

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প,
প্রবাসী কল্যাণ ভবন, ৭১-৭২, ইস্কাটন গার্ডেন
রমনা, ঢাকা-১০০০
ই-মেইল: cmid.nbr@gmail.com

নথি নং- ০৮.০১.০০০০.১০৪.০১৪.০৪৭.২৫-৭৭৪

তারিখ: ১৭ আগস্ট ২০২৬ খ্রি.

বিষয়: ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।


উপর্যুক্ত বিষয়ের প্রতি আপনার দৃষ্টি আকর্ষণ করা হলো।

০২। বাংলাদেশ সরকার ও বিশ্বব্যাংকের আর্থিক সহায়তায় Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) এর আওতাভুক্ত জাতীয় রাজস্ব বোর্ড এর অধীনে “কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন” শীর্ষক প্রকল্প বাস্তবায়নাধীন রয়েছে। এ প্রকল্পের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) ইতোমধ্যে ক্রয়কারী কার্যালয়ের প্রধান কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।

সংযুক্তি: ২০২৬-২৭ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা।

সিস্টেম ম্যানেজার,
জাতীয় রাজস্ব বোর্ড, ঢাকা

দৃষ্টি আকর্ষণ: দেব্রত কুমার, সহকারী প্রোগ্রামার


(আকতার হোসেন)

উপ-প্রকল্প পরিচালক
প্রকল্প পরিচালকের পক্ষে
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা

নথি নং- ০৮.০১.০০০০.১০৪.০১৪.০৪৭.২৫-

তারিখ: আগস্ট ২০২৬ খ্রি.

অনুলিপি সদয় অবগতির জন্য (জ্যেষ্ঠতার ক্রমানুসারে নয়) :

০১. সদস্য (কাস্টমস: নিরীক্ষা, আধুনিকায়ন ও আন্তর্জাতিক বাণিজ্য), জাতীয় রাজস্ব বোর্ড, ঢাকা
০২. পিএস টু চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)

(আকতার হোসেন)
উপ-প্রকল্প পরিচালক

Budget: Development

Goods Total	
Estimated Budget in	
BDT (Lac)	
0	

Remarks	20
Contract Signed Delivery yet to be completed	
Tender was invited in last FY. Decision of Re- tender taken	
Procurement through World Bank Guideline	
Tender was invited in last FY. Decision of Re-tender taken	

ANNUAL PROCUREMENT PLAN FOR FY 2026-27

ANNUAL PROCUREMENT PLAN FOR FY 2026-27																			Budget: Development	
Ministry/ Division:				Ministry of Finance/Internal Resources Division															Goods Total	
Implementation Agency:				National Board of Revenue															Estimated Budget in	
Procuring Entity Name & Code:				Project Director, Customs Modernization and Infrastructure development Project															BDT (Lac)	
Project/ Programme Name & Code:				Customs Modernization and Infrastructure development Project (under Regional Transport and Trade Facilitation Bangladesh Phase I Project)															0	
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in LacTaka)	Estimated Cost (in LacTaka) (for 2026-27)	Time Code for Process	Advise Pre-Qual. (if applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
RFQ-2-A	Office Stationary	Lot	1	RFQ	PD	IDA	8.00	8.00	Planned Dates Planned Days Actual dates	- - -	20-Aug-26 0 -	27-Aug-26 7 -	3-Sep-26 7 -	10-Sep-26 7 -	17-Sep-26 7 -	15-Oct-26 28 -	8.00 56 -	14-Nov-26 30 -		
RFQ-5-A	Office Equipment	Lot	1	RFQ	PD	IDA	8.00	8.00	Planned Dates Planned Days Actual dates	- - -	25-Aug-26 0 -	1-Sep-26 7 -	8-Sep-26 7 -	15-Sep-26 7 -	22-Sep-26 7 -	20-Oct-26 28 -	8.00 56 -	19-Nov-26 30 -		
RFQ-6	Work Station for Project Officials	Lot	1	RFQ	PD	IDA	8.00	8.00	Planned Dates Planned Days Actual dates	- - -	4-Feb-27 0 -	11-Feb-27 7 -	18-Feb-27 7 -	25-Feb-27 7 -	4-Mar-27 7 -	1-Apr-27 28 -	8.00 56 -	01-May-27 30 -		
RFQ-6A	Work Station for Project Officials	Lot	1	RFQ	PD	IDA	8.00	8.00	Planned Dates Planned Days Actual dates	- - -	26-Apr-27 0 -	3-May-27 7 -	10-May-27 7 -	17-May-27 7 -	24-May-27 7 -	21-Jun-27 28 -	8.00 56 -	21-Jul-27 30 -		

* Delegation of Financial Power (DOFP), * Project Director (PD) *Open Tendering Method (OTM) * Head of Procuring Entity (HOPE), * One Stage Two Envelope Tendering Method (OSTETM), * Cabinet Committee of Government Purchase (CCGP),

স্বাক্ষর

শেখ নাজমুল হাসান
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কম্পিউটার অপারেটিং
কর্মকর্তা
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা।

অনুপম রায়
প্রকল্প কর্মকর্তা
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা।

মাধব বিকাশ দেব রায়
সহকারী প্রকল্প পরিচালক
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা।

আকতার হোসেন
উপ প্রকল্প পরিচালক
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা।

একেএম নুরুল হুদা আজাদ
প্রকল্প পরিচালক
কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প
জাতীয় রাজস্ব বোর্ড, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR FY 2026-27																			Budget: Development	
Ministry/ Division: Ministry of Finance/Internal Resources Division										Goods Total										
Implementation Agency: National Board of Revenue										Estimated Budget										
Procuring Entity Name & Code: Project Director, Customs Modernization and Infrastructure development Project										in BDT (Lac)										
Project Programme Name & Code: Customs Modernization and Infrastructure development Project (under Accelerating Transport and Trade Connectivity in Eastern South Asia - Bangladesh Phase I Project)										21739.322										
Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in LacTaka) (Package cost)	Estimated Cost (in LacTaka) (for 2026-27)	Time Code for Process	Advertise Pre-Qual. (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
WD-01	Construction of Residential Building of Custom House Chattogram	Sft	268680	OSIETM	CCGP	GOB & IDA	13928.00	3300.00	Planned Dates	-	-	-	-	-	-	-	-	-	Procurement Completed & Contract Ongoing	
									Planned Days	-	0	35	28	28	7	28	126	730		
									Actual dates	-	17-Nov-2025	18-Jan-2026	22-Apr-2026	18-May-2026	9-Jun-2026	16-Jun-2026	211.00	15-Jun-28		
WD-02	Construction of Residential Building of Customs Excise and VAT Training Academy Chattogram	Sft	167806	OSIETM	Ministry	GOB & IDA	8511.41	2000.00	Planned Dates	-	0	-	-	-	-	-	-	-	Procurement Completed & Contract Ongoing	
									Planned Days	-	0	35	28	28	7	28	126	547		
									Actual dates	-	19-Nov-2025	30-Dec-2025	31-Mar-2026	13-Apr-2026	3-May-2026	31-May-2026	193.00	17-May-28		
WD-03	Construction of Custom House Chattogram (CCH) and Relevant Structures	Sft	1015196	OSIETM	CCGP	GOB & IDA	92417.27	9241.73	Planned Dates	-	0	42	100	28	7	28	205	625	FP was opened on 09 July 2026, complaints resolution under process	
									Planned Days	-	0	42	100	28	7	28	205	625		
									Actual dates	-	18-Jan-2026	31-Mar-2026	1-Jun-2026							
WD-04	Construction of Customs Excise & VAT Training Academy, Chattogram and Relevant Structures	Sft	725491	OSIETM	CCGP	GOB & IDA	67460.95	6746.10	Planned Dates	-	0	42	100	28	7	28	205	625	FP was opened on 09 July 2026, complaints resolution under process	
									Planned Days	-	0	42	100	28	7	28	205	625		
									Actual dates	-	16-Jan-2026	30-Mar-2026	1-Jun-2026							
WD-08	Interior works (including design and furnishing) for CRM&C & PIU	Sft	23000	OSTETMOTM	PD/HOPE	GOB & IDA	451.50	451.50	Planned Dates	-	14-Sep-26	19-Oct-26	16-Nov-26	14-Dec-26	21-Dec-26	18-Jan-27	126	17-Jul-27		
									Planned Days	-	0	35	28	28	7	28	126	180		
									Actual dates	-	-	-	-	-	-	-	-	-		
Total							182769.13	21739.32												
* Delegation of Financial Power (DOFP), * Project Director (PD) *Open Tendering Method (OTM) * Head of Procuring Entity (HOPE), * One Stage Two Envelope Tendering Method (OSTIETM), * Cabinet Committee of Government Purchase (CCGP)																				
* The project duration period is 28 June,2028. The plan for WD-01, WD-02, and WD-04 have been prepared within this timeline.																				

মোঃ নাজমুল হাসান
কমিউটিং অফিসেটর
কর্তৃপক্ষ, আবু-দাবুদ
জাতীয় রাজস্ব বোর্ড, ঢাকা।

শেখ ফারিদ উদ্দিন আহমেদ
সহকারী প্রকল্প কর্মকর্তা
কর্তৃপক্ষ, আবু-দাবুদ
জাতীয় রাজস্ব বোর্ড, ঢাকা।

অনুগ্রহ
সহকারী প্রকল্প পরিচালক
কর্তৃপক্ষ, আবু-দাবুদ
জাতীয় রাজস্ব বোর্ড, ঢাকা।

আবু-দাবুদ
সহকারী প্রকল্প পরিচালক
কর্তৃপক্ষ, আবু-দাবুদ
জাতীয় রাজস্ব বোর্ড, ঢাকা।

আবু-দাবুদ
সহকারী প্রকল্প পরিচালক
কর্তৃপক্ষ, আবু-দাবুদ
জাতীয় রাজস্ব বোর্ড, ঢাকা।

প্রত্যেকেরা নুরুল হুদা আজাদ
ব্রহ্ম শারদানক
কাঠাম আগ্নিকিমাণ এবং কাঠামা উন্নয়ন ব্রহ্ম
জাতিয় রাজ্য বোর্ড, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR FY 2026-27																								
Ministry/ Division:										Budget: Development														
Implementation Agency:										Service Total Estimated														
Procuring Entity Name & Code:										Budget in BDT Lac														
Project/ Programme Name & Code:										Project Code:														
Project/ Programme Name & Code:										Code:														
Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Taka)	Estimated Cost (Package Cost)	Estimated Cost (For 2026-27) (in Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21				
SD-17	Monitoring and Evaluation Specialist	SIC/ Time Based M	30	ICS	PD	IDA	140	51.00	Planned Dates		0.00	14.00	15.00	0.00	30-Jul-26	04-Aug-26	11-Aug-26	21-Aug-26		30-Jun-28				
									Planned Days	0.00					5.00	7.00	10.00	51.00	679.00					
SD-18	Feasibility study and detailed design Consultancy services for Dhaka, Benapole Custom Houses & CRMC.	Month	30	ICS	HOPE	GoB	480.00	480.00	Actual dates	22-Apr-2026						06-Aug-26	16-Aug-26		24-Mar-27					
									Planned Dates		0	14	15			7	10	53	220					
									Actual dates	05-Nov-24	05-Nov-24	24-Nov-24	11-Mar-25	23-Jun-2026	30-Jul-26	23-Jun-2026								
PSN-01	Outsourcing Manpower (Computing Service, Office/ Job Assistant, Security Guard, Cleaner)	Firm	1	Firm/ OTM	PD/HOPE	GOB	150.00	50.00	Planned Dates	02-Jul-26	0	30-Jul-26	27-Aug-26	N/A	04-Sep-26	24-Sep-26	22-Oct-26		23-Jun-28					
									Planned Days	0		28	28	N/A		28	28	112	610					
									Actual dates	2-Jul-2026	N/A	23-Jul-2026		N/A										
PSN-02	Hiring Vehicle (4 nos of vehicles) for PIU, CMID	Firm	1	Firm/ OTM	PD/HOPE	IDA	192.00	96.00	Planned Dates	21-Jun-26	0	19-Jul-26	16-Aug-26	N/A	04-Sep-26	13-Sep-26	11-Oct-26		22-Jun-28	Carried Over because of Re tender				
									Planned Days	0		28	28	N/A		28	28	112	620					
									Actual dates	21-Jun-26	N/A	05-Jul-26		N/A										
							Total	10660.20	3219.28															
* Lump Sum (LS) & Man-Month (MM), * Delegation of Financial Power (DOFP), * Project Director (PD) * Open Tendering Method (OTM) * Head of Procuring Entity (HOPE), * One Stage Two Envelope Tendering Method (OSTETM), * Cabinet Committee of Government Purchase (CCGP), * Quality and Cost Based Selection (QCBS), * Individual Consultant (IC), * Consultant's Qualification Selection (CQS)																								

carried over for re-tender

carried over for re-tender

- * Lump Sum (LS) & Man-Month (MM)
- * Delegation of Financial Power (DOFP), * Project Director (PD) * Open Tendering Method (OTM), * Head of Procuring Entity (HOPE)
- * One Stage Two Envelope Tendering Method (OSTETM), * Cabinet Committee of Government Purchase (CCGP), * Quality and Cost Based Selection (CCBS)
- * Individual Consultant (IC), * Consultant's Qualification Selection (CQS)

মোঃ নাজমুল হাসান

কম্পিউটার অপারেটর সহকারী প্রকল্প কর্মকর্তা কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প জাতীয় রাজস্ব বোর্ড, ঢাকা।

অনুপম রায়

প্রকল্প কর্মকর্তা কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প জাতীয় রাজস্ব বোর্ড, ঢাকা।

মোঃ আবুল কাশেম দেব রায়

সহকারী প্রকল্প পরিচালক কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প জাতীয় রাজস্ব বোর্ড, ঢাকা।

আবুত্বার হোসেন

উপ প্রকল্প পরিচালক কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প জাতীয় রাজস্ব বোর্ড, ঢাকা।

একেশ্বর মুন্সিংহ হাদা আক্তার

প্রকল্প পরিচালক কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প জাতীয় রাজস্ব বোর্ড, ঢাকা।