

ANNUAL PROCUREMENT PLAN FOR FY 2026-27

Budget: Revenue

Ministry/ Division		Ministry of Finance/Internal Resources Division																		Grand Total
Implementation Agency		National Board of Revenue																		Estimate
Procuring Entity Name & Code		Member (Customs, Policy & ICT, National Board of Revenue (NBR))																		
Project/ Program		Customs Automation(ASYCUDA)																		
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Takas) (Package cost)	Estimated Cost (in Lac Takas) (for 2026-27)	Time Code for Process	Advertise Pre-Qual (if applicable)	Invited Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time to Completion of Contract	Remarks	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
P-01	Supply, Installation and 3 Years IT Support Service of Core Network, Routing, Switching, NG Firewall, Security Software and related Customs Software for DC and NDC	Lot	1	OTM	DoFP	GOB	3500.00	2000.00	Planned Dates	-	3-Oct-26	31-Oct-26	12-Dec-26	26-Dec-26	2-Jan-27	30-Jan-27				
									Planned Days	-	0	28	42	14	7	28	119	90		
									Actual dates	-										
P-03	Supply, Installation and 3 Years IT Support Service of Core Server, Storage, Private Cloud and related Customs Software for DC and NDC	Lot	1	OTM	DoFP	GOB	3500.00	2000.00	Planned Dates	-	3-Oct-26	31-Oct-26	12-Dec-26	26-Dec-26	2-Jan-27	30-Jan-27				
									Planned Days	-	0	28	42	14	7	28	119	90		
									Actual dates	-										
P-04	Supply, Installation and 3 Years IT Support Service of Customs SOC	Lot	1	OTM	DoFP	GOB	3000.00	2000.00	Planned Dates	-	3-Oct-26	31-Oct-26	12-Dec-26	26-Dec-26	2-Jan-27	30-Jan-27				
									Planned Days	-	0	28	42	14	7	28	119	90		
									Actual dates	-										
ASY5-01	Migration, Implementation, Deployment and Operationalization of ASY5	Unit		Single Source	CCGP	GoB	9500.00	0.00	Planned Dates	-	10-Sep-26	25-Sep-26	9-Nov-26	23-Nov-26	26-Nov-26	24-Dec-26				
									Planned Days	-	0	15	45	14	3	28	105	90		
									Actual dates	-										
P-06-01	Supply, Installation and 3 Years IT Support Service of Customs House Chattogram, Customs House Dhaka and Customs House ICD Dhaka	Lot	1	OTM	DoFP	GOB	1750.00	1000.00	Planned Dates	-	10-Aug-26	7-Sep-26	19-Oct-26	2-Nov-26	9-Nov-26	7-Dec-26				
									Planned Days	-	0	28	42	14	7	28	119	90		
									Actual dates	-										
P-06-02	Supply, Installation and 3 Years IT Support Service of Customs House Benapole, Customs House Mongla and Customs	Lot	1	OTM	DoFP	GOB	1750.00	1000.00	Planned Dates	-	10-Aug-26	7-Sep-26	19-Oct-26	2-Nov-26	9-Nov-26	7-Dec-26				
									Planned Days	-	0	28	42	14	7	28	119	90		
									Actual dates	-										

এস এম শামসুজ্জামান
প্রথম সচিব (কাস্টমস: অটোমেশন)
জাতীয় রাজস্ব বোর্ড, ঢাকা