

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
ন্যাশনাল সিজেল উইন্ডো প্রকল্প
১৬০/এ, আইডিইবি ভবন (১১তলা), কাকরাইল, ঢাকা-১০০০



স্মারক নং ১(৩০) NSW প্রকল্প -PP ২০১৮-১৯/ ২৯০৭


তারিখ: ২৭/০৮/২০২৫ খ্রি.

বিষয়: বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প -১: ন্যাশনাল সিজেল উইন্ডো এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ শীর্ষক প্রকল্পের ২০২৫-২০২৬ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা।

জাতীয় রাজস্ব বোর্ড এর আওতাধীন বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প-১: ন্যাশনাল সিজেল উইন্ডো এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ শীর্ষক প্রকল্পের ২০২৫-২০২৬ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা চেয়ারম্যান মহোদয় কর্তৃক অনুমোদিত হয়েছে বিধায় এটি অভ্যন্তরীণ সম্পদ বিভাগে প্রেরণ করার জন্য অনুরোধ করা হলো।

সংযুক্তি:

১. ২০২৫-২০২৬ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা।


২৭.০৮.২০২৫

(জুয়েল আহমেদ)

প্রকল্প পরিচালক

ন্যাশনাল সিজেল উইন্ডো প্রকল্প।

জাতীয় রাজস্ব বোর্ড, ঢাকা।


প্রাপক: সদস্য (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড
আগারগাঁও ঢাকা।

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হলো:

১. যুগ্মসচিব (পরিকল্পনা), অভ্যন্তরীণ সম্পদ বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা।
- ✓ সিস্টেম ম্যানেজার, জাতীয় রাজস্ব বোর্ড, ঢাকা (ক্রয় পরিকল্পনাটি জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।

Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window (NSW) and Strengthening Customs Modernization
National Board of Revenue
Annual Procurement Plan for the Year of 2025-26

Sl No.	Types of Procurement	Nos. of Package	Total Amount (Taka in Lakh)	Remarks
1	Goods	4	21,210.00	
2	Services	3	695.00	
Total		7	21,905.00	



Jewel Ahmed
Project Director
National Single Window Project
National Board of Revenue

Jewel Ahmed
Project Director
National Single Window Project
National Board of Revenue

Annual Procurement Plan for the Year of 2025-26

Ministry/Division : Internal Resources Division
 Agency : National Board of Revenue (NBR)
 Procurement Entity Name : Project Director, PIU
 Project/Program Name & Code : Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window (NSW) and Strengthening Customs Modernization (223014700)

Package No	Description of Procurement package: as per DPP (Goods)	Unit	Quantity	Procedure Method & Type	Contract Approval & Authority	Review Type	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (If)	Initiate/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signatur	Time for Completion of Contract	
1	2	3	4	5	6		7	8	9	10	11	12	13	14	15	16	17	18	
GOODS PROCUREMENT :																			
NBR-GD2 A.1 (Continuation)	Supply and installation of Hardware and Infrastructure (network, communication, cabling, etc.) and standard software for NSW solution; other network, communication equipment, structure, hardware and cabling: Server & Storage and Network & Security components for NSW Server Room & DR under two lots: Lot-1: Supply & installation of Server & Storage for NSW Server Room & DR Lot-2: Supply & installation of Network & Security Components	LS		OTM (International)	CCGP	Prior	WB (IDA)	15,000.00	Planned Dates (As per RDPP) Planned Days Actual Dates	N/A	19-May-24	28-Apr-25							
NBR-GD2 A.2 (Continuation)	Supply and installation of Hardware and Infrastructure (network, communication, cabling, etc.) and standard software for NSW solution; other network, communication equipment, structure, hardware and cabling under single Lot: Passive Infrastructure for NSW Server Room & Disaster Recovery (DR) Centre.	LS		OTM (International)	Ministry/CCGP	Prior	WB (IDA)	6,200.00	Planned Dates (As per RDPP) Planned Days Actual Dates	N/A	25-Mar-24	10-Jun-24							
NBR-GD11	Stationary items for PIU	LS		RFQ	PD	Post	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A	1-Jan-26	11-Jan-26	11-Jan-26	18-Jan-26	21-Jan-26	28-Jan-26	27	10	7-Feb-26
NBR-GD14	Accessories for computer & office equipment for PIU	LS		RFQ	PD	Post	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A	1-Jan-26	11-Jan-26	11-Jan-26	18-Jan-26	21-Jan-26	28-Jan-26	27	10	7-Feb-26
Sub-Total																		21210.00	
SERVICE PROCUREMENT :																			
NBR-SD2	Cyber security intrusion detection and intrusion prevention testing of BD-NSW	LS		COQ	PD	Post	WB (IDA)	345.00	Planned Dates (As per RDPP) Planned Days	N/A	1-Mar-24	26-Apr-24	7-Jun-24	19-Jul-24	4-Aug-24	1-Sep-24	210	835	15-Dec-26

Jewel Ahmed
 National Project Director
 National Board of Revenue

NBR-SD-8 (Continuation)	solution by White Hackers	Firm	1	FBS	PD	Post	WB (IDA)	50.00	Actual Dates		N/A	6-Feb-24	26-Mar-24	10-Apr-24	17-Apr-24	24-Apr-24	22-May-24	31-Dec-26
									Planned Dates (As per RDPP)	Planned Days								
NBR-NC7	Server Hosting (Data Centre, Data Recovery, Related Environmental Service & etc.)	LS	LS	DPM	PD	Post	WB (IDA)	300.00	Actual Dates		N/A	1-Sep-24	30-Sep-24	28-Oct-24	12-Nov-24	27-Nov-24	7-Dec-24	15-Dec-26
									Planned Dates (As per RDPP)	Planned Days								
												0	49	15	7	7	28	953
												0	35	28	15	15	10	738
Sub-Total																		

3/21/24

Jewel Ahmed
 Project Director
 National Single Window Project
 National Board of Revenue
 National Single Window Project
 National Board of Revenue