

APP-ANNUAL PROCUREMENT PLAN (2026-27)

Ministry/Division : Finance Ministry, Internal Resources Division
 Agency : National Board of Revenue
 Procuring Entity Name & Code : Commissioner, Customs Excise and VAT Commissionerate, Dhaka (South), Dhaka

package no	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	৩২২২০০২-পরিষ্কার পরিচ্ছন্নতা সামগ্রী	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	৩২২২০০২-পরিষ্কার পরিচ্ছন্নতা সামগ্রী	Nos	As per requirement	OTM(NCT)	PE	GOB	350000	Planned Dates Planned Days Actual Dates	--	19.10.2026 0 --	02.11.2026 14 --	16.11.2026 14 --	23.11.2026 7 --	30.11.2026 7 --	07.12.2026 7 --	--	17.12.2026 10 --
GR-2	৩২২২০০২-অপারেশনাল সামগ্রী	Nos	As per requirement	RFQ	PE	GOB	400000	Planned Dates Planned Days Actual Dates	--	11.10.2026 0 --	18.10.2026 7 --	01.11.2026 14 --	08.11.2026 7 --	15.11.2026 7 --	22.11.2026 7 --	--	07.12.2026 15 --
GR-3	৩২২২০০২-ইলেক্ট্রিক ও ইলেক্ট্রনিক সামগ্রী	Nos	As per requirement	OTM(NCT)	PE	GOB	600000	Planned Dates Planned Days Actual Dates	--	19.10.2026 0 --	02.11.2026 14 --	16.11.2026 14 --	23.11.2026 7 --	30.11.2026 7 --	07.12.2026 7 --	--	17.12.2026 10 --
GR-4	৩২২২০০২-কম্পিউটার সামগ্রী	Nos	As per requirement	OTM(NCT)	PE	GOB	1500000	Planned Dates Planned Days Actual Dates	--	19.10.2026 0 --	02.11.2026 14 --	16.11.2026 14 --	23.11.2026 7 --	30.11.2026 7 --	07.12.2026 7 --	--	17.12.2026 10 --
GR-5	৩২২২০০২-কম্পিউটার সামগ্রী	Nos	As per requirement	OTM(NCT)	PE	GOB	500000	Planned Dates Planned Days Actual Dates	--	28.02.2027 0 --	14.03.2027 14 --	28.03.2027 14 --	04.04.2027 7 --	11.04.2027 7 --	18.04.2027 7 --	--	03.05.2027 15 --
GR-6	৩২২২০০২-মুদ্রণ ও ইলেক্ট্রনিক সামগ্রী	Nos	As per requirement	RFQ	PE	GOB	300000	Planned Dates Planned Days Actual Dates	--	11.10.2026 0 --	18.10.2026 7 --	01.11.2026 14 --	08.11.2026 7 --	15.11.2026 7 --	22.11.2026 7 --	--	07.12.2026 15 --
GR-7	৩২২২০০২-অন্যান্য সামগ্রী	Nos	As per requirement	RFQ	PE	GOB	500000	Planned Dates Planned Days Actual Dates	--	08.10.2026 0 --	15.10.2026 7 --	29.10.2026 14 --	05.11.2026 7 --	12.11.2026 7 --	19.11.2026 7 --	--	29.11.2026 10 --
GR-8	৩২২২০০২-অন্যান্য সামগ্রী	Nos	As per requirement	OTM(NCT)	PE	GOB	1000000	Planned Dates Planned Days Actual Dates	--	22.10.2026 0 --	05.11.2026 14 --	19.11.2026 14 --	26.11.2026 7 --	03.12.2026 7 --	10.12.2026 7 --	--	20.12.2026 10 --
GR-9	৩২২২০০২-অন্যান্য সামগ্রী	Nos	As per requirement	RFQ	PE	GOB	500000	Planned Dates Planned Days Actual Dates	--	28.02.2027 0 --	07.03.2027 7 --	21.03.2027 14 --	28.03.2027 7 --	04.04.2027 7 --	11.04.2027 7 --	--	26.04.2027 15 --
GR-10	৩২২২০০২-পোশাক	Nos	As per requirement	OTM(NCT)	PE	GOB	400000	Planned Dates Planned Days Actual Dates	--	19.10.2026 0 --	02.11.2026 14 --	16.11.2026 14 --	23.11.2026 7 --	30.11.2026 7 --	07.12.2026 7 --	--	17.12.2026 10 --
GR-11	৪২২২০০২-কম্পিউটার ও প্রদর্শনিক	Nos	As per requirement	RFQ	PE	GOB	500000	Planned Dates Planned Days Actual Dates	--	11.10.2026 0 --	18.10.2026 7 --	01.11.2026 14 --	08.11.2026 7 --	15.11.2026 7 --	22.11.2026 7 --	--	07.12.2026 15 --
GR-12	৪২২২০০২-কম্পিউটার ও প্রদর্শনিক	Nos	As per requirement	OTM(NCT)	PE	GOB	500000	Planned Dates Planned Days Actual Dates	--	28.02.2027 0 --	14.03.2027 14 --	28.03.2027 14 --	04.04.2027 7 --	11.04.2027 7 --	18.04.2027 7 --	--	03.05.2027 15 --

৩২২২০০২

১৭ ৪৮

GR-13	৪৯৯২০০৮-বৈজ্ঞানিক সরঞ্জামাদি	Nos	As per requirement	OTM(NCT)	PE	GOB	50/1000	Planned Dates Planned Days	--	19.10.2026	02.11.2026	16.11.2026	23.11.2026	30.11.2026	07.12.2026	--	17.12.2026
								Actual Dates	--	0	14	14	7	7	7	49	10
GR-14	৪৯৯২০০৮-অস্বনিবাপক সরঞ্জামাদি	Nos	As per requirement	OTM(NCT)	PE	GOB	50/6000	Planned Dates Planned Days	--	19.10.2026	02.11.2026	16.11.2026	23.11.2026	30.11.2026	07.12.2026	--	17.12.2026
								Actual Dates	--	0	14	14	7	7	7	49	10
GR-15	৪৯৯২০০৮-অফিস সরঞ্জামাদি	Nos	As per requirement	OTM(NCT)	PE	GOB	100/1000	Planned Dates Planned Days	--	19.10.2026	02.11.2026	16.11.2026	23.11.2026	30.11.2026	07.12.2026	--	17.12.2026
								Actual Dates	--	0	14	14	7	7	7	49	10
GR-16	৪৯৯২০০৮-আসবাপক	Nos	As per requirement	RFQ	PE	GOB	300/900	Planned Dates Planned Days	--	11.10.2026	18.10.2026	01.11.2026	08.11.2026	15.11.2026	22.11.2026	--	07.12.2026
								Actual Dates	--	0	7	14	7	7	7	42	15
GR-17	৪৯৯২০০৮-আসবাপক	Nos	As per requirement	OTM(NCT)	PE	GOB	50/600	Planned Dates Planned Days	--	28.02.2027	14.03.2027	28.03.2027	04.04.2027	11.04.1017	18.04.2027	--	03.05.2027
								Actual Dates	--	0	14	14	7	7	7	49	15

০৪.১০.২৬

তানজীর হোসেন
কমিশনার
কাস্টমস, এন্ডাইজ ও ভ্যাট কমিশনারেট
ঢাকা (দক্ষিণ), ঢাকা।

০৪.১০.২৬

কমিশনার
কাস্টমস, এন্ডাইজ ও ভ্যাট কমিশনারেট
ঢাকা (দক্ষিণ), ঢাকা।