

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
SASEC- Integrated Trade Facilitation
Sector Development Project: NBR Part
আল আমিন মিলেনিয়াম টাওয়ার (১৩ ও ১৪ তলা)
৭৫-৭৬, কাকরাইল ভিআইপি সড়ক, ঢাকা-১০০০


নথি নং: ০৮.০১.০০০০.০০৩.০৮.০০১.২২. ৩২৪

তারিখ: ১৩.০৬.২০২৪ খ্রি:

বিষয়: প্রকল্পের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে জাতীয় রাজস্ব বোর্ড কর্তৃক এশিয়ান ডেভেলপমেন্ট ব্যাংক (এডিবি) এর ঋণ (Loan 4178-BAN) সহায়তায় SASEC Integrated Trade Facilitation Sector Development Project: NBR Part শীর্ষক প্রকল্প বাস্তবায়নের উদ্যোগ নেয়া হয়েছে। উক্ত প্রকল্পটি ২০-০৬-২০২২ তারিখে একনেক কর্তৃক অনুমোদিত হয় এবং ১৭-০৭-২০২২ তারিখে অভ্যন্তরীণ সম্পদ বিভাগ কর্তৃক উক্ত প্রকল্পের প্রশাসনিক অনুমোদন জারি করা হয়। উক্ত প্রকল্পের আওতায় কার্য, পণ্য ও সেবা ক্রয় করা হবে। অদ্য ১৩.০৬.২০২৪ তারিখে অত্র প্রকল্পের ২০২৩-২৪ অর্থবছরের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা ক্রয়কারী কার্যালয় প্রধান কর্তৃক অনুমোদিত হয়েছে (কপি সংযুক্ত)। উক্ত হালনাগাদকৃত বার্ষিক কর্ম পরিকল্পনা পিপিআর ২০০৮ এর বিধি ১৬(৯) ও বিধি ১৬(১১) অনুযায়ী ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।

সংযুক্তি: বর্ণনামতে।


মোহাম্মদ ফখরুল আলম
প্রকল্প পরিচালক
ফোন: ৪৮৩১৬১৪৫

বিতরণ:

- ১। প্রধান নির্বাহী কর্মকর্তা, বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা (দৃষ্টি আকর্ষণ: সিনিয়র সিস্টেম এনালিস্ট, বিপিপিএ)। সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা সিপিটিইউ এর ওয়েবসাইটে প্রকাশের জন্য সদয় অনুরোধ করা হলো।
- ২। সদস্য (কাস্টসম পলিসি ও আইসিটি), জাতীয় রাজস্ব বোর্ড, ঢাকা (দৃষ্টি আকর্ষণ: মো: জাহিদুর রহমান, সিস্টেম এনালিস্ট, জাতীয় রাজস্ব বোর্ড)। সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের জন্য সদয় অনুরোধ করা হলো।

নথি নং: ০৮.০১.০০০০.০০৩.০৮.০০১.২২. ৩২৪

তারিখ: ১৩.০৬.২০২৪ খ্রি:

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে:

১. সদস্য (কাস্টসম : নিরীক্ষা, আধুনিকায়ন ও আর্থজাতিক বানিজ্য), জাতীয় রাজস্ব বোর্ড, ঢাকা।
- ২। পিএস টু চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।

হাশীমুর রহমান
উপ-প্রকল্প পরিচালক

Annual Procurement Plan
2023-24

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASEC Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NBR/GO-01B	Project administrative goods for PIU offices- Office Furniture	No	LS	RFQ	PD	ADB & GOB	8.770	Planned Dates		13-Dec-23	28-Dec-23	25-Jan-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
								Planned Days		-	15	28	25	0	3	71	30
								Actual Dates		13-Dec-23	28-Dec-23	25-1-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
NBR/GO-01C	Project administrative goods for PIU offices- IT Equipment	No	LS	RFQ	PD	ADB & GOB	29.980	Planned Dates		13-Dec-23	28-Dec-23	25-Jan-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
								Planned Days		-	15	28	25	0	3	71	30
								Actual Dates		13-Dec-23	28-Dec-23	25-1-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
NBR/GO-01D	Project administrative goods for PIU offices- Delivery, installation, and commissioning of Air Conditioner and related accessories	No	LS	RFQ	PD	ADB & GOB	13.010	Planned Dates		21-Apr-24	30-Apr-24	14-May-24	21-May-24	21-May-24	28-May-24		27-Jun-24
								Planned Days		-	9	14	7	0	7	37	30
								Actual Dates									
NBR/GO-01E	Project administrative goods for PIU offices- Office Utility Equipment and accessories – including delivery, installation, and commissioning	No	LS	RFQ	PD	ADB & GOB	4.540	Planned Dates		13-Dec-23	28-Dec-23	25-Jan-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
								Planned Days		-	15	28	25	0	3	71	30
								Actual Dates		13-Dec-23	28-Dec-23	25-1-24	19-Feb-24	19-Feb-24	22-Feb-24		23-Mar-24
NBR/GO-01F	Project administrative goods for PIU offices- Office Furniture and interior decoration	No	LS	RFQ	PD	ADB & GOB	10.000	Planned Dates		23-Jun-24	7-Jul-24	14-Jul-24	21-Jul-24	21-Jul-24	21-Jul-24		20-Aug-24
								Planned Days		-	14	7	7	0	0	28	30
								Actual Dates									
NBR/GO-01G	Project administrative goods for PIU offices- Window curtain for PIU office	No	LS	RFQ	PD	ADB & GOB	1.460	Planned Dates		23-Jun-24	7-Jul-24	14-Jul-24	21-Jul-24	21-Jul-24	21-Jul-24		20-Aug-24
								Planned Days		-	14	7	7	0	0	28	30
								Actual Dates									

Rah
27/6/24
Fahmida Hossain
Revenue Officer
SASEC-Integrated Trade Facilitation Sector Development Project: NBR Part

Rah
12 June 24

Shafi
12/06/2024
Mohammed Shafi Uddin
Additional Project Director
SASEC-Integrated Trade Facilitation Sector Development Project: NBR Part

Fakhrul Alam
19/6/24
Mohammad Fakhru Alam
Project Director
SASEC-Integrated Trade Facilitation Sector Development Project: NBR Part

Fakhrul Alam
26/06/24
ফারজানা আফরোজ
সদস্য (সঃ দাঃ)
স্বচ্ছ ও জাট প্রশাসন
জাতীয় রাজস্ব বোর্ড, ঢাকা।

Mohammad Fakhru Alam
26/06/2024
আবু হেনা মোঃ রহমাতুল মুনিম
সিনিয়র সচিব
অস্বচ্ছতা-বিরোধী
জাতীয় রাজস্ব বোর্ড, ঢাকা।

Annual Procurement plan
2023-24

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Works	Unit	Quantity	Procurement Method & Type GOODS	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NBR/CW-01	Improvement of land customs stations at Akhaura, Sonamasjid, and Tamabil BCPS	Sq.m	LS	OCB (1S2E)	Honorable Minister, Ministry of Finance	ADB & GOB	8,643.98	Planned Dates		31-Mar-24	12-May-24	23-Jun-24	4-Aug-24	11-Aug-24	8-Sep-24		8-Jun-28
								Planned Days		-	42	42	42	7	28	161	1369
								Actual Dates									

22/06/24
Fahmida Hoque
Revenue Officer
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

12 June 24
Habibur Rahman
Deputy Project Director
SASEC- Integrated Trade Facilitation
Sector Development Project: NBR Part

12/06/2024
Mohammed Shafi Uddin
Additional Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

12/06/24
Mohammad Fakhru Alam
Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

26/06/28
ফারজানা আফরোজ
সদস্য (৩৩ দাঃ)
পঞ্চ ও ভ্যাট প্রশাসন
জাতীয় রাজস্ব বোর্ড, ঢাকা।

26/06/2028
আবু হেনা মোঃ রহমাতুল মুনির
সিনিয়র সচিব
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ মন্ত্রণালয়
চেয়ারম্যান
জাতীয় রাজস্ব বোর্ড, ঢাকা।

Annual Procurement plan
2023-24

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise REOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial Proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	16	17
A. Consulting Services (CS)																		
NBR/CS-03	Internal audit consulting services	Person	1	ICS (National)	PD	ADB & GOB	30.00	Planned Dates	31-Oct-23				19-Nov-23	28-Feb-24	5-Mar-24	5-Mar-24		5-Mar-28
								Planned Days	-				19	101.00	6	0	126	1461
								Actual Dates	31-Oct-23				19-Nov-23	28-Feb-24	5-Mar-24	5-Mar-24		
B. Non-Consulting Services (NCS)																		
NBR/NC-01A	Transportation Service (Vehicles hire services)	Firm	1	OCB	Honorable Minister, Ministry of Finance	ADB & GOB	117.50	Planned Dates		21-Mar-24			18-Apr-24		16-May-24	30-May-24		30-Jun-26
								Planned Days		0			28	28	14	70	761	
								Actual Dates										

22/6/28
Fahmida Hoque
Revenue Officer
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

Rely 12 June 24
Habibur Rahman
Deputy Project Director
SASEC- Integrated Trade Facilitation
Sector Development Project: NBR Part

12/06/2024
Mohammed Shafi Uddin
Additional Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

12/6/24
Mohammad Fakhru Alam
Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

26/06/28
ফারজানা আফরোজ
সদস্য (১১ দায়)
শুধু ও ডায়ট প্রশাসন
জাতীয় রাজস্ব বোর্ড, ঢাকা।

26/06/2028
আবু হেলা মোঃ রহমাতুল মুনিম
সিনিয়র সচিব
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ মন্ত্রণালয়
ও
চেয়ারম্যান
জাতীয় রাজস্ব বোর্ড, ঢাকা।