

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়

ই-মেইল/জিইপি/
বাহক মারফত

SASEC- Integrated Trade Facilitation
Sector Development Project: NBR Part
আল আমিন মিলিনিয়াম টাওয়ার (১৩ ও ১৪ তলা)
৭৫-৭৬, কাকরাইল ভিআইপি সড়ক, ঢাকা-১০০০


নথি নং- ০৮.০১.০০০০.০০৩.০৭.০০১.২২/ ৫৫৮

তারিখ: ২১/০৫/২০২৫ খ্রি.

বিষয়: প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে জাতীয় রাজস্ব বোর্ড কর্তৃক এশিয়ান ডেভেলপমেন্ট ব্যাংক (এডিবি) এর ঋণ সহায়তায় (Loan 4178-BAN) SASEC Integrated Trade Facilitation Sector Development Project: NBR Part শীর্ষক প্রকল্প বাস্তবায়নাধীন রয়েছে। অত্র প্রকল্পের ২০২৪-২৫ অর্থবছরের ক্রয়কারী কার্যালয় প্রধান কর্তৃক অনুমোদিত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) পিপিআর ২০০৮ এর বিধি ১৬(৯) ও বিধি ১৬(১১) অনুযায়ী ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।

সংযুক্তি: ২০২৪-২৫ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা।



সৈয়দ মুসফিকুর রহমান
প্রকল্প পরিচালক

বিতরণ:

- ১। প্রধান নির্বাহী কর্মকর্তা, বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা (দৃষ্টি আকর্ষণ: সিনিয়র সিস্টেম এনালিস্ট, বিপিপিএ)। সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা বিপিপিএ এর ওয়েবসাইটে প্রকাশের জন্য সদয় অনুরোধ করা হলো।
- ২। সদস্য (কাস্টসম পলিসি ও আইসিটি), জাতীয় রাজস্ব বোর্ড, ঢাকা (দৃষ্টি আকর্ষণ: মো: জাহিদুর রহমান, সিস্টেম এনালিস্ট, জাতীয় রাজস্ব বোর্ড)। সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের জন্য সদয় অনুরোধ করা হলো।

নথি নং: ০৮.০১.০০০০.০০৩.০৮.০০১.২২/

তারিখ: ১০/৫/২০২৫ খ্রি:

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে:

- ১। সদস্য (কাস্টসম : নিরীক্ষা, আধুনিকায়ন ও আর্ন্তজাতিক বানিজ্য), জাতীয় রাজস্ব বোর্ড, ঢাকা।
- ২। পিএস টু চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
- ৩। অফিস কপি।

রাবেয়া খাতুন
উপ-প্রকল্প পরিচালক

**Annual Procurement plan
2024-25**

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Budget: Developmentt

Package No.	Description of Procurement Package as per PP/TPP Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise REOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial Proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	16	17
B. Non-Consulting Services (NCS)																		
NBR/NC-01A	Transportation Service (Vehicles hire services)	L/m	1	OCB	Ministry of Finance	ADB & GOB	32.00	Planned Dates		29/May/25			26/Jun/25		24/Jul/25	7/Aug/25		7/Sep/27
								Planned Days		0			28		28	14	70	761
								Actual Dates										

Rabeya Khatun
26.05.2025

Rabeya Khatun
Deputy Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

Ayasha Akter
26.05.2025

Ayasha Akter
Additional Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

Syed Mushfequr Rahman
29.05.2025

Syed Mushfequr Rahman
Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part

29/05/2025


Kazi Mostafizur Rahman
29/05/25
Kazi Mostafizur Rahman
Member (C.C)
Customs (Audit, Modernization & Intl. Trade)
National Board of Revenue, Dhaka.


Annual Procurement plan
2024-25

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASEC) Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]


Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Works	Unit	Quantity	Procurement Method & Type GOODS	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NBR/CW-01	Improvement of land customs stations at Akhaura, Sonamasjid, and Tamabil BCPS	Sq.m	LS	OCB (1S2E) [National]	CCGP	ADB & GOB	16,822.00	Planned Dates		29/May/25	10/Jul/25	21/Aug/25	2/Oct/25	9/Oct/25	6/Nov/25		6/Aug/29
								Planned Days		-	42	42	42	7	28	161	1369
								Actual Dates									


26.05.2025
Rabeya Khatun
Deputy Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part


26.05.2025
Ayasha Akter
Additional Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part


29.05.2025
Syed Mushfequr Rahman
Project Director
SASEC-Integrated Trade Facilitation
Sector Development Project: NBR Part


29/05/2025
Kazi Mostafizur Rahman
Member (C.C)
Customs (Audit, Modernization & Intl. Trade)
National Board of Revenue, Dhaka.


29/05/2025