



GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH  
INTERNAL RESOURCES DIVISION

2<sup>nd</sup> Revised Development Project Proposal (2<sup>nd</sup> RDPP)  
Of the Project on:

**BANGLADESH REGIONAL CONNECTIVITY PROJECT 1:  
NATIONAL SINGLE WINDOW IMPLEMENTATION &  
STRENGTHENING CUSTOMS MODERNIZATION**



National Board of Revenue  
November 2023

## Table of Content

Sl. No.	Contents	Page No.
1	Article (1-16)	3-18

Sl. No.	List of Annexures:	Page No.
1	Total Procurement plan	19-25
2	Year wise physical and financial target plan- Annexure (ii)	26
3	Financing Plan of the proposed project considering MTBF ceiling and allocation	27
4	Working paper of PSC meeting	28-31
5	Remarks Working paper of PSC meeting	32
6	PIU support service cost- Annexure 03	33
7	List of equipment (computer & others) - Annexure 04	34
8	Consultancy summary - Annexure 05	35
9	IRD approve latter of NBR-FRP1A- Annexure 6	36
10	World Bank time extension letter -Annexure 7	37
11	ERD letter regarding World Bank consent -Annexure 8	38
12	Exchange rate of Bangladesh Bank on 02 july'23 - Annexure 9	39
13	PSC meeting minutes - Annexure 10	40-43
14	PIC meeting minutes - Annexure 11	44-49
15	World Bank Aid memories mission meeting - Annexure 12	50-57
16	Project Work Plan for Extended Period (36 Months - January/2024-December/2026)	58


# 2<sup>ND</sup> REVISED DEVELOPMENT PROJCT PROPOSAL (2<sup>nd</sup> RDPP)

## PART-A Project Summery

- 1.0 Project Title : BANGLADESH REGIONAL CONNECTIVITY PROJECT 1:  
NATIONAL SINGLE WINDOW IMPLEMENTATION AND  
STRENGTHENING CUSTOMS MODERNIZATION (2<sup>ND</sup> REVISED)
- 2.1 Sponsoring : Ministry of Finance  
Ministry/Divi : Internal Resources Division  
sion
- 2.2 Implementin : National Board of Revenue (NBR)  
g Agency
- 2.3 Concerned : Socio Economic Infrastructure Division  
Division of  
Planning  
Commission
- 3.0 Objectives :  Introduction of an electronic, online solution which  
and Targets : will facilitate faster and more transparent  
(of : international trade procedures.  
Beneficiaries :  Increasing the clearance of international cargo.  
) of the :  Reduce time and cost of doing business.  
Project :  Provide consistency and certainty to the total  
process from the start of the regulatory  
requirements to the clearance of goods.  
 Establish a user-friendly electronic system that  
streamlines and automates the procedures for  
registered private sector stakeholders and  
Government Agencies.  
 Ensure registered private sector stakeholders and  
Government Agencies for international trade  
related permits, licenses, certificates, and customs  
procedures.  
 Provide sufficient information sources for the  
Government of Bangladesh to improve its  
administration of international trade.

  
আবুল বাশার  
উপ-পরিচালক  
আর্থ-সামাজিক অবকাঠামো বিভাগ

  
আবুল বাশার মৌল  
সিনিয়র প্রকল্প পরিচালক  
আর্থসামাজিক অবকাঠামো  
বিভাগ  
গণপ্রজাতন্ত্রী বাংলাদেশ

  
Abul Bashar Md. Shaidur  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



- Improve the interactions between importers/exporters and the government and make the process more transparent and efficient by removing duplications wherever possible and introducing automation as and where required.

4.0 Project :  
Implementati  
on Period

Type of DPP	Date of Commencement	Date of Completion
Original	01.07. 2017	30.06.2020
1 <sup>st</sup> Revised	01.07. 2017	31.12.2023
2 <sup>nd</sup> Revised	01.07. 2017	31.12.2026

5.0 Estimated Cost and Sources of Finance:

5.1 Estimated Cost of the Project:

(Taka in Lac)

	Original	Estimated Cost (1 <sup>st</sup> Revision)	Estimated Cost (2 <sup>nd</sup> Revision)	Difference	
				In Taka	%
1	2	3	4	5	6
Total	58,539.00	58,495.00	60995.00	0	0
GOB	5,610.00	5,566.00	80,66.00	0	0
P. A	52,929.00	52,929.00	52,929.00	0	0

Note:

a) **PA (RPA) fund:** In the 1st RDPP, the estimated cost for PA (RPA) fund was BDT 52929.00 lac based on an August'20 conversion rate of per USD 79.00 BDT. Till June 2023, total disbursed amount by World Bank was 11.78 million which was equivalent to BDT 996,610,000.00 with the average conversion rate over the disbursed documents period 1 USD = BDT 84.60.

The remaining undisbursed amount is USD 55.22 million for PA (RPA) fund and as per Bangladesh Bank exchange rate on 2<sup>nd</sup> July 2023 per USD= 108.70 BDT which is equivalent to BDT 60024.14 lac. So, total amount accounted for the PA (RPA) fund is BDT (996610000+6002414000) =6,999,024,000/-.

It seems to us that the difference of BDT from the original estimated cost is (6,999,024,000-5,292,900,000) = 1,706,124,000/- only for the change of conversion rate.

According to the financial agreement, the total project amount is fixed at USD 67.00 million for PA (RPA) fund and should not be increased in the 2nd revision as per the approval letter from ERD (Annexure-06). So, it is suggested that the BDT amount should remain the same as the original estimation of BDT 52929.00 lac.

b) **Government Fund:** Total GoB fund was 5566 lac in the 1<sup>st</sup> RDDP & all the cost has been rearrange within the original GoB fund of BDT 5566 lac in the 2<sup>nd</sup> RDDP except increasing the amount at the CD/VAT (Economic code 3821101). Note that, WB will not pay for the cost of customs and value-added taxes on imports.

The 2<sup>nd</sup> biggest component for the NSW is **NBR-GD2A-** (Supply and installation of Hardware and infrastructure, network, communication, cabling, etc. and standard software for NSW solution, other network, communication equipment, precision air conditioning, structure, hardware, cabling & required construction).

In the 1<sup>st</sup> RDPP, estimated cost for the package of NBR-GD2A was 17133,90 lac (1<sup>st</sup> RDPP reference page no-20) as well as there was another 4100.00 lac allotted in PA (RPA) fund for computer & accessories (1<sup>st</sup> RDPP reference annexure-1, capital component, economic code 4112202).

কেন্দ্রীয়  
উপ-প্রোগ্রাম  
আর্থ-সামাজিক উন্নয়ন

*(Handwritten signature)*

ফাইনাই লালি  
লিনিয়ার সহকারী সচিব  
মহাস্বরাষ্ট্র সঞ্চয় বিভাগ  
আর্থ মন্ত্রণালয়  
সংসদ ভবন  
বাংলাদেশ সরকার

*(Handwritten signature)*

Abul Basher Md. Sofiqul Kabir  
Project Director  
National Single Window  
National Board of Revenue, Dhaka



In the 2<sup>nd</sup> RDDP, the amount of BDT 17133.90 & BDT 4100.00 is shown together in the package of NBR-GD2A & the total amount is 21233.90 lac. So, approximately BDT 5250.80 lac need as customs duty & value- added taxes on imports stages for the purchase of hardware & others related accessories. In this regard PIU proposed to extend GoB fund BDT 5566.00 lac to BDT 8066.00 lac. Whereas the total proposed increased amount BDT 2500 lac only for customs duty & value- added taxes on imports.

5.2 Mode of Financing with Source (2<sup>nd</sup> Revision):

(Taka in Lac)

Mode	Source	GOB (FE)	PA (RPA)	Own Fund	Others (Specify)	PA Source
1	2	3	4	5	6	
Loan/Credit	-		52929.00	-	-	IDA, World Bank
Grant	8066.00		-	-	-	-
Equity	-		-	-	-	-
Others (Specify)	-		-	-	-	-
Total	8066.00		52929.00	-	-	-

5.3 Exchange Rate (1<sup>st</sup> revision): 1 USD = 79.00 BDT (August 2020)

Exchange Rate (2<sup>nd</sup> revision): 1 USD = 108.70 BDT (As per BB Exchange rate on 2<sup>nd</sup> July'23)

6.1 Year wise Estimated Cost:

(In lakh tk.)

Financial Year	Project Revision	Approved/Estimated Cost				Total
		GOB (FE)	RPA		DPA	
1	2	3	Through GOB	Special Account	6	7
Year-1 (2017-18)	2 <sup>nd</sup> Revision	-			-	-
	1 <sup>st</sup> Revision	-			-	-
	Original	1,946.00			17,643.00	19,589.00
Year-2 (2018-19)	2 <sup>nd</sup> Revision	588.07			83.01	671.08
	1 <sup>st</sup> Revision	588.07			83.01	671.08
	Original	1,446.00			17,643.00	19,089.00
Year-3 (2019-20)	2 <sup>nd</sup> Revision	220.30			655.59	875.89
	1 <sup>st</sup> Revision	220.30			655.59	875.89
	Original	2,218.00			17,643.00	19,861.00
Year-4 (2020-21)	2 <sup>nd</sup> Revision	177.35			558.61	735.96
	1 <sup>st</sup> Revision	1,566.15			17,010.00	18,576.15
	Original	-			-	-
Year-5 (2021-22)	2 <sup>nd</sup> Revision	201.00			362.81	563.81
	1 <sup>st</sup> Revision	1,516.70			17,015.00	18,531.70
	Original	-			-	-
Year-6 (2022-23)	2 <sup>nd</sup> Revision	204.10			415.35	619.45
	1 <sup>st</sup> Revision	776.70			16,823.00	17,599.70
	Original	-			-	-

শেখ হাসিনা লাল শীল  
 সিনিয়র সহকারী সচিব  
 যত্নসহকারী সিস্টেম  
 অর্থ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Abul Bashar Md. Shaiqueur Rahman  
 Project Director -  
 National Single Window Project  
 National Board of Revenue, Dhaka.

Year-7 (2023-24)	2nd Revision	5,654.30		24,626.76		30,281.06
	1st Revision	898.08		1,342.40		2,240.48
	Original	-		-		-
Year-8 (2024-25)	2nd Revision	372.00		11,892.86		12,264.86
	1st Revision	-		-		-
	Original	-		-		-
Year-9 (2025-26)	2nd Revision	373.00		13,799.56		14,172.56
	1st Revision	-		-		-
	Original	-		-		-
Year-10 (2026-27)	2nd Revision	275.88		534.45		810.33
	1st Revision	-		-		-
	Original	-		-		-
Total	2nd Revision	8,066.00	-	52,929.00	-	60,995.00
	1st Revision	5,566.00	-	52,929.00	-	58,495.00
	Original	5,610.00	-	52,929.00	-	58,539.00

## 6.2 Financing plan of the proposed project considering MTBF ceiling and allocation required for ongoing projects in ADP: Annexure V

### 7.1 Location of the Project:

Division		District		City Corporation/Pourashova/Upazilla	
1	2	3	4	5	6
Original	Revised	Original	Revised	Original	Revised
Dhaka	Dhaka	Dhaka	Dhaka	Dhaka South	Dhaka South

### 7.2 Justification of selecting project area:

This project will be managed centrally, and all funds will be incurred in NBR. It will be implemented across all border clearance agencies as identified in the scope of the project.

*(Handwritten signature)*  
**আব্দুল মালিক**  
 উপ-প্রোগ্রামার  
 কার্ফ-সামাজিক ব্যবসায়িক প্রতিষ্ঠান

*(Handwritten signature)*  
**কামাল হোসেন**  
 সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
 কার্ফ-সামাজিক প্রতিষ্ঠান  
 কার্ফ-সামাজিক প্রতিষ্ঠান

*(Handwritten signature)*

**At: Md. Shahidur Rauf**  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka.







অসীম সিরি  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ

9.0 Itemwise cumulative progress and yearwise breakdown of revised quantity and cost to be incurred

New Economic Code/Sub-code	Old Economic Code/Sub-code	Code/Sub Code Description	Cumulative Progress upto June 2023		To be incurred		To be incurred		To be incurred		To be incurred		To be incurred			
			GoB	RPA (Special Account)	Total	GoB	RPA (Special Account)	Total	GoB	RPA (Special Account)	Total	GoB	RPA (Special)	Total	GoB	RPA (Special)
<b>(a) Revenue Component</b>																
1		3														
	4800	Supply and Services														
3211102	4875	Cleaning	14.19		6.00	6.00			6.00	6.00			3.30	3.30	35.49	35.49
3211113	4821	Electricity	30.78		15.00	15.00			15.00	15.00			7.13	7.13	82.91	82.91
3211115	4819	Water	4.24		6.00	6.00			6.00	6.00			4.06	4.06	26.30	26.30
3211117	4817	Internet	8.97		2.40	2.40			2.40	2.40			1.20	1.20	17.37	17.37
3211120	4816	Telephone	2.07		6.00	6.00			6.00	6.00			4.50	4.50	24.57	24.57
3211125	4833	Advertisement & Publicity	15.33		20.00	20.00			10.00	10.00			3.60	3.60	58.93	58.93
3211129	4806	Office Rent	681.86		144.00	144.00			144.00	144.00			67.06	67.06	1,180.92	1,180.92
3241101	4801	Travel Allowance			0.50	0.50			0.50	0.50			0.25	0.25	1.75	1.75
3243101	4823	Petrol, Oil & lubricant	11.24		3.00	3.00			3.00	3.00			1.10	1.10	21.34	21.34
3243102	4822	Gas & Fuel	12.42		2.00	2.00			2.00	2.00			1.19	1.19	19.61	19.61
3253103	4881	Security Services			6.00	6.00			6.00	6.00			6.00	6.00	25.00	25.00
3255101	4888	Computer Consumable (Printing & Stationary)	14.96		4.00	4.00			4.00	4.00			1.13	1.13	28.09	28.09
3255102	4827	Printing & binding	12.32		4.10	4.10			4.10	4.10			1.46	1.46	26.08	26.08
3255104	4828	Stationery														
3257101	4874	Consultancy	1,877.74		692.86	692.86			1,692.86	1,692.86			434.69	434.69	8,297.70	8,297.70
3257206	4883	Honorarium	7.25		5.25	5.25			3.00	3.00			1.50	1.50	20.00	20.00
		PIU Support Service (Training Seminars, Conferences, Workshop)														
	4899	Delegation fee (Honorarium) Hiring Vehicle, B & Motor Vehicle, R & M Office Equipment, Entertainment, Other Stationery, Publication, Courier, Logistic & Others (Annexure-9)	324.19	197.63	360.00	200.00	160.00	200.00	360.00	160.00	200.00	200.00	172.17	72.40	1,576.36	678.96
<b>Subtotal of revenue component (a)</b>			<b>3,017.56</b>	<b>2,075.37</b>	<b>1,277.11</b>	<b>892.86</b>	<b>384.25</b>	<b>384.25</b>	<b>2,264.86</b>	<b>4,172.56</b>	<b>373.00</b>	<b>3,799.56</b>	<b>710.34</b>	<b>175.88</b>	<b>11,442.42</b>	<b>2,247.32</b>
<b>(b) Capital Component</b>																
<b>6800 Acquisition of Assets</b>																
4112101	6807	Vehicles Purchase	179.68												179.68	179.68
4112202	6815	Computer and accessories, hardware	114.33		21,253.15	19.25	21,233.90								21,367.48	133.58
4112303	6827	Air Conditioners	16.32												16.32	16.32
4112314	6821	Office Furniture & Decoration	138.30												138.30	138.30
4113301	6817	Computer/ Others Software			2,500.00				10,000.00	10,000.00					22,500.00	
3821101	7900	CD/VAT			5,250.80										5,250.80	5,250.80
<b>Sub-total of Capital Component (b)</b>			<b>448.63</b>	<b>448.63</b>	<b>29,003.95</b>	<b>5,270.05</b>	<b>23,733.90</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>710.34</b>	<b>175.88</b>	<b>49,452.58</b>	<b>5,718.68</b>
<b>(c) Total (a+b)</b>			<b>3,466.19</b>	<b>2,075.37</b>	<b>30,281.06</b>	<b>5,654.30</b>	<b>24,626.76</b>	<b>12,264.86</b>	<b>11,892.86</b>	<b>14,172.56</b>	<b>373.00</b>	<b>13,799.56</b>	<b>810.34</b>	<b>275.88</b>	<b>60,895.00</b>	<b>7,966.00</b>
<b>(d) physical contingency</b>																
<b>(e) Price Contingency</b>																
<b>Grand Total (c+d+e)</b>			<b>3,466.19</b>	<b>2,075.37</b>	<b>30,281.06</b>	<b>5,654.30</b>	<b>24,626.76</b>	<b>12,264.86</b>	<b>11,892.86</b>	<b>14,172.56</b>	<b>373.00</b>	<b>13,799.56</b>	<b>810.34</b>	<b>275.88</b>	<b>60,995.00</b>	<b>8,066.00</b>
<b>Contingency</b>																
<b>Subtotal of revenue component (a)</b>			<b>3,017.56</b>	<b>2,075.37</b>	<b>1,277.11</b>	<b>892.86</b>	<b>384.25</b>	<b>384.25</b>	<b>2,264.86</b>	<b>4,172.56</b>	<b>373.00</b>	<b>3,799.56</b>	<b>710.34</b>	<b>175.88</b>	<b>11,442.42</b>	<b>2,247.32</b>
<b>(b) Capital Component</b>																
<b>6800 Acquisition of Assets</b>																
4112101	6807	Vehicles Purchase	179.68												179.68	179.68
4112202	6815	Computer and accessories, hardware	114.33		21,253.15	19.25	21,233.90								21,367.48	133.58
4112303	6827	Air Conditioners	16.32												16.32	16.32
4112314	6821	Office Furniture & Decoration	138.30												138.30	138.30
4113301	6817	Computer/ Others Software			2,500.00				10,000.00	10,000.00					22,500.00	
3821101	7900	CD/VAT			5,250.80										5,250.80	5,250.80
<b>Sub-total of Capital Component (b)</b>			<b>448.63</b>	<b>448.63</b>	<b>29,003.95</b>	<b>5,270.05</b>	<b>23,733.90</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>10,000.00</b>	<b>710.34</b>	<b>175.88</b>	<b>49,452.58</b>	<b>5,718.68</b>
<b>(c) Total (a+b)</b>			<b>3,466.19</b>	<b>2,075.37</b>	<b>30,281.06</b>	<b>5,654.30</b>	<b>24,626.76</b>	<b>12,264.86</b>	<b>11,892.86</b>	<b>14,172.56</b>	<b>373.00</b>	<b>13,799.56</b>	<b>810.34</b>	<b>275.88</b>	<b>60,895.00</b>	<b>7,966.00</b>
<b>(d) physical contingency</b>																
<b>(e) Price Contingency</b>																
<b>Grand Total (c+d+e)</b>			<b>3,466.19</b>	<b>2,075.37</b>	<b>30,281.06</b>	<b>5,654.30</b>	<b>24,626.76</b>	<b>12,264.86</b>	<b>11,892.86</b>	<b>14,172.56</b>	<b>373.00</b>	<b>13,799.56</b>	<b>810.34</b>	<b>275.88</b>	<b>60,995.00</b>	<b>8,066.00</b>



- 10.1 Net Present Value (NVP)  
 (i) Financial  
 (ii) Economic
- 10.2 Benefit-Cost Ratio (BCR)  
 (iii) Financial  
 (iv) Economic
- 10.3 Internal Rate of Return (IRR)  
 (v) Financial  
 (vi) Economic
- (The appraisal and analysis are not needed since the project is not a commercial venture, nor is it a production sector project, i.e., it is a Z-category project.)

### 11.0 Main Features of Revision with Justification:


S.L	Points to Be Revised	Justification	Comments
1.	Extension of Project Duration (Project duration needs to be Extended to December/2026)	<p><b>Justifications for extension of Project Tenure:</b></p> <p>World Bank funded BRCP-1 project, the Bangladesh National Single Window (NSW) Implementation and Strengthening Customs Modernization is currently implementing under the guidance of National Board of Revenue. In this project, it is envisaged with the 19 CLPIAs as well as other ministries/departments/agencies/trade Facilitates bodies of the Government of Bangladesh (GoB) will be connected through a single electronic platform and perform all their operations pertaining to application, processing and issuance of Certificates, Licenses, Permits (CLPs) for import, export, transit, transshipment. The overall cost for this component is BDT 584.95 crore, out of which, the loan fund from WB is BDT 529.29 crore, and GoB funding is BDT 55.66 crore. It is important to note here that till June 2023, the total expenditure incurred for this component is BDT 34.65 crore with the total expenditure is 5.92% and 3.92% of the WB loan fund being spent.</p> <p>2. As per the 1<sup>st</sup> Revised Development Project Plan (RDPP) for the NSW project, the project period is till December 2023. However, to fully materialized the project objectives, and based on the assessment of the current project progress, it is felt necessary to extend the project till December 2026. Relevant information along with justification for the project extension have been presented below: -</p> <p>a) For the NSW project, key activities such as establishment of Project Implementation Unit (PIU), Project Office setup and related activities, appointment of two local consultants and two international consultants were completed by 2019. Further, PricewaterhouseCoopers Private Limited (PwCPL) was selected as the Project Management Quality Assurance (PMQA) consultant firm for this project, and an agreement was signed with the firm in 2019. PwCPL was on board in 2020 when the PMQA project activities were kicked off. Their contract period was up to 17 March 2023. After the</p>	


*(Handwritten signature)*  
 উপ-প্রধান  
 জাতীয় আর্থিক ব্যবস্থাপনা বিভাগ


*(Handwritten signature)*  
 সিনাই লাব শীল  
 সিনিয়র সহকারী সচিব  
 মন্ত্রণালয় সম্পদ বিভাগ  
 অর্থ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

*(Handwritten signature)*  
 Abul Bashir Md. Shafiqur Rahman  
 Project Director  
 National Single Window Project  
 National Board of Revenue Dhaka.



S.L	Points to Be Revised	Justification	Comments
		<p>expiration of their contract, they did not agree to extend the contract. In these circumstances NSW PIU publish the REOI for appointing new PMQA on 22 May 2023.</p> <p>b) The NSW project is based on advanced knowledge of ICT where national and international experts have been engaged. Also, the consultants from the PMQA team have been providing their services from different countries of the world. However, due to the Covid 19 pandemic, the project progress has been substantially impacted leading to a time loss of around 14 months. Between July 2020 and March 2021- several activities were carried out for procurement of vendor for NSW Software and Automated Risk Management System (ARMS) as 5 agencies were shortlisted. Also, detailed Functional and Technical Requirements (F&amp;T) were developed as part of the Request for Proposal (RFP) to be issued to the 5 shortlisted agencies. As per the F&amp;T, it was envisaged to have 17 modules under the NSW software solution.</p> <p>c) However, just before notifying the shortlisted agencies, it was noticed that out of the proposed 17 modules under NSW, several modules were already developed/planned to be developed under the ASYCUDA World (AW) System as part of the Customs Automation initiative of NBR. To avoid this duplication between NSW and AW, the scope of the NSW project was revised in consensus with the AW team, PIU and World Bank. Under the revised scope, it was agreed to have 8 modules under NSW along with the Automated Risk Management System (ARMS). Hence, as the RFP was prepared based on the previous F&amp;T document, it was necessary to modify the F&amp;T document as per the revised scope of NSW and accordingly modify the RFP as per the revised F&amp;T for issuance of the same to the shortlisted agencies. This entire process took one more year.</p> <p>In continuation of this, a Project Steering Committee meeting was held on 14th February 2022 chaired by Senior Secretary IRD and Chairman, NBR where the revised scope of NSW project was discussed &amp; approves, as well as a decision was taken to extend the project timeline till December 2026 upon having the clearance from WB &amp; ERD.</p> <p>3. As part of the procurement of NSW Software solution under package 1, Bid Proposals were received from 3 of the shortlisted agencies. Stage 1 Technical Evaluation of the received proposals are under process following World Bank's Procurement Guidelines, 2016. Already Software solution under package 1 has been approved by the CCGP (Cabinet Committee for Government Purchase) and consequently</p>	

 **মাই লাল শীল**  
 সিনিয়র সহকারী সচিব  
 প্রাকৃতিক সম্পদ বিভাগ  
 অর্থ মন্ত্রণালয়  
 বাংলাদেশ সরকার

 **Abul Basfiar Md. Shaukatul Islam**  
 Project Director  
 National Board of Revenue



S.L	Points to Be Revised	Justification	Comments
	<p><i>[Handwritten Signature]</i></p> <p><b>কানাই শীল</b> সিনিয়র সহকারী সচিব মত্যন্তরীণ সম্পদ বিভাগ জাতীয় রাজস্ব বোর্ড ঢাকা</p>	<p>issues a letter on 12 April 2023 by IRD, Ministry of Finance. (Annexure - 6) Accordingly contact has been signed on 21 June'2023 with vendor. Moreover, the procurement for <b>Package-2 (Hardware)</b> is ongoing. So, completion of all activities of the project will require time extension. The justification for the same has been presented below: -</p> <p>a) There are 09 Module in package of NBR-RFP1A &amp; Each module of the package is dependent on the successful implementation of the previous module. The hardware procurement depends on the finalization of the Hardware Specification by the Package-1 Vendor.</p> <p>b) As of now, the NBR has decided to keep a contract period of three years for BSW implementation as follows: -</p> <ul style="list-style-type: none"> <li>• 1.5 years for project go-live including phase wise implementation of different modules &amp; CLPIA connectivity.</li> <li>• A subsequent period of 6 months for hand holding knowledge Transfer and system enhancements.</li> <li>• A subsequent period of 1 year for warranty support for bug fixing, requirement enhancement, patch updates and continuous handholding of NBR officials.</li> </ul> <p>Although, before on boarding the vendor for NBR-RFP1A, PIU has taken several initiatives for procuring hardware under package no-NBRGD2. Such as formed the "official cost estimation committee".</p> <p>c) NSW envisages to integrate around 19 CLPIAs &amp; others government agencies under the single online platform, and based on experience of previous ICT projects, it is expected that there will be several challenges and complexities related to connectivity in the post Go-Live period. Moreover, it may not be possible to get timely support and cooperation from all the stakeholders, especially related to data exchange between NSW solution and the Stakeholders' ICT system. Due to these challenges, trouble shooting and handholding may not be completed in the stipulated 6 months and may spillover to the warranty period. Therefore, it is imperative that a minimum period of 36 months/3 years would be required after the on boarding of the vendor for package- 1 for successful implementation of the project and hence it is necessary to extend the expiry of the loan agreement with World Bank from 31st December 2023 to 31st December 2026.</p> <p>4) The above background and justification for project extension have been explained in detail to the World bank team during the Mid Term Review Meeting held on 21st July</p>	



S.L	Points to Be Revised	Justification	Comments
		<p>2022 and an email has also been sent to the World Bank in this regard. Subsequently, on 30th July 2022, the World Bank team emailed the draft Aide Memoire on the Mid Term Review and the Implementation Support Mission with an advice to upload the bid evaluation report in STEP portal by November 2022 and subsequently World Bank on 19 March'23 issued a letter to Secretary to the Economic Relation Division referring "concur with the Government assessment that a three-year extension is required for the effective implementation of the project". (Annexure -07)</p> <p>5) Economic Relation Division (ERD) has informed on 22 March'23 to concern ministry that, World Bank approve the project extension proposal with the condition of 'No cost Basis'. (Annexure - 08)</p>	
3.	Project progress (in terms of financial expenditure)	<p>According to the 1<sup>st</sup> RDPP, total project cost is BDT 584.95 crore, out of which, the loan fund from WB is BDT 529.29 crore, and GoB funding is BDT 55.66 crore &amp; the total expenditure incurred for this project is BDT 34.66 crore till June 2023.</p> <p>The percentage of the total expenditure is less than 5.92% and 3.92% of the WB loan fund because of BDT 299 crore has been estimated in the 1<sup>st</sup> RDPP &amp; at present as per the contract value for the package of NBR-RFP1A, the value is 225 crores. Moreover, BDT 212.34 crore has been estimated for the package of NBR-GD2A that means, these two-package amounts cover BDT 511.34 crore or 87.41% of the total project amount &amp; 96.67% of the PA(RPA) fund.</p>	
4	<b>Explanation of packages</b>		
a)	NBR-GD5B (Supply of Vehicle (Microbus-1))	NBR-GD5B (Supply of Vehicle (Microbus-1) package: there is no need to purchase a new vehicle. It will save a total of BDT 45 lakhs from GoB allocation.	Package has been removed
b)	NBR-GD6N (Office equipment's (computer, printer, fax machine, scanner, projector & others))	Office equipment's- (computer, printer, fax machine, scanner, projector & others etc.) were purchased in 2018 for the project. some of which have already reduced its usability. noted that, a total of BDT 1 crore 14 lakh worth of equipment was purchased in 2018, In this regard for the extended period need to buy some required office equipment which total worth is BDT 19 lac. Details rationale has mentioned in the (Annexure- 02)	New package

Handwritten signature and stamp in purple ink, partially overlapping the table content.

Handwritten signature in black ink.


Handwritten signature in black ink.


শিলাই নাল শীল  
সিনিয়র সহকারী সচিব  
জাতীয় সম্পদ বিভাগ  
আইসিআর  
বাংলাদেশ সরকার

Abul Bashir Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



S.L	Points to Be Revised	Justification	Comments
c)	<b>NBR-RFP1A</b> (Supply, installation, configuration, setup, testing, related services, and training of: BD-NSW software solution & BD-NSW risk management software)	for the package NBR-RFP1A, contract was signed on 21 June'23. It is noted that initially the value was estimated BDT 299.00 crore in the 1 <sup>st</sup> RDPP which is reduced to BDT 225.00 crore in the 2 <sup>nd</sup> RDPP now as per final contract value.	Package amount has been reduced
d)	<b>NBR-GD2A-</b> Supply and installation of: a) Hardware and infrastructure (network, communication, cabling, etc.) and standard software for NSW solution. b) other network, communication equipment, precision air conditioning, structure, hardware, cabling & required construction	In the 1 <sup>st</sup> RDPP, estimated cost for the package of NBR-GD2A was BDT 17133,90 lacs (1 <sup>st</sup> RDPP reference page no-20) as well as there was another BDT 4100 lac allotted in PA (PIA) fund for computer & accessories (1 <sup>st</sup> RDPP reference annexure-1, capital component, economic code 4112202).  In the 2 <sup>nd</sup> RDDP, the amount of BDT 17133.90 & BDT 4100.00 is shown together in the package of NBR-GD2A, and the total amount is 21233.90 lac.	
e)	<b>Ncsd/nswp/19-20/1, NBR-NC1A, NBR-NC1B &amp; NBR-NC1C</b> (Hiring of cleaning service)	Ncsd/nswp/19-20/1, NBR-NC1A, NBR-NC1B & NBR-NC1C (Hiring of cleaning service) service had been procuring through RFQ method for the previous four years. the amount of monthly expenses for Hiring of cleaning service was approximately 38 thousand taka in a month. Moreover, according to section 16, 5, 7, 10 and 69 (3) of PPR-2008, purchases can be taken through RFQ method with the approval of the Head of the procurement entity (HOPE) of the project office.	
f)	<b>NBR-NC4</b> (Rent office) procurement method proposed from OTM to Direct Contacting method (DPM)	The process of office rent is usually done through direct contact with the rental offices rather than through the OTM method. Presently the project has been running in the IDEB building and the contract period is up to December 2023. So, for the extended period, contract tenure might be extended with the approval of the concerned rent office.  Moreover, since the duration of the project has been proposed to be extended for the next 3 years, the office rent has been proposed to be increased from Tk 8.35 crore to Tk 11.85 crore.	Procurement method proposed from OTM to DPM

  
 প্রকল্প পরিচালক  
 উপ-প্রধান  
 জাতীয়স্বায়ত্বিক অর্থায়ন বিভাগ


  
 শাহীদুল আলম  
 সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
 জাতীয়স্বায়ত্বিক অর্থায়ন বিভাগ  
 বাংলাদেশ সরকার


  
 Abul Bashar Md. Shahinur Rahman  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka.



S.L	Points to Be Revised	Justification	Comments
g)	<b>NBR-NC6A</b> (Hiring of five vehicles)	As the NBR-NC6 (Hiring of five vehicles) package will expire in December 2023, a new package proposed for the extended period. NBR-NC6A (Hiring of five vehicles).	Continuation of package NBR-NC6
h)	<b>NBR- NC7</b> Server Hosting (data Centre, data recovery, related environmental service & etc.)	NBR-NC7- Server Hosting (data Centre, data recovery, related environmental service & etc.) service basically requires for the "server hosting after software development & hand over by software vendor". Note that, software development firm will be taking responsibility for the data hosting for a certain period and NBR or BSW Commissionerate will have to take the responsibilities after the service period given by the software vendor. For this purpose, PIU has planned to develop data center, data hosting & data recovery at the NBR office building in Agargong.  Noted that, there is only one government organization named Bangladesh Computer Council has been provided this kind of service. In that case, as Bangladesh Computer Council is the only government organization so that, this service can directly purchase from BCC.	New package
i)	<b>NBR-SD1A</b> Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	As the contract of package, no: NBR-SD1 (Project Management and Quality Assurance Consultancy (PMQA Consultancy Services) had expired on 17 March 2023, package NBR-SD1A has been proposed for the purpose of appoint new Project Management and Quality Assurance Consultancy (PMQA) consultant.	Continuation of package NBR-SD1
j)	<b>NBR-SD1B</b> (Project Management and Contract Monitoring Services)	The package named NBR-SD1 (Project Management and Quality Assurance Consultancy (PMQA Consultancy Services) expires on 17th March' 2023. Meanwhile, under the package no NBR-SD1A, software vendor will supposed to be starting to design the BSW software solution from the month of July 23. it is very much required and need to monitor and evaluate the BSW software & it is related task. as the PMQA consultant service are not available at present, in this regard, before the appointment of new PMQA Consultancy Services (PIU expect that new PMQA Consultancy Services will be on boarded in mid-February of 2024) need to appoint an individual consultant to advance & monitoring the work of software vendor.  Note that, "Project Management and Contract Monitoring" Services proposed for 09 months & will be started from end of the July'2023.	New package
k)	<b>NBR-SD3</b> (Just in time TA service)	Just in time TA service is basically included both in the original & 1 <sup>st</sup> RDDP because of some services are required instantly when needed. Hence, there should not be specific time frame for this service mentioned in the Annexure (7a,b) of 1 <sup>st</sup> RDDP.	

  
 জনীয় সিনিয়র  
 উপ-সহকারী  
 জার্ব-সামাজিক অবকাঠামো বিভাগ

  
 সিনিয়র সিনিয়র  
 জার্ব-সামাজিক অবকাঠামো বিভাগ  
 জার্ব-সামাজিক অবকাঠামো বিভাগ  
 বাংলাদেশ সরকার

  
 Abu Bashir Md. Sharif Rahman  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka



S.L	Points to Be Revised	Justification	Comments
l)	<b>NBR-SD4A</b> (Financial Management Specialist, Senior Consultant)	Financial Management Specialist, Senior Consultant, NBR-SD4A package has been newly created due to resign of earlier FMS under package no NBR-SD4.	Continuation of package NBR-SD4
m)	<b>NBR-SD5B</b> (National Procurement Consultant) [senior consultant]	NBR-SD5B package has been created for appointment of new NPCs due to closing the contract of previous NPC under package no NBR-SD5N.	Continuation of package NBR-SD5N
n)	<b>NBR-SD-8</b> Internal Audit firm (national)	According to WB suggestion in the Aid Memoire mission meeting dated on March 5-9, 2023, and 18 July - 02 august '22, an Internal Audit firm for auditing the financial activities of the project has been proposed.	new package
o)	<b>NBR-SD-09</b> It expert (national)	NSW project is entirely IT based project. software solution firm has been starting to develop the module from july'2023. On the other hand, computer & related accessories (see annexure -2) has been using in this project office since 2018. So, for the Troubleshooting and IT related tasks, it has been proposed to appoint an IT Expert.	new package
p)	<b>NBR-GD9 to 11</b> stationary items for PIU	Stationary goods are essential for daily tasks. If we purchased the stationery goods at a time for three years then some of the products are going to be unusable like paper, pen, computer tuner & etc. so PIU consider purchasing stationary goods for regular use every year as per need based.	new package
q)	<b>NBR-GD12 to 14</b> Accessories for computers and others related office equipment.	For effective office management, its useful equipment should be constantly functional. But often, useful Office equipment's like computer, printer, fax machine, scanner, projector has been not working properly & these equipment's cannot be supplied immediately as a result office work hampered. Considering the above matters, PIU wants to purchase computers and others related office equipment through RFQ method in every year.	new package
r)	PIU Support Service Cost (Vehicle Tax, Bank charge, Consumable Items, Furniture repair)	As the part of regular office maintenance, yearly vehicle Tax & Fitness, (only for government vehicle), Bank charges for account maintenance, consumable Items and Furniture Repair cost need to include in the 2 <sup>nd</sup> RDPP.	

12.0 Cumulative Expenditure and Physical Progress: (%) of the Project (Up to June 2023):

Total Expenditure Tk. 34.66 crore. (GoB 13.91 & RPA 20.75) and progress is 5.92%

According to the proposed 2nd RDPP, the project has 43 procurement components. Bangladesh Regional Connectivity Project: 1: National Single Window Implementation and Strengthening Customs Modernization has 18 components previously and still June '23 PIU has been completed 17 components among 18. So, the physical progress is 94%

Abul Bashir Md. Shaukur Rahman  
Project Director  
Single Window Project  
Ministry of Revenue, Dhaka.

কানাই লাল শীল  
সিনিয়র সহকারী সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
অর্থ মন্ত্রণালয়



13.0 Log Frame

Narrative Summary	Objectively Verifiable Indicators (OVI)	Means of Verifications (MOV)	Important Assumptions (IA)
<p><b>Goal:</b> Introduction of an all-encompassing online electronic solution which will facilitate faster and more transparent international trade procedures, reducing time and cost for trade.</p>	<ol style="list-style-type: none"> <li>At least 30 border clearance agencies under 12 ministries and constitutional agencies related to trade and 6 private sector associations use the NSW system by 2026.</li> <li>Reduction in time and cost for trading by 2026.</li> </ol>	<ol style="list-style-type: none"> <li>Records in Custom Houses &amp; Customs Station</li> <li>IMED inspection reports</li> <li>Minutes of ADP review meetings.</li> <li>Bulletins published by associations of the business community.</li> <li>Economic Review published from Finance Division</li> <li>Project Completion Report</li> </ol>	<ol style="list-style-type: none"> <li>Continuation of Favorable customs policy.</li> <li>Proper cooperation from business community and other government agencies</li> <li>No interruption of the national communication system</li> </ol>
<p><b>Purpose:</b> Facilitate secure and efficient trade for international trade that allows private sector and government agencies involved in trade to lodge standardized information and documents with a single-entry point.</p>	<ol style="list-style-type: none"> <li>The National Single Window for trade will be installed by 2026.</li> <li>Business process reengineering and elimination of duplication in document submission leading to reduced time and cost for trade by 2026.</li> </ol>	<ol style="list-style-type: none"> <li>Records in Custom Houses &amp; Customs Station</li> <li>IMED inspection reports</li> <li>Minutes of ADP review meetings.</li> <li>Bulletins published by associations of the business community.</li> <li>Annual Report on the NSW system performance.</li> </ol>	<ol style="list-style-type: none"> <li>Continuation of Favorable customs policy.</li> <li>Proper cooperation from business community and other government agencies</li> <li>No interruption of the national communication system</li> </ol>
<p><b>Outputs:</b> Key border clearance agencies related to trade are automated.</p> <ol style="list-style-type: none"> <li>Increased speed and predictability of clearance, saving time for traders with 24/7 service availability.</li> <li>Reduction or even elimination of the need for face-to-face interactions between traders and officials.</li> <li>On-line traceability of status by</li> </ol>	<ol style="list-style-type: none"> <li>Online submission of import &amp; export documents by 2026.</li> <li>Intimation &amp; status of the processed documents will be notified to the traders automatically by 2026.</li> <li>Key border clearance agencies can avail required trade related information from the system from 2026.</li> </ol>	<ol style="list-style-type: none"> <li>Information available through trader folder and transaction folder</li> <li>Network reports/ Annual review report</li> <li>Information collected through feedback loop in the BD-NSW system.</li> <li>Stakeholder consultation</li> <li>Time Release Study based on</li> </ol>	<ol style="list-style-type: none"> <li>Continuation of Favorable customs policy.</li> <li>Proper cooperation from business community and other government agencies</li> <li>Necessary legal framework developed and made effective by the co-implementing agencies.</li> </ol>

*(Handwritten signature)*  
 ১৩-০৫-২০২৪  
 আর্থ-স্বতন্ত্রতা অর্থনীতি বিভাগ

Md. Shafigur Raheem  
 Project Director  
 Single Window Project  
 Ministry of Revenue, Dhaka.



<p>trade.</p> <p>5. Shared Governance and Operational modalities by key government agencies and private sector entities through common web-based platform.</p> <p>6. Improved ability to monitor performance of Trade and Transit flows.</p>	<p>4. Facilities of e-payment by 2026.</p>	<p>system generated information available in NBR</p> <p>6. Minutes of ADP review meetings.</p> <p>7. IMED inspection reports.</p>	
<p><b>Inputs:</b></p> <p>1. Project management and quality assurance (PMQA) consultant</p> <p>NSW Solution design, development, and installation.</p>	<p>(a) 5500 persons days hired within three months.</p> <p>(b) 4328.25 lakh Taka</p> <p>(a) NSW solution software</p> <p>(b) Hardware &amp; Equipment for NSW</p> <p>(c) 15 Ministries, 33 departments and 1800 branches of bank will be connected in an umbrella by 2026.</p> <p>(d) 22500.00 lakh Taka</p>	<p>1. Project Management Records</p> <p>2. Project inspection reports</p> <p>3. Minutes of ADP review meetings.</p> <p>4. IMED inspection reports.</p> <p>5. Mid-term evaluation report</p>	<p>1. Timely release of fund</p> <p>2. Timely &amp; properly participation of stakeholders</p> <p>3. Proper cooperation from business community</p>
<p>3. Legal and regulatory review and reform consultant</p>	<p>(a) legal and regulatory changes are required in existing law.</p> <p>(b) 499.67 lakh Taka.</p>	<p><i>R</i></p> <p>বন্দীশ সিংহ উপ-প্রধান আর্থ-সামাজিক অবকাঠামো বিভাগ</p>	
<p>4. Risk Management</p>	<p>(a) Risk identify &amp; solution by 2023.</p>		

Abulhasan Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka

কানাই লাল শীল  
মন্ত্রিসহকারী সচিব  
মন্ত্রণালয়  
অর্থ মন্ত্রণালয়  
পপলতলা বাংলাদেশ সরকার



<p>8. Formation of NSW Company</p> <p>(After rolling out of the system Bangladesh Single Window Commissionerate will be responsible to continue the BD-NSW system)</p>	<p>(b) 3160.00 lakh Taka</p> <p>(a) Bangladesh Single Window Commissionerate under NBR will run BD-NSW System</p> <p>(b) Own cost.</p>	
--	--	--

14. Location wise cost break-down: ( Annexure-1)

This project will be managed centrally, and all funds will be incurred in NBR. It will be implemented across all border clearance agencies as identified in the scope of the project. Location-wise break down of the cost is not applicable for this project.

SL	Division	District	Upazila/Thana/City Corporation/Pouroshova	Major Items (Component with Quantity)	Estimated Cost (Taka in Lac)	Comment
2	Dhaka	3	4	5	6	7
	Dhaka	Dhaka	Dhaka South	PIU	60995.00	-

15. Procurement Plan for Development Project/Program [As per Annexure – III(a), III(b) III(c) & III(d)].

16. Year Wise Physical and financial Target Plan (As per Annexure-II)

17. Original DPP (Attached).

*[Signature]*  
28.11.2023

Signature of the Head of the Executing Agency with seal and date.

আবু হেনা মোঃ রহমাতুল মুনিম  
সিনিয়র সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ মন্ত্রণালয়  
জাতীয় রপ্তানা বোর্ড, ঢাকা।

*[Signature]*  
04.12.2023

Signature of the Secretary of the sponsoring Ministry/Division with seal and date.

অভ্যন্তরীণ সম্পদ বিভাগ  
অর্থ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



## TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAMME

Ministry/ Division	Internal Resources Division, Ministry of Finance	
Agency	National Board of Revenue (NBR)	
Project/ Program Name	National Board of Revenue (NBR)	
Implementation Periods	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION	
	July 2017 to December, 2026	
	Project Cost	(In Lakh Taka)
	Total	60995.00
	GoB	8066.00
	PA	52929.00

Package No	Description of Procurement Package as per DPP/ITP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates			Completion of Contract	Remarks
								Not Used in GOODS	Invitation for Tender	Signing of Contract		
1	GOODS	3	4	5	6	7	8	9	10	11	12	13
NBR-GD1	Supply, Installation, Configuration, set up, Testing, Related Services and Training of BD-NSW Solution	-	-	-	Merged with NBR-RFP 1A and NBR-GD2A							will be executed in extended period
NBR-GD2	Supply, Installation, Testing and interfacing of BD-NSW Risk Management Software	-	-	-	Merged with NBR-RFP 1A							will be executed in extended period
NBR-GD3	Turnkey Supply and Installation of Valuation Database Software	-	-	-	Merged with NBR-RFP 1A							will be executed in extended period
NBR-GD4	Supply and Installation of Network Communication equipment, structure hardware and Cabling	-	-	-	Merged with NBR-GD2A							will be executed in extended period
NBR-GD5	Supply of Vehicle Purchase (SUV)	No	1	OTM	PD	GOB	91.00	Not applicable	19 May 2018	07 June 2018	September 2018	Completed
NBR-GD5A	Supply of Vehicle (Microbus-2)	No	1	OTM	PD	GOB	89.00	Not applicable	12 September 2018	04 October 2018	November 2018	Completed


কম্পিউটার  
সিনিয়র সহকারী সচিব  
মহাসচিবের সম্পদ বিভাগ  
আর্থ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Abul Bashir Md. Shafiqul  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

প্রবীণ সিদ্দিক  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ




Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract, Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates			Remarks	
								Not Used in GOODS	Invitation for Tender	Signing of Contract		Completion of Contract
1	GOODS	3	4	5	6	7	8	9	10	11	12	13
NBR-GD6	Office equipment's (computer, printer, fax machine, scanner, projector & others)	As per 1st RDPP annexure-12		OTM	PD	GOB	114.95	Not applicable	24 January 2019	18 April 2019	June 2019	Completed
NBR-GD6 N	Office equipment's (computer, printer, fax machine, scanner, projector & others)	As per annexure-02		OTM	PD	GOB	19.25	Not applicable	March 2024	May 2024	June 2024	Newly included
NBR-GD7 (GD/NSW/18-19/1)	Furniture for Project Office with office decoration	As per 1st RDPP annexure-12		OTM	PD	GOB	138.30	Not applicable	10 September 2018	15 November 2018	May 2019	Completed
NBR-GD8	Supply and Installation of Air Conditioners	As per 1st RDPP annexure-05		OTM/DPM	PD	GoB	16.33	Not applicable	May 2019	May 2019	June 2019	Completed
NBR-RFP1A	Supply, installation, configuration, setup, testing, related services, and training of: - BD-NSW software solution. - BD-NSW risk management software. - Valuation database software.	LS	1	OTM (RFP- Open International -2 Stage 2 Envelope)	CCGP	WB (IDA)	22500.00	Not applicable	August 2020	June 2023	December 2026	will be executed in extended period
NBR-GD2A	Supply and installation of: - Hardware and infrastructure (network, communication, cabling, etc.) and standard software for NSW solution. - Other network, communication equipment, precision air conditioning, structure, hardware, cabling & required construction	LS	1	OTM (RFB- Open International -1 Stage 1 Envelope)	CCGP	WB (IDA)	21233.90	Not applicable	March 2024	October 2024	December 2024	will be executed in extended period
NBR-GD9	Stationary items for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2024	February 2024	March 2024	Newly included. will be executed in extended period


  
 Md. Rafiqul Islam
   
 Project Director
   
 Board of Revenue, Dhaka



Package No	Description of Procurement Package as per DPP/ITP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates		Remarks		
								Not Used in GOODS	Invitation for Tender			
1	GOODS	3	4	5	6	7	8	9	10	11	12	13
NBR-GD10	Stationary items for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2025	February 2025	March 2025	Newly included. will be executed in extended period
NBR-GD11	Stationary items for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2026	February 2026	March 2026	Newly included. will be executed in extended period
NBR-GD12	Accessories for computer & office equipment for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2024	February 2024	March 2024	Newly included. will be executed in extended period
NBR-GD13	Accessories for computer & office equipment for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2025	February 2025	March 2025	Newly included. will be executed in extended period
NBR-GD14	Accessories for computer & office equipment for PIU	LS	LS	RFQ	PD	GoB	05.00	Not applicable	January 2026	February 2026	March 2026	Newly included. will be executed in extended period

Abulhasan Md. Shaiful Karim  
Project Director  
National Single Window Project  
at Board of Revenue, Dhaka.

  
আরীফ সিদ্দিক  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ

কামাই লাল শীল  
সিনিয়র সহকারী সচিব  
সভাভবন সম্পদ বিভাগ  
ওর্থ মন্ত্রণালয়  
স্বাধীনতা পল্লী সরকার



Annexure-III(b)

PROCUREMENT PLAN FOR NON-CONSULTING SERVICES

Package No	Description of Procurement Package as per DPP/PPP. GOODS (NON-CONSULTING SERVICES)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (lakh taka)	Indicative Dates		Completion of Contract	Remarks	
								Not Used in GOODS	Invitation for Tender			
1		3	4	5	6	7	8	9	10	11	13	
NBR-NC1	Hiring of Cleaning Services	LS	LS	OTM	PD	GOB	20.00	Not applicable	July 2023	August 2023	December '26	will be executed in extended period
NCSD/NSWP/19/20/1	Hiring of Cleaning Services	LS	LS	RFQ	PD	GOB	2.85	Not applicable	September 2019	October 2019	June 2020	Completed.
NBR-NC1A	Hiring of Cleaning Services	LS	LS	RFQ	PD	GOB	3.80	Not applicable	June 2020	June 2020	June 2021	Completed.
NBR-NC1B	Hiring of Cleaning Services	LS	LS	RFQ	PD	GOB	4.50	Not applicable	May 2021	June 2021	June 2022	Completed.
NBR-NC1C	Hiring of Cleaning Services	LS	LS	RFQ	PD	GOB	4.50	Not applicable	May 2022	June 2022	June 2023	Completed.
NBR-NC2	Hiring of Security Services	LS	LS	OTM	PD	GOB	25.00	Not applicable	January 2024	March 2024	December, 2026	will be executed in extended period
NBR-NC4	Rent Office	LS	LS	DPM	PD	GOB	1180.90	Not applicable	October 2018	Novem' 2018	December, 2026	Ongoing
NCSD/NSWP/18-19/1 (NBR-NC5)	Hiring of Vehicle (PIU Support Service & Logistics)	LS	LS	OTM	PD	WB (IDA)	103.00	Not applicable	10 August 2018	24 Sept: 2018	June 2020	Completed.
NBR-NC6	Hiring of five (5) Vehicles	LS	LS	OTM	HOPE	GOB	100.00	Not applicable	February 2021	May 2021	December 2023	Will be completed in December'23
NBR-NC6A	Hiring of five (5) Vehicles	LS	LS	OTM	PD	GOB	210.00	Not applicable	October 2023	December 2023	December 2026	Newly included. will be executed in extended period
NBR-NC7	Server Hosting (data Centre, data recovery, related environmental service & etc.)	LS	LS	DPM	PD	WB (IDA)	300.00	Not applicable	Sept' 2024	December'24	December 2026	Newly included. will be executed in extended period

কমান্ডার মালী শীল  
কমিশনার সরকারী সচিব  
মহাসচিবীয় সম্পদ বিভাগ  
স্বপ্ন মন্ত্রণালয়  
কমলাহাট বাংলাদেশ সরকার

Mujib Basher Md. Shaukur R.  
Project Director  
201. Simple Window Project  
Board of Revenue, Dhaka

কেন্দ্রীয় সিই  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ



## TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAM

Ministry/ Division	Internal Resources Division, Ministry of Finance			
Agency	National Board of Revenue (NBR)		Project Cost	(In Lakh Taka)
Procuring Entity Name & Code	National Board of Revenue (NBR)		Total	60995.00
Project/ Program Name &	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION		GoB	8066.00
Implementation Periods	July 2017 to December, 2026		PA	52929.00

Package No	Description of Procurement Package as per DPP/TPP. WORKS	Unit Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (In Lakh Taka.)	Indicative Dates			Completion of Contract	
							Invitation for Prequalification (if applicable)	Invitation for Tender	Signing of Contract		
1		3	4	5	6	7	8	9	10	11	12
2	Not applicable										

Abul Basher Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

R

প্রদীপ সিংহ  
উপ-স্থান  
আর্থ-সামাজিক অবকাঠামো বিভাগ

কানাই লাল শীল  
সিনিয়র সহকারী সচিব  
অর্থসচিবালয়  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
ন্যাশনাল সিন্ডিকেট স্ট্রাকচার



Annexure-III (d)

TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAM


Ministry/ Division	Internal Resources Division, Ministry of Finance		
Agency	National Board of Revenue (NBR)		
Procuring Entity Name & Code	National Board of Revenue (NBR)		
Project/ Program Name	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION		
Implementation Periods	July 2017 to December, 2026		
Project Cost (In Lakh Taka)	Total 60995.00		
	GoB 8066.00		
	PA 52929.00		

Package No	Description of Procurement Package as per DPP/PPP SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (In Lakh Taka.)	Indicative Dates			Signing of Contract	Completion of Contract	Remarks
								Invitation for EOI	Issue of RFP	Invitation for EOI			
1		3	4	5	6	7	8	9	10	11	12	13	
NBR-SD1	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	1804	QBS (International)	CCGP	WB (IDA)	1,358.25	November, 2017	January, 2018	June, 2018	March'23	Completed	
NBR-SD1A	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	3696	QBS (International)	Ministry	WB (IDA)	2,970.00	May -23	August' 23	December 23	30 months from the date of signed contract.	Continuation of previous package	
NBR-SD1B	Project Management and Contract Monitoring Services	Person month	9 months	IC (National/International)	PD	WB (IDA)	50.00	June-23	June-23	July 23	March'2024	Newly included. will be executed in extended period	
NBR-SD2	Cyber security intrusion detection and intrusion prevention testing of BD-NSW solution by White Hat Hackers	LS	LS	CQS (International))	PD	WB(IDA)	345.00	March -24	may-24	Sep-24	December, 2026	will be executed in extended period	
NBR-SD3	Just in time TA Services (As required)	LS	LS	IC (National/International)	PD	WB (IDA)	2154.61	Need based				will be executed when needed	
NBR-SD4	Financial Management Specialist (Senior consultant)	LS	LS	IC (National- Limited)	PD	WB (IDA)	131.59	Dec-16	January, 2017	June, 2017	Completed on October 2022	Completed. (Consultant Resign)	
NBR-SD 4. A	Financial Management Specialist (Senior consultant)	LS	LS	IC (National- Limited)	PD	WB (IDA)	193.60	November 22	Not Applicable	April, 2022	On going	Continuation of previous package	
NBR-SD5	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National- Limited )	PD	WB (IDA)	59.97	Jul-18	Not Applicable	December, 2018	Completed on April 2020	Completed. (Contract closed)	



Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (In Lakh Taka.)	Indicative Dates			Remarks	
								Invitation for EOI	Issue of RFP	Signing of Contract		Completion of Contract
NBR-SD-5N	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National- Limited)	PD	WB (IDA)	109.90	Jun-20	Not Applicable	August, 2020	Completed on September 2022	Completed. (Contract closed)
NBR-SD-5B	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National- Limited)	PD	WB (IDA)	243.00	August-22	Not Applicable	December, 2022	On going	Continuation of previous package
NBR-SD6	International Technical Specialist (Bid Evaluation)	LS	LS	IC(International- Limited)	PD	WB (IDA)	280.00	Nov-19	Not Applicable	February, 2020	On going	
NBR-SD7	International Procurement Specialist (Bid Evaluation)	LS	LS	IC (International- Limited)	PD	WB (IDA)	19.78	Nov-18	Not Applicable	May, 2019	November 2020	Completed (Contract closed)
NBR-SD7A	International Procurement Specialist (Bid Evaluation)	LS	LS	IC (International- Limited)	PD	WB (IDA)	312.00	Oct-20	Not Applicable	December, 2020	On going	
NBR-SD-8	Internal Audit (National)	LS	LS	FBS	PD	WB (IDA)	50.00	Feb-24	March 2024	May, 2024	Dec-26	Newly included. will be executed in extended period
NBR-SD-9	Junior consultant- IT Support	LS	LS	IC (National- Limited)	PD	WB (IDA)	20.00	Feb-24	Not Applicable	April, 2024	Dec-26	Newly included. will be executed in extended period

Abul Bashir M. Chowdhury  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka.

  
 এম এম সি  
 উই-এসআই  
 আর্থ-সামাজিক প্রকল্পের পরিচালক

  
 সিনিয়র প্রকল্প পরিচালক  
 জাতীয় একক উইন্ডো প্রকল্প  
 জাতীয় আয়কর বোর্ড, ঢাকা



Yearwise Physical and Financial Target plan

New Economic Code/Sub-code	Old Economic Code/Sub-code	Code/Sub Code Description	Total Physical & Financial Target			Year-1-6 (2017-18 to 2022-23)		Year-7 (2023-24)		Year-8 (2024-25)		Year-9 (2025-26)		Year-10 (2026-27)		To be incurred				
			Unit	QTY (in details)	Total Cost	Weight	Financial	Physical % of Item	Financial	Physical % of Project	Financial	Physical % of Item	Financial	Physical % of Item	Financial	Physical % of Project	Total	Total Project Cost Difference		
<b>(a) Revenue Component</b>																				
4800		Supply and Services																		
3211102	4875	Cleaning	MM	114	35.69	0.00	14.19	39.98	0.02	6.00	16.91	0.01	6.00	16.91	0.01	6.00	16.91	0.01	35.49	-
3211113	4821	Electricity	Month	114	82.91	0.00	30.78	0.37	0.05	15.00	18.09	0.03	15.00	18.09	0.03	15.00	18.09	0.03	7.13	86.00
3211115	4819	Water	Month	114	26.30	0.00	4.24	0.16	0.01	6.00	22.81	0.01	6.00	22.81	0.01	6.00	22.81	0.01	4.06	15.44
3211117	4817	Internet	Month	114	17.37	0.00	8.97	0.52	0.02	2.40	13.82	0.00	2.40	13.82	0.00	2.40	13.82	0.00	1.20	6.91
3211120	4816	Telephone	Month	114	24.57	0.00	2.07	0.08	0.00	6.00	24.42	0.01	6.00	24.42	0.01	6.00	24.42	0.01	4.50	18.32
3211125	4833	Advertisement & Publicity	LS	99	58.93	0.00	15.33	0.26	0.03	20.00	33.94	0.02	10.00	16.97	0.02	10.00	16.97	0.02	3.60	6.11
3211129	4806	Office Rent	Month	99	1,180.92	0.02	681.86	0.58	1.17	144.00	12.19	0.25	144.00	12.19	0.25	144.00	12.19	0.25	67.06	5.68
3241101	4801	Travel Allowance	LS	1	1.75	0.00	-	-	-	0.50	28.57	0.00	0.50	28.57	0.00	0.50	28.57	0.00	0.25	14.29
3243101	4823	Petrol, Oil & Lubricant	Month	114	21.34	0.00	11.24	0.53	0.02	3.00	14.06	0.01	3.00	14.06	0.01	3.00	14.06	0.01	1.10	5.15
3243102	4822	Gas & Fuel	Month	114	19.61	0.00	12.42	0.63	0.02	2.00	10.20	0.00	2.00	10.20	0.00	2.00	10.20	0.00	1.19	6.07
3253103	4881	Security Services	MM	36	25.00	0.00	-	-	-	6.00	24.00	0.01	6.00	24.00	0.01	6.00	24.00	0.01	6.00	24.00
3255101	4888	Computer Consumable (Printing & Stationery)	LS	1	28.09	0.00	14.96	0.53	0.03	4.00	14.24	0.01	4.00	14.24	0.01	4.00	14.24	0.01	1.13	4.02
3255102	4827	Printing & binding	LS	1	26.08	0.00	12.32	0.47	0.02	4.10	15.72	0.01	4.10	15.72	0.01	4.10	15.72	0.01	1.46	5.60
3255104	4828	Stationery	LS	1	8,297.70	0.14	1,877.74	0.23	3.21	692.86	8.35	1.18	1,692.86	20.40	2.89	3,599.56	43.38	6.15	434.69	5.24
3257101	4874	Consultancy	MM	1	20.00	0.00	7.25	0.36	0.01	5.25	26.25	0.01	3.00	15.00	0.01	3.00	15.00	0.01	1.50	7.50
3257206	4883	Honorarium	LS	1	1,576.36	0.03	324.19	0.21	0.55	360.00	22.84	0.62	360.00	22.84	0.62	360.00	22.84	0.62	172.17	10.92
4899	7777	PIU Support Service (Travelling, Conference, Workshop, Seminar, Training, Hiring Vehicle, R & M Motor Vehicle, R & M Office Equipment, Entertainment, Other Stationery, Publication, Courier, Logistic & Others Revenue-9)	LS	1	11,442.42	0.20	3,017.56	0.21	5.16	1,277.11	2.84	0.62	3,017.56	2.84	0.62	3,017.56	2.84	0.62	710.34	7.13
<b>Sub-total supply and services</b>					<b>11,442.42</b>	<b>0.20</b>	<b>3,017.56</b>		<b>5.16</b>	<b>1,277.11</b>		<b>2.18</b>	<b>2,264.86</b>		<b>3.87</b>	<b>4,172.56</b>		<b>7.13</b>	<b>710.34</b>	
<b>Sub-total of revenue component (a)</b>					<b>11,442.42</b>	<b>0.20</b>	<b>3,017.56</b>		<b>5.16</b>	<b>1,277.11</b>		<b>2.18</b>	<b>2,264.86</b>		<b>3.87</b>	<b>4,172.56</b>		<b>7.13</b>	<b>710.34</b>	
<b>(b) Capital Component</b>																				
<b>(i) Acquisition of Assets</b>																				
6800		Vehicles Purchase	Nos	1	179.68	0.00	179.68	1.00	0.31	-	-	-	-	-	-	-	-	-	-	-
4112101	6807	Computer and accessories, hardware	LS	1	21,367.48	0.37	114.33	0.01	0.20	21,253.15	99.46	36.33	-	-	-	-	-	-	-	-
4112202	6815	Air Conditioners	LS	1	16.32	0.00	16.32	1.00	0.03	-	-	-	-	-	-	-	-	-	-	-
4112303	6827	Office Furniture & Decoration	LS	1	138.30	0.00	138.30	1.00	0.24	-	-	-	-	-	-	-	-	-	-	-
4112314	6821	Computer/ Others Software	LS	1	22,500.00	0.38	-	-	-	2,500.00	11.11	4.27	10,000.00	44.44	17.10	10,000.00	44.44	17.10	-	-
4113301	6817	CD/VAT	LS	1	5,250.80	0.09	-	-	-	5,250.80	100.00	8.98	-	-	-	-	-	-	-	-
3821101	7900	CD/VAT	LS	1	49,452.58	0.85	448.63	0.09	0.77	29,003.95	58.98	49.58	10,000.00	20.23	17.10	10,000.00	20.23	17.10	24.23	710.34
<b>Sub-total of Capital Component (b)</b>					<b>60,895.00</b>	<b>1.04</b>	<b>3,466.19</b>		<b>5.93</b>	<b>30,281.06</b>		<b>51.77</b>	<b>12,264.86</b>		<b>20.97</b>	<b>14,172.56</b>		<b>24.23</b>	<b>710.34</b>	
<b>C) Total (a+b)</b>					<b>100.00</b>	<b>0.00</b>	<b>100.00</b>		<b>5.93</b>	<b>30,281.06</b>		<b>51.77</b>	<b>12,264.86</b>		<b>20.97</b>	<b>14,172.56</b>		<b>24.23</b>	<b>810.34</b>	
<b>(d) Physical contingency</b>					<b>60,995.00</b>	<b>1.04</b>	<b>3,466.19</b>		<b>5.93</b>	<b>30,281.06</b>		<b>51.77</b>	<b>12,264.86</b>		<b>20.97</b>	<b>14,172.56</b>		<b>24.23</b>	<b>810.34</b>	
<b>(e) Price Contingency</b>					<b>100.00</b>	<b>0.00</b>	<b>100.00</b>		<b>5.93</b>	<b>30,281.06</b>		<b>51.77</b>	<b>12,264.86</b>		<b>20.97</b>	<b>14,172.56</b>		<b>24.23</b>	<b>810.34</b>	
<b>Grand Total (c+d+e)</b>					<b>60,995.00</b>	<b>1.04</b>	<b>3,466.19</b>		<b>5.93</b>	<b>30,281.06</b>		<b>51.77</b>	<b>12,264.86</b>		<b>20.97</b>	<b>14,172.56</b>		<b>24.23</b>	<b>810.34</b>	

Abul Basir Md. Shaily  
Project Director  
National Single Window  
National Board of Revenue

কানাই আল শীল  
সিনিয়র সহকারী সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
আইসিআর  
পল্লভাঙ্গা-৩  
কেন্দ্র

প্রদীপ সিংহ  
উপ-প্রধান  
আর্থ-শাসনিক অবকাঠামো বিভাগ



**Annexure V**

**Financing Plan of the proposed project considering MTBF ceiling and allocation  
Required for ongoing projects in ADP**

Name of the Project : BRCP-1: National Single Window  
Sponsoring Ministry/Division : Internal Resource Division  
Implementing Agency : National Board of Revenue

(Figures in Lac Taka)

1.	Number of ongoing projects under sponsoring Ministry/Division	:	07 No.		
2.	Estimated cost ongoing approved projects	:	284480.66		
3.	Total Cumulative expenditures up to June of the Previous Financial year	:	13594.10		
4.	Allocation required for the ongoing projects [Subtract Row 3 from Row 2]	:	270886.56		
5.	Allocation in ADP of current Financial Year	:	38251.00		
			Current FY (2023-24)	Next 1 <sup>st</sup> FY (2024-25)	Next 1 <sup>st</sup> FY (2025-26)
6.	Projected resources for the Sponsoring Ministry/Division in 8 <sup>th</sup> Five Year Plan (in present value)	:	14000.00	16000.00	18000.00
7.	Allocation & Projection for the sponsoring Ministry/Division in MTBF	:	38251.00	41311.00	44616.00
8.	Allocation required for the projects of the sponsoring Ministry/Division per approved project documents (already included in ADP)	:	31788.00	56175.79	34635.99
9.	Number of projects already approved (yet not included in the ADP with allocation) & allocation required and the projects recommended by PEC (a) No. of approved projects (01) (b) No. of projects recommended by PEC (05)	:	(a) 31866.61 (b) 15624.11	43967.27 30327.96	30621.27 35660.47
10.	Allocation required for the proposed project	:	18874.00	12265.00	14173.00
11.	Total requirement of allocation [Total of row 8,9 & 10]	:	98152.72	142736.02	115090.73
12.	Fiscal Space (Capacity) [Subtract Row 11 from Row 7]	:	(59901.72)	(101425.02)	(70474.73)

13. If Fiscal Space (Financing Capacity) is negative, mention the way of financing the proposed project.



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিকল্পনা কমিশন  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
(প্যামস্টেক উইং)

**বিষয়: 'Bangladesh Regional Connectivity Project-1: National Single Window Implementation & Strengthening Custom Modernization' শীর্ষক বিনিয়োগ প্রকল্পের গুণর অন্তর্ভুক্ত প্রকল্প মূল্যায়ন কমিটি (পিইসি) সভার কার্যবিবরণী।**

সভাপতি	: মোসাম্মৎ নাসিমা বেগম সদস্য (সিনিয়র সচিব), আর্থ-সামাজিক অবকাঠামো বিভাগ, পরিকল্পনা কমিশন।
তারিখ ও সময়	: ১২ অক্টোবর ২০২৩, বেলা ১১:৩০ টা।
সভার স্থান	: ভারুয়াল (জুম প্ল্যাটফর্ম)
উপস্থিতি	: পরিশিষ্ট-'ক'।

**২.০। উপস্থাপনা:**

২.১। সভাপতি জুম প্ল্যাটফর্মে সংযুক্ত সকলকে স্বাগত জানিয়ে সভার কার্যক্রম শুরু করেন। সভাপতির অনুমতিক্রমে আর্থ-সামাজিক অবকাঠামো বিভাগের প্যামস্টেক উইং-এর অতিরিক্ত সচিব সভার কার্যপত্র উপস্থাপন করেন। তিনি বলেন, অভ্যন্তরীণ সম্পদ বিভাগ-এর আওতায় জাতীয় রাজস্ব বোর্ড কর্তৃক বাস্তবায়নাধীন “Bangladesh Regional Connectivity Project-1: National Single Window Implementation & Strengthening Custom Modernization” শীর্ষক বিনিয়োগ প্রকল্পটি মোট ৫৮৫.৩৯ কোটি (জিওবি ৫৬.১০ কোটি এবং বিশ্বব্যাংকের ঋণ ৫২৯.২৯ কোটি) টাকা প্রাক্কলিত ব্যয়ে এবং জুলাই ২০১৭ হতে জুন ২০২০ (অর্থাৎ ০৩ বছর) মেয়াদে বাস্তবায়নের নিমিত্ত গত ৩১/১০/২০১৭ তারিখে একনেক কর্তৃক অনুমোদিত হয়। পরবর্তীতে প্রকল্পটির মোট ব্যয় ৪৪.০০ লক্ষ (জিওবি) টাকা হ্রাস করে ৫৮৪.৯৫ কোটি টাকা প্রাক্কলিত ব্যয় এবং বাস্তবায়নকাল ০৩ বছর ০৬ মাস বৃদ্ধি করে অর্থাৎ জুলাই ২০১৭ হতে ডিসেম্বর ২০২৩ মেয়াদে বাস্তবায়নের জন্য প্রকল্পটির ১ম সংশোধনী গত ১৯/১১/২০২০ তারিখে মাননীয় মন্ত্রী, পরিকল্পনা মন্ত্রণালয় কর্তৃক অনুমোদিত হয়।

২.২। বর্তমানে প্রকল্পটির মোট প্রাক্কলিত ব্যয় ২৫.০০ কোটি টাকা (শুধুমাত্র জিওবি ৪.২৭%) বৃদ্ধি করে মোট ৬০৯.৯৫ কোটি টাকা প্রাক্কলিত ব্যয়ে এবং বাস্তবায়নের মেয়াদ ০৩ বছর বৃদ্ধি করে জুলাই ২০১৭ হতে ডিসেম্বর ২০২৬ মেয়াদে বাস্তবায়নের নিমিত্ত প্রকল্পটির ২য় সংশোধনীর প্রস্তাব করায় অনুমোদন প্রক্রিয়াকরণের সুপারিশ গ্রহণের নিমিত্ত পিইসি সভা আহবান করা হয়েছে।

২.৩। প্রকল্পের লক্ষ্য ও উদ্দেশ্য হলো- একটি ইলেকট্রনিক, অনলাইন সলিউশন-এর প্রবর্তনের মাধ্যমে দ্রুত এবং স্বচ্ছ আন্তর্জাতিক বাণিজ্য পদ্ধতি নিশ্চিতকরণ; আন্তর্জাতিক বাণিজ্যের ক্ষেত্রে দ্রুত জাহাজ ছাড়করণ এবং ব্যবসায় সময় এবং খরচ কমানো; পণ্য আমদানির শুরু, পণ্যের ছাড়পত্র প্রদান এবং খালাস পর্যন্ত পুরো প্রক্রিয়ার ধারাবাহিকতা এবং নিশ্চয়তা প্রদান; সঠিক Risk Management প্রক্রিয়ায় বাছাইপূর্বক পণ্য ছাড়করণের খরচ ও সময় বাঁচানো; আমদানিকারক, রপ্তানিকারক এবং সরকারের মধ্যে সম্পর্ক আরো জোরদার করা এবং এ প্রক্রিয়ায় আরো স্বচ্ছতা ও স্বৈত কাজসমূহ দূরীকরণের মাধ্যমে ব্যবসা বাণিজ্যকে আরো গতিশীল করে তোলা এবং প্রয়োজনীয় সকল ক্ষেত্রে সংশ্লিষ্ট সংস্থাসমূহের স্বয়ংক্রিয় ব্যবস্থা চালু করা; আমদানি, রপ্তানি ও ট্রানজিটের ক্ষেত্রে আবেদনপত্র, সার্টিফিকেট, লাইসেন্স এবং পারমিশন প্রভৃতি অনলাইনের মাধ্যমে গ্রহণ, প্রেরণ ও প্রক্রিয়াকরণ করা; অনলাইন মাধ্যমে সকল প্রকার মূল্য (শুল্ক ও কর) পরিশোধ করা এবং বিদ্যমান সকল সরকারি দপ্তর/সংস্থার সাথে আইসিটি interface তৈরি করা। এছাড়া, প্রকল্পের মূল কার্যক্রমসমূহ হলো কনসালটেন্সি সেবা ক্রয়, কম্পিউটার আনুষঙ্গিক ক্রয় এবং কম্পিউটার সফটওয়্যার তৈরি ইত্যাদি।

আর্থ-সামাজিক অবকাঠামো বিভাগ  
উপ-স্থান  
প্রিন্সিপাল সচিব

নাসিমা বেগম  
সিনিয়র সচিব  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

Md. Shafiqul Kabir  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka.



## ৩.০। আলোচনা:

৩.১। আলোচনার শুরুতে প্রকল্প সংশোধনের কারণ জানতে চাওয়া হলে প্রকল্প পরিচালক জানান যে, প্রকল্পের ২টি গুরুত্বপূর্ণ ক্রয় প্যাকেজ NBR-RFP1A (BD-NSW software solution & BD-NSW risk management software) এবং NBR-GD2A (Supply and installation of Hardware and infrastructure)-এর বাস্তবায়ন বিষয়বস্তুর ক্রয় পদ্ধতি অনুসরণ এবং কোভিড-১৯ বৈশ্বিক মহামারী এর কারণে বিলম্ব হয়। উল্লিখিত গুরুত্বপূর্ণ প্যাকেজ ২টি সুস্থভাবে বাস্তবায়নের নিমিত্ত অতিরিক্ত সময়ের প্রয়োজন বিধায় প্রকল্পের মেয়াদ বৃদ্ধির প্রয়োজন। এছাড়া সামগ্রিকভাবে প্রকল্পের ব্যয়ের আওতায় সম্পূর্ণ জিওবি খাতে আমদানি পর্যায়ে সিডি/ভ্যাট বাবদ ট্যাক্স পরিশোধের জন্য ২৫ কোটি টাকা অতিরিক্ত বরাদ্দ চাওয়া; বাস্তবতার নিরিখে প্রস্তাবিত কম্পিউটার ও আনুষঙ্গিক, কনসালটেন্সি, অফিস ভবন ভাড়াসহ কতিপয় অংশের ব্যয় বৃদ্ধি এবং কম্পিউটার সফটওয়্যার, physical contingency, price contingency, মুদ্রণ ও বাঁধাই খাতসহ কতিপয় অংশের ব্যয় হ্রাসের প্রয়োজনে প্রকল্পের বিবেচ্য সংশোধনীর প্রস্তাব করা হয়েছে।

৩.২। প্রকল্পটির বাস্তবায়নকাল ইতোমধ্যে প্রায় ৬ বছর অতিবাহিত হওয়ার পরও বাস্তবায়ন অগ্রগতি অত্যন্ত কম ত্রেমপূর্ণিত মোট ব্যয় ৩৪.৬৬ কোটি টাকা যা মোট প্রকল্প ব্যয়ের ৫.৯২% হওয়ায় সভায় অসন্তোষ প্রকাশ করা হয়। সভার পক্ষ থেকে প্রকল্পের কার্যক্রম ত্বরান্বিত করার জন্য প্রয়োজনীয় উদ্যোগ গ্রহণের বিষয়ে বাস্তবায়নকারী সংস্থা এবং প্রকল্প বাস্তবায়নকারী কর্তৃপক্ষকে নির্দেশনা প্রদান করা হয়। এছাড়া প্রকল্পটি যথাসময়ে শেষ করা তথা প্রকল্পের মেয়াদ পরবর্তীতে যেন বৃদ্ধি করার প্রয়োজন না হয় সেটি বিবেচনায় নিয়ে একটি সময়াবদ্ধ (time-bound) কার্যকর কর্মপরিকল্পনা প্রণয়ন করে সে অনুযায়ী প্রকল্পের কার্যক্রম বাস্তবায়নের অনুরোধ জানানো হয়।

৩.৩। সভায় প্রকল্পের আওতায় কম্পিউটার ও আনুষঙ্গিক খাতে ১৭১.৫২ কোটি টাকা বৃদ্ধির যৌক্তিকতা সম্পর্কে জানতে চাওয়া হলে প্রকল্পের প্রতিনিধি জানান যে, প্রকল্পের অনুমোদিত আরডিপিপিতে কম্পিউটার সফটওয়্যার খাতে ভুলক্রমে এই প্রকল্পের মূল দুটি কম্পোনেন্ট সফটওয়্যার এবং হার্ডওয়্যার এর ব্যয় একত্রে দেখানো হয়েছিল। যেখানে, কম্পিউটার সফটওয়্যার খাতে ২৯৯৪০.৮৪ লক্ষ টাকা এবং হার্ডওয়্যার খাতে ১৭১৩৩.৯০ লক্ষ টাকা অর্থাৎ উভয় খাতে মোট ৪৭০৭৪.৭৪ লক্ষ টাকা সংস্থান রাখা হয়েছিল। প্রস্তাবিত সংশোধনীতে কম্পিউটার সফটওয়্যার খাতে হার্ডওয়্যার বাবদ বরাদ্দকৃত অর্থ হাসপূর্বক কম্পিউটার ও আনুষঙ্গিক খাতে সমন্বয়ের প্রস্তাব করা হয়েছে। ফলে প্রথম সংশোধিত ডিপিপিতে বরাদ্দকৃত ৪২১৪.৯৫ লক্ষ টাকার সাথে হার্ডওয়্যার খাতের ১৭১৩৩.৯০ লক্ষ টাকা যোগ করে (৪২১৪.৯৫ + ১৭১৩৩.৯০) = ২১৩৪৮.৮৫ লক্ষ টাকা ব্যয় প্রাক্কলন করা হয়েছে। এক্ষেত্রে সংশ্লিষ্ট ২টি খাতের মধ্যে সমন্বয়ের মাধ্যমে কম্পিউটার ও আনুষঙ্গিক খাতে অতিরিক্ত ব্যয় প্রাক্কলন করায় প্রকৃতপক্ষে কম্পিউটার ও আনুষঙ্গিক খাতে কোন অর্থ বৃদ্ধি করা হয়নি। সভায় কম্পিউটার ও আনুষঙ্গিক খাতের ব্যয় যৌক্তিকভাবে নির্ধারণের বিষয়ে একমত প্রকাশ করা হয়।

৩.৪। অর্থ বিভাগ-এর প্রতিনিধি জিওবি অংশে সিডি/ভ্যাট খাতে অতিরিক্ত ২৫ কোটি টাকা বরাদ্দের বিষয়ে জানতে চাইলে এনবিআর-এর প্রতিনিধি সভাকে জানান যে, NBR-RFP1A এবং NBR-GD2A প্যাকেজের বিপরীতে 'হার্ডওয়্যার ও সফটওয়্যার' পণ্য ও সেবা ক্রয়ের জন্য আমদানি পর্যায়ে সিডি/ভ্যাট বাবদ প্রযোজ্য সরকারি কর পরিশোধের জন্য অতিরিক্ত ২৫.০০ কোটি টাকা বরাদ্দের প্রস্তাব করা হয়েছে। উল্লেখ্য, প্রকল্পটি গ্রহণের সময় সফটওয়্যার ও হার্ডওয়্যার আমদানি পর্যায়ে প্রযোজ্য শুল্ক করের বিপরীতে সিডি/ভ্যাট পরিশোধের জন্য ২৩.০০ কোটি টাকা বরাদ্দ রাখা হয়েছিল। ২০২৩-২৩ অর্থবছর থেকে সফটওয়্যার খাতে নতুন করে শুল্ক আরোপ করায় এবং হার্ডওয়্যার সংশ্লিষ্ট পণ্য আমদানিতে শুল্ক কর বৃদ্ধি করায় পূর্বের বরাদ্দকৃত ২৩.০০ কোটি টাকার অতিরিক্ত ২৫.০০ কোটি টাকা বরাদ্দের প্রস্তাব করা হয়েছে। আমদানি পর্যায়ে সিডি/ভ্যাট বাবদ চাহিত অতিরিক্ত ২৫.০০ কোটি টাকা শুধু সরকারি কর পরিশোধে ব্যবহৃত হবে এবং সিডি/ভ্যাট খাতে খরচ না হলে এই অর্থ অন্য কোন খাতে ব্যবহার করা হবে না মর্মে তিনি সভাকে অবহিত করেন।

৩.৫। সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট (সিপিটিইউ)-এর প্রতিনিধি প্রকল্পের ক্রয় পরিকল্পনায় NBR-NC6 নম্বর প্যাকেজে অনুমোদনকারী কর্তৃপক্ষ হিসেবে Ministry/Division এর পরিবর্তে অর্থ বিভাগ কর্তৃক জারিকৃত আর্থিক ক্ষমতা অর্পণ আদেশ অনুসারে HoPE হবে মর্মে মত প্রকাশ করেন। সভায় পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮

কানাই লাল সীতা  
সিনিয়র সেকারি স্ট্রিক  
জাতীয় সঙ্গীত  
অর্থ বিভাগ  
কর্তৃপক্ষ

Abulhasan Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



অনুযায়ী ক্রয় পদ্ধতি এবং অর্থ বিভাগ কর্তৃক জারীকৃত আর্থিক ক্ষমতা অর্পণ আদেশ অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ সুনির্দিষ্টভাবে উল্লেখ করে ক্রয় পরিকল্পনায় সংশোধন করার জন্য অনুরোধ জানানো হয়।

৩.৬। ইআরডি-এর প্রতিনিধি সভায় জানান যে, প্রকল্পের মেয়াদ ইতোমধ্যে ৬ বছরের বেশি অতিক্রান্ত হয়েছে এবং বিশ্বব্যাংক কর্তৃক প্রদত্ত ঋণের (আরপিএ) repayment শুরু হয়ে গেছে। এছাড়া, বিশ্বব্যাংক কোনো প্রকল্পের ক্ষেত্রে ৭ বছরের অধিক সময় অর্থায়ন করবেনা মর্মে নীতিগত সিদ্ধান্ত নিয়েছে মর্মে সভাকে অবহিত করেন। তিনি বিশ্বব্যাংকের সাথে ইতোমধ্যে সম্পাদিত চুক্তি অনুযায়ী ডিসেম্বর ২০২৬-এর মধ্যে আবশ্যিকভাবে প্রকল্পটি সমাপ্ত করার জন্য অনুরোধ জানান।

৩.৭। কার্যক্রম বিভাগের প্রতিনিধি, সরকারি সংস্থার ডাটাবেস আইসিটি বিভাগের আওতায় পরিচালিত জাতীয় ডাটা সেন্টারে স্থাপনের বিষয়ে সরকারের সিদ্ধান্তের বিষয়টি আলোকপাত করে বিবেচ্য প্রকল্পের ডাটাবেস সরকারি ডাটা সেন্টারে স্থাপন করা প্রয়োজন মর্মে অভিমত ব্যক্ত করেন। এ বিষয়ে সংস্থার পক্ষ থেকে অবহিত করা হয় যে, প্রকল্পের মূল ডাটাবেস এনবিআর-এর নিজস্ব ভবনে ২য় তলায় স্থাপন করা হবে। প্রকল্পের back up & disaster recovery siteটি আইসিটি বিভাগের আওতায় পরিচালিত Tier-3 data centre (BCC) অথবা Tier-4 data centre (Kaliakoir)-এ স্থাপনের লক্ষ্যে প্রয়োজনীয় কার্যক্রম চলমান রয়েছে। কার্যক্রম বিভাগের প্রতিনিধি আরও বলেন যে, প্রকল্পের আওতায় প্রস্তাবিত সফটওয়্যারের মাধ্যমে আমদানি ও রপ্তানি পণ্য ছাড়/প্রক্রিয়াকরণের সাথে সংশ্লিষ্ট ১৯টি সংস্থার সংশ্লিষ্ট কার্যক্রমকে একটি online single web portal এ আনা হবে। তিনি প্রস্তাবিত সফটওয়্যারটি তৈরির সময় বিভিন্ন সংস্থার কার্যক্রমের মধ্যে integration-এর ক্ষেত্রে যেসব চ্যালেঞ্জের অবতারণা হতে পারে সেগুলো বিবেচনায় নেওয়ার আহবান জানান। সভায় প্রকল্পের আওতায় প্রস্তাবিত সফটওয়্যারটি তৈরির ক্ষেত্রে integration-এর চ্যালেঞ্জসমূহ বিবেচনায় নেওয়ার এবং সফটওয়্যার/ডাটা-এর সিকিউরিটি এবং গোপনীয়তার বিষয়টি বিবেচনায় নিয়ে ডাটা সেন্টার-এর ব্যবহার প্রস্তাব করার পরামর্শ প্রদান করা হয়।

৩.৮। সভায় প্রকল্পের প্রস্তাবিত আরডিপিপিতে এমটিবিএফ-এর তথ্যসহ সকল সংযোজনী যথাযথভাবে সংযুক্ত করে জুন ২০২২-এ পরিকল্পনা বিভাগ কর্তৃক জারীকৃত 'সরকারি খাতে উন্নয়ন প্রকল্প প্রণয়ন, প্রক্রিয়াকরণ, অনুমোদন ও সংশোধন পদ্ধতি' সংক্রান্ত পরিপত্রে উল্লিখিত আরডিপিপি-এর নির্ধারিত ছক ব্যবহার করে আরডিপিপি পুনঃপ্রণয়ন করার নির্দেশনা প্রদান করা হয়।

৪.০। সিদ্ধান্ত: বিস্তারিত আলোচনান্তে নিম্নবর্ণিত সিদ্ধান্তসমূহ প্রতিপালন সাপেক্ষে প্রকল্পের ২য় সংশোধন প্রস্তাব অনুমোদনের সুপারিশ করা হয়:

৪.১। প্রকল্পের প্রস্তাবিত ২য় সংশোধনের প্রয়োজনীয়তা ও যৌক্তিকতা সুনির্দিষ্টভাবে আরডিপিপিতে সংযোজন করতে হবে।

৪.২। প্রকল্পের প্রস্তাবিত বর্ধিত মেয়াদ অর্থাৎ ডিসেম্বর ২০২৬-এর মধ্যে প্রকল্পের সমুদয় কার্যক্রম আবশ্যিকভাবে সমাপ্ত করতে হবে। ভবিষ্যতে কোনোক্রমেই প্রকল্পের মেয়াদ আর বাড়ানো যাবেনা।

৪.৩। প্রকল্পটি নির্ধারিত সময়ের মধ্যে সমাপ্ত করার লক্ষ্যে একটি সময়াবদ্ধ (time-bound) কর্মপরিকল্পনা প্রণয়ন করতে হবে এবং কর্মপরিকল্পনা অনুযায়ী প্রকল্পের কার্যক্রম বাস্তবায়ন করতে হবে।

৪.৪। পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ অনুযায়ী ক্রয় পদ্ধতি এবং অর্থ বিভাগের আর্থিক ক্ষমতা অর্পণ আদেশ অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ সুনির্দিষ্টভাবে উল্লেখ করে ক্রয় পরিকল্পনা সংশোধন করতঃ আরডিপিপিতে সংযোজন করতে হবে।

৪.৫। প্রকল্পের আওতায় প্রস্তাবিত সফটওয়্যারটি তৈরির ক্ষেত্রে integration-এর চ্যালেঞ্জসমূহ বিবেচনায় নিতে হবে এবং সফটওয়্যার/ডাটা-এর সিকিউরিটি এবং গোপনীয়তা বজায় রাখার বিষয়টি বিবেচনায় নিয়ে ডাটা সেন্টার ব্যবহার করতে হবে।



- ৪.৬। আরডিপিপিতে এমটিবিএফ-এর তথ্যসহ সকল সংযোজনী যথাযথভাবে সংযুক্ত করে জুন ২০২২-এ পরিকল্পনা বিভাগ কর্তৃক জারিকৃত পরিপত্রে উল্লিখিত আরডিপিপি-এর নির্ধারিত ছক ব্যবহার করে আরডিপিপি প্রণয়ন করতে হবে।
- ৪.৭। উপর্যুক্ত সিদ্ধান্তের আলোকে আরডিপিপি পুনর্গঠন করে পরিপত্রে উল্লিখিত নির্ধারিত সময়ের মধ্যে পরিকল্পনা কমিশনে প্রেরণ করতে হবে।
- ৫.০। আলোচনাশেষে সকলকে ধন্যবাদ জানিয়ে সভাপতি সভার সমাপ্তি ঘোষণা করেন।

৫

*Rasima*  
20/12/2026  
(মোসাম্মত নাসিমা বেগম)  
সদস্য (সিনিয়র সচিব)  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
ও  
সভাপতি  
প্রকল্প মূল্যায়ন কমিটি।

*[Signature]*

কানাই শাহ সীল  
সিনিয়র সহকারী পরি  
প্রকল্প মূল্যায়ন  
আর্থ-সামাজিক অবকাঠামো বিভাগ

*[Signature]*  
আর্থ-সামাজিক অবকাঠামো বিভাগ

*[Signature]*

Abul Bashir Md. Shaiqui Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



**প্রকল্প মূল্যায়ন কমিটি (পিইসি) সভার সিদ্ধান্ত ও প্রকল্পের মতামত/ গৃহীত পদক্ষেপ**

ক্রঃ নং	প্রকল্প মূল্যায়ন কমিটির সভার সিদ্ধান্ত	বাস্তবায়নকারী সংস্থা কর্তৃক গৃহীত ব্যবস্থা
৪.১	প্রকল্পের প্রস্তাবিত ২য় সংশোধনের প্রয়োজনীয়তা ও যৌক্তিকতা সুনির্দিষ্টভাবে আরডিপিপিতে সংযোজন করতে হবে।	আরডিপিপির অনুচ্ছেদ- ১১ (০৯- ১২ পৃষ্ঠায়) অংশে প্রস্তাবিত ২য় সংশোধনের প্রয়োজনীয়তা ও যৌক্তিকতা সুনির্দিষ্টভাবে আরডিপিপিতে সংযোজন করা হয়েছে।
৪.২	প্রকল্পের প্রস্তাবিত বর্ধিত মেয়াদ অর্থাৎ ডিসেম্বর ২০২৬- এর মধ্যে প্রকল্পটি আবশ্যিকভাবে সমাপ্ত করতে হবে।	প্রকল্পের বর্তমান অবস্থা অনুযায়ী ডিসেম্বর ২০২৬ খ্রিঃ এর মধ্যে প্রকল্পটি সমাপ্ত হবে প্রত্যাশা করা যাচ্ছে।
৪.৩	প্রকল্পটি নির্ধারিত সময়ের মধ্যে সমাপ্ত করার লক্ষ্যে একটি সময়াবদ্ধ (time-bound) কর্মপরিকল্পনা প্রণয়ন করতে হবে এবং কর্মপরিকল্পনা অনুযায়ী প্রকল্পের কার্যক্রম বাস্তবায়ন করতে হবে।	একটি সময়াবদ্ধ (time-bound) কর্ম পরিকল্পনা প্রণয়ন পূর্বক Annexure-13 সংযুক্ত করা হয়েছে।
৪.৪	পিপিআর, ২০০৮ অনুযায়ী ক্রয় পদ্ধতি এবং অর্থ বিভাগের আর্থিক ক্ষমতা অর্পণ আদেশ অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ সুনির্দিষ্টভাবে উল্লেখ করে ক্রয় পরিকল্পনায় সংশোধন করতে হবে।	পিপিআর, ২০০৮ অনুযায়ী ক্রয় পদ্ধতি এবং অর্থ বিভাগের আর্থিক ক্ষমতা অর্পণ আদেশ অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ সুনির্দিষ্টভাবে উল্লেখ করে ক্রয় পরিকল্পনায় সংশোধন করা হয়েছে।
৪.৫	প্রকল্পের আওতায় প্রস্তাবিত সফটওয়্যারটি তৈরী ক্ষেত্রে Integration-এর চ্যালেঞ্জসমূহ বিবেচনায় নিতে হবে এবং সফটওয়্যার /ডাটা-এর সিকিউরিটি বেং গোপনীয়তা বজায় রাখার বিষয়টি বিবেচনায় নিয়ে ডাটা সেন্টার ব্যবহার করতে হবে।	প্রস্তাবিত সফটওয়্যার তৈরির ক্ষেত্রে <b>integration</b> এর চ্যালেঞ্জ সমূহ বিবেচনায় নেয়া হয়েছে। সফটওয়্যার/ডাটা এর সিকিউরিটি এবং গোপনীয়তা বজায় রাখার বিষয়টি বিবেচনায় নিয়ে নিম্নোক্ত পদক্ষেপ সমূহ গ্রহণ করা হবে। ১। HTTPs Protocol ব্যবহার ২। Token Based Authentication ব্যবহার ৩। API Security Best Practice সমূহ অনুসরণ করা ৪। Site-to Site IPSec VPN for CLPIA Connectivity ৫। Data Transit Encryption Protocol like SSL ব্যবহার ৬। Intrusion Detection based Fire wall set করা ৭। Software Audit Trail এর ব্যবস্থা করা ৮। regular Security Audit এর ব্যবস্থা করা ৯। Regular Data Backup এর ব্যবস্থা করা ১০। Disaster Recovery Plan তৈরী করা
৪.৬	আরডিপিপিতে এমটিবিএফ-এর তথ্যসহ সকল সংযোজনী যথাযথভাবে সংযুক্ত করে জুন ২০২২-এ পরিকল্পনা বিভাগ কর্তৃক জারিকৃত পরিপত্রে উল্লিখিত আরডিপিপি-এর নির্ধারিত ছক ব্যবহার করে আরডিপিপি প্রণয়ন করতে হবে।	আরডিপিপিতে এমটিবিএফ-এর তথ্যসহ সকল সংযোজনী যথাযথভাবে সংযুক্ত করে জুন ২০২২-এ পরিকল্পনা বিভাগ কর্তৃক জারিকৃত পরিপত্রে উল্লিখিত আরডিপিপি-এর নির্ধারিত ছকে তথ্য সংযুক্ত করা হয়েছে।
৪.৭	উপর্যুক্ত সিদ্ধান্তের আলোকে ডিপিপি পুনর্গঠন করে পরিপত্রে উল্লিখিত নির্ধারিত সময়ের মধ্যে পরিকল্পনা কমিশনে প্রেরণ করতে হবে।	নির্ধারিত সময়ের মধ্যে পরিকল্পনা কমিশনে প্রেরণ এর কার্যক্রম গ্রহণ করা হয়েছে।

*(Signature)*  
প্রদীপ সিংহ  
উপ-প্রকল্প  
আর্থ-সাহায্যিক-অফিসার (বিভাগীয়)

*(Signature)*  
শাহিনাই লাল শীল  
প্রিন্সিপাল সেকারী সচিব  
সভাপতি/সহ সভাপতি  
আর্থ-সাহায্যিক-অফিসার  
পঞ্চাঙ্গীকৃত প্রকল্পের সচিব

*(Signature)*  
Abul Bashir Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka.



PIU Support service Cost

Annexure -3

	economic code	Description	GOB Estimated cost for Total Project Period	RPA Estimated for Total Project Period	Total Estimate (GoB+RPA)
1	3231301	Training	57.28	389.19	446.47
2	3211111	Seminars, Conference & Workshop	70.00	305.00	375.00
3	3211105	Delegation fee	-	95.00	95.00
4	3211106	Entertainment Expenses	12.92	-	12.92
5	3211107	Hiring Vehicle/Transport Haring	361.00	103.23	464.23
6	3211116	Courier	2.00	-	2.00
7	3211128	Publication	20.00	-	20.00
8	3255105	Others Stationary	87.63	-	87.63
9	3258101	Repair Maintenance Motor Vehicle	12.83	-	12.83
10	3258104	Repair & Maintenance Office Equipment	12.30	-	12.30
11	3911111	General block allocation (Logistic & Others)	18.00	-	18.00
12	3221108	Bank charge	0.00	5.00	5.00
13	3256103	Consumable items	5.00	-	5.00
14	3258102	Repair Maintenance Furniture	10.00	-	10.00
15	3258140	Transport maintenance expense	10.00	-	10.00
		<b>TOTAL</b>	<b>678.96</b>	<b>897.40</b>	<b>1,576.36</b>

কানাই মাল মীল  
নিম্নের সংক্রান্ত সচিব  
জাতীয় সড়ক বিভাগ  
আর সড়ক  
সংস্কারের কার্যক্রম

Abul Bashir Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

আবুল মনির  
উপ-সচিব  
আর্থ-সামাজিক প্রকল্প বিভাগ



## List of Office Equipment (Computer &amp; Others)

			Already Procured			Required for the extended period			Grand Total
SL	Economic Code	Description	Physical Quantity/Unit	Unit Price	Total Cost	Physical Quantity/Unit	Unit Price	Total Estimated Cost	
1	2	3	4	5	6 (4*5)	7	8	9 (7*8)	10 (6+9)
1	4112202	Desktop Computer	30	76,915	2,307,450	10	80,000	800000	3,107,450
2	4112202	Laptop Computer	6	83,780	502,680	3	95000	285000	787,680
3	4112202	Laptop Computer	4	114,460	457,840	2	150000	300000	757,840
4	4112202	Laser Color Printer	3	22,960	68,880	1	30000	30000	98,880
5	4112202	Laser Heavy Duty Printer	1	58,560	58,560	0		0	58,560
6	4112202	Laser Printer	15	19,400	291,000	5	25000	125000	416,000
7	4112202	Heavy Duty Digital Photo Copier	2	420,000	840,000			0	840,000
8	4112202	Photo Copier	2	72,000	144,000	1	80000	80000	224,000
9	4112202	Scanner	5	27,600	138,000	3	35000	105000	243,000
14	4112202	PABX System	LS	-	419,750				419,750
15	4112202	Multimedia System	2	454,000	908,000				908,000
16	4112202	Conference Room BOSCH	LS	-	1,286,000				1,286,000
17	4112202	Access Control Systems	LS	-	411,000				411,000
18	4112202	CCTV	LS	-	267,500				267,500
19	4112202	Fire Detection Systems	LS	-	463,000	LS	-	200000	663,000
20	4112202	Networking, Cabling & Others	LS	-	2,930,247				2,930,247
Total					11,493,907			1,925,000	13,418,907

অবদীপ সিদ্দিক  
উপ-অফিসার  
আর্থ-সামগ্রিক ব্যবস্থাপনা বিভাগ

আবু বশার মদ শাহিনুর কায়মান  
প্রকল্প পরিচালক  
জাতীয় এককাল উন্নয়ন  
আর্থ-সামগ্রিক  
সংক্রান্ত

Abul Bashir Md. Shaifur Kaiman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



## Annexure- 5

## Consultancy Summary

BDT in lac

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	quantity	PM & Type	Contract Approving Authority	Source of Fund	Contract value	Actual expenditure: till June 23	Proposed expend: From July'23 to Dec: 2026	Total Exp. to be incurred	Duration	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
NBR-SD1	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	4290	QBS (International)	CCGP	WB (IDA)	3446.01	1,358.25		1358.25	December 2019 to March 2023	contract terminated
NBR-SD1A	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	3696 (168 months)	QBS (International)	Ministry	WB (IDA)	yet not sign but uploaded in step of WB	yet not in operation	USD 2700000. app: BDT 2970.00	2970.00	30 months from the date of signed contract.	continuation of previous package no NBR-SD1
NBR-SD1B	Project Management and Contract Monitoring Services	month	09 months	IC (National/International)	PD	WB (IDA)	yet not sign	yet not in operation	50.00	50.00	09 months from sign of contract	newly included
NBR-SD2	Cyber security Intrusion detection & intrusion prevention testing of BD-NSW solution by White Hat Hackers	LS	LS	CQS (International)	PD	WB(IDA)			345.00	345.00		will be executed after BSW solution in function
NBR-SD3	Just in time TA Services (As required)	LS	LS	IC (National/International)	PD	WB (IDA)			2154.61	2154.61		Will be executed when needed
NBR-SD4	Financial Management Specialist (Senior consultant)	LS	LS	IC (National-Limited)	PD	WB (IDA)	175.38	131.59		131.59	December 2018 to October 2022	contract terminated
NBR-SD 4.A	Financial Management Specialist (Senior consultant)	LS	LS	IC (National-Limited)	PD	WB (IDA)	up to December'23 contract value 31.60	7.90 (continued)	185.70	193.60	up to proposed project period	continuation of previous package no NBR-SD4
NBR-SD5	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National-Limited)	PD	WB (IDA)	137.21	59.97		59.97	December 2018 to April'2020	contract terminated
NBR-SD-5N	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National-Limited)	PD	WB (IDA)	157.60	109.90		109.90	August 2020 to September'2022	continuation of previous package no NBR-SD5
NBR-SD-5B	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National-Limited)	PD	WB (IDA)	up to December'23 contract value 62.79	28.98 (continued)	224.02	243.00	up to proposed project period	continuation of previous package no NBR-SD5N
NBR-SD6	International Technical Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	USD 189249.75 (Continuation as per amended contract)	84.28	95.72	280.00	140-man days. (8 hours= 1 man day) per day fee USD 960 excluding DSA & Reimbursable	continued
NBR-SD7R	International Procurement Specialist (Bid Evaluation)	LS	LS	IC (International-Limited)	PD	WB (IDA)	USD 106260.00	19.78		19.78	May 2019 to November 2020	Completed (contract close)
NBR-SD7	International Procurement Specialist (Bid Evaluation)	LS	LS	IC (International-Limited)	PD	WB (IDA)	USD: 209480.56 (Continuation as per amended contract)	82.56	129.44	312.00	191man days (8 hours= 1 man day) per day fee 750.00 excluding DSA	continued
NBR-SD-8	Internal Audit (National)	LS	LS	OTM	PD	WB (IDA)	yet not sign		50.00	50.00	up to proposed project period	
NBR-SD-09	Junior consultant- IT Support	LS	LS	IC (National-Limited)		WB (IDA)	yet not sign		20.00	20.00	up to proposed project period	

কানাই দাস সীল  
নিম্নের সকল সীল  
জাতীয়-সকল সীল  
এবং সকল  
পত্রস্বাক্ষরিত হলে

Abul Bashir Md. Shafiqur Kaiman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

অর্থ মন্ত্রণালয়

অভ্যন্তরীণ সম্পদ বিভাগ

পরিকল্পনা শাখা

www.ird.gov.bd

ভবন নং-৭ (৩য় তলা), বাংলাদেশ সচিবালয়, ঢাকা।

স্মারক নম্বর: ০৮.০০.০০০০.০৩৯.১৪.০০৩.১৮.১১৮

তারিখ: ২৯ জুলাই ১৪২৯

১২ এপ্রিল ২০২৩

বিষয়: বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প-১ ন্যাশনাল সিঙ্গেল উইন্ডো বাস্তবায়ন এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ প্রকল্পের আওতায় বিশ্ব ব্যাংকের অর্থায়নে RBR-RFP-1A প্যাকেজের অধীনে NSW Software Solution and Automated Risk management System (ARMS) সফটওয়্যার এর ক্রয় প্রস্তাব।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বিশ্বব্যাংকের অর্থায়নে Bangladesh Regional Connectivity Project-1: National Single Window Implementation and strengthening customs Modernization শীর্ষক প্রকল্পের Package No. NBR-RFP-1A এর Design, Supply, Installation, Configuration, Setup, testing Related Services and Training for-BD-NSW Software Solution and Automated Risk management System (ARMS) ক্রয়ের জন্য সর্বোচ্চ স্কের অর্জনকারী প্রতিষ্ঠান Webb Fontaine Group Fz-LLC: Office 805, Concord Tower, P.O Box 502793, Media City, TECOM Zone, Dubai, United Arab Emirates এর অনুকূলে মার্কিন ডলার ১৪৩,৬৭,৩০০ [যার মধ্যে মার্কিন ডলার ১,২৯,০৭,৯০০ এবং টাকা ১৫,৪০,৩৯,৬৭০] সমমূল্য বাংলাদেশি টাকায় ১৫১,৬৪,৬৮,৫১৫.০০ টাকা [১ মার্কিন ডলার = ১০৫.৫৫, তারিখ:-১৩.১০.২০২২ বাংলাদেশ ব্যাংক], AIT & VAT বাবদ ৬৬,৩৪,৫৪,৯৭৫.৩১ টাকাসহ সর্বমোট ২১৭,৯৯,২৩,৪৯০.৩১ (দুইশত সতের কোটি নিরানব্বই লক্ষ তেইশ হাজার চারশত নব্বই দশমিক তিন এক) টাকার ক্রয়প্রস্তাব অনুমোদন করা যেতে পারে মর্মে সর্বসম্মতিক্রমে সুপারিশ করা হয়েছে।

০২। এমতাবস্থায়, Bangladesh Regional Connectivity Project-1: National Single Window Implementation and strengthening customs Modernization শীর্ষক প্রকল্পের Package No. NBR-RFP-1A এর ক্রয় প্রস্তাবের বিষয়ে পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জাতীয় রাজস্ব বোর্ডকে অনুরোধ করা হলো।


সংযুক্তিঃ বর্ণনামতে।

  
অর্থ মন্ত্রণালয়  
অভ্যন্তরীণ সম্পদ বিভাগ

১৩-৪-২০২৩

কানাই লাল শীল

সিনিয়র সহকারী সচিব

  
Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka



The World Bank  
E-32, Agargaon, Sher-e-Bangla Nagar, Dhaka 1207, Bangladesh  
Phone: (880-2) 5566-7777, (880) 96-0440-4000  
Facsimile: (880-2) 5566-7778, 5566-7779

Abdoulaye Seck  
Country Director for Bangladesh and Bhutan

March 19, 2023

Secretary Sharifa Khan  
Economic Relations Division  
Ministry of Finance  
Sher-e-Bangla Nagar  
Agargaon, Dhaka

Dear Secretary Khan:

*Re: Project Extension Request- Bangladesh Regional Connectivity Project (IDA Cr. 6002-BD)*

I refer to letters dated September 17, 2022 (Memo No. 08.00.0000.039.14.003.18.123), and October 4, 2022 (Memo No. 18.00.0000.027.15.049.17.253), requesting the Bank to extend the Closing Date of the above-referenced Financing from December 31, 2023, to December 31, 2026.

I am pleased to inform you that the Bank concurs with the Government's assessment that a three-year extension is required for the effective implementation of the project.

The project extension will be formalized through an amendment to the Financing Agreement.

For further information, please contact Mr. Erik Nora ([enora@worldbank.org](mailto:enora@worldbank.org)) or Ms. Nusrat Nahid Babi ([nbabi@worldbank.org](mailto:nbabi@worldbank.org)).

Sincerely,



Abdoulaye Seck



কানাই লাল শীল  
নিমিত্ত সরকারী সচিব  
জাতকীয় সরকার বিভাগ  
স্বর্ণ শঙ্কর  
পঞ্চমতলী বাংলাদেশ সরকার

BA  
Md. Bashir Md. Shafiqur Rahman  
Project Director  
Single Window Project  
Ministry of Revenue, Dhaka.

স্বাক্ষরিত  
উপ-সচিব  
আর্থ-সামাজিক অবকাঠামো বিভাগ



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অর্থ মন্ত্রণালয়  
অর্থনৈতিক সম্পর্ক বিভাগ  
বিশ্বব্যাংক-৭ শাখা  
শের-ই-বাংলানগর, ঢাকা-১১০৭।  
www.erd.gov.bd



স্মারক নম্বর: ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭.৭৭

তারিখ: ৮ জুন ১৪২৯

২২ মার্চ ২০২৩

বিষয়: **Bangladesh Regional Connectivity Project (IDA Cr. 6002-BD)**

শীর্ষক প্রকল্প-এর ব্যয় বৃদ্ধি ব্যতিরেকে মেয়াদ বৃদ্ধিকরণ সংক্রান্ত।

- সূত্র: (১) ইআরডি'র স্মারক ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭(অংশ-৪)-৩৭; তারিখ: ২৬/০২/২০২৩ খ্রি.  
(২) বাণিজ্য মন্ত্রণালয়ের স্মারক-২৬.০০.০০০০.১৪৪.১৪.০০৫.২১.২৪, তারিখ: ০৫/০২/২০২৩ খ্রি.  
(৩) বিশ্বব্যাংক ঢাকা কার্যালয়ের ১৯ মার্চ, ২০২৩ তারিখের পত্র।  
(৪) ইআরডি'র স্মারক ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭(অংশ-৪)-২৩০; তারিখ: ১৮/১০/২০২২ খ্রি.  
(৫) ইআরডি'র স্মারক ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭(অংশ-৪)-১৯১; তারিখ: ১৮/০৯/২০২২ খ্রি.  
(৬) নৌপরিবহন মন্ত্রণালয়ের স্মারক-১৮.০০.০০০০.০২৭.১৫.০৪৯.১৭.২৫৩; তারিখ: ০৪/০৯/২০২২ খ্রি.  
(৭) অভ্যন্তরীণ সম্পদ বিভাগের স্মারক-০৮.০০.০০০০.০৩৯.১৪.০০০৩.১৮.১২৩; তারিখ: ৩০/০৮/২০২২ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, Bangladesh Regional Connectivity Project (IDA Cr. 6002-BD) -এর মেয়াদ ব্যয় বৃদ্ধি ব্যতিরেকে আগামী ৩১/১২/২০২৬ খ্রি. পর্যন্ত বর্ধিতকরণের বিষয়ে বিশ্বব্যাংক সম্মতি প্রদান করেছে।

০২। এমতাবস্থায়, বিশ্বব্যাংক ঢাকা কার্যালয় হতে প্রাপ্ত পত্রটি নির্দেশক্রমে এ সাথে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

২২-৩-২০২৩

মাইনুল হাসান

উপসচিব

ফোন: ৪৮১১৯৮৭৪

ইমেইল: wb7@erd.gov.bd

বিতরণ :

- ১) সিনিয়র সচিব, অভ্যন্তরীণ সম্পদ বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা।  
২) সিনিয়র সচিব ও চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড, সেগুন বাগিচা, ঢাকা।  
৩) সচিব, নৌপরিবহন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।  
৪) সিনিয়র সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ

শ্রীমান  
উপ-প্রধান  
অর্থ-সামাজিক ব্যবস্থাসে বিভাগ

কানাই লাল শীল  
সিনিয়র সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
অর্থ মন্ত্রণালয়

Md. Shafiqur Rahman  
Project Director  
Single Window Project  
Ministry of Revenue, Dhaka.



7/3/23, 4:12 PM

Bangladesh Bank

&gt; Uttara Bank

&gt; HSBC

**EXCHANGE RATE OF TAKA**

Exchange rates of Taka for inter-bank and customer transactions are set by the dealer banks, based on demand-supply interaction and indicative rates suggested by Bangladesh Foreign Exchange Dealers' Association(BAFEDA). Bangladesh Bank (BB) is not in the market on a day-to-day basis, and undertakes USD purchase or sale transactions with dealer banks only as and when needed to maintain orderly market conditions.

The exchange rates below are highest and lowest inter-bank exchange rates of various foreign currencies against BDT at Dhaka.

**A. Interbank USD/BDT exchange rate as on Jul 02, 2023:**

Currency	Day's lowest	Day's highest
USD	108.7000	108.7000

**B. Cross rates as on Jun 21, 2023:**

Currency	Low Rate	High Rate
EUR	117.8718	118.6773
GBP	137.1606	138.8692
AUD	73.1026	73.4328
JPY	0.7615	0.7646
SGD	80.4078	80.7652

Disclaimer: The Cross-currency rates (FC against BDT) are derived from the FC against FC deals and USD/BDT deals done in the interbank FC market and reported to BAFEDA by the dealer banks. If there is no deal of a particular currency in the interbank market on a specific day, there will be no cross-currency rates of that currency on that day.

**CONTACT**

📍 Bangladesh Bank, Motijheel, Dhaka

☎ Phone: +880-255665001-6

✉ E-mail: webmaster@bb.org.bd

<https://www.bb.org.bd/en/index.php/econdata/exchangerate>

কানাই লাল শীল  
সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
এক্সিকিউটিভ সফটওয়্যার বিভাগ  
আইসিটি মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Abul Basher Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

১৫/০৭/২৩  
উপ-সহকারী  
আর্থ-সামাজিক অবকাঠামো বিভাগ

2/3



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অর্থ মন্ত্রণালয়  
অভ্যন্তরীণ সম্পদ বিভাগ  
পরিকল্পনা শাখা

বিষয়: ন্যাশনাল সিশেল উইন্ডো প্রকল্পের Project Steering Committee (PSC) সভার কার্যবিবরণী।

সভাপতি আবু হেনা মোঃ রহমাতুল মুনিম  
সিনিয়র সচিব  
সভার তারিখ ২৮-০৩-২০২৩  
সভার সময় ২.৩০ ঘটিকা  
স্থান অভ্যন্তরীণ সম্পদ বিভাগের সম্মেলন কক্ষ  
উপস্থিতি সভায় উপস্থিত কর্মকর্তাদের তালিকা: পরিশিষ্ট-ক তে সন্নিবেশিত করা হলো

০১। প্রকল্পের অনুমোদিত ব্যয় (কোটি টাকায়):

	মূল অনুমোদিত	১ম সংশোধিত	২য় সংশোধিত
মোট	৫৮৫.৩৯	৫৮৪.৯৫	-
জিওবি	৫৬.১০	৫৫.৬৬	-
বিত্তশিল্প অর্থায়ন	৫২৯.২৯	৫২৯.২৯	-
প্রকল্পের মেয়াদকাল	১ জুলাই, ২০১৭ হতে ৩১ ডিসেম্বর, ২০২৩		
১ম সংশোধিত	০২/০৭/২০১৭		

সভায় উপস্থিত সকলকে স্বাগত জানিয়ে সভাপতি মহোদয় সভার কার্যক্রম শুরু করেন। অতঃপর সভাপতি মহোদয়ের অনুমতিক্রমে এ বিভাগের যুগ্ম সচিব (পরিকল্পনা) সভায় প্রকল্প বাস্তবায়নের লক্ষ্যে প্রয়োজনীয় নির্দেশনা প্রদান করেন। এডিপিভুক্ত প্রকল্পটির উপর বিস্তারিত আলোচনায় প্রকল্পের বাস্তবায়ন অগ্রগতি, প্রকল্পের অবশিষ্ট কার্যক্রমের সমন্বয় পরিকল্পনা, বিগত সভার সিদ্ধান্তসমূহের অগ্রগতি সভাকে অবহিত করার জন্য প্রকল্প পরিচালক অনুরোধ করা হয়:

০২। প্রকল্প পরিচালক নিম্নোভাবে প্রকল্পের বাস্তবায়ন অগ্রগতি সভাকে অবহিত করেন:

- ক্রয়প্যাকেজে NBR-RFP1A এর মাধ্যমে সফটওয়্যার ভেতর হতে যে স্পেসিফিকেশন পাওয়া যাবে তার ভিত্তিতে ক্রয় প্যাকেজ NBR-GD2A এর হার্ডওয়্যার ক্রয় করা হবে।
- প্যাকেজ নং NBR-RFP1A এর বিডি এনএসডব্লিউ সলিউশন সফটওয়্যার, ভ্যালুয়েশন ডাটাবেজ সফটওয়্যার ও রিস্ক ম্যানেজমেন্ট সফটওয়্যার ক্রয়ের লক্ষ্যে Initial Selection Document (ISD) প্রস্তুত পূর্বক গত ০৭ সেপ্টেম্বর ২০২০ খ্রিষ্টাব্দ তারিখে বিজ্ঞাপন প্রকাশের প্রেক্ষিতে ইতোমধ্যে দেশী বিদেশী ১৯টি স্বনামধন্য প্রতিষ্ঠান উক্ত ডকুমেন্ট ক্রয় করে এবং ১২ অক্টোবর, ২০২০ খ্রিষ্টাব্দ তারিখে Pre-Bid-Application মিটিং অনুষ্ঠিত হয়। এর মধ্যে ০৪ টি প্রতিষ্ঠান Initially Selected হয়। এই প্যাকেজের মাধ্যমে ন্যাশনাল সিশেল উইন্ডো সিস্টেম এর মূল ২টি সফটওয়্যার ক্রয় করা হবে।
- ক্রয় প্যাকেজ নং NBR-RFP1A এর বিডি এনএসডব্লিউ সলিউশন সফটওয়্যার ও অটোমেটেড রিস্ক ম্যানেজমেন্ট সিস্টেম ক্রয়ের লক্ষ্যে ৪টি প্রতিষ্ঠানকে RFP ইস্যু করা হয়। তন্মধ্যে ৩টি প্রতিষ্ঠান নির্ধারিত সময় অর্থাৎ ০৫ জুলাই, ২০২২ তারিখে Tender Proposal জমা দেয়। সে প্রেক্ষিতে মূল্যায়ন কমিটি ১৯.০৭.২০২২ ও ০২.০৮.২০২২ খ্রি: তারিখে দুটি সভা আহ্বান করে। অতঃপর প্রাপ্ত ডকুমেন্টস RFP-সভানুযায়ী ঘাচাই-বাছাই শেষে কিছু বিষয়ে এর সাথে Clarification এর জন্য ০৩ জন বিডারকে পত্র দেয়া হয়। তৎপরবর্তী নিয়মানুযায়ী ৮, ৯, ও ১০ আগস্ট তিনটি প্রতিষ্ঠানের এর সাথে Clarification মিটিং অনুষ্ঠিত হয় এবং প্রাপ্ত Clarification মূল্যায়ন শেষে First Stage Technical Proposal র মূল্যায়ন প্রতিবেদন চূড়ান্ত করা হয়।

আবু হেনা মোঃ রহমাতুল মুনিম  
উপ-প্রধান  
অর্থ-সামাজিক অবকাঠামো বিভাগ

আবু হেনা মোঃ রহমাতুল মুনিম  
সিনিয়র সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
অর্থ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Abu Bahar Md. Shafiqur Kamrullah  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka



- আলোচ্য ক্রয় প্যাকেজটি (NBR-RFP1A) দুই স্তর বিশিষ্ট হওয়ায় প্রাপ্ত তিনটি প্রতিষ্ঠানের Technical Proposal TEC কর্তৃক চূড়ান্ত মূল্যায়ন প্রতিবেদন ২১.০৮.২০২২ খ্রি: তারিখ বিশ্বব্যাংকে প্রেরণ করা হয়। বিশ্বব্যাংক থেকে ২৬.০৮.২০২২খ্রি: তারিখ অনাপত্তি পাওয়া যায় এবং ২৮.০৮.২০২২খ্রি: তারিখ HOPE কর্তৃক অনুমোদিত হয়।
- First Stage Technical Proposal-র অনুমোদন মোতাবেক আলোচ্য ও জন বিভাগকে Second Stage Technical & Financial Proposal জমা প্রদান করার জন্য আহ্বান করা হয়। উক্ত Proposal জমা প্রদানের নির্ধারিত সময়সীমা ছিল ১৩ অক্টোবর, ২০২২ খ্রি: তারিখ। উক্ত তারিখের মধ্যে দুইজন বিডার এর কাছ থেকে Proposal পাওয়া যায়। বাকী একজন বিডার তাদের Internal কিছু সমস্যার কারণে আলোচ্য বিড প্রক্রিয়া থেকে নিজেকে Withdraw করে নিয়েছেন মর্মে ইমেইলের মাধ্যমে জানান।
- পরবর্তীতে ২২ জানুয়ারী ২০২৩ খ্রি: তারিখে উক্ত NBR-RFP1A প্যাকেজ এর 2<sup>nd</sup> Stage এর (চূড়ান্ত পর্যায়) দরপত্র মূল্যায়নের কার্যক্রম সম্পন্ন করা হয়। তৎপরবর্তীতে দরপত্র মূল্যায়ন প্রতিবেদন World Bank এ প্রেরণ করা হলে World Bank কর্তৃক ২৪ জানুয়ারী, ২০২৩ খ্রি: তারিখে NOC প্রদান করা হয়। বর্তমানে উক্ত ক্রয় প্রস্তাব সরকারী ক্রয় সংক্রান্ত মন্ত্রিসভা কমিটির সভা অনুষ্ঠিত হয়েছে এবং অনুমোদন পত্র অভ্যন্তরীণ সম্পদ বিভাগে প্রেরণ করা হয়েছে।
- প্রকল্প বাস্তবায়নের প্রস্তাবিত মোট প্রাক্কলিত ব্যয় ধরা হয়েছে ৫৮৪ কোটি টাকা। প্রকল্পের ২টি প্যাকেজ যা (NBR-RFP1A) ও NBR-GD2A এর প্রাক্কলিত ব্যয় যথাক্রমে ২৯৯.৪০কোটি ও ১৭১.৩৩ কোটি অর্থাৎ ৪৭০.৭৩ কোটি টাকা। আর এই দুটো প্যাকেজেই প্রকল্পের ৮০.৪১ % অর্থ বরাদ্দ থাকায় প্রকল্পের কাজের অগ্রগতি হলেও ব্যয় এর হার কম দৃশ্যমান হচ্ছে।

প্রকল্প পরিচালক প্রকল্পের অবশিষ্ট কার্যক্রমের সময়সীমা পরিকল্পনা ও বিগত সভার অগ্রগতি নিম্নোক্তভাবে সভাকে অবহিত করেন:

কাজের বিবরণ	সম্পাদনের সম্ভাব্য সময়	সম্ভাব্য সম্পাদনের তারিখ
NSW Solution & ARMS Software	৩ (তিন) বছর	৩০/০৬/২০২৬
World Bank এর চুক্তির মেয়াদ শেষ হবে	৮ (আট) মাস	৩১/১২/২০২৩
Package#NBR-RFP1A (Approval & Contract Signing)	২ (দুই) মাস	৩০/০৪/২০২৩ খ্রি.
Package#NBR-GD2A (Request for Bids)	৫ (পাঁচ) মাস	৩০/০৮/২০২৩
Package#NBR-GD2A (Evaluation of Bids)	১১ (এগার) মাস	২৮/০২/২০২৪
Package#NBR-GD2A (Approval & Contract Signing)	১ (এক) বছর ২ মাস	৩০/০৬/২০২৪ খ্রি.
NBR-SD5B Package এর আওতায় NPC নিয়োগ কার্যক্রম	-	ইতোমধ্যে সম্পন্ন হয়েছে
NBR-SD4A Package এর আওতায় FMS নিয়োগ কার্যক্রম	১ (এক) মাস	৩০/০৪/২০২৩ খ্রি.
সার্বিক প্রতিবেদন প্রস্তুত	-	-
জাতীয় রাজস্ব বোর্ডের নিকট হস্তান্তর	-	-

বিগত সভার গৃহীত সিদ্ধান্ত	অগ্রগতি
১। সকল Certificate License Permit (CLPs) আবেদন NSW পোর্টালের মাধ্যমেই করতে হবে এবং প্রয়োজনে এ বিষয়ে NSW এর Working Group এ ৩৯টি মন্ত্রণালয়ের একটি সভা আয়োজন করে সকল আবেদনই যেন NSW পোর্টালের মাধ্যমে হয় সে বিষয়ে অবহিত করতে হবে।	১। ৩০ জানুয়ারী, ২০২৩ খ্রি: তারিখে এ বিষয়ে NSW Working Group এ ৩৯টি মন্ত্রণালয়/সংস্থা/বিভাগ এর সাথে একটি সভা জাতীয় রাজস্ব বোর্ডের চেয়ারম্যান মহোদয়ের সভাপতিত্বে আয়োজন করে সকলকে অবহিত করা হয়।

কানাই লাল শীল  
সিনিয়র সফটওয়্যার সচিব  
সভাপতি  
জাতীয় রাজস্ব বোর্ড  
কম্পিউটার বিভাগ

Abul Bashar Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
Board of Revenue, Dhaka.

কবীন্দ্র সিংহ  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ



২। Asycuda World সহ অন্যান্য প্রকল্পগুলোর সাথে Integration কার্যক্রমের ক্ষেত্রে যেহেতু যার যার আইসিটি সিস্টেমের জন্য সংশ্লিষ্ট প্রতিষ্ঠানগুলো নিজেরা তাদের API সংক্রান্ত ব্যয় ভার বহন করে, সেহেতু NSW এর সাথে Integration এর সময় CLPIA ও NSW কর্তৃপক্ষ নিজ নিজ API উন্নয়নের কার্যক্রম সম্পাদন করতে হবে।	০২। গত ৩০ জানুয়ারী, ২০২৩ খ্রি: তারিখের সভায় Asycuda World সহ অন্যান্য প্রকল্পগুলোর সাথে Integration কার্যক্রমের ক্ষেত্রে যেহেতু যার যার আইসিটি সিস্টেমের জন্য সংশ্লিষ্ট প্রতিষ্ঠানগুলো নিজেরা তাদের API সংক্রান্ত ব্যয় ভার বহন করে, সেহেতু NSW এর সাথে Integration এর সময় CLPIA ও NSW কর্তৃপক্ষ নিজ নিজ API উন্নয়নের কার্যক্রম সম্পাদন করতে হবে মর্মে সকলকে অবহিত করা হয়।
৩। NSW প্রকল্প হতে Hardware প্রকিউরমেন্ট করার সময় NBR ও NSW এর বাইরে বিভিন্ন সংস্থা যথা বেসিসেস'র প্রতিষ্ঠানগুলোকে অন্তর্ভুক্ত করে কমিটি গঠন করতে হবে যেন Software Architecture এর সাথে Hardware Specification যথাযথ হয়।	৩। Software ভেতর On board হওয়ার পর তাদের অনুযায়ী Hardware Procurement সম্পন্ন করা হবে। সে প্রেক্ষিতে Hardware Procurement এর প্রাক্কালে আলোচ্য কমিটি গঠন করা হবে।

প্রকল্প পরিচালক আরো জানান যে, প্রকল্প পরিচালক সভায় অবহিত করেন যে, সংশোধিত DPP অনুযায়ী আগামী ৩১/১২/২০২৩ খ্রি: তারিখে প্রকল্পের মেয়াদ সমাপ্ত হবে। এ বিষয়ে বিগত ১৪/০২/২০২২ তারিখের PSC সভায় অনুমোদনের আলোকে অভ্যন্তরীণ সম্পদ বিভাগ হতে ERD তে পত্র প্রেরণের ভিত্তিতে World Bank হতে প্রকল্পের মেয়াদ ডিসেম্বর, ২০২৬ পর্যন্ত বৃদ্ধির বিষয়ে অনুমতি পাওয়া গিয়েছে। সে আলোকে DPP সংশোধনপূর্বক মেয়াদ বৃদ্ধির প্রস্তাব অভ্যন্তরীণ সম্পদ বিভাগে প্রেরণ করা হবে। প্রকল্প পরিচালক আরো জানান যে, সংশোধিত ডিপিপিতে অজ্ঞাতভিত্তিক ব্যয় বিভাজনের কিছু পরিবর্তন করা প্রয়োজন এবং সম্প্রতি ডলারের মূল্য বৃদ্ধি পাওয়ায় DPP এর প্রাক্কালিত ব্যয় হতে প্রকৃত ব্যয় বৃদ্ধি পেয়েছে। এছাড়া আমদানিতব্য সফটওয়্যার ও হার্ডওয়্যার আমদানিতে GOB খাতে অতিরিক্ত অর্থের প্রয়োজন হবে। এছাড়াও আমদানিতব্য সফটওয়্যার ও হার্ডওয়্যার আমদানিতে GOB খাতে অতিরিক্ত অর্থের সংস্থানের জন্য DPP সংশোধনের সময় এ বিষয়টি অন্তর্ভুক্ত করা প্রয়োজন। মূল ডিপিপিতে কাস্টমস ডিউটি, ভ্যাট এবং ট্যাক্স যুক্ত করা হয়নি। এ বিষয়ে সিনিয়র সচিব মহোদয় বলেন যে, আমদানি ক্ষেত্রে সংশোধিত ডিপিপিতে অবশ্যই কাস্টমস ডিউটি, ভ্যাট এবং ট্যাক্স অন্তর্ভুক্ত করা প্রয়োজন এবং পরবর্তীতে সকল প্রকল্পের মূল ডিপিপিতে কাস্টমস ডিউটি, ভ্যাট এবং ট্যাক্স অন্তর্ভুক্ত করতে হবে।

প্রকল্প পরিচালক আরো জানান যে, NSW প্রকল্পে PMQA service provider হিসেবে Pricewaterhouse Coopers (PwC) চুক্তিবদ্ধ প্রতিষ্ঠান হিসেবে কাজ করে যাচ্ছে। তাদের চুক্তির মেয়াদ ছিল ১৭ মার্চ, ২০২৩ পর্যন্ত। চুক্তির মেয়াদ শেষ হওয়ার পূর্বেই প্রকল্প দপ্তর হতে চুক্তির মেয়াদ বৃদ্ধির বিষয়ে PwC-কে মেইলে যোগাযোগ করা হয়। কিছু চুক্তি শেষ হওয়ার ৫ দিন পূর্বে ১২-০৩-২০২৩ তারিখে তারা জানায় যে, বিদ্যমান সমস্ত Key Person দের পরিবর্তন এবং চুক্তিমূল্য ৪০ শতাংশ বৃদ্ধি ব্যতীত তারা চুক্তির মেয়াদ বৃদ্ধিতে আগ্রহী নয়। এ বিষয়ে সিনিয়র সচিব মহোদয় বলেন যে, প্রকল্পের চুক্তি বৃদ্ধিতে PricewaterhouseCoopers (PwC) এর সঙ্গে আলোচনা করতে হবে, যদি আলোচনা সাপেক্ষে চুক্তি বৃদ্ধিতে আগ্রহী না হয়, তাহলে নতুন PMQA service provider নিয়োগের কার্যক্রম গ্রহণ করতে হবে।

০৩। সভায় বিস্তারিত আলোচনা শেষে নিম্নোক্ত সিদ্ধান্ত গৃহীত হয়:

সিদ্ধান্তসমূহ	বাস্তবায়নকারী সংস্থা
সিদ্ধান্ত-১: NSW প্রকল্পের সংশোধিত ডিপিপিতে অবশ্যই কাস্টমস ডিউটি, সিটি ভ্যাট এবং ট্যাক্স অন্তর্ভুক্ত করতে হবে এবং প্রকল্পের মেয়াদ শেষের অন্তত ০৪ মাস পূর্বে মেয়াদ বৃদ্ধির প্রস্তাব অভ্যন্তরীণ সম্পদ বিভাগে প্রেরণ করতে হবে।	জাতীয় রাজস্ব বোর্ড ও প্রকল্প পরিচালক
সিদ্ধান্ত-২: পরবর্তীতে প্রস্তাবিত সকল প্রকল্পের মূল ডিপিপিতে কাস্টমস ডিউটি, ভ্যাট এবং ট্যাক্স অন্তর্ভুক্তপূর্বক ডিপিপি প্রস্তুত করতে হবে।	জাতীয় রাজস্ব বোর্ড ও প্রকল্প পরিচালক


কানাই গাঙ্গুলি  
সিনিয়র সচিব  
সভ্যন্ত্রণা সঞ্চালক  
আইসিটি বিভাগ  
জাতীয় রাজস্ব বোর্ড

Abul Bashtar Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



সিদ্ধান্ত-৩: ডলারের মূল্য বৃদ্ধি পাওয়ায় service provider দেব কে Donor agency কর্তৃক সরাসরি payment পরিশোধ করতে হবে।	জাতীয় রাজস্ব বোর্ড ও প্রকল্প পরিচালক
সিদ্ধান্ত-৪: প্রকল্পের চুক্তি বৃদ্ধিতে PricewaterhouseCoopers (PwC) এর সঙ্গে আলোচনা করতে হবে, যদি আলোচনা সাপেক্ষে চুক্তি বৃদ্ধিতে আগ্রহী না হয়, তাহলে নতুন PMQA service provider নিয়োগের কার্যক্রম গ্রহণ করতে হবে।	জাতীয় রাজস্ব বোর্ড ও প্রকল্প পরিচালক

সভায় আর কোন আলোচ্য বিষয় না থাকায় সভাপতি সকলকে ধন্যবাদ জানিয়ে সভার সমাপ্তি ঘোষণা করেন।



আবু হেনা মোঃ রহমাতুল মুনিম  
সিনিয়র সচিব

স্মারক নম্বর: ০৮.০০.০০০০.০৩৯.০৬.০০১.২০.১০৩


তারিখ: ২৩ চৈত্র ১৪২৯

০৬ এপ্রিল ২০২৩


বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়) :

- ১) সিনিয়র সচিব, বাণিজ্য মন্ত্রণালয়
- ২) সচিব, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ
- ৩) সচিব, সচিবের দপ্তর, পরিকল্পনা বিভাগ
- ৪) সচিব, পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
- ৫) সচিব, নৌপরিবহন মন্ত্রণালয়
- ৬) সদস্য, কার্যক্রম বিভাগ (সদস্য)-এর দপ্তর, পরিকল্পনা কমিশন
- ৭) সদস্য, ভৌত অবকাঠামো বিভাগ (সদস্য)-এর দপ্তর, পরিকল্পনা কমিশন
- ৮) সদস্য, বোর্ড প্রশাসন, জাতীয় রাজস্ব বোর্ড
- ৯) সদস্য (অতিরিক্ত দায়িত্ব), শুল্ক ও ভ্যাট প্রশাসন, জাতীয় রাজস্ব বোর্ড
- ১০) যুগ্ম সচিব, বাজেট-৭ অধিশাখা, অর্থ বিভাগ
- ১১) যুগ্মপ্রধান, এনইসি-একনেক ও সমন্বয় অনুবিভাগ, পরিকল্পনা বিভাগ
- ১২) প্রকল্প পরিচালক, ন্যাশনাল সিমেন্ট উইডো প্রকল্প।
- ১৩) যুগ্মসচিব, বাজেট ও উন্নয়ন অনুবিভাগ, অভ্যন্তরীণ সম্পদ বিভাগ
- ১৪) উপসচিব, বাজেট অধিশাখা, অভ্যন্তরীণ সম্পদ বিভাগ
- ১৫) প্রেসিডেন্ট, বিজিএমইএ, ঢাকা।
- ১৬) সিনিয়র সচিবের একান্ত সচিব, সিনিয়র সচিবের দপ্তর, অভ্যন্তরীণ সম্পদ বিভাগ
- ১৭) সহকারী প্রোগ্রামার, আইসিটি শাখা, অভ্যন্তরীণ সম্পদ বিভাগ

  
কানাই লাল শাহ  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ

  
২/৪/২৩  
কানাই লাল শাহ  
সিনিয়র সহকারী সচিব

কানাই লাল শাহ  
সিনিয়র সহকারী সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
আর্থ-সামাজিক  
পরিচালনা বোর্ড  
বাংলাদেশ সরকার

  
Abu Bashir Md. Shaha  
Project Director  
National Single Window Project  
Board of Revenue, Dhaka



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জাতীয় রাজস্ব বোর্ড  
রাজস্ব ভবন, সেগুনবাগিচা, ঢাকা।  
(www.nbr.gov.bd)  
[কাস্টমস: আইসিটি ও NSW শাখা]

নথি নং- ০৮.০১.০০০০.০৬৬.০৬.০০১.১৮/ ১১০

তারিখ: ৩০ জ্যৈষ্ঠ, ১৪২৯ বঙ্গাব্দ  
১৩ জুন, ২০২২ খ্রিস্টাব্দ

বিষয়ঃ গত ২৫/০৪/২০২২ তারিখে অনুষ্ঠিত NSW (ন্যাশনাল সিঙ্গেল উইন্ডো) প্রকল্পের Project Implementation Committee (PIC) কমিটি সভার কার্যবিবরণী।

সভাপতি: জনাব মোঃ মাসুদ সাদিক।  
সদস্য (গ্রেড-১) কাস্টমস নীতি ও আইসিটি, জাতীয় রাজস্ব বোর্ড, ঢাকা।  
স্থান : জাতীয় রাজস্ব বোর্ডের সম্মেলন কক্ষ (কক্ষ নং-৫৩৪)।  
তারিখ : ২৫ই এপ্রিল ২০২২ খ্রিস্টাব্দ, সোমবার।  
সময় : সকাল ১০:০০ ঘটিকা।

সভায় উপস্থিত কর্মকর্তাদের তালিকা: (পরিশিষ্ট-ক)

জাতীয় রাজস্ব বোর্ডের সদস্য(গ্রেড-১), কাস্টমস নীতি ও আইসিটি, জনাব মোঃ মাসুদ সাদিক এর সভাপতিত্বে অভ্যন্তরীণ সম্পদ বিভাগ তথা জাতীয় রাজস্ব বোর্ডের অধীন বাস্তবায়নধীন National Single Window প্রকল্পের Project Implementation Committee (PIC) এর একটি সভা জাতীয় রাজস্ব বোর্ডের সম্মেলন কক্ষে (ভার্চুয়াল এবং ইন পারসন উপস্থিতিতে) অনুষ্ঠিত হয়। সভার শুরুতে সভাপতি উপস্থিত সকলকে স্বাগত জানিয়ে সভার কার্যক্রম শুরু করেন। পরবর্তীতে, সভাপতির অনুরোধে প্রকল্পের প্রকল্প পরিচালক মিঃ জাকিয়া সুলতানা, সদস্য (মুসক নীতি), জাতীয় রাজস্ব বোর্ড, প্রকল্পের প্রেক্ষাপট ও অগ্রগতি বিষয়ে একটি পাওয়ার পয়েন্ট প্রেজেন্টেশন করেন।

০২। প্রকল্প পরিচালক তার উপস্থাপনায় প্রকল্পের প্রেক্ষাপট ও অগ্রগতি বিষয়ে সভাকে অবহিত করেন যে, WTO এর অধীনে "Trade Facilitation Agreement" বাস্তবায়ন এবং আমদানি-রপ্তানি বাণিজ্য সহজীকরণের লক্ষ্যে বাংলাদেশে NSW প্রকল্প গ্রহণ করা হয়েছে। আমদানি-রপ্তানি বাণিজ্যের সাথে সংশ্লিষ্ট বিভিন্ন রেগুলেটরী সংস্থা Certificate, License, Permit Issuing Authority (CLPIA) কর্তৃক Import Policy Order(IPO) এর বিধান/শর্ত অনুযায়ী লাইসেন্স/ পারমিট/ সার্টিফিকেট ইস্যু করে থাকে। উক্ত ডকুমেন্টের জন্য একটি প্রাটফর্মে অনলাইনে আবেদন দাখিল, প্রসেস ও ইস্যুর ক্ষেত্রে সংশ্লিষ্ট সংস্থাগুলিকে online portal এর মাধ্যমে System to System Interfacing/ NSW Platform এর মাধ্যমে সংযুক্ত করে সুবিধা প্রাপ্তি নিশ্চিত করাই আলোচ্য প্রকল্পের মুখ্য উদ্দেশ্য। এছাড়া, NSW প্রকল্পের মাধ্যমে একটি Automated Risk Management Software (ARMS) প্রস্তুত করা হবে, যাতে কাস্টমস ছাড়াও সরকারের অন্যান্য রেগুলেটরী সংস্থার বাণিজ্য সংক্রান্ত ঝুঁকি ব্যবস্থাপনার প্রয়োগ সম্ভব হবে। মোট ৩৮ টি সংস্থার সাথে NSW প্রকল্পের MoU স্বাক্ষরিত হয়েছে, এতে রেগুলেটরী সংস্থা ছাড়াও সরকারের অন্যান্য কিছু সংস্থা NSW প্রাটফর্মে সংযুক্ত থাকবে, যার মাধ্যমে আমদানি-রপ্তানিকারকগণ একটি পোর্টাল হতেই আমদানি-রপ্তানি সংক্রান্ত সকল ধরনের কার্যক্রম অনলাইনে সম্পাদন করতে সক্ষম হবেন।

০৩। বর্তমান সময় পর্যন্ত প্রকল্পের উল্লেখযোগ্য কার্যক্রম সম্পর্কে প্রকল্প পরিচালক সভাকে অবহিত করেন, যা নিম্নরূপ:

অসীম সিংহ  
উপ-প্রধান  
আর্থ-সামাজিক ব্যবস্থাপনা বিভাগ

কানাই আল সীল  
সিনিয়র সেকারী সিস্টেম  
সভাপতি/সদস্য  
আর্থ-সামাজিক  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Bastiar Md. Shafiqur Raihan  
Project Director  
National Single Window  
National Board of Revenue, Dhaka.



- ডিসেম্বর, ২০১৮ এর মধ্যে প্রকল্পের জন্য দু'জন স্থানীয় পরামর্শক Financial Management Specialist-FMS এবং National Procurement Consultant-NPC প্রদান করা হয়েছে;
- জুলাই, ২০১৯ হতে ফেব্রুয়ারী- ২০২০ এর মধ্যে দু'জন আন্তর্জাতিক Procurement Specialist (IPS) Information Technology Specialist (ITS) নিয়োগ সম্পন্ন হয়েছে;
- Project Management Quality Assurance (PMQA) হিসেবে, আন্তর্জাতিক পরামর্শক প্রতিষ্ঠান PricewaterhouseCoopers (PwC) কে ডিসেম্বর ২০১৯ হতে নিয়োগ প্রদান করা হয়েছে;
- PMQA এর সহায়তায় NSW সফটওয়্যার সলিউশনের জন্য F&T (Function & Technical Specification) মার্চ ২০২১ এ প্রস্তুত করা হয়েছে;
- জুলাই, ২০২০ হতে মার্চ ২০২১ খ্রিস্টাব্দ তারিখে NSW Software, RMS Software এর ভেতর নিয়োগের লক্ষ্যে Initial Short Listing এর জন্য দরপত্র কার্যক্রম সম্পন্ন করে, ০৯ টি প্রতিষ্ঠানের আবেদনের বিপরীতে জুলাই ২০২০ হতে মার্চ-২০২১ এ ০৫ টি প্রতিষ্ঠানকে নির্বাচন করা হয়েছে এবং ডিসেম্বর ২০২১ এ অবহিত (Notify) করা হয়েছে;
- বর্তমানে প্রাথমিকভাবে নির্বাচিত প্রতিষ্ঠানসমূহকে দরপত্র দলিলাদি সরবরাহের লক্ষ্যে RFP প্রস্তুত কাজ চলছে, যা বিশ্ব ব্যাংক এর মতামত পাওয়া স্বাপেক্ষে এপ্রিল-২০২২-এর মধ্যে ভেতরদেরকে সরবরাহ করা হবে।

০৪। এ পর্যায়ে প্রকল্প পরিচালক সভাকে প্রকল্পের আর্থিক অগ্রগতি সম্পর্কে অবহিত করেন যা সংক্ষিপ্তাকারে নিম্নে উপস্থাপন করা হলো:

- প্রকল্পের মোট ব্যয় ৫৮৪.৯৫ কোটি টাকা, যার মধ্যে প্রকল্প সহায়তা ৫২৯.২৯ কোটি টাকা ও জিওবি ৫৫.৬৬ কোটি টাকা;
- প্রকল্পের ২৩টি Components এর মধ্যে ১৭টি প্যাকেজের ক্রয় সম্পন্ন হয়েছে অর্থাৎ ক্রয় প্যাকেজের প্রায় ৭২ শতাংশ কার্যক্রম ইতোমধ্যে বাস্তবায়িত হয়েছে;
- অন্য ০৬টি Component মূলত NBR-RFP1A ও NBR- GD2A যার মাধ্যমে যথাক্রমে (i) NSW System এর জন্য Solution Software এবং উক্ত Software এর চাহিদার ভিত্তিতে (ii) Hardware ক্রয় সংক্রান্ত;
- উক্ত দুইটি Component এর প্রাক্কলিত ব্যয় যথাক্রমে ২৯৯.৪০ কোটি ও ১৭৩.৩১ কোটি অর্থাৎ ৪৭২.৭১ কোটি টাকা। এই দুটো প্যাকেজেই প্রকল্পের ৮০.৪১% অর্থ বরাদ্দ থাকায় প্রকল্পের কাজের অগ্রগতি হলেও আর্থিক অগ্রগতি কম দৃশ্যমান;
- এই পর্যায়ে তিনি বছরওয়ারী ব্যয়ের পরিমাণ ও বাস্তবায়নের শতকরা হারের একটি চিত্র তুলে ধরেন, যা কার্যক্রম নিম্নরূপ:

অর্থবছর	বরাদ্দের পরিমাণ	ব্যয়ের পরিমাণ	শতকরা হার
২০১৮-১৯	৮.৭৩	৬.৭১	৭৭
২০১৯-২০	১৭.৭৪	৮.৭৬	৪৯.৩৭
২০২০-২১	১১.৫৭	৭.৩৫	৬৩.৫২
২০২১-২২	১৬.০২	৩.৪৭	২১.৬৬

০৫। উল্লেখ্য, বর্তমান অর্থবছরে প্রকল্পের ব্যয়ের পরিমাণ কম হওয়ার বিষয়ে তিনি সকলে দৃষ্টি আর্কষণ করে বলেন যে, মূলত মার্চ ২০২০ হতে নভেম্বর ২০২০ ও জুন ২০২১ হতে ডিসেম্বর ২০২১ পর্যন্ত কোভিড-১৯ এর কারণে PMQA এর

আবু বশার মদ শাহিনুর রহমান  
 প্রকল্প পরিচালক  
 জাতীয় এককালপত্র  
 প্রকল্প পরিচালনা  
 পরিষদ

Abul Bashir Md. Shafiqur Rahman  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka.



কার্যক্রম দুই দফায় স্থগিত থাকায়, তাদের বিল পরিশোধের কার্যক্রম বর্তমানে স্থগিত রয়েছে, সংগত কারণে ২০২১-২২ অর্থবছরে ব্যয়ের পরিমাণ কম।

০৬। সভার এ পর্যায়ে প্রকল্প পরিচালক সভাপতির অনুমতিক্রমে নির্ধারিত এজেন্ডা ভিত্তিক বিষয়বস্তুগুলো বিচারিত তুলে ধরেন:

**এজেন্ডা ০১ এর বিষয়বস্তু:** National Single Window প্রকল্পের সাথে জাতীয় রাজস্ব বোর্ডের কাস্টমস সিস্টেম Asycuda World এর ডুপ্লিকেশন/ওভারল্যাপিং নির্ধারণ এবং NSW প্রকল্পের পরিধি যৌক্তিকীকরণ:

**আলোচনা:** এ বিষয়ে প্রকল্প পরিচালক জানান যে, বিগত মার্চ, ২০২১ এ প্রাথমিকভাবে shortlisted প্রতিষ্ঠানগুলোর বরাবরে RFP ইস্যুর জন্য যখন NSW সলিউশনের F&T (Financial & Technical) প্রত্যুত প্রায় চূড়ান্ত পর্যায়ে ছিল, ঐ সময়ে বিদ্যমান Asycuda World System এর কিছু চলমান মডিউল এবং NSW প্রকল্পের প্রস্তাবিত F&T এর অন্তর্ভুক্ত ১৭টি Module এর মধ্যে বেশকিছু মডিউলে Overlapping রয়েছে মর্মে জাতীয় রাজস্ব বোর্ডের নজরে আনা হয়। এর প্রেক্ষিতে, জাতীয় রাজস্ব বোর্ডের Asycuda team, শুল্ক নীতি শাখা, PMQA ও NSW এর PIU সমন্বয়ে গঠিত টিম একটি গ্রহণযোগ্য Way Forward নির্ধারণ ও NSW এর কার্যপরিধি পুনঃনির্ধারণের কার্যক্রম গ্রহণ করে। উক্ত way forward অনুযায়ী NSW solution- এ ১৭ টি মডিউলের পরিবর্তে ০৬টি Module এবং ১টি Automated Risk Management System (ARMS), NSW-র অধীনে Develop করা হবে মর্মে সিদ্ধান্ত গৃহীত হয় এবং অবশিষ্টগুলো Asycuda-র অধীনে থাকবে। তদানুযায়ী NBR এর Asycuda World টিম ও PIU কর্তৃক সর্বসম্মতিক্রমে NSW Solution- এর কার্যপরিধি পুনঃনির্ধারণ করা হয়েছে, যা WB কর্তৃক অনুমোদিত হয়েছে। তিনি আরো উল্লেখ করেন যে, NSW প্রকল্পের আওতায় যে ৬টি মডিউল প্রত্যুত করা হবে, তা হলো: (১) Call Centre Module, (2) Stakeholders Registration Module, (3) Portal Module, (4) CLP Module (5) Business Intelligence (BI)/ Data Analytic (DA) Module and (6) Payment Module (only for non-Customs related Payments)।

এ পর্যায়ে প্রকল্প পরিচালক PIC-র সদস্যদের অবহিত করেন যে, NSW solution এর কার্যপরিধি পুনঃনির্ধারণের বিষয়টি প্রকল্পের একটি মৌলিক বিষয় হওয়ায় তা, ১৪/০২/২০২২ খ্রিস্টাব্দ তারিখে অনুষ্ঠিত Project Steering Committee(PSC)-র সভায় উপস্থাপন করা হলে তা সর্বসম্মতিক্রমে গৃহীত হয়।

**এজেন্ডা ০২ এর বিষয়বস্তু:** সভার এ পর্যায়ে প্রকল্প পরিচালক PIC এর অবগতির জন্য দু'টি প্যাকেজের আওতায় প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা উপস্থাপন করেন, যা নিম্নরূপঃ

**(ক) Package # NBR-RFP1A বিষয়ে কর্ম পরিকল্পনা ও ক্রয় পরিকল্পনাঃ**

১.	প্যাকেজের ক্রয় যেহেতু মূলত বিশ্ব ব্যাংক এর প্রাপ্ত প্রকল্প সহায়তার অর্থ হতে যোগান দেওয়া হবে সেহেতু, এক্ষেত্রে WB এর Procurement Guidelines, ২০১৬ অনুসরণযোগ্য হবে; Procurement Method হবে Request For Proposal (RFP) এবং Market Approach হবে Open International Two Stage Following Initial Selection;
২.	ডিসেম্বর ২০২১ এ প্রাথমিক ভাবে Initial Selection কার্যক্রম সম্পন্ন করা হয়েছে এবং প্রাথমিক ভাবে নির্বাচিত ০৫ টি প্রতিষ্ঠানকে নির্বাচন করা হয়েছে এবং ডিসেম্বর ২০২১ এ notify করা হয়েছে;
৩.	এপ্রিল-মে, ২০২২ এর মধ্যে উক্ত প্রতিষ্ঠানসমূহকে Stage-1 এর জন্য RFP প্রদান করা হবে মর্মে

প্রাথমিক সিংহ  
উপ-প্রধান  
সাধ-সামাজিক অবকাঠামো বিভাগ

কানাই লাল শীল  
সিনিয়র সহকারী সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
কর্ম পরিকল্পনা  
পঞ্চমাত্তরী বাংলাদেশ সরকার

Md. Shafiqur  
Project Director  
National Single Window Project  
Joint Board of Revenue, Dhaka



	কর্ম পরিকল্পনা গ্রহণ করা হয়েছে;
৪.	Stage-1 এর Technical Evaluation আগামী আগস্ট, ২০২২ এ সম্পন্ন হবে। সেফেক্রে সেপ্টেম্বর, ২০২২ এর মধ্যে Stage-2 এর RFP ইস্যু করা হবে এবং ফেব্রু, ২০২৩ এর মধ্যে Evaluation of Stage-2 Technical & Financial Proposal সম্পন্ন করা হবে;
৫.	আগামী মে, ২০২৩ এর মধ্যে এ প্যাকেজের জন্য Approval & Contract Signing কার্যক্রম সম্পন্ন করে Vendor কে On-Board কার্যক্রম সম্পন্ন করা হবে

(খ) **Package # NBR-GD2A** বিষয়ে কর্ম পরিকল্পনা ও ক্রয় পরিকল্পনাঃ

১.	“খ” প্যাকেজে এর কার্যক্রম সম্পাদনের ক্ষেত্রে, “ক” প্যাকেজের অধীনে নিয়োগপ্রাপ্ত Vendor এর Requirements অনুযায়ী Package # NBR-GD2A এর হার্ডওয়্যার ক্রয়ের কার্যক্রম শুরু হবে;
২.	আলোচ্য প্যাকেজের জন্য Request for Bids (RFB) আগামী জুন, ২০২৩ এর মধ্যে সম্পন্ন করা হবে;
৩.	আগামী নভেম্বর, ২০২৩ এর মধ্যে Evaluation of Bids এর কার্যক্রম সম্পন্ন করা হবে ;
৪.	আগামী ফেব্রুয়ারি, ২০২৪ এর মধ্যে Approval & Contract Signing এর কার্যক্রম সম্পন্ন করা হবে।

এ পর্যায়ে প্রকল্প পরিচালক সভায় জানান যে, ১৪/০২/২০২২ খ্রিস্টাব্দ অনুষ্ঠিত PSC এর সভায় উক্ত কর্ম পরিকল্পনা ও ক্রয় পরিকল্পনা সর্বসম্মতিক্রমে গৃহীত হয়।

**এজেন্ডা ০৩ এর বিষয়বস্তু: NSW প্রকল্পের মেয়াদ বর্ধিতকরণ**

আলোচনা: সভার এ পর্যায়ে প্রকল্প পরিচালক প্রকল্পের মেয়াদ বৃদ্ধির বিষয়ে তথ্য-উপাত্ত ও যৌক্তিকতা উপস্থাপন করেন। তিনি বলেন বিদ্যমান DPP অনুযায়ী প্রকল্পের মেয়াদ শেষ হবে ডিসেম্বর ২০২৩। প্রকল্পের মেয়াদ বৃদ্ধির প্রেক্ষাপট প্রসঙ্গে তিনি জানান যে, মূলত বৈশ্বিক কোভিড-১৯ পরিস্থিতির কারণে ২০২০ ও ২০২১ দুই দফায় প্রকল্পের কার্যক্রম স্থগিত রাখায়, এবং Asycuda- NSW এর মধ্যে ওভারল্যাপিং সংক্রান্ত বিষয়ে কমিটি গঠন, পর্যালোচনা, প্রতিবেদন দাখিল, সিদ্ধান্ত গ্রহণপূর্বক NSW এর কার্যপরিধি পুনঃনির্ধারণে অনেক সময় ব্যয়িত হয়েছে।

এছাড়া প্রকল্পের কার্যক্রমগুলো সম্পাদনের একটি ভবিষ্যৎ রূপরেখা সভায় উপস্থাপন করে বলেন যে, প্রকল্পের প্যাকেজ-ক এর ক্রয় কার্যক্রম দুই step ভিত্তিক হওয়ায় vendor on-Board এর কার্যক্রম সম্ভাব্য এপ্রিল/মে, ২০২৩ এ সম্পন্ন হবে। অতঃপর সিস্টেম সফটওয়্যার Development ও phase wise Implementation কার্যক্রমগুলো ১৮ মাসে অর্থাৎ মে, ২০২৩ হতে নভেম্বর, ২০২৪ এ সম্পন্ন হবে মর্মে আশা করা যায়। পরবর্তীতে Piloting, Handholding এবং Technology Transfer এর কার্যক্রমগুলো পরবর্তী ৬ মাসে অর্থাৎ মে, ২০২৫ এ সম্পন্ন হবে মর্মে পরিকল্পনা গৃহীত হয়েছে। প্রকল্পের Maintenance & Support service এবং Warranty কার্যক্রম পরবর্তী ১ বছরে সম্পন্ন হবে। সে অনুযায়ী ন্যূনতম জুন, ২০২৬ পর্যন্ত প্রকল্পের মেয়াদ বৃদ্ধি করা প্রয়োজন।

এ পর্যায়ে প্রকল্প পরিচালক সভাকে জানান যে, উক্ত বিষয়সমূহ ১৪/০২/২০২২ এর PSC সভায় উপস্থাপন করা হলে, সভায় উপস্থিত সদস্যগণ মতামত প্রদান করেন যে, প্রকল্পের মেয়াদ যেহেতু ইতোপূর্বে ১ বার বৃদ্ধি করা হয়েছে, সুতরাং প্রকল্পের মেয়াদ পুনরায় বৃদ্ধির ক্ষেত্রে এমনভাবে বৃদ্ধি করা উচিত যেন পুনরায় আর বৃদ্ধির প্রয়োজন না হয়। প্রয়োজনে ডিসেম্বর, ২০২৬ পর্যন্ত মেয়াদ বৃদ্ধির বিষয়ে উক্ত সভায় উপস্থিত সদস্যগণ মতামত প্রদান করেছিলেন। বিধি ব্যাংক এর সাথে সংশ্লিষ্ট ঋণ চুক্তির মেয়াদ বৃদ্ধির বিষয়ে প্রয়োজনীয় কার্যক্রম গ্রহণ করতে হবে। সংশ্লিষ্ট চুক্তিটি



কানাই লাল লীলা  
সিনিয়র সহকারী সচিব  
সভাকর্মী সঞ্চালক বিভাগ  
৩য় মহলায়  
কম্প্রজাতন্ত্রী বাংলাদেশ সরকার



Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka

  
প্রদীপ সিংহ  
উপ-প্রদান  
মাধ্যম-সামাজিক উৎকর্ষতা বিভাগ



সংশোধন/নবায়ন সাপেক্ষে প্রকল্পের মেয়াদ ডিসেম্বর, ২০২৬ পর্যন্ত বৃদ্ধি করা যেতে পারে- মর্মে উক্ত PSC সভায় সিদ্ধান্ত গৃহীত হয়েছিল।

০৭। সভার এ পর্যায়ে সভাপতি মহোদয় উল্লেখ আলোচনা এবং কোন প্রশ্ন বা মতামত থাকলে তা সভায় উপস্থাপনের জন্য উপস্থিত সকলকে অনুরোধ করেন। এ পর্যায়ে চট্টগ্রাম বন্দর কর্তৃপক্ষের প্রতিনিধি জনাব আহমেদুল করিম চৌধুরী, ডিটিএম, আইসিডি, চট্টগ্রাম বন্দর কর্তৃপক্ষ সভাপতি মহোদয়ের দৃষ্টি আকর্ষণ করে জানান যে, বর্তমানে চট্টগ্রাম কাস্টম হাউস ও চট্টগ্রাম বন্দর কর্তৃপক্ষের মধ্যে আমদানি-রপ্তানি সম্পর্কিত তথ্য-উপাও যথা IGM (Import General Manifest), Shipping Bill, Country of Origin সহ অন্যান্য Data বিনিময় করা হলেও Customs Assesment সম্পর্কিত ডাটা বিনিময় করা হয় না। তিনি সভাপতি মহোদয়ের দৃষ্টি আকর্ষণ করে আরো জানান যে, চট্টগ্রাম বন্দর কর্তৃপক্ষ ও চট্টগ্রাম কাস্টম হাউজ কর্তৃক তথ্য বিনিময় করা হলেও আইসিডি কমলাপুর এর কাস্টম কর্তৃপক্ষ ও বন্দর কর্তৃপক্ষের মাঝে এ ধরনের তথ্য বিনিময় করা হয় না। সভাপতি মহোদয় সভার সকলের দৃষ্টি আকর্ষণ করে জানান যে, Trade Facilitation এর স্বার্থে বিভিন্ন সরকারি সংস্থা/এজেন্সিগুলোর মধ্যে সুনির্দিষ্ট যে সকল তথ্য পরস্পরের স্বার্থসংশ্লিষ্ট সে সকল তথ্যই সংস্থা/এজেন্সিগুলোর মাঝে বিনিময় হতে পারে। এ ক্ষেত্রে অপ্রয়োজনীয় বা মাত্রাতিরিক্ত ডাটা বিনিময় করা হলে তা Trade Facilitation এর কার্যক্রম বাধাগ্রস্ত হতে পারে। এছাড়া, আইসিডি কমলাপুরে বন্দর কর্তৃপক্ষ ও কাস্টমস কর্তৃপক্ষের মাঝে তথ্য বিনিময় কার্যক্রমের অগ্রগতি পর্যালোচনা করা ও এ বিষয়ে কোন সমস্যা থাকলে তা দ্রুততম সময়ের মধ্যে সমাধান করা হবে মর্মে তিনি সভাকে অবহিত করেন।

০৮। এ পর্যায়ে BGMEA এর প্রতিনিধি মিজ শাহানুর আক্তার, ডেপুটি সেক্রেটারি, বিজিএমইএ সভাপতি মহোদয়ের দৃষ্টি আকর্ষণ করে জানান যে, সাম্প্রতিক সময়ে বিজিএমইএ হতে UD Automation কার্যক্রমের আওতায় Asycuda World এর সাথে বেশ কিছু Data Integration & exchange এর কার্যক্রম শুরু হয়েছে। কিছু এখনো রপ্তানিকারকগণ শুল্কায়নের সময় উক্ত ডাটা থাকা সত্ত্বেও শুল্কায়নের সময় শুল্ক কর্তৃপক্ষ কর্তৃক পুনরায় Hard Copy/উপস্থাপনের জন্য বলা হয়ে থাকে। তিনি আরো বলেন, NSW বাস্তবায়ন হলেও ট্রেডার/রপ্তানিকারকগণ যদি এ ধরনের ভোগান্তির সম্মুখীন হন, তবে NSW এর উদ্দেশ্য ব্যাহত হবে। এ পর্যায়ে সভাপতি মহোদয়ের BGMEA এর প্রতিনিধিসহ সভার অন্যান্য সদস্যগণের দৃষ্টি আকর্ষণ করে জানান যে, BGMEA/BKMEA সহ অন্যান্য পোশাক রপ্তানিকারকগণ মূলত এনবিআর এর Bond Automation শীর্ষক অন্য একটি Automation প্রকল্পের সাথে সরাসরি যুক্ত থাকবে। উক্ত Bond Automation কার্যক্রমের সাথে যেহেতু Asycuda World ও NSW প্রকল্প সরাসরি সংযুক্ত থাকবে, সেহেতু NSW প্রকল্প বাস্তবায়নের পরবর্তীতে ট্রেডার/রপ্তানিকারকগণের এ ধরনের সমস্যার ফলপুস সমাধান করা সম্ভব হবে। তবে, তিনি চলমান Bond Automation কার্যক্রমের সাথে নিবিড়ভাবে BGMEA/BKMEA কে সংযুক্ত থাকার জন্য অনুরোধ করেন।

০৯। সভায় অর্থনৈতিক সম্পর্ক বিভাগ হতে অনলাইনে যোগদানকৃত প্রতিনিধি মিজ্ রোকেয়া খাতুন, যুগ্ম সচিব জানান যে, WB এর সাথে ঋণ সহায়তা চুক্তি নবায়ন/সংশোধনের কার্যক্রম অর্থনৈতিক সম্পর্ক বিভাগ কর্তৃক সম্পন্ন হবে মর্মে ইতোপূর্বে PSC সভায় সিদ্ধান্ত গৃহীত হলেও, প্রকল্প বাস্তবায়নকারী বিভাগ/সংস্থা অর্থাৎ অভ্যন্তরীণ সম্পদ বিভাগ তথা জাতীয় রাজস্ব বোর্ড হতে একটি পূর্ণাঙ্গ প্রস্তাব ও অন্যান্য আনুষ্ঠানিকতা সম্পাদনপূর্বক অর্থনৈতিক সম্পর্ক বিভাগে প্রেরণ করা হলে, উক্ত বিভাগ হতে পরবর্তী কার্যক্রম গ্রহণ করা হবে। তিনি আরো জানান যে, এ বিষয়ে ইতোমধ্যে অভ্যন্তরীণ সম্পদ বিভাগের বরাত দিয়ে প্রকল্প কর্তৃপক্ষকে পত্র প্রেরণ করা হয়েছে।

কানাই শাহ সীতা  
সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
সভাপতি মহোদয়ের  
উপস্থাপিত  
সম্পর্কিত

Abu Bakar Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka.



১০। সভায় আর কোন আলোচ্য বিষয় না থাকায় সভাপতি উপস্থিত সকলকে ধন্যবাদ জানিয়ে সভার সমাপ্তি ঘোষণা করেন।

(মোঃ মাসুদ সাদিক)

সদস্য-গ্রেড-১ (কাস্টমস নীতি ও আইসিটি)

জাতীয় রাজস্ব বোর্ড, ঢাকা।

ফোন:০২-৪৮৩১৬০৪৮

**বিতরণ (জ্যেষ্ঠতার ভিত্তিতে নয়):**

- ১। গভর্নর, বাংলাদেশ ব্যাংক, মতিঝিল বাণিজ্যিক এলাকা, ঢাকা।
- ২। সিনিয়র সচিব, প্রধানমন্ত্রীর কার্যালয়, এলেনবাড়ী, তেজগাঁও, ঢাকা।
- ৩। সিনিয়র সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৪। সচিব, তথ্য ও প্রযুক্তি বিভাগ, বিসিসি ভবন (৫ম তলা), আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ৫। সচিব, অর্থনৈতিক সম্পর্ক বিভাগ, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ৬। সদস্য, পরিকল্পনা কমিশন (ভৌত অবকাঠামো বিভাগ), আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ৭। সদস্য, পরিকল্পনা কমিশন (কার্যক্রম বিভাগ), আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ৮। সচিব, সাধারণ অর্থনীতি বিভাগ, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ৯। সচিব, বাস্তবায়ন ও পরিবীক্ষণ ও মূল্যায়ন বিভাগ, পরিকল্পনা মন্ত্রণালয়, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ১০। সদস্য গ্রেড-১ (কাস্টমস: নিরীক্ষা, আধুনিকায়ন ও আন্তর্জাতিক বাণিজ্য), জাতীয় রাজস্ব বোর্ড, সেগুনবাগিচা, ঢাকা।
- ১১। প্রকল্প পরিচালক, ন্যাশনাল সিজেল উইন্ডো প্রকল্প, জাতীয় রাজস্ব বোর্ড, সেগুনবাগিচা, ঢাকা।
- ১২।
- ১৩। প্রকল্প পরিচালক, একনেক ও সমন্বয় উইং, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ১৪। চেয়ারম্যান, বাংলাদেশ স্থল বন্দর কর্তৃপক্ষ, টিসিবি ভবন (৬ষ্ঠ তলা), কাওরান বাজার, ঢাকা।
- ১৫। চেয়ারম্যান, চট্টগ্রাম বন্দর কর্তৃপক্ষ, চট্টগ্রাম।
- ১৬। প্রথম সচিব (কাস্টমস: আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা), জাতীয় রাজস্ব বোর্ড, সেগুনবাগিচা, ঢাকা।
- ১৭। উপ-প্রধান/সিনিয়র সহকারী প্রধান, অভ্যন্তরীণ সম্পদ বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা।
- ১৮। সভাপতি, এফবিসিসিআই, মতিঝিল বাণিজ্যিক এলাকা, ঢাকা।
- ১৯। সভাপতি, বিজিএমইএ, ঢাকা।
- ২০। সভাপতি, বিকেএমইএ, ঢাকা।
- ২১। আবাসিক পরিচালক, বিশ্ব ব্যাংক, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা-১২০৭।

নথি নং- ০৮.০১.০০০০.০৬৬.০৬.০০১.১৮/ ১১ ০

তারিখ: ৩০ জ্যৈষ্ঠ, ১৪২৯ বঙ্গাব্দ  
১৩ জুন, ২০২২ খ্রিস্টাব্দ

**অনুলিপি সদয় জ্ঞাতার্থে:**

১. চেয়ারম্যান মহোদয়ের একান্ত সচিব, জাতীয় রাজস্ব বোর্ড, ঢাকা সেগুনবাগিচা, ঢাকা (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
২. পিএ টু সদস্য (গ্রেড-১), কাস্টমস নীতি ও আইসিটি, জাতীয় রাজস্ব বোর্ড, ঢাকা।

আব্দুল হক  
উপ-প্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ

13-6-2022

(ইমাম গাজ্বালী)

দ্বিতীয় সচিব (কাস্টমস: আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা)

ই-মেইল: sscusmodern@nbr.gov.bd

টেলিফোন: ৮৩১৮১২০-২৬ এক্স ২৭৯

কানাই লাল শীল  
সিনিয়র সহকারী সচিব  
অভ্যন্তরীণ সম্পদ বিভাগ  
উপ-মন্ত্রণালয়  
পাটনাকান্দি বাণিজ্যিক সড়ক

Abulhasan Md. Shaiqur Rahman  
Project Director  
National Single Window Project  
Ministry of Finance, Dhaka



The World Bank  
E-32, Agargaon, Sher-e-Bangla Nagar, Dhaka 1207, Bangladesh  
Phone: (880-2) 5566-7777, (880) 96-0440-4000  
Facsimile: (880-2) 5566-7778, 5566-7779

Dandan Chen  
Operations Manager

April 13, 2023

Senior Secretary Abu Hena Md. Rahmatul Muneem  
Internal Resources Division &  
Chairman, National Board of Revenue  
Rajashwa Bhaban, Plot# F 1/A Agargaon  
Sher-E-Bangla Nagar  
Dhaka-1207

Dear Senior Secretary Muneem:

*Bangladesh Regional Connectivity Project 1 (BCRP-1):  
Implementation Support Mission: March 5-9, 2023  
Aide-Memoire*

I would like to take this opportunity to thank you for the cooperation extended by the officials of the National Board of Revenue (NBR) during the Implementation Support Mission (ISM) from March 5-9, 2023, for the Bangladesh Regional Connectivity Project 1. The wrap-up meeting was held on March 9, 2023, chaired by Mr. Md Shahriar Kader Siddiky, Additional Secretary, Economic Relations Division (ERD). The attached Aide-Memoire (AM) summarizes the findings of the Bank team.


I am pleased to note that the component under NBR - Customs Modernization and National Single Window (NSW) Development - has advanced in recent months with the Cabinet Committee on Government Purchase (CCGP) approval for the NSW software package. This is a significant milestone for the project.

I am also pleased to inform you that the World Bank concurs with the Government's assessment that a three-year extension is required for the effective implementation of the project. The extension to December 31, 2026, will be formalized through an amendment to the Financing Agreement.

I regret to note that the current Project Management and Quality Assurance (PMQA) consultant has opted not to extend the contract. I would therefore request your support to ensure a replacement PMQA firm is recruited as soon as possible (within 6 months).

If you have any questions about the findings and recommendations contained in the Aide-Memoire, please contact Mr. Erik Nora (Project Team leader) at [enora@worldbank.org](mailto:enora@worldbank.org) or Ms. Nusrat Nahid Babi at [nbabi@worldbank.org](mailto:nbabi@worldbank.org).

Sincerely,

  
Dandan Chen

Attachment: Aide-Memoire



আবুল বাশার মদ শাফিকুর রহমান  
প্রকল্প পরিচালক  
জাতীয় এককীয় সিস্টেম  
আইসিআইসি  
জাতীয় এককীয় সিস্টেম



Abul Bashar Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.



## Aide Memoire

<b>Project:</b>	Regional Connectivity Project 1		<b>Project Stage:</b>	Implementation	
<b>Team Leader(s):</b>	Erik Nora, Nusrat Nahid Babi		<b>Country:</b>	Bangladesh	
<b>Key Project Data</b>					
<b>Project Number</b>	P154580		<b>Closing Date:</b>	December 30, 2026	
<b>IDA Financing</b>	USD 150m	<b>Disbursements</b>	USD 57.58 m	<b>Counterpart Financing:</b>	USD 12.7m
<b>Board Approval</b>	April 05, 2017	<b>Last Mission/Progress Review</b>		<b>Mission Start Date:</b>	March 5, 2023
<b>Effectiveness Date</b>	January 8, 2018	<b>Site Visit Date</b>	March 9 (Sheola)	<b>Mission End Date:</b>	March 9, 2023

## Introduction

1. During the period March 5-9, 2023, a World Bank (WB) Team<sup>1</sup> carried out an Implementation Support Mission (ISM) for the Bangladesh Regional Connectivity Project-1 (BRCP1). The objectives of the mission were to (i) take stock of the overall implementation progress; (ii) assess fiduciary performance and compliance with project safeguards requirements; and (iii) review and agree on project restructuring, specifically focusing on any changes to fund allocation, closing date, and results framework.
2. This Aide-Mémoire (AM) summarizes the findings of the WB team and the status of project implementation, recommendations and agreements reached with the Implementing Agencies (IAs) to take corrective measures and to expedite implementation. Agreed actions are summarized in table 2. This document will be classified as "public" in line with the World Bank's Access to Information policy, as agreed during the wrap-up meeting on March 9, 2023, chaired by Mr. Md Shahriar Kader Siddiky, Additional Secretary, Economic Relations Division Economic Relations Division (ERD).

## Summary Project Status

Progress Towards Achieving Project Development Objective (PDO)	MS ◀ ▶
Implementation Progress	MS ◀ ▶
Financial Management	MS ◀ ▼
Project Management	MS ◀ ▶
Counterpart Funding	S ◀ ▶
Procurement	MS ◀ ▶
Monitoring and Evaluation	MS ◀ ▶
Social	S ◀ ▶
Environment	S ◀ ▶

<sup>1</sup> Comprising of Mmes./Mesars. Erik Nora (Senior Transport Specialist and Task Team Leader); Nusrat Nahid Babi (Transport Specialist and Co-Task Team Leader); Rajesh Rohatgi (Senior Transport Specialist and Program Leader); A K Kalesh Kumar (Senior Procurement Specialist); Hasib Ehsan Chowdhury (Senior Financial Management Specialist); Iqbal Ahmed (Senior Environmental Specialist); Kirti Nishan Chakma (Social Development Specialist); Sanan Isaba Zaman; Fayazuddin Ahmad (Social Development Consultants); Habiba Jeba and Ian Richie Paulson (Team Associates).

<sup>2</sup> The following Annexes are included in this Aide Memoire: Annex 1: List of Persons Met.

কানাই লাল শীল  
সিনিয়র সহকারী সচিব  
সভ্যতার সচিবালয়  
সর্ব মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Abul Beshar Md. Shafiqur Rahim  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

আবুল বশার  
উপ-প্রোগ্রামার  
আর্থ-সামাজিক অবকাঠামো বিভাগ



Rating Trends: ▲ Improving; ▼ Deteriorating; ◀▶ No change.

### Key Mission Findings


- 3. Implementation Progress:** The project has been under implementation for around 5 years with less than 10 months left until the project's original closing date. The Project has disbursed US\$57.48 million (38 percent of total signed amount). The physical works have progressed satisfactorily at Sheola land port (90 percent physical progress) and Benapole land port boundary wall (35 percent physical progress). The Close Circuit Television CCTV camera and Gate Pass System at Benapole is substantially complete. The procurement of the National Single Window (NSW) software package has been approved by the Cabinet Committee on Government Procurement (CCGP), and activities under the Ministry of Commerce (MoC) are on track.
- 4. Implementation Challenges and Extension request:** As documented in the AM for the Mid-Term- Review, the Project has encountered several implementation challenges and delays and it is evident that key project activities will not be completed within the original project closing date of December 31, 2023. The World Bank has informed the Government of Bangladesh (GoB) that it concurs with the Government's assessment that a three-year extension is required for the effective implementation of the project. The extension to December 31, 2026, will be formalized through an amendment to the Financing Agreement.

### Component 1: Investments in infrastructure, systems and procedures to modernize selected land ports (IDA US\$75 million) – Bangladesh Land Port Authority (BLPA)

- 5.** The implementation of this component has been mixed. Around 54 percent (US\$40.1m) of the component value is disbursed to the Designated Account. However, the cancellation of the procurement packages for Bhomra and Ramgarh land ports have led to low expenditures.
- 6. Physical Works Progress.** The works package at Sheola Land Port has reached physical progress of 90 percent. Sheola is expected to be declared formally opened by June 2023. Whilst the land port will be operational, additional physical works will continue, including works within the 150 yards from zero line (passenger terminal building and one stop land port building). The new works will require a new works package of about \$7m (to be added to the proposed Revised Development Project Proforma-RDPP).
- 7. Construction within the 150 yards of zero line (border).** A significant source of delay for this component is the mandatory consent required by the India Border Security Forces (BSF) and Border Guards Bangladesh (BGB) for construction within 150 yards of the zero line. This has impacted the works packages at Sheola, Ramgarh and Bhomra. This issue has been solved on a case-by-case basis at Sheola and Ramgarh land port and construction can proceed when the relevant works contracts are signed. While the contract for Ramgarh land port was awarded on October 28, 2021, the contractor has declined to start working until the site is clear (i.e., after BSF clearance). This contract has been eventually cancelled and will be re-tendered using the e-GP system.
- 8. Reallocation of IDA funds:** The BLPA confirmed its request to re-allocate IDA funds from the cancelled Bhomra package to Bholaganj Land Port development (US\$16.5m), CCTV and solar panel packages (US\$4m), additional works and cost escalations (variation orders) for Sheola (US\$4.38m) and Ramgarh land ports (US\$3.50m). The WB noted that financing for Bholaganj is subject to the results of the ongoing feasibility study. The BLPA informed the WB team that the development of Bholaganj has been requested by NBR (customs) and the Planning Commission, citing the lack of infrastructure and banking facilities is hindering trade and causing revenue losses. The WB team has notionally endorsed the reallocation request, subject to site visits planned for April 17, (Ramgarh), April 19 (Bholaganj), and April 20, 2023 (Sheola).
- 9.** The Implementation Progress for this component is Moderately Satisfactory.

### Component 2: Support coordination for trade, and economic empowerment opportunities for women (US\$8.0 million) –Ministry of Commerce ( MOC)

- 10.** Implementation of this component is progressing well. Disbursements have picked up with 62percent (US\$4.9 million) of the component's value disbursed. While the component is on track, the Project Implementation Unit

  
কানাই লাল শীল  
সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
অস্ট্রেলীয় সফটওয়্যার  
কম্পানির প্রধান  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
Abul Bashir Md. Shafiqul Islam  
Project Director  
National Single Window Project  
Ministry of Revenue, Dhaka.



(PIU) projects that US\$2.3m will be unspent by the time of the current project closure. The MOC requested an extension until December 31, 2025 (within existing funding allocation) to ensure effective intra-agency coordination, enhancement of women entrepreneurship facilitation, preparation of proposed National Tariff Policy, additional upgrades of the Bangladesh Trade Portal, and timely implementation of the Trade Facilitation Agreement (TFA) action plan. The WB has endorsed the project extension.

11. Component 2a: Develop programs to support female traders and entrepreneurs (US\$5.0 million): Pilot training programs for women in the cut flower and agro-processing subsectors have been completed. A total of 4,125 growers and processors (76 percent women) have been trained to date under these programs. The project is providing business development support to 16 regional women's chamber of commerce with the objective of encouraging and strengthening women's participation in the private sector as entrepreneurs.
12. Diagnostics studies are under various stages of implementation. The studies on agro-processing, cut flower, and ICT sectors have been completed. The PIU has completed six studies requested by the National Trade Facilitation Committee (NTFC), with another 7 studies to be conducted. The WB team discussed with the PIU that it would be important to place greater emphasis on dissemination of the studies to key stakeholder, and to ensure ownership among the relevant line ministries and agencies, and to systematically track and record the uptake of policy recommendations.
13. Component 2b: Capacity Development Support for the NTFC (IDA US\$2.0 million): The preparation of the TFA action plan is progressing well and is expected to be completed by June 2023 and endorsed by the NTFC by December 2023. To ensure a whole of government approach, the Project has established eight working groups to support its formulation. This component is also supporting the formulation of the draft National Tariff Policy which was submitted to Ministry of Commerce in December 2022. The National Tariff Policy is a Prior Action in the Bangladesh Second Recovery and Resilience Development Policy Credit.
14. Component 2c: Improvements to Bangladesh Trade Portal (BTP) and setting up a National Enquiry Point for Trade (IDA US\$1.0 million). The PIU has carried out an awareness campaign to increase uptake of the BTP, including television and social media advertising. The project has also undertaken Search Engine Optimization (SEO) and held workshops with relevant stakeholders. This has resulted in a 210 percent increase in unique monthly visitors to the BTP during the past six months (7,067 per month) compared to the previous six-month average. The number unique visitors reached over 10,000 in October 2022. Mobile applications of the BTP and a National Enquiry Point for Trade have been developed and are functional.
15. The Implementation Progress for this component is Satisfactory.

**Component 3: Customs Modernization and National Single Window (NSW) Development (IDA US\$67 million) – National Board of Revenue (NBR)**

16. NSW Software package: Implementation of this component has picked up. The completion (received CCGP approval on March 23, 2023) of the two-stage procurement for the NSW software package is a significant milestone for the Project.
17. Project Management and Quality Assurance (PMQA): Subsequent to the mission, the WB team was informed that the PMQA contractor would not extend the contract. As such, the PIU will advertise for a new PMQA firm. However, considering the majority of the PMQA outputs have been delivered, the TOR will be adjusted to focus mainly on supervision activities. It was agreed that the REOI would be issued during the week of April 16, 2023.
18. High-level commitment to the NSW: The PIU has taken significant steps to engender high-level commitment to the NSW across all relevant government agencies. Each Certificate, License and Permit Issuing Agency (CLPIA) has constituted an NSW Implementation Support Unit (ISU) comprising at least 3 members who are conversant with their respective business processes and IT Systems followed in the organization. This Unit shall be a permanent entity within the CLPIA, and shall undertake all the activities of the CLPIA pertaining to the BSW project including legal & regulatory aspects, data harmonization, institutional aspects, ICT systems implementation, hardware infrastructure and connectivity with NSW, etc.

কমান্ডার লাজ সীল  
সিনিয়র সহকারী সচিব  
জাতীয় সড়ক বিভাগ  
৩য় মহলাসহ  
পদ্মবাজারী বাংলাদেশ সরকার

Abulhasan Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka

সিনিয়র সচিব  
উপ-সচিব  
কর্মসামগ্রিক ব্যবস্থাপনা দপ্তর



19. The above has been underpinned by several outreach/sensitization and training activities since the last ISM, including the (i) NSW working group meeting/workshop, (ii) round table discussion session with CLPIAs about data harmonization, data validation and overall business process, (iii) joint session with NSW-ISU focal points, training on Automated Risk Management Software (ARMS) regarding risk register preparing, training on risk register updating and synchronizing with ARMS software, and sensitization session with senior representatives of CLPIAs under the chairmanship of NBR Chairman .
20. The PIU informed the Bank team that the new packages might require to be created for hardware or Civil works, generator, and precision AC (cooling equipment) need to be incorporated for data center in NBR's new building (Agargaon) in the package no. NBR-GD2A. The Bank team suggests that the PIU should consult with Bangladesh Computer Council (BCC) before finalizing their decision about NSW Data Center.
21. Project extension request: The request for a three-year extension until December 31, 2026, to allow it to complete the NSW implementation has been approved.
22. The Implementation Progress rating for this component is Moderately Satisfactory.

**Safeguards:**

23. BLPA has made some progress on land acquisition and resettlement compensation since last mission. At Sheola, 13 Project Affected People (PAPs) are yet to receive compensation. At Bhomra, BLPA has paid compensation to 76 PAPs out of the total 94 PAPs. The reason for delay pertains to absentee landowners many of whom live abroad and as well as incomplete ownership records. BLPA is following up with the absentee owners and assisting the PAPs with incomplete records. BLPA will share regular updates on land acquisition with the Bank through its quarterly E&S monitoring report.
24. The mission was informed that a plot of the land at Bhomra under the government ownership is registered under the Vested Properties Act. BLPA has provided compensation to the PAPs living on that plot for the movable properties along with livelihood restoration support. The WB team advised BLPA to inform the PAPs to produce their land ownership documents to the DC if they want to claim compensation for the land. BLPA is also coordinating with the government's Bangladesh Water Development Board (BWDB) for the transfer of ownership of the land at Bhomra to BLPA's name. It is also following a court case among the co-owners over a land plot in Bhomra. Meantime, BLPA has already deposited the compensation amount to the DC and the owners will receive the compensation once the court verdict is delivered.
25. BLPA has renovated a graveyard at Sheola. The WB team advised BLPA to hand it over to the local graveyard management committee through an agreement or memorandum of understanding for its maintenance. The mission also came to know that legal ownership of the land plot for the cremation ground at Ramgarh is still with the Mong Circle Chief. However, the local Buddhist temple has in effect been exercising the custodianship and ensuring its maintenance for many decades. The WB team strongly advised BLPA to hold a consultation with the Temple Management Committee in presence of the local community leaders/elders to know their preferred options about how to relocate the cremation ground to another location. The consultation will adhere to the principles of "free, fair and informed consultations" as per the Bank's OP 4.10 on Indigenous Peoples. In the meantime, till the relocation is complete BLPA will ensure that access to the cremation ground is not hampered, and no civil works will be carried on the plot as well.
26. The WB team was informed that BLPA intends to acquire an additional 3.11 acres at Sheola and 10 acres at Ramgarh. The WB advised BLPA to carry out census survey and conduct consultations with the affected persons and stakeholders at both sites, and based on the findings of the survey, to prepare the required compensation and livelihood restoration support following the entitlement matrix of the existing site-specific RAPs. BLPA will also review the current site-specific Environmental & Social Impact Assessment (ESIA)/Environmental and Social Management Plan (ESMPs) for both land ports and revise it as necessary depending on the overall designs and consultation feedback. The consultation at Ramgarh will follow the guidelines of the Bank's OP 4.10 on indigenous peoples.

*Handwritten signature*  
 প্রদীপ সিংহ  
 ড. প্রবাল  
 জাতীয় পরিকল্পনা বিভাগ

*Handwritten signature*  
 কানাই জাল সীল  
 নির্মিত সরকারী সচিব  
 সরকারি কর্মসূচী বিভাগ  
 জাতীয় পরিকল্পনা বিভাগ

*Handwritten signature*  
 Abul Bashir Md. Shafiqur Rahman  
 Project Director  
 National Single Window Project  
 National Board of Revenue, Dhaka



## Financial Management:

34. **Staffing:** The biggest challenge BLPA faced during implementation is the shortage of financial management staff. Despite provision for engagement of one Accounts Officer and one Accountant to be supporting the Financial Management Specialist (FMS) to carry out the financial management activities, only the FMS has been in place for the duration of the project. This obstructed the practice of segregation of duties - an important element of effective internal control. The project should immediately take steps to engage an Accounts Officer and an Accountant so that the reconciliation and accounts closing can be done appropriately during these last years of project implementation. Similar staffing issue exists for NBR and need to be attended to immediately so as to ensure smooth closure of project activities. The FMS of NBR has left and currently there is no FM staff in the PIU. The project informed that recruitment process of the FM personnel has been completed and the new FMS is expected to be on board in April 2023.
35. **Interim Unaudited Financial Report (IUFR):** All the three implementing agencies have submitted biannual unaudited financial reports in a timely manner. The processing of withdrawal application for requesting advance and documentation of expenditure has been carried out seamlessly.
36. **Internal Audit:** Another area of challenge for BLPA and NBR was the inability to engage private audit firm to conduct Internal Audit. In case of BLPA, a draft TOR was prepared and endorsed by the Bank, however, the project did not initiate the procurement process for recruitment of Internal Auditor. For both the Implementing Agencies, during previous missions, it was agreed that necessary provision for recruitment of internal auditor would be included in the revised DPP, and procurement process be initiated. It was noted that the project appraisal document delineated the requirement to two Internal Audits over the life of the project to assess the operational effectiveness of the internal control system. MOC has successfully completed one round of internal audit for FY19 and FY20 and implemented the recommendations made in the report. The second round of internal audit of MOC will start from January 2023, for FY21 and FY22.
37. **External Audit:** The Bank reviewed the audit reports for FY21 for all the three implementing agencies and shared review comments. For BLPA, out of the 12 observations raised during the last three years, only 2 have been resolved so far. In respect of NBR, 3 observations pertaining to FY20 and FY21 have been resolved and 4 observations relating to FY22 remain outstanding, which were raised during current fiscal year. For MOC, there is only one audit observation pending settlement. The implementing agencies have been requested to share the clarifications, with the Bank, for these outstanding audit observations. The Bank will follow up with the Director General, Foreign Aided Projects Audit Directorate (DG FAPAD) to expedite resolution.
38. **Audit Committee:** Out of the three implementing agencies, only MOC has been successful to form an audit committee with an acceptable TOR. However, despite provision for convening audit committee meeting at least once each quarter it was noted that such meetings were not held. BLPA and NBR have not formed any audit committee. It was emphasized that formation of audit committee is very important to review external and internal audit findings, ensure quality of audit clarifications and Action Plan and follow up on timeliness of audit resolution. MOC has been requested to reconsider reorganization of the audit committee so as to ensure that the members of the committee have time and interest to meet at periodic intervals.
39. **FM performance Rating:** Due to the delay in recruiting FMS, long pending audit observations in the case of BLPA and inability to form Audit Committee in BLPA and NBR, the FM performance rating is downgraded from Satisfactory to Moderately Satisfactory.

## Key Actions Agreed

40. Following actions were agreed during the mission.

#	Actions	Agreed completion date
<b>Component 1: Bangladesh Land Port Authority</b>		
1.	Next Status report on land acquisition and compensation payment at Bhomra and Sheela	April 30, 2023



27. The WB has agreed in principle (subject to feasibility study) to the finance construction of a new land port at Bholaganj in Sylhet along the international border with the State of Meghalaya, India. The 50 acres area of the proposed land port is owned by the government although presence of informal occupants cannot be ruled out. The Bank requested BLPA to prepare a site-specific ESIA/ESMP and RAP following the Bank's OP 4.01 on environment and 4.12 on involuntary resettlement.
28. Each subproject of BLPA has obtained approval of EA clearances from the relevant authority. Implementation of EMP from the mission team's field visit at the ground was found substantially complied. The team emphasized to provide extensive efforts for improvement in EMP implementation. The contractors are advised to deploy necessary safeguard experts and carry out the environmental monitoring and mitigation task as per the condition of contract. It is suggested to adopt environmentally sustainable considerations in design and planning of land port infrastructure. These might be considered as rooftop solar power supply, rainwater harvesting system for rooftop and yard catchment, fire prevention & safety measures, proper ventilation, using day light, proper pollution control measures etc.
29. For the National Single Window, given the context, e-waste to be generated under the likely activities of the project, an e-waste awareness and management training will be conducted by the World Bank Team by May, 2023 at NBR premises.

#### Procurement:

30. Procurement activities are progressing in all PIUs from the last review. There are certain new procurement activities that are coming up given the expected restructuring of the project and revision of DPPs within Bangladesh Government authorities. This is expected to lead to a revision in the Procurement Plan with new packages added and certain packages removed being redundant. The PIUs were advised to revise the Procurement Plans based on final approvals of revised DPPs by the Government authorities and project time extension by Bank.
31. BLPA: Revised plans and packages for new activities for completing the works in various ports were presented by BLPA and it was agreed that for all packages that falls within the National competition value thresholds, Bangladesh e-GP system will be used for expediting the procurement process. BLPA shared requirements for variations in a few contracts, Bank assured to review and respond through STEP once those requests are formally submitted. Bank team also noted the efforts made by PIU is concluding in terminating certain contracts that have not been performing for long time duration and suggested PIU to seek formal No Objection Letter (NoL) at appropriate stages.
32. NBR: Procurement of services for BSW solution and ARMS have reached final stages with Bank No objection issued towards the end of January 2023. The submission has obtained approval of CCGP on March 23, 2023 and PIU expects the same to be completed and contract signed by May 2023. The other contract on the critical path is the procurement of hardware for data center and other facilities. PIU informed that a new space is identified for permanent Data Centre and certain internal works for storage, cooling and power back up will be additionally required as part of the hardware procurement. Bank team advised the PIU to make the same as part of a single IT system and hardware procurement package.
33. PIU informed that current contract with PMQA will not be extended, as per the request of the contractor. The recruitment of a new PMQA firm will commence the week of April 16, 2023. Contract extension with International Procurement Specialist (IPS) and National Procurement Specialist (NPS) are also needed as their contract value is almost used up while hardware procurement is pending.

The WB team also discussed with PIUs the impact of currency exchange fluctuations and advised the PIU to submit a schedule of forthcoming payments in United States Dollar (USD) for exploring possibilities of initiating Direct payment by Bank options. Currency exchange fluctuations will affect overall project cost. PIU informed that even if the payment is made in USD for consultancy services and international procurement directly, about 30% to 35% of the payment (which is the local tax part of those components) against these USD payments would face the impact of currency appreciation, as local tax part is paid in BDT after converting USD into BDT first. These need to be taken care of in price contingency or any acceptable way. PIU requested Bank team to conduct Contract Management training for their staff and Bank agreed to the same.

কানাই লাল শীল  
সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার  
জাতীয় সফটওয়্যার ইঞ্জিনিয়ারিং  
ও সফটওয়্যার  
সমস্যা সমাধান বিভাগ  
স্বাধীনতা পল্লী বাংলাদেশ সরকার

Abul Bashir Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

আবুল বাশির মোঃ শাফিকুর রহমান  
প্রকল্প পরিচালক  
জাতীয় এককালীন  
স্বাধীনতা পল্লী



2.	Sign agreement/MoU with the graveyard management committee at Sheola	April 30, 2023
3.	Hold stakeholder consultation on the relocation of the cremation ground at Ramgarh	April 30, 2023
4.	Revise/update the RAP for Sheola and Ramgarh with new census data along with the ESIA/ESMP (as required)	June 30, 2023
5.	Prepare ESIA/ESMP and RAP for Bholaganj land port	July 31, 2023
6.	Finalize feasibility study for Bholaganj Land Port	April 30, 2023
7.	Engage audit firm to conduct Internal Audit	June 30, 2023
8.	Resolve 10 audit observations	June 30, 2023
<b>Component 2: Ministry of Commerce</b>		
9.	Organize next NTFC meeting	May 31, 2023
10.	Draft TFA action plan	June 30, 2023
11.	Resolve 1 audit observation	March 31, 2022
<b>Component 3: National Board of Revenue</b>		
12.	Issue REOI for new PMQA procurement	April 16, 2023
13.	Discuss with Bangladesh Computer Council on NSW Data Center	April 30, 2023
14.	Award contract for NSW and ARMS software	May 01, 2023
15.	E-waste training	June 30, 2023
16.	Engage audit firm to conduct Internal Audit	March 30, 2024 <sup>2</sup>

#### Next Mission

41. The next implementation support mission would be fielded in August/September 2023.

#### Annex 3. Persons Met

BLPA	Title
1. Mr. Md. Sarwar Alam	Joint Secretary (Project Director)
2. Mr. Ruhul Amin	Project Manager, BRCP1 and Senior Assistant Engineer, BLPA
3. Mst. Lucky Begum	Assistant Project Director, BRCP1 and Assistant Director, Traffic, BLPA
4. Mr. Md Monowar Hossain	Financial Management Consultant, BRCP1
5. Mr. Md Harun Rashid	Environment and Social Specialist, BRCP1

NBR	Title
1. Ms. Zakia Sultana	Project Director, NSW and Customs Modernization and Member, VAT Policy
2. Mr. Md Mashiur Rahaman,	Deputy Project Director, NSW and Customs Modernization
3. Mr. Md Kamrul Islam	Assistant Project Director, NSW and Customs Modernization
4. Mr. Md. Ahsanul Kabir	Assistant Project Director, NSW and Customs Modernization
5. Mr. Anwarul Islam	National Procurement Specialist (NPC), NSW, NBR

MOC	Title
1. Mr. Md. Mijanur Rahman	Project Director (Joint Secretary)
2. Mr. Md. Munir Chowdhury	National Trade Expert
3. Dr. Mostafa Abid Khan	Senior Trade Specialist
4. Mr. Md. Sirajul Islam	Financial Management Expert
5. Mr. Md. Makshudul AM Mondal	Focal Person Coordinator
6. Mr. Md. Mijanur Rahman	Project Director (Joint Secretary)

ERD	Title
1. Mr. Md Shahrar Kader Siddiky	Additional Secretary and Wing Chief (Additional Charge)
2. Dr. Delwar Hossain	Joint Secretary
3. Mr. Muhammad Rezaul Karim	Joint Secretary

*[Handwritten signature]*

কামাই লাল শীল  
নিম্নের সকলী স্টাফ  
জাতীয় সঙ্কল বিজ্ঞান  
অনু যন্ত্রাণ  
কাজাতন্ত্রী বাংলাদেশ সরকার

*[Handwritten signature]*

Abul Bashar Md. Shafiqur Rahman  
Project Director  
National Single Window Project  
National Board of Revenue, Dhaka.

*[Handwritten signature]*  
আবুল বাশার মদ শফিকুর রহমান  
উপ-প্রধান  
জাতীয়-সংকলিক ব্যবস্থাপনা পরিষদ



Project Work Plan for Extended Period (36 Months -January/2024-December/2026)

Annexure-13

SI	Task	2024												2025												2026											
		01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12
Software for BSW																																					
	Preparation of Environment in BCC	█																																			
	Development of Portal Module	█																																			
	Development of Stakeholder Registration Module	█																																			
	Development of Payment Module	█																																			
	Development of CLP Module	█																																			
	CLP Module Implementation for 8 Agencies with no Automated System	█																																			
	CLP Module Implementation for 11 Agencies with Automated System	█																																			
	Development of Call Center Module	█																																			
	Development of Arrival/Departure Module	█																																			
	Development of Customs Release Order & Exit Note Module	█																																			
	Development of Automated Risk Management System Module	█																																			
	System Installation on NBR Hardware	█																																			
	Training & Change Management - all Phases	█																																			
	Completion of UAT Testing and Bug Fixing	█																																			
	Deployment and Commissioning Report of entire solution to the NDC and DRC production Environment	█																																			
	Report on VA-PT of BSW and ARMS	█																																			
	Report on security and Performance test of BSW and ARMS from SCOTC	█																																			
	Final Country-wide go-live and Operation Acceptance Report	█																																			
	Training Completion and Assessment Report	█																																			
	Knowledge Transfer	█																																			
	Warranty Support	█																																			
	Project Closure Report	█																																			
	Hardware for BSW	█																																			
	Specification Prepare & Review	█																																			
	Specification Review by WB	█																																			
	Publish in Newspaper	█																																			
	Bid Submitted by the Bidder	█																																			
	Bid Opening	█																																			
	Bid Evaluation	█																																			
	Evaluation result reviewed by WB	█																																			
	Final result approved by HOPE	█																																			
	CCGP Approval	█																																			
	N/OA	█																																			
	NOA	█																																			
	Contract Sign Lot 1, 2 & 3	█																																			
	Lot 1 HW manufacturing	█																																			
	Lot 1 HW shipment	█																																			
	Lot 1 HW CC & Delivery	█																																			
	Lot 1 HW Installation & Commissioning	█																																			
	Lot 1 HW UAT	█																																			
	Lot 1 Warranty & Support	█																																			
	Lot 2 & 3 HW manufacturing	█																																			
	Lot 2 & 3 HW shipment	█																																			
	Lot 2 & 3 HW CC & Delivery	█																																			
	Lot 2 & 3 HW Installation & Commissioning	█																																			
	Lot 2 & 3 HW UAT	█																																			
	Lot 2 Warranty & Support	█																																			

Handwritten signature and text in Bengali, including "এসদীপ সিদ্দিকী" and "আর্থ-সামাজিক অবকাঠামো বিভাগ".

Official stamp and signature of Abul Bashar Md. Shafiqur Rai, Project Director, National Single Window Project, National Board of Revenue, Dhaka.