




GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
INTERNAL RESOURCES DIVISION

Revised Development Project Proposal (RDPP)
of the Project on:

**BANGLADESH REGIONAL CONNECTIVITY PROJECT 1:
NATIONAL SINGLE WINDOW IMPLEMENTATION &
STRENGTHENING CUSTOMS MODERNIZATION**




প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

National Board of Revenue

AUGUST 2020

Table of Content

Sl.No.	Contents	Page No.
1	Article(1-16)	1-12

Sl. No.	List of Annexures:	Page No.
1	Minutes of Project Evaluation Committee (PEC)	14-16
2	Project's response on Project Evaluation Committee (PEC) meeting minutes	17-18
3	Total Procurement plan	19-24
4	Work plan for extended period	25
5	Approved Procurement in DPP	26-31
6	Completed Procurement as per DPP	32-34
7	Procurement to be completed in extended period	35-37
8	Year wise physical and financial target plan	38
9	PIU support service cost	39
10	Project management setup	40
11	Procurement of transports/vehicles	41
12	Supply and Services	42-43
13	Governance and operational model	44
14	Financing Agreement of World Bank (IDA)	45-47
15	The Financial Act, 2020	48-50
16	Approval of project extension period upto December, 2023 from ERD	51

(Handwritten signature)

(Handwritten signature)
 মোঃ আব্দুল করিম
 সিনিয়র সহকারী প্রোগ্রামার
 প্রকল্প পরিচালনা কার্যালয়
 পদ্মা জেলা
 ঢাকা

(Handwritten signature)
 প্রদীপ সিংহ
 সিনিয়র সহকারী প্রোগ্রামার
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

REVISED DEVELOPMENT PROJET PROPOSAL (RDPP)

PART-A Project Summery

- 1.0 Project Title : BANGLADESH REGIONAL CONNECTIVITY PROJECT 1:
NATIONAL SINGLE WINDOW IMPLEMENTATION AND
STRENGTHENING CUSTOMS MODERNIZATION
- 2.1 Sponsoring Ministry/Division : Ministry of Finance
Internal Resources Division
- 2.2 Implementing Agency : National Board of Revenue (NBR)
- 2.3 Concerned Division of
Planning Commission : Socio Economic Infrastructure Division
- 3.0 Objectives and Targets (of
Beneficiaries) of the Project :
- Introducing of an electronic, online solution which will facilitate faster and more transparent international trade procedures;
 - Increasing the clearance of international cargo;
 - Reduce time and cost of doing business;
 - Provide consistency and certainty to the total process from the start of the regulatory requirements to the clearance of goods;
 - Establish a user-friendly electronic system that streamlines and automates the procedures for registered private sector stakeholders and Government Agencies ;
 - Ensure registered private sector stakeholders and Government Agencies for international trade related permits, licenses, certificates and customs procedures;


প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
স্বরাষ্ট্র-সংস্কার ও পরিচালনা বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

- Provide sufficient information sources for the Government of Bangladesh to improve its administration of international trade;
- Improve the interactions between importers/exporters and the government and make the process more transparent and efficient by removing duplications wherever possible and introducing automation as and where required.

4.0 Project Implementation Period :

Type of DPP	Date of Commencement	Date of Completion
Original	01.07.2017	30.06.2020
1 st Revised	01.07.2017	31.12.2023

5.0 Estimated Cost and Sources of Finance:

5.1 Estimated Cost of the Project:

(Taka in Lac)

	Original	Estimated Cost (1 st Revision)	Difference	
			In Taka	%
1	2	3		
Total	58539.00	58495.00	44	0.07%
GOB	5610.00	5566.00	44	0.78%
P.A	52929.00	52929.00	0	0

5.2 Mode of Financing with Source (1stRevision):

(Taka in Lac)

Mode \ Source	GOB (FE)	PA (RPA)	Own Fund	Others (Specify)	PA Source
1	2	3	4	5	6
Loan/Credit	-	52929.00	-	-	IDA, World Bank
Grant	5566.00	-	-	-	-
Equity	-	-	-	-	-
Others (Specify)	-	-	-	-	-
Total	5566.00	52929.00	-	-	-

5.3 Exchange Rate(S) with Date : 1 USD = 79.00 BDT; 16.08.2016

R
প্রদীপ সিংহ
 সিনিয়র সাবেকী প্রধান
 (সিনিয়র সাবেকী সচিব)
 পরিকল্পনা কমিশন
 দফতরভিত্তিক বাংলাদেশ সরকার

MS
মোঃ আবদুল জব্বার
 সিনিয়র সাবেকী সচিব
 বাংলাদেশ-মাসপদ বিভাগ
 ৭র্থ অগ্রগালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 4

6.0 Year wise Estimated Cost :

(In lakh tk.)

Financial Year	Project Revision	Approved/Estimated Cost				
		GOB (FE)	RPA		DPA	Total
			Through GOB	Special Account		
1	2	3	4	5	6	7
Year-1 (2017-18)	1 st Revision	0.00		0.00		0.00
	Original	1946.00		17643.00		19589.00
Year-2 (2018-19)	1 st Revision	588.07		83.01		671.08
	Original	1446.00		17643.00		19089.00
Year-3 (2019-20)	1 st Revision	220.30		655.59		875.89
	Original	2218.00		17643.00		19861.00
Year-4 (2020-21)	1 st Revision	1566.15		17,010.00		18,576.15
	Original	0.00		0.00		0.00
Year-5 (2021-22)	1 st Revision	1516.70		17,015.00		18,531.70
	Original	0.00		0.00		0.00
Year-6 (2022-23)	1 st Revision	776.70		16,823.00		17,599.70
	Original	0.00		0.00		0.00
Year-7 (2023-24)	1 st Revision	898.08		1,342.40		2,240.43
	Original	0.00		0.00		0.00
Total	1 st Revision	5566.00		52,929.00		584,95.00
	Original	5610.00		52929.00		58539.00

7.0 Location of the Project:

Division		District		City Corporation/Pourashova/Upazilla	
1	2	3	4	5	6
Original	Revised	Original	Revised	Original	Revised
Dhaka	Dhaka	Dhaka	Dhaka	Dhaka South	Dhaka South

7.1 Location wise cost break-down:

This project will be managed centrally and all funds will be incurred in NBR. It will be implemented across all border clearance agencies as identified in the scope of the project. Location-wise break down of the cost is not applicable for this project.

SL	Division	District	Upazila/Thana/City Corporation/Pouroshova	Major Items (Component with Quantity)	Estimated Cost (Taka in Lac)	Comment
1	2	3	4	5	6	7
1	Dhaka	Dhaka	Dhaka South	PIU	58495.00	-


 প্রদীপ সিংহ
 সিনিয়র সহকারী প্রধান
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

8. Economic Code-wise Comparison of Cost Summary Between the Original DPP and 1st Revised DPP Cost of NSWP

Annexure-1
(Tk. in lakh)

New Economic Code/Sub-code	Old Economic Code/Sub-code	Code/Sub Code Description	Latest Approved DPP Cost (Original)						Proposed 1st Revised DPP Cost						Difference			
			Qty (in details)	Unit	Total	GOB (F)	Project Aid			Qty (in details)	Unit	Total	GOB	Project Aid				
							Through GOB	Others (Special Account)	DPA					Through GOB	Others (Special Account)	DPA		
(a) Revenue Component																		
311138	4700	Other allowances (PIU & PST)	36	Month	200	200	200	-	-	-	-	-	-	-	-	-	-	200
Total Allowances					200	200	200	-	-	-	-	-	-	-	-	-	-	200
Sub-total salary & allowance																		
4800		Supply and Services																
321102	4875	Cleaning	LS	LS	5	5	20	20	20	20	20	20	20	20	20	20	20	(15)
321113	4821	Electricity	Month	Month	36	69	34	34	34	34	34	34	34	34	34	34	34	35
321115	4819	Water	Month	Month	36	30	30	30	30	30	30	30	30	30	30	30	30	20
321117	4817	Internet	Month	Month	36	30	30	30	30	30	30	30	30	30	30	30	30	10
321120	4816	Telephone	Month	Month	36	1	1	10	10	10	10	10	10	10	10	10	10	(9)
321125	4833	Advertisement & Publicity	LS	LS	170	170	835	835	835	835	835	835	835	835	835	835	835	70.00
321129	4806	Office Rent	Month	Month	36	580	580	580	580	580	580	580	580	580	580	580	580	(255)
324101	4801	Travell Allowance	Month	Month	36	130	130	130	130	130	130	130	130	130	130	130	130	120
3243101	4823	Petrol, Oil & Lubricant	Month	Month	36	60	60	60	60	60	60	60	60	60	60	60	60	40
3243102	4822	Gas & Fuel	Month	Month	36	100	100	100	100	100	100	100	100	100	100	100	100	50
3253103	4881	Security Services	LS	LS	25	25	25	25	25	25	25	25	25	25	25	25	25	50
3255101	4888	Computer Consumable (Printing & Stationary)	LS	LS	50	50	50	50	50	50	50	50	50	50	50	50	50	-
3255102	4827	Printing & binding	LS	LS	80	80	80	80	80	80	80	80	80	80	80	80	80	(25)
3255104	4828	Stationery	LS	LS	50	50	50	50	50	50	50	50	50	50	50	50	50	-
3257101	4874	Consultancy	MM/LS	MM/LS	5,017	-	5,017	5,017	5,017	5,017	5,017	5,017	5,017	5,017	5,017	5,017	5,017	-
3257206	4883	Honorarium	LS	LS	100	100	100	100	100	100	100	100	100	100	100	100	100	50
4899		PIU Support Service (Training, Seminars, Conference, Workshop, Delegation fee, Hiring Vehicle, R & M Motor Vehicle, R & M Office Equipment, Entertainment, Other Stationary, Publication, Courier, Logistic & Others (Annexure-9))	LS	LS	850	96	754	754	754	754	754	754	754	754	754	754	754	(614)
4899		Others	LS	LS	262	262	262	262	262	262	262	262	262	262	262	262	262	262
Sub-total of revenue component (a)					7,609	1,838	5,771	5,771	5,771	5,771	5,771	5,771	5,771	5,771	5,771	5,771	5,771	(261)
(b) Capital Component																		
6800		Acquisition of Assets																
4112101	6807	Vehicles Purchase	Nos	Nos	4.00	210	210	210	210	210	210	210	210	210	210	210	210	(15)
4112202	6815	Computer and accessories	LS	LS	4,180	80	4,100	4,100	4,100	4,100	4,100	4,100	4,100	4,100	4,100	4,100	4,100	(34.95)
4112303	6827	Air Conditioners	LS	LS	90	90	90	90	90	90	90	90	90	90	90	90	90	50
4112314	6821	Office Furniture & Decoration	LS	LS	120	120	120	120	120	120	120	120	120	120	120	120	120	(18.30)
4113301	6817	Computer Software	LS	LS	43,058	-	43,058	43,058	43,058	43,058	43,058	43,058	43,058	43,058	43,058	43,058	43,058	-
3821101	7900	CD/VAT	LS	LS	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	2,300	-
Sub-total of Capital Component (b)					49,958.00	2,800.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	47,158.00	(18.25)
C) Total (a+b)					57,767.00	4,838.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	(79.25)
(d) Physical Contingency																		45.00
(e) Price Contingency																		78.25
Grand Total (c + d + e)					58,539.00	5,610.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	52,929.00	44.00

কোম্পানি সার্ভিস
নিম্নের প্রকল্পের জন্য
পরিষ্কার প্রকল্পের জন্য
পরিষ্কার প্রকল্পের জন্য

কোম্পানি সার্ভিস
নিম্নের প্রকল্পের জন্য
পরিষ্কার প্রকল্পের জন্য
পরিষ্কার প্রকল্পের জন্য

10.0 Financial Analysis

N/A

- 10.1 Net Present Value (NVP)
 - (i) Financial
 - (ii) Economic
- 10.2 Benefit-Cost Ratio (BCR)
 - (iii) Financial
 - (iv) Economic
- 10.3 Internal Rate of Return (IRR)
 - (v) Financial
 - (vi) Economic

(The appraisal and analysis are not needed since the project is not a commercial venture, nor is it a production sector project, i.e. it is a Z-category project.)

11.0 Main Features of Revision with Justification :

Serial	Points to Be Revised	Justification	Comments
1.	<p>Extension of Project Duration</p> <p>(Project duration needs to be Extended to December/2023)</p>	<p>According to the existing DPP, the project was scheduled to be ended on 30 June 2020. By this time, the PIU has already completed the major works like; rent and decoration of the project office, procurement of vehicles, procurement of office equipments, procurement of furnitures and recruitment of three consultants for the project. On the other side, Project Management & Quality Assurance (PMQA) firm has been finalized and recruited by following all the necessary guidelines. Financial Management Specialist (FMS) and National Procurement Specialist (NPS) have started working from 2 December 2018. International Procurement Consultant (IPC) has also started working from 30 April 2019. The contract period with PMQA is planned for 36 months which will end on December, 2022. In addition to, the procurement of BD-NSW Solution, Risk Management and Valuation Database Solution, is expected to be completed by December 2021. After that necessary arrangements will take place for installing the aforesaid software and solutions. On completion of the installations, the Pilot Phase will be in place and will continue up to December 2022. As this BD-NSW solution will have an user interface and integration with the Certificates, Licenses and Permissions Issuing Agencies (CLPIAs), so automation of those 19 CLPIAs and incorporation of those agencies into BD-NSW solution will take time. Thus it is expected to be fully functional by December 2023. In this regard, the project duration has already been extended up to 31 December 2023 by the financing agreement with World Bank (Annexure 14). Relating to that an approval has also been granted by Economic</p>	

(Signature)
 প্রদীপ সিংহ
 সিনিয়র সহকারী প্রধান
 (সিআর ও এমএস)
 বাস্তবায়ন কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Signature)

(Signature)
 মোঃ আব্দুল করিম
 সিনিয়র সহকারী প্রকৌশলী
 বাস্তবায়ন কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Serial	Points to Be Revised	Justification	Comments
		Relations Division (Annexure 16). Therefore, it is necessary to extend the project period up to December 2023 to fulfill the objectives of the project.	
2.	<p>Governance & Operational Model:</p> <p>(Initiation of Bangladesh National Single Window Commissionerate)</p> <p>A Commissionerate headed by a Commissioner will be responsible for running and maintaining of the system as well as for delivering the services to the users.</p>	<p>According to the Paragraph 13.1 of the existing DPP, NBR is supposed to establish a 100% public ownership company which will be governed by a board comprised of both private and public members. The company will procure the services of an Operation and Maintenance (O&M) firm, which will run and maintain the system as specified by the governing board for an initial period of ten years.</p> <p>In this regard, In consultation with the NSW Law Drafting Committee, NSW Working Groups have reached to a decision that after rolling out of the system, Bangladesh Single Window will be operated by a Commissionerate enacted under the Customs Act. The name of the Commissionerate will be "Bangladesh Single Window Commissionerate" which will be responsible for providing services to the users (Traders, CLPIAs and Information Users) based on Service Level Agreements (SLAs). Bangladesh Single Window Commissionerate will be headed by a Commissioner.</p> <p>Therefore paragraph 13.1 is proposed to be changed as follows-" The Government Shall establish an Advisory Committee called Bangladesh Single Window Advisory Committee, with the Chairman, National Board of Revenue as the Chairperson and a Member (Customs), National Board of Revenue as the Member Secretary and one representative from each of the CLPIAs as members to oversee the activities of the NSW system. New provision will be added to the Customs Act to facilitate the operations of NSW. Based on the new provisions and rules, the advisory committee will set the principles and policy of NSW. After rolling out of the system, Bangladesh Single Window will be operated by a Commissionerate enacted under the Customs Act. The name of the Commissionerate will be "Bangladesh Single Window Commissionerate" which will be responsible for providing service to the users (Traders, CLPIAs and Information users) based on service level agreements (SLAs). Bangladesh Single Window Commissionerate will be headed by a Commissioner. Sufficient revenue will be generated to cover operational and maintenance expenditure and address further development needs. Operational and maintenance cost will be charged from the</p>	

Serial	Points to Be Revised	Justification	Comments
		Bangladesh Single Window system users as shall be fixed by the Advisory Committee time to time. The Bangladesh Single Window Commissionerate will operate, maintain and update the BD-NSW system including regular technology refreshes". Meanwhile The establishment of Bangladesh Single Window Commissionerate has been incorporated in the Financial Act, 2020 passed by the National Parliament of Bangladesh (Annexure 15).	
3.	Increase Manpower for PIU (Approved manpower is to be increased from 35 to 47)	The Project Implementation Unit (PIU) team of NSW project consists of 35 people in different capacities (page 33 of DPP). But after the joining of PMQA (the consultancy firm of the project) and while it has started working to get the deliverables, the volume of works have also been increased a lot. To get the maximum outputs and timely delivery of the project milestones, the PIU team and the PMQA are needed to visit 19 CLPIAs around the country to finalize its functional and technical requirements of NSW. Currently 1 PD, 3 DPDs and 6 APDs are posted in PIU unit which is insufficient considering the volume of work. Therefore, 12 Assistant Revenue Officers (ARO, Grade 10) are proposed to be included in PIU team to do the secretarial, administrative and other functional responsibilities in NSW project. They will be posted here in attachment from Customs and VAT wings of NBR (Annexure 10).	
4.	Decrease in Project Cost (Project Cost will be decreased to BDT 0.44 crore due to inter component adjustment)	According to the re-estimated costing of the project, some expenditure will increase and some will decrease, which is clearly mentioned in Economic Code-wise Comparison of Cost Summary Between the Original DPP and 1st Revised DPP Cost of NSWP. A decrease of BDT 0.44 crore will take place in gross (Page-6).	

12.0 Cumulative Expenditure and Physical Progress (%) of the Project (Up to June 2020)

Total Expenditure Tk. 1546.97 lac, (GoB 808.37 & RPA 738.60)

According to existing DPP, The project has 18 procurement components. Bangladesh Regional Connectivity Project: 1: National Single Window Implementation and Strengthening Customs Modernization has completed procuring 13 components among 18. So the physical progress is 72%.


প্রদীপ সিংহ
 সিনিয়র সহকারী প্রোগ্রামার
 (সিনিয়র সহকারী সচিব)
 পরিচালনা পর্ষদ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অত্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

13.0 Log Frame

Narrative Summary	Objectively Verifiable Indicators (OVI)	Means of Verifications (MOV)	Important Assumptions (IA)
<p>Goal: Introduction of an all-encompassing online electronic solution which will facilitate faster and more transparent international trade procedures reducing time and cost for trade.</p>	<ol style="list-style-type: none"> At least 30 border clearance agencies under 12 ministries and constitutional agencies related to trade and 6 private sector associations use the NSW system by 2023 Reduction in time and cost for trading by 2023 	<ol style="list-style-type: none"> Records in Custom Houses & Customs Station IMED inspection reports Minutes of ADP review meetings; Bulletins published by associations of business community Economic Review published from Finance Division Project Completion Report 	<p>-</p>
<p>Purpose: Facilitate secure and efficient trade for international trade that allows private sector and government agencies involved in trade to lodge standardized information and documents with a single entry point.</p>	<ol style="list-style-type: none"> National Single Window for trade will be installed by 2023 Business reengineering and elimination of duplication in document submission leading to reduced time and cost for trade by 2023 	<ol style="list-style-type: none"> Records in Custom Houses & Customs Station IMED inspection reports Minutes of ADP review meetings; Bulletins published by associations of business community Annual Report on the NSW system performance. 	<ol style="list-style-type: none"> Continuation of Favorable customs policy. Proper cooperation from business community and other government agencies No interruption of the national communication system
<p>Outputs : 1. Key border clearance agencies related to trade are automated. 2. Increased speed and predictability of clearance, saving time for traders with 24/7 service availability. 3. Reduction or even elimination of</p>	<ol style="list-style-type: none"> Online submission of import & export documents by 2023 Intimation & status of the processed documents will be notified to the traders automatically by 2023 Key border clearance agencies can avail required trade related 	<ol style="list-style-type: none"> Information available through trader folder and transaction folder Network reports/ Annual review report Information collected through feedback loop in the BD-NSW system 	<ol style="list-style-type: none"> Continuation of Favorable customs policy. Proper cooperation from business community and other government agencies Necessary legal framework developed and made effective by the co-implementing

উদ্যোগ পরিদপ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পারিকল্পনা কমিশন
স্বাধীনতা পথ বাংলাদেশ সরকার

মোঃ জাহাঙ্গীর আলম
সিনিয়র সহকারী সচিব
প্রত্যক্ষ উন্নয়ন বিভাগ
প্রথম মহলা


 Md. Arifuddin
 (Signature)
 Md. Arifuddin
 Md. Arifuddin

<p>need for face-to-face interactions between traders and officials.</p> <p>4. On-line traceability of status by trade.</p> <p>5. Shared Governance and Operational modalities by key government agencies and private sector entities through common web-based platform.</p> <p>6. Improved ability to monitor performance of Trade and Transit flows.</p>	<p>information from the system from 2023</p> <p>4. Facilities of e-payment by 2023</p>	<p>4. Stakeholder consultation</p> <p>5. Time Release Study based on system generated information available in NBR</p> <p>6. Minutes of ADP review meetings;</p> <p>7. IMED inspection reports.</p>	<p>agencies.</p>
<p>Inputs:</p> <p>1. Project management and quality assurance (PMQA) consultant</p> <p>2. NSW Solution design, develop and installation</p> <p>3. Legal and regulatory review and reform consultant</p> <p>4. Risk Management</p> <p>5. Customs valuation Database</p>	<p>(a) 4290 persons days hired within three months</p> <p>(b) 3452.26 lakh Taka</p> <p>(a) NSW solution software</p> <p>(b) Hardware & Equipment for NSW</p> <p>(c) 15 Ministries, 33 departments and 1800 branches of bank will be connected in an umbrella by 2023</p> <p>(d) 38870.58 lakh Taka</p> <p>(a) legal and regulatory changes require in existing law</p> <p>(b) 499.67 lakh Taka.</p> <p>(a) Risk identify & solution by 2023</p>	<p>1. Project Management Records</p> <p>2. Project inspection reports</p> <p>3. Minutes of ADP review meetings;</p> <p>4. IMED inspection reports.</p> <p>5. Mid-term evaluation report</p>	<p>1. Timely release of fund</p> <p>2. Timely & properly participation of stakeholders</p> <p>3. Proper cooperation from business community</p>



Md. Arifuddin
 সিনিয়র সহকারী সচিব
 অস্বাভাবিক সম্পদ বিভাগ
 জর্জ মন্ত্রণালয়

<p>6. Formation of NSW Company (After rolling out of the system Bangladesh Single Window Commissionerate will be responsible to continue the BD-NSW system)</p>	<p>(a) Valuation Database software by 2023 (b) 1027.00 lakh Taka (a) Bangladesh Single Window Commissionerate under NBR will run BD-NSW System (b) Own cost.</p>	<p>(b) 3160.00 lakh Taka</p>	
--	--	------------------------------	--

14. Location wise cost break-down:

This project will be managed centrally and all funds will be incurred in NBR. It will be implemented across all border clearance agencies as identified in the scope of the project. Location-wise break down of the cost is not applicable for this project.

SL	Division	District	Upazila/Thana/City Corporation/Pouroshova	Major Items (Component with Quantity)	Estimated Cost (Taka in Lac)	Comment
1	2	3	4	5	6	7
01	Dhaka	Dhaka	Dhaka South	PIU	58495.00	-


15. Procurement Plan For Development Project/Program (As per Annexure – 3(a), 3(b) & 3(C),


16. Year Wise Physical and financial Target Plan (As per Annexure-8)

17. Original DPP (Attached).


Signature of the Head of the Executive Agency with seal and date.

সিনিয়র সচিব
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ সচিবালয়
সেবারম্যান
জাতীয় সড়ক বোর্ড, ঢাকা।


সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


21.09.2020
Signature of the Secretary of the sponsoring Ministry/Division with seal and date.
আবু হেলা মোঃ মহম্মদুল মুন্সি
সিনিয়র সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ সচিবালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PEC Meeting Minutes

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা কমিশন
আর্থ-সামাজিক অবকাঠামো বিভাগ
প্যামস্টেক উইং

বিষয়: “বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প-১: ন্যাশনাল সিংগেল উইন্ডো এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ (প্রস্তাবিত ১ম সংশোধন)” শীর্ষক বিনিয়োগ প্রকল্পের ওপর অনুষ্ঠিত প্রকল্প মূল্যায়ন কমিটি (পিইসি) সভার কার্যবিবরণী।

সভাপতি : আবুল কালাম আজাদ, সদস্য, আর্থ-সামাজিক অবকাঠামো বিভাগ
পরিকল্পনা কমিশন।
তারিখ : ২০ আগস্ট ২০২০।
সময় : সকাল ১১.০০
সভার স্থান : সম্মেলন কক্ষ, আর্থ-সামাজিক অবকাঠামো বিভাগ, পরিকল্পনা কমিশন।

২। উপস্থাপনাঃ

সভাপতি উপস্থিত সকলকে স্বাগত জানিয়ে সভার কার্যক্রম শুরু করেন। সভাপতি মহোদয়ের অনুমতিক্রমে উপ-প্রধান (প্যামস্টেক উইং) প্রকল্পটি উপস্থাপনপূর্বক বলেন যে, মোট ৫৮৫.৩৯ কোটি টাকা প্রাক্কলিত ব্যয় এবং জুলাই হতে ২০২১ জুলাই মেয়াদে বাস্তবায়নের নিমিত্ত প্রকল্পটি ৩১/১০/২০১৭ তারিখে একনেক কর্তৃক অনুমোদিত হয়। পরবর্তীতে মোট প্রাক্কলিত ব্যয় ০.৪৪ কোটি টাকা হ্রাস করে (০.০৭%) এবং মেয়াদ ০২ বছর ৬ মাস বৃদ্ধিসহ ১ম সংশোধনী প্রস্তাব করায় প্রকল্পটি অনুমোদন প্রক্রিয়াকরণের সুপারিশ গ্রহণের নিমিত্ত পিইসি সভা আহবান করা হয়েছে।

৩। আলোচনা:

৩.১। আলোচনার শুরুতে সভাপতি প্রকল্পটির সার্বিক অগ্রগতি জানতে চাইলে প্রকল্প পরিচালক বলেন প্রকল্পের বাস্তব অগ্রগতি বেশী হলেও আর্থিক অগ্রগতি মাত্র ২.৬৪%। সভাপতি বলেন প্রকল্পটি জুন ২০২০ এ সমাপ্তির জন্য নির্ধারিত ছিল অর্থাৎ জুন ২০২০ এর মধ্যে প্রকল্পের বাস্তব অগ্রগতি ১০০% এবং আর্থিক অগ্রগতি ১০০% কথা। প্রকল্পটি ৩১/১০/২০১৭ তারিখে একনেক কর্তৃক অনুমোদিত হওয়ার পর তিন বছর অতিক্রান্ত হলেও বাস্তবায়ন অগ্রগতি কম হওয়ায় সভাপতি অসন্তোষ প্রকাশ করেন এবং প্রকল্পের বাস্তব কার্যক্রম ত্বরান্বিত করার জন্য প্রয়োজনীয় উদ্যোগ গ্রহণের বিষয়ে পরামর্শ প্রদান করেন।

৩.২। প্রধান (আসাবি) প্রকল্প সংশোধনের কারণ জানতে চাইলে প্রকল্প পরিচালক বলেন প্রকল্পটি ১৯টি CLPIA (Certificates, Licenses and Permission Issuing Agency) সহ ৩৯টি প্রতিষ্ঠানের অটোমেশন কার্যক্রম Single Common Platform এ নিয়ে আসার পাশাপাশি আমদানী-রপ্তানী ও ট্রানজিটের ক্ষেত্রে


প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
আর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Meeting Minutes


One Stop Service প্রদান করবে। এরই প্রেক্ষিতে BD-NSW Solution সহ Risk Management and Valuation Database Solution এর Procurement কার্যক্রম ১৮ মাস অর্থাৎ জুন ২০২১ এর মধ্যে সম্পন্ন হবে বলে আশা করা যায়। কার্যক্রম শুরু করতে জুন/২০২৩ পর্যন্ত সময় প্রয়োজন হবে। অনুমোদিত DPP অনুযায়ী Project Implementation Unit গঠন করে প্রকল্প শুরুর (জুলাই ২০১৮) পর থেকে অদ্যাবধি জাতীয় রাজস্ব বোর্ডের অধীনস্থ গুদাম ও ভ্যাট বিভাগের বিভিন্ন দপ্তর হতে সংযুক্তিতে উক্ত পদে জনবল এনে প্রকল্পের কার্যক্রম চলছে। বর্তমানে যে কয়জন সংযুক্তিতে এ দপ্তরে কর্মরত রয়েছেন তা প্রকল্পের কাজের পরিধি অনুযায়ী অত্যন্ত অপ্রতুল। গণপ্রজাতন্ত্রী বাংলাদেশ সরকারের ৩৯টি মন্ত্রণালয়/বিভাগ/সংস্থা/দপ্তরের সাথে জাতীয় রাজস্ব বোর্ডের অটোমেশন কার্যক্রম একীভূত করার পাশাপাশি আমদানি ও রপ্তানি কার্যক্রমের সাথে প্রত্যক্ষভাবে জড়িত এরূপ ১৯টি CLPIA (Certificates, Licenses and Permission Issuing Agency) সহ পাবলিক এবং প্রাইভেট সেক্টর (BGMEA, BKMEA, FBCCI, MCI ভূত্বিত) এর Technical & Functional Requirements প্রস্তুতের জন্য দেশব্যাপী Field Visit সহ অন্যান্য আনুষঙ্গিক দাপ্তরিক ও প্রশাসনিক কার্যাবলী নির্ধারিত সময়ের মধ্যে সম্পন্ন করার নিমিত্তে প্রস্তাবিত প্রথম সংশোধিত RDPP তে Project Implementation Unit (PIU) পূর্ণগঠন করার প্রস্তাব করা হয়েছে।

অর্থনৈতিক সম্পর্ক বিভাগের প্রতিনিধি বলেন যে, প্রকল্পটি IDA, World Bank এর ঋণের টাকায় বাস্তবায়িত হচ্ছে। বৈদেশিক সহায়তায় অনুমোদিত যে কোন প্রকল্পের সংশোধন কিংবা মেয়াদ বৃদ্ধির বিষয়ে ইআরডি'র মাধ্যমে উন্নয়ন সহযোগী সংস্থার সম্মতি গ্রহণের বিধান থাকলেও এ প্রকল্পের ক্ষেত্রে তা করা হয়নি। এ বিষয়ে বিস্তারিত আলোচনা হয় এবং ইআরডির মাধ্যমে উন্নয়ন সহযোগী সংস্থার সম্মতি গ্রহণপূর্বক সম্মতিপত্র পুনর্গঠিত আরডিপিপিতে সংযোজনের বিষয়ে সভায় একমত পোষণ করা হয়।

আইএমইডি'র প্রতিনিধি বলেন যে, আরডিপিপিতে ক্রয় পরিকল্পনায় প্রয়োজনীয় সংশোধন করা প্রয়োজন। মূল ডিপিপি অনুযায়ী অনুমোদিত ক্রয়, ইতোমধ্যে সম্পাদিত ক্রয় এবং নতুনভাবে প্রস্তাবিত ক্রয় আলাদা আলাদাভাবে প্রণয়ন করে আরডিপিপিতে সংযোজন করা যেতে পারে।

অর্থ বিভাগের প্রতিনিধি বলেন প্রকল্পে গাড়ী ক্রয়ের বিষয়ে বর্তমানে নিরুৎসাহিত করা হচ্ছে। অনুমোদিত প্রকল্পে সংস্থানকৃত গাড়ীর অতিরিক্ত গাড়ী সংশোধিত ডিপিপিতে প্রস্তাব না করাই সমীচীন হবে। নতুনভাবে গাড়ী ক্রয়ের প্রস্তাব না করার বিষয়ে সভায় একমত পোষণ করা হয়। অর্থ বিভাগের প্রতিনিধি আরও বলেন প্রস্তাবিত জনবল কাঠামোর জন্য অর্থ বিভাগের জনবল কমিটির সিদ্ধান্ত গ্রহণপূর্বক আরডিপিপিতে জনবল সংখ্যা ও ব্যয় নির্ধারণ করা যেতে পারে।

সভায় বর্ধিত সময়ের কর্মপরিকল্পনা অর্থ বিভাগের সর্বশেষ সার্কুলার অনুযায়ী প্রকল্পভুক্ত অংগ/উপাংগসমূহের নতুন অর্থনৈতিক কোড উল্লেখসহ জিওবি অর্থের পরিমাণ যৌক্তিকভাবে নির্ধারণের বিষয়ে সকলে একমত পোষণ করেন।


প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(দিন্মির সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার






মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Meeting Minutes

৪। সিদ্ধান্ত: বিস্তারিত আলোচনা শেষে নিম্নবর্ণিত শর্ত সাপেক্ষে প্রস্তাবিত সংশোধনী এলাকায় অনুমোদন প্রক্রিয়াকরণের সিদ্ধান্ত গৃহীত হয়:

- ৪.১। প্রকল্প সংশোধনের কারণ সুস্পষ্টভাবে যৌক্তিকতাসহ আরডিপিপিতে উল্লেখ করতে হবে;
- ৪.২। প্রকল্পের সার্বিক অগ্রগতি ত্বরান্বিত করার লক্ষ্যে প্রয়োজনীয় উদ্যোগ গ্রহণ করতে হবে;
- ৪.৩। ইআরডি'র মাধ্যমে প্রকল্প সংশোধন ও মেয়াদ বৃদ্ধির বিষয়ে উন্নয়ন সহযোগী সংস্থার সম্মতি গ্রহণপূর্বক আরডিপিপিতে সংযোজন করতে হবে;
- ৪.৪। মূল ডিপিপি অনুযায়ী অনুমোদিত ক্রয়, ইতোমধ্যে সম্পাদিত ক্রয় এবং নতুনভাবে প্রস্তাবিত ক্রয় আলাদা আলাদাভাবে প্রণয়ন করে আরডিপিপিতে সংযোজন করতে হবে;
- ৪.৫। অনুমোদিত ডিপিপিতে সংস্থানকৃত গাড়ীর অতিরিক্ত গাড়ী আরডিপিপিতে প্রস্তাব করা যাবে না;
- ৪.৬। আরডিপিপিতে প্রস্তাবিত অতিরিক্ত জনবল কাঠামোর বিষয়ে অর্থ বিভাগের জনবল কমিটির সুপারিশের আলোকে জনবলের সংখ্যা ও ব্যয় নির্ধারণ করতে হবে;
- ৪.৭। প্রস্তাবিত বর্ধিত সময়ের কর্ম পরিকল্পনা ও ক্রয় পরিকল্পনা আরডিপিপিতে সংযোজন করতে হবে;
- ৪.৮। অর্থ বিভাগের সর্বশেষ সার্কুলার অনুযায়ী প্রকল্পভুক্ত অংগ/উপাংগসমূহের অর্থনৈতিক কোড উল্লেখ করতে হবে; এবং
- ৪.৯। জিওবি অর্থের পরিমাণ যৌক্তিকভাবে নির্ধারণপূর্বক আরডিপিপি পুনর্গঠন করতে হবে।

৫। আর কোন আলোচনা না থাকায় সভাপতি সকলকে ধন্যবাদ জ্ঞাপন করে সভার সমাপ্তি ঘোষণা করেন।



আবুল কালাম আজাদ

সদস্য


আর্থ-সামাজিক অবকাঠামো বিভাগ

পরিকল্পনা কমিশন


ও

সভাপতি

প্রকল্প মূল্যায়ন কমিটি।



প্রদীপ সিংহ
সিনিয়র সেক্রেটারী প্রধান
(সিনিয়র সেক্রেটারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



মোঃ আবদুল হক
সিনিয়র সেক্রেটারী প্রধান
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexur-2

প্রকল্প মূল্যায়ন কমিটি (পিইসি) সভার সিদ্ধান্ত ও প্রকল্পের মতামত/গৃহীত পদক্ষেপ

ক্রমিকনং	প্রকল্প মূল্যায়ন কমিটির সভার সিদ্ধান্ত	প্রকল্পের মতামত
8.1	প্রকল্প সংশোধনের কারণ সুস্পষ্ট ভাবে যৌক্তিকতাসহ আরডিপিপিতে উল্লেখ করতে হবে।	প্রকল্প সংশোধনের কারণ আরডিপিপি এর অনুচ্ছেদ-১১(৮-১০ নং পৃষ্ঠায়) উল্লেখ করা হয়েছে।
8.2	প্রকল্পের সার্বিক অগ্রগতি ত্বরান্বিত করার লক্ষ্যে প্রয়োজনীয় উদ্যোগ গ্রহণ করতে হবে।	প্রকল্পের DPP তে উল্লেখিত ১৮টি Component এর মধ্যে ১৩টি Component এর কাজ শেষ হয়েছে। দৈনী/বিদেশী Consultant দের On Board করাসহ প্রকল্পের অফিস অবকাঠামো এবং PIU গঠন পুরোপুরি ভাবে সম্পন্ন করা হয়েছে। বাকী ৫টি Component হলো BD NSW Solution, Integrated Risk Management Solution, Valuation Data Base Solution, Cyber Security and Network communication এর কাজ এখনো শুরু হয়নি। তবে এ কাজ গুলো tender প্রক্রিয়ায় সম্পন্ন করার জন্য Initial Selection Document (ISD) প্রস্তুত করে ০৭/০৯/২০২০ খ্রিঃ পত্রিকায় প্রকাশিত হয়েছে। উল্লেখ্য যে, প্রকল্পের উক্ত ৫টি কম্পোনেন্টের জন্য ৪৮০ কোটি টাকা বরাদ্দ রাখা হয়েছে, যা প্রকল্পের অনুমোদিত ব্যয়ের শতকরা ৮২ ভাগ।
8.3	ইআরডি'র মাধ্যমে প্রকল্প সংশোধন ও মেয়াদ বৃদ্ধির বিষয়ে উন্নয়ন সহযোগী সংস্থার সম্মতি গ্রহণ পূর্বক আরডিপিপিতে সংযোজন করতে হবে।	উন্নয়ন সহযোগী সংস্থার সম্মতি ও ইআরডির সম্মতি গ্রহণ করা হয়েছে, যা Annexure-14 (পৃষ্ঠাং- ৪৫) ও Annexure-16 (পৃষ্ঠাং- ৫১) এ উল্লেখ করা হয়েছে।
8.8	মূল ডিপিপি অনুযায়ী অনুমোদিত ক্রয়, ইতোমধ্যে সম্পাদিত ক্রয় এবং নতুন ভাবে প্রস্তাবিত ক্রয় আলাদা আলাদা ভাবে প্রণয়ন করে আরডিপিপিতে সংযোজন করতে হবে।	মূল ডিপিপি অনুযায়ী অনুমোদিত ক্রয় পরিকল্পনা Annexure-5(a), Annexure-5(b), Annexure-5(c) (পৃষ্ঠা নং ২৬-৩১) উল্লেখ করা হয়েছে। ইতোমধ্যে সম্পাদিত ক্রয় পরিকল্পনা Annexure-6(a), Annexure-6(b), (পৃষ্ঠাং- ৩২-৩৪) উল্লেখ করা হয়েছে।
8.৫	অনুমোদিত ডিপিপিতে সংস্থানকৃত গাড়ীর অতিরিক্ত গাড়ী আরডিপিপিতে প্রস্তাব করা যাবে না।	নতুন ভাবে প্রস্তাবিত ক্রয় পরিকল্পনা বর্ধিত সময়ের জন্য Annexure-7(a), Annexure-7(b) (পৃষ্ঠা নং-৩৫-৩৭) উল্লেখ করা হয়েছে।
		আরডিপিপিতে প্রস্তাবিত অতিরিক্ত গাড়ি ক্রয়ের প্রস্তাব বাদ দেওয়া হয়েছে। তবে প্রকল্পের কার্যক্রম সুষ্ঠুভাবে পরিচালনার জন্য ৫টি গাড়ি ভাড়া করার সংস্থান রাখা হয়েছে।

প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

17
মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ক্রমিকনং	প্রকল্প মূল্যায়ন কমিটির সভার সিদ্ধান্ত	প্রকল্পের মতামত
৪.৬	আরডিপিপিতে প্রস্তাবিত অতিরিক্ত জনবল কাঠামোর বিষয়ে অর্থ বিভাগের জনবল কমিটির সুপারিশের আলোকে জন বলের সংখ্যা ও ব্যয় নির্ধারণ করতে হবে।	প্রকল্পের জনবল জাতীয় রাজস্ব বোর্ড হতে সংযুক্তিতে পদায়ন করার প্রস্তাব করা হয়েছে। এ ক্ষেত্রে বেতন ভাতা বাবদ কোন অতিরিক্ত অর্থের প্রয়োজন হবে না।
৪.৭	প্রস্তাবিত বর্ধিত সময়ের কর্ম পরিকল্পনা ও ক্রয় পরিকল্পনা আরডিপিপিতে সংযোজন করতে হবে।	আরডিপিপিতে বর্ধিত সময়ের কর্ম পরিকল্পনা Annexure-4 (পৃষ্ঠা নং-২৫) উল্লেখ করা হয়েছে; আরডিপিপিতে বর্ধিত সময়ের ক্রয় পরিকল্পনা Annexure-7(a), Annexure-7(b) (পৃষ্ঠা নং-৩৫-৩৭) উল্লেখ করা হয়েছে।
৪.৮	অর্থ বিভাগের সর্বশেষ সাকুলার অনুযায়ী প্রকল্পভুক্ত অংগ/উপাংগ সমূহের অর্থনৈতিক কোড উল্লেখ করতে হবে।	প্রকল্পভুক্ত অংগ/উপাংগ সমূহের নতুন অর্থনৈতিক কোড এর পাশাপাশি পুরাতন কোডও ব্যবহার করা হয়েছে। যা অনুচ্ছেদ ৮-৯ (পৃষ্ঠা নং ৬-৭) উল্লেখ কর হয়েছে।
৪.৯	জিওবি অর্থের পরিমাণ যৌক্তিক ভাবে নির্ধারণ পূর্বক আরডিপিপি পুনর্গঠন করতে হবে।	জিওবি অর্থের পরিমাণ যৌক্তিক ভাবে নির্ধারণ পূর্বক আরডিপিপি পুনর্গঠন করা হয়েছে।




 (সি. সফিকুল হক)
 (সি. সফিকুল হক)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-3 (a)

TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAMME

Ministry/ Division	Internal Resources Division, Ministry of Finance										Project Cost (in Lakh Taka)	Remarks
	National Board of Revenue (NBR)											
Agency	National Board of Revenue (NBR)										Total	58495.00
Procuring Entity Name & Code	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW										GoB	5566.00
Project/ Program Name	IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION										PA	52929.00
Implementation Periods	July, 2017 to December, 2023											
Package No	Description of Procurement Package as per DPP/PPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Not Used in GOODS	Invitation for Tender	Indicative Dates Signing of Contract	Completion of Contract	Remarks
1	GOODS	3	4	5	6	7	8	9	10	11	12	13
NBR-GD1	Supply, Installation, Configuration, Set up, Testing, Related Services and Training of BD-NSW Solution	-	-	-			Merged with NBR-RFP 1A and NBR-GD2A					will be executed in extended period
NBR-GD2	Supply, Installation, Testing and interfacing of BD-NSW Risk Management Software	-	-	-			Merged with NBR-RFP 1A					will be executed in extended period
NBR-GD3	Turnkey Supply and Installation of Valuation Database Software	-	-	-			Merged with NBR-RFP 1A					will be executed in extended period
NBR-GD4	Supply and Installation of Network Communication equipment, structure hardware and Cabling	-	-	-			Merged with NBR-GD2A					will be executed in extended period
NBR-GD5	Supply of Vehicle Purchase (SUV)	No	1	OTM	PD	GOB	91.00	Not applicable	19 may 2018	07 June 2018	September 2018	Completed
NBR-GD5A	Supply of Vehicle (Microbus-2)	No	1	OTM	PD	GOB	89.00	Not applicable	12 September 2018	04 October 2018	November 2018	Completed
NBR-GD5B	Supply of Vehicle (Microbus-1)	No	1	OTM/DPM	PD	GOB	45.00	Not applicable	February 2021	April 2021	June 2021	will be executed in extended period


 প্রদীপ সিংহ
 সিনিয়র সহকারী সচিব
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিটি
 গণস্বাস্থ্য ভবন
 ঢাকা

Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates				Remarks
								Not Used in GOODS	Invitation for Tender	Signing of Contract	Completion of Contract	
1	GOODS 2	3	4	5	6	7	8	9	10	11	12	13 period
NBR-GD6	Office equipment's (computer, printer, fax machine, scanner, projector & others)	As per annexure-12		OTM	PD	GOB	114.95	Not applicable	24 January 2019	18 April 2019	June 2019	Completed
NBR-GD7 (GD/NSW/18-19/1)	Furniture for Project Office with office decoration	As per annexure-12		OTM	PD	GOB	138.30	Not applicable	10 September 2018	15 November 2018	May 2019	Completed
NBR-GD8	Supply and Installation of Air Conditioners	As per appendix-5 of DPP		OTM/DPM	PD	GoB	16.33	Not applicable	May 2019	May 2019	June 2019	Completed
NBR-RFP1A	Supply, installation, configuration, setup, testing, related services and training of: - BD-NSW software solution; - BD-NSW risk management software; - Valuation database software.	LS	1	OTM (RFP- Open International -2 Stage 2 Envelope)	CCGP	WB (IDA)	29940.84	Not applicable	September 2020	December 2021	December 2023	will be executed in extended period
NBR-GD2A	Supply and installation of: - Hardware and infrastructure (network, communication, cabling, etc.) and standard software for NSW solution; - other network, communication equipment, structure, hardware and cabling.	LS	1	OTM (RFP- Open International -1 Stage 1 Envelope)	CCGP	WB (IDA)	17133.90	Not applicable	May 2021	March 2022	December 2023	will be executed in extended period


 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়

PROCUREMENT PLAN FOR NON-CONSULTING SERVICES

Package No	Description of Procurement Package as per DPP/PPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates			Remarks	
								Not Used in GOODS	Invitation for Tender	Signing of Contract		Completion of Contract
1	2 GOODS (NON-CONSULTING SERVICES)	3	4	5	6	7	8	9	10	11	12	13
NBR-NC1	Hiring of Cleaning Services	LS	LS	OTM	PD	GOB	20.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NBR-NC2	Hiring of Security Services	LS	LS	OTM	PD	GOB	25.00	Not applicable	March 2012	July 2021	December, 2023	will be executed in extended period
NBR-NC4	Rent Office	LS	LS	OTM	PD	GOB	835.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NCSD/NSWP/18-19/1 (NBR-NC5)	Hiring of Vehicle (PIU Support Service & Logistics)	LS	LS	OTM	PD	WB (IDA)	103.00	Not applicable	10 August 2018	24 September 2018	June 2020	Completed.
NBR-NC6	Hiring of five (5) Vehicles	LS	LS	OTM	Ministry/ Division	GOB	195.00	Not applicable	February 2021	May 2021	December 2023	will be executed in extended period

প্রদীপ সিংহ
 সিনিয়র মহাকারী প্রধান
 (সিনিয়র মহাকারী সচিব)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আল জব্বার
 সিনিয়র মহাকারী সচিব
 অসহকারী সেকশন হিউম্যান
 অফ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAM

Ministry/ Division	Internal Resources Division, Ministry of Finance			Project Cost	
Agency	National Board of Revenue (NBR)			Total	58495.00
Procuring Entity Name & Code	National Board of Revenue (NBR)			GoB	5566.00
Project/ Program Name &	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION			PA	52929.00
Implementation Periods	July, 2017 to December, 2023				

Package No	Description of Procurement Package as per DPP/TPP. WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka.)	Indicative Dates			
								Invitation for Prequalification (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
	Not applicable										

মো: আবদুল জব্বার
 সিনিয়র সফটার সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 জুয়ে মহলায়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার.

TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAM

Ministry/ Division	Internal Resources Division, Ministry of Finance	Project Cost (in Lakh Taka)
Agency	National Board of Revenue (NBR)	Total 58495.00
Procuring Entity Name & Code	National Board of Revenue (NBR)	GoB 5566.00
Project/ Programme Name	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION	PA 52929.00
Implementation Periods	July, 2017 to December, 2023	

Package No	Description of Procurement Package as per DPP/PPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Indicative Dates				Remarks
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
NBR-SD1	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	4290	QBS (International)	CCGP	WB (IDA)	3452.21	28 November 2018	05 June 2019	29 December 2019	December, 2022	Ongoing
NBR-SD2	Cyber security intrusion detection and intrusion prevention testing of BD-NSW solution by White Hat Hackers	LS	LS	CQS (International)	PD	WB (IDA)	345.00	September 2021	December 2021	August 2022	December, 2023	will be executed in extended period
NBR-SD3	Just in time TA Services (Legal Regulatory Framework Review, SLA development, Fee model)	LS	LS	CQS (National/International)	PD	WB (IDA)	499.67	September 2021	December 2021	August 2022	December, 2023	will be executed in extended period
NBR-SD4	Financial Management and Planning Specialist (Senior consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	258.00	17 July 2018	Not applicable	02 December 2018	December, 2023	Ongoing
NBR-SD5	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	59.97	17 July 2018	Not applicable	02 December 2018	31 March 2020	Completed. (Consultant Resign)
NBR-SD5-N	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National-SSS)	PD	WB (IDA)	198.03	15 June 2020	Not applicable	16 August 2020	December, 2023	Ongoing
NBR-SD6	International Technical Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	90.32	November 2019	Not Applicable	13 February 2020	December, 2023	Ongoing


প্রদীপ সিংহ
নিম্নের সহকারী সচিব
(নিম্নের সহকারী সচিব)
পরিচালনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আবদুল জব্বার
নিম্নের সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Indicative Dates				Remarks
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
NBR-SD7-R	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	19.78	18 November 2018	Not Applicable	2 May 2019	June, 2020	Completed. (Contract closed)
NBR-SD7A	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Open)	PD	WB (IDA)	75.38	October 2020	Not Applicable	December 2020	December, 2023	will be executed in extended period


 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অত্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 প্রদীপ সিংহ
 সিনিয়র সহকারী সচিব
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Not Used in GOODS	Indicative Dates			Remarks
									Invitation for Tender	Signing of Contract	Completion of Contract	
1	GOODS 2	3	4	5	6	7	8	9	10	11	12	13 will be executed in extended period
NBR-GD5B	Supply of Vehicle (Microbus-1)	No	1	OTM/DPM	PD	GOB	45.00	Not applicable	February 2021	April 2021	June 2021	Completed
NBR-GD6	Office equipment's (computer, printer, fax machine, scanner, projector & others)	As per annexure-12		OTM	PD	GOB	114.95	Not applicable	24 January 2019	18 April 2019	June 2019	Completed
NBR-GD7 (GD/NSW/18-19/1)	Furniture for Project Office with office decoration	As per annexure-12		OTM	PD	GOB	138.30	Not applicable	10 September 2018	15 November 2018	May 2019	Completed
NBR-GD8	Supply and Installation of Air Conditioners	As per appendix-5 of DPP		OTM/DPM	PD	GoB	16.33	Not applicable	May 2019	May 2019	June 2019	Completed
NBR-RFP1A	Supply, installation, configuration, setup, testing, related services and training of: - BD-NSW software solution; - BD-NSW risk management software; - Valuation database software.	LS	1	OTM (RFP- Open International -2 Stage 2 Envelope)	CCGP	WB (IDA)	29940.84	Not applicable	September 2020	December 2021	December 2023	will be executed in extended period
NBR-GD2A	Supply and installation of: - Hardware and infrastructure (network, communication, cabling, etc.) and standard software for NSW solution; - other network, communication equipment, structure, hardware and cabling.	LS	1	OTM (RFP- Open International -1 Stage 1 Envelope)	CCGP	WB (IDA)	17133.90	Not applicable	May 2021	March 2022	December 2023	will be executed in extended period

মাঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
সংস্করণ সঞ্চালক বিভাগ
অর্থ মন্ত্রণালয়
১৭ প্রজাতন্ত্রী বাংলাদেশ সরকার

27

প্রদীপ সিংহ
সিনিয়র সহকারী সচিব
সিনিয়র সহকারী সচিব
সংস্করণ সঞ্চালক বিভাগ
১৭ প্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT PLAN FOR NON-CONSULTING SERVICES

Package No	Description of Procurement Package as per DPP/PPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Not Used in GOODS	Indicative Dates			Remarks
									Invitation for Tender	Signing of Contract	Completion of Contract	
1	2 GOODS (NON-CONSULTING SERVICES)	3	4	5	6	7	8	9	10	11	12	13
NBR-NC1	Hiring of Cleaning Services	LS	LS	OTM	PD	GOB	20.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NBR-NC2	Hiring of Security Services	LS	LS	OTM	PD	GOB	25.00	Not applicable	March 2012	July 2021	December, 2023	will be executed in extended period
NBR-NC4	Rent Office	LS	LS	OTM	PD	GOB	835.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NCSD/NSWP/18-19/1 (NBR-NC5)	Hiring of Vehicle (PIU Support Service & Logistics)	LS	LS	OTM	PD	WB (IDA)	103.00	Not applicable	10 August 2018	24 September 2018	June 2020	Completed.
NBR-NC6	Hiring of five (5) Vehicles	LS	LS	OTM	Ministry/Division	GOB	195.00	Not applicable	February 2021	May 2021	December 2023	will be executed in extended period


মোঃ আবদুল হককার
 সিনিয়র সিস্টেম অফিসার
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ আবদুল হককার
 সিনিয়র সিস্টেম অফিসার
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-5 (b)

APPROVED PROCUREMENT IN DPP

Ministry/ Division	Internal Resources Division, Ministry of Finance			Project Cost	(in Lakh Taka)
Agency	National Board of Revenue (NBR)			Total	58495.00
Procuring Entity Name & Code	National Board of Revenue (NBR)			GoB	5566.00
Project/ Program Name &	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION			PA	52929.00
Implementation Periods	July, 2017 to December, 2023				

Package No	Description of Procurement Package as per DPP/TPP. WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka.)	Indicative Dates			
								Invitation for Prequalification (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
	Not applicable										

এদীপ সিংহ
সিনিয়র সহকারী সচিব
(সিনিয়র সহকারী সচিব)
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-5 (c)

APPROVED PROCUREMENT IN DPP

Ministry/ Division	Internal Resources Division, Ministry of Finance	
Agency	National Board of Revenue (NBR)	
Project/ Programme Name	National Board of Revenue (NBR)	
Project/ Programme Name	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION	
Implementation Periods	July, 2017 to December, 2023	
Project Cost (in Lakh Taka)	Total	58495.00
	GoB	5566.00
	PA	52929.00

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Indicative Dates				Remarks
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
NBR-SD1	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	4290	QBS (International)	CCGP	WB (IDA)	3452.21	28 November 2018	05 June 2019	29 December 2022	December, 2022	Ongoing
NBR-SD2	Cyber security Intrusion detection and intrusion prevention testing of BD-NSW solution by White Hat Hackers	LS	LS	CQS (International)	PD	WB (IDA)	345.00	September 2021	December 2021	August 2022	December, 2023	will be executed in extended period
NBR-SD3	Just in time TA Services (Legal Regulatory Framework Review, SLA development, Fee model)	LS	LS	CQS (National/International)	PD	WB (IDA)	499.67	September 2021	December 2021	August 2022	December, 2023	will be executed in extended period
NBR-SD4	Financial Management and Planning Specialist (Senior consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	258.00	17 July 2018	Not applicable	02 December 2018	December, 2023	Ongoing
NBR-SD5	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	59.97	17 July 2018	Not applicable	02 December 2018	31 March 2020	Completed. (Consultant Resign)
NBR-SD5-N	National Procurement Consultant (Senior Consultant)	LS	LS	IC (National-SSS)	PD	WB (IDA)	198.03	15 June 2020	Not applicable	16 August 2020	December, 2023	Ongoing

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Indicative Dates				Remarks
								Invitation for EOJ	Issue of RFP	Signing of Contract	Completion of Contract	
NBR-SD6	International Technical Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	90.32	November 2019	Not Applicable	13 February 2020	December, 2023	Ongoing
NBR-SD7-R	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	19.78	November 18 2018	Not Applicable	2 May 2019	June, 2020	Completed. (Contract closed)
NBR-SD7A	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Open)	PD	WB (IDA)	75.38	October 2020	Not Applicable	December 2020	December, 2023	will be executed in extended period

gny

মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

প্রদীপ সিংহ
সিনিয়র সহকারী প্রোগ্রামার
(সিনিয়র সহকারী সচিব)
পরিচালনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-6 (a)


 Md. Masudul Karim
 (সিনিয়র সিস্টেম অ্যান্ড
 ইঞ্জিনিয়ারিং অফিসার)
 গণসংস্কৃতি বাসাবন্দন সেক্টর

COMPLETED PROCUREMENT

Ministry/ Division	Internal Resources Division, Ministry of Finance	
Agency	National Board of Revenue (NBR)	
Project/ Program Name	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION	
Implementation Periods	July, 2017 to December, 2023	
Project Cost	(in Lakh Taka)	
Total	58495.00	
GoB	5566.00	
PA	52929.00	


Package No	Description of Procurement Package as per DPP/PPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Not Used in GOODS	Indicative Dates			Remarks
									Invitation for Tender	Signing of Contract	Completion of Contract	
1	GOODS											
NBR-GD5	Project Vehicle Purchase (SUV)	No	4	5 OTM	6 PD	7 GOB	8 90.68	9 Not applicable	10 19 may 2018	11 07 June 2018	12 September 2018	13 Completed
NBR-GD5A	Project Vehicle Purchase (Microbus-2)	No	1	OTM	PD	GOB	89.00	Not applicable	12 04 October 2018	04 October 2018	November 2018	Completed
NBR-GD6	Office equipment's (computer, printer, fax machine, scanner, projector & others)	As per annexure-12		OTM	PD	GOB	114.95	Not applicable	24 January 2019	18 April 2019	June 2019	Completed
NBR-GD7 (GD/NSW/18-19/1)	Furniture for Project Office with office decoration	As per annexure-12		OTM	PD	GOB	138.30	Not applicable	10 September 2018	15 November 2018	May 2019	Completed
NBR-GD8	Supply and Installation of Air Conditioners	As per appendix-5 of DPP		OTM/DPM	PD	GoB	16.33	Not applicable	May 2019	May 2019	June 2019	Completed


 Md. Masudul Karim
 (সিনিয়র সিস্টেম অ্যান্ড
 ইঞ্জিনিয়ারিং অফিসার)
 গণসংস্কৃতি বাসাবন্দন সেক্টর

Annexure-6 (a)

COMPLETED PROCUREMENT

Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates			Remarks	
								Not Used in GOODS	Invitation for Tender	Signing of Contract		Completion of Contract
1	GOODS (NON-CONSULTING SERVICES)	3	4	5	6	7	8	9	10	11	12	13
NBR-NC1	Cleaning	LS	LS	OTM	PD	GOB	20.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NBR-NC4	Rent Office	LS	LS	OTM	PD	GOB	835.00	Not applicable	October 2018	November 2018	December, 2023	Ongoing
NCSD/NSWP/18-19/1 (NBR-NC5)	Hiring of Vehicle (PIU Support Service & Logistics)	LS	LS	OTM	PD	WB (IDA)	103.00	Not applicable	10 August 2018	24 September 2018	June 2020	Completed.


 Md. Anwarul Kabir
 সিনিয়র সহকারী সচিব
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 Md. Anwarul Kabir
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-6 (b)

COMPLETED PROCUREMENT

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Indicative Dates				Remarks
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
NBR-SD1	Project Management and Quality Assurance Consultancy (PMQA Consultancy Services)	Person days	4290	QBS (International)	CCGP	WB (IDA)	3452.21	28 November 2018	05 June 2019	29 December	December, 2022	Ongoing
NBR-SD4	Financial Management and Planning Specialist (Senior consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	258.00	17 July 2018	Not applicable	02 December 2018	December, 2023	Ongoing
NBR-SD5	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National-Limited)	PD	WB (IDA)	59.97	17 July 2018	Not applicable	02 December 2018	31 March 2020	Completed. (Consultant Resign)
NBR-SD5-N	National Procurement Consultant (Senior Consultant)	LS	LS	IC(National-SSS)	PD	WB (IDA)	198.03	15 June 2020	Not applicable	16 August 2020	December, 2023	Ongoing
NBR-SD6	International Technical Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	90.32	November 2019	Not Applicable	13 February 2020	December, 2023	Ongoing
NBR-SD7-R	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Limited)	PD	WB (IDA)	19.78	18 November 2018	Not Applicable	2 May 2019	June, 2020	Completed. (Contract closed)





 মোঃ আব্দুল জব্বার
 সিনিয়র সহকারী সচিব
 স্বাভাবিক সম্পদ বিভাগ
 গুপ্ত সচিবালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-7 (a)

PROCUREMENT TO BE COMPLETED IN EXTENDED PERIOD
PROCUREMENT OF GOODS

Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Not Used in GOODS	Indicative Dates			Remarks
									Invitation for Tender	Signing of Contract	Completion of Contract	
1	GOODS											
NBR-RFP1A	2 Supply, installation, configuration, setup, testing, related services and training of: - BD-NSW software solution; - BD-NSW risk management software; - Valuation database software.	3	4	5 OTM(RFP- Open International -2 Stage 2 Envelope)	6 CCGP	7 WB (IDA)	8 29940.84	9 Not applicable	10 September 2020	11 December 2021	12 December 2023	13
NBR-GD2A	Supply and installation of: - Hardware and infrastructure (network, communication, cabling, etc.) and standard software for NSW solution; - other network, communication equipment, structure, hardware and cabling.	LS	1	OTM(RFP- Open International -1 Stage 1 Envelope)	CCGP	WB (IDA)	17133.90	Not applicable	May 2021	March 2022	December 2023	
NBR-GD5B	Supply of Vehicle (Microbus-1)	No	1	OTM/DPM	PD	GOB	45.00	Not applicable	February 2021	April 2021	June 2021	will be executed in extended period


প্রদীপ সিংহ
(সিনিয়র সহকারী সচিব
পারিসংখ্যান সঞ্চালন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার)


মোঃ আব্দুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
আই মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT OF NON-CONSULTING SERVICES

Package No	Description of Procurement Package as per DPP/TPP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Est. cost (in Lakh Taka)	Indicative Dates			Remarks	
								Not Used in GOODS	Invitation for Tender	Signing of Contract		Completion of Contract
1	GOODS (NON_CONSULTING SERVICES)							9	10	11	12	13
NBR-NC2	Security	LS	4	5 OTM	6 PD	7 GOB	8 25.00	Not applicable	March 2012	July 2021	December, 2023	
NBR-NC6	Hiring of five (5) Vehicles	LS	LS	OTM	Ministry/ Division	GOB	195.00	Not applicable	February 2021	May 2021	December 2023	will be executed in extended period


 প্রদীপ সিংহ
 সিনিয়র সহকারী সচিব
 (সিনিয়র সহকারী প্রধান
 পরিচর্যা কক্ষ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

PROCUREMENT TO BE COMPLETED IN EXTENDED PERIOD

PROCUREMENT OF SERVICES

Ministry/ Division	Internal Resources Division, Ministry of Finance	Project Cost (in Lakh Taka)
Agency	National Board of Revenue (NBR)	Total
Procuring Entity Name & Code	National Board of Revenue (NBR)	58495.00
Project/ Programme Name	BANGLADESH REGIONAL CONNECTIVITY PROJECT 1: NATIONAL SINGLE WINDOW IMPLEMENTATION AND STRENGTHENING CUSTOMS MODERNIZATION	GoB
Implementation Periods	July, 2017 to December, 2023	PA
		52929.00

Package No	Description of Procurement Package as per DPP/TPP. SERVICES	Unit	Qty	PM & Type	Contract Approving Authority	Source of Fund	Estid cost (in Lakh Taka.)	Indicative Dates			Remarks	
								Invitation for EOJ	Issue of RFP	Signing of Contract		
1								9	10	11	12	13
NBR-SD2	Cyber security intrusion detection and intrusion prevention testing of BD-NSW solution by White Hat Hackers	LS	4	CQS (International))	PD	WB (IDA)	345.00	September 2021	December 2021	August 2022	December, 2023	
NBR-SD3	Just in time TA Services(Legal Regulatory Framework Review, SLA development, Fee model)	LS	LS	CQS (National /International)	PD	WB (IDA)	499.67	September 2021	December 2021	August 2022	December, 2023	
NBR-SD7A	International Procurement Specialist (Bid Evaluation)	LS	LS	IC(International-Open)	PD	WB (IDA)	75.38	October 2020	Not Applicable	December 2020	December, 2023	



মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



প্রদীপ গিহ
সিনিয়র সহকারী সচিব
(সিনিয়র সহকারী সচিব)
পরিচালনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Year Wise Physical and Financial Target Plan

(Tk. In lakh)


New Economic Code/Sub-code	Sub-Code Description	Total Physical & Financial Target						Year 1-3 (2017-2018 to 2019-2020)		Year 4 (2020-2021)		Year 5 (2021-2022)		Year 6 (2022-2023)		Year 7 (2023-2024) (06 months)		
		Unit	Unit Cost	Qty	Total Cost	Weight	Financial	Physical % of the item	% of the project	Financial	Physical % of the item	% of the project	Financial	Physical % of the item	% of the project	Financial	Physical % of the item	% of the project
(a) Revenue Component																		
3211102	4875	LS	LS	20.00	0.00	2.43	12.15	0.00	0.01	5.00	25.00	0.01	5.00	25.00	0.01	5.00	25.00	0.01
3211113	4821	Month	0.44	78	34.00	0.00	5.29	15.56	0.01	7.00	20.59	0.01	7.00	20.59	0.01	7.00	20.59	0.01
3211115	4819	Month	0.13	78	10.00	0.00	0.52	5.20	0.00	2.50	25.00	0.00	2.50	25.00	0.00	2.50	25.00	0.00
3211117	4817	Month	0.26	78	20.00	0.00	1.15	5.75	0.00	5.30	26.50	0.01	5.30	26.50	0.01	5.30	26.50	0.01
3211120	4816	Month	0.13	78	10.00	0.00	0.54	5.40	0.00	2.50	25.00	0.00	2.50	25.00	0.00	2.50	25.00	0.00
3211125	4833	Month	0.71	78	100.00	0.00	9.86	9.86	0.02	24.00	24.00	0.04	24.00	24.00	0.04	34.00	34.00	0.06
3211129	4806	Month	10.71	78	835.00	0.01	265.17	31.76	0.45	151.53	18.15	0.26	166.70	19.96	0.28	166.70	19.96	0.28
3241101	4801	Month	0.13	78	10.00	0.00	0.00	0.00	0.00	4.00	40.00	0.01	4.00	40.00	0.01	4.00	40.00	0.01
3243101	4823	Month	0.26	78	20.00	0.00	3.75	18.75	0.01	5.00	25.00	0.01	5.00	25.00	0.01	5.00	25.00	0.01
3243102	4822	Month	0.64	78	50.00	0.00	3.90	7.80	0.01	13.00	26.00	0.02	13.00	26.00	0.02	13.00	26.00	0.02
3253103	4881	Month	0.64	78	50.00	0.00	3.90	7.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01
3255101	4888	Month	0.64	78	50.00	0.00	3.90	7.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01
3255102	4827	Month	0.26	78	20.00	0.00	3.75	18.75	0.01	5.00	25.00	0.01	5.00	25.00	0.01	5.00	25.00	0.01
3255104	4828	Month	0.26	78	20.00	0.00	3.75	18.75	0.01	5.00	25.00	0.01	5.00	25.00	0.01	5.00	25.00	0.01
3257101	4874	Month/LS	0.64	78	50.00	0.00	3.90	7.80	0.01	13.00	26.00	0.02	13.00	26.00	0.02	13.00	26.00	0.02
3257206	4883	Month/LS	0.64	78	50.00	0.00	3.90	7.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01	6.70	26.80	0.01
4899	PIU Support Service [Training, Seminars, Conference, Workshop, Delegation fee, Hiring Vehicle, R & M Motor Vehicle, R & M Office Equipment, Entertainment, Other Stationary, Publication, Courier, Logistic & Others (Annexure-9)]	LS	LS	1,464.00	0.03	230.78	15.76	0.39	0.64	374.00	25.55	0.64	379.00	25.89	0.65	329.00	22.47	0.56
Sub-total Supply and Services				7,870.00	0.13	1,088.34				1,956.53			1,981.70			1,941.70		
Sub-total of revenue component (a)				7,870.00	0.13	1,088.34				1,956.53			1,981.70			1,941.70		
(b) Capital Component																		
6800 Acquisition of Assets																		
4112101	6807	Nos		7	225.00	0.00	179.68	79.86	0.31	45.32	20.14	0.08						
4112202	6815	LS		LS	4,214.95	0.07	114.33	2.71	0.20	1,200.62	28.48	2.05	1,200.00	28.47	2.05	1,000.00	23.73	1.71
4112303	6827	LS		LS	40.00	0.00	16.32	40.80	0.03	23.68	59.20	0.64						
4112314	6821	LS		LS	138.30	0.00	138.30	100.00	0.24									
4113301	6817	LS		LS	45,068.00	0.74				14,350.00	33.33	24.53	14,350.00	33.33	24.53	14,358.00	33.35	24.55
3821101	7900	LS		LS	2,300.00	0.04				1,000.00	43.48	1.71	1,000.00	43.48	1.71	300.00	13.04	0.51
Sub-total of Capital Component (b)				48,976.25		448.63				16,619.62			16,550.00			15,658.00		
C) Total (a+b)				57,846.25		1,546.97				18,576.15			18,531.70			17,599.70		
(d) Physical Contingency				341.00														
(e) Price Contingency				307.75														
Grand Total (c + d+e)				58,495.00		1,546.97				18,576.15			18,531.70			17,599.70		

মোঃ আব্দুল ক্বার
সিনিয়র সহকারী সচিব
অতিরিক্ত সম্পদ বিভাগ
আই মন্ত্রণালয়

PIU Support Service Cost

(Tk. In Lac)

SL	Economic Code	Description	Total	GoB	RPA
1	3231301	Training	500	200	300
2	3211111	Seminars, Conference & Workshop	370	120	250
3	3211105	Delegation fee	40	-	40
4	3211106	Entertainment Expenses	20	20	-
6	3211107	Hiring Vehicle/Transport Haring	359	195	164
7	3211116	Courier	2	2	-
8	3211128	Publication	52	52	-
9	3255105	Others Stationalry	75	75	-
11	3258101	Repair Maintenance Motor Vehicle	10	10	-
12	3258104	Repair & Maintenance Office Equipment	3	3	-
14	3911111	General block allocation (Logistic & Others)	33	33	-
Total			1,464	710	754


 পিউপিএস বিভাগ
 সিনিয়র সহকারী সচিব
 (সিনিয়র সহকারী সচিব)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 মোঃ আবদুল হকবাব
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-10

Project Management Setup


Project Implementation Unit (PIU): A project implementation unit (PIU) will be set up at the NBR to oversight and ensure the implementation of the project. The PIU will be headed by a Member or a Commissioner of Customs back ground and he will be posted to the project as a full-time Project Director (PD). The PD will be supported by 3 (three) Deputy Project Director (DPD), 6 (six) Assistant Project Director (APD) and an Account Officer along with other staffs as listed below:

Composition of the PIU

Sl. No	Name of the post	Recruitment/ Appointment	Salary	Original		Remarks	Revised		Remarks
				At implementation stage	Number of Post After completion		Name of the post	Recruitment/ Appointment	
1	2	3	4	6	7	8	9	10	11
1.	Project Director	Attachment	Grade 2/3	1	0	For full time	01	Attachment	For full time
2.	Deputy Project Director	Attachment	Grade 4/5	3	0	For full project period	03	Attachment	For full time
3.	Assistant Project Director	Attachment	Grade 6/7	6	0	For full time	06	Attachment	For full time
4.	Accounts Officer	Attachment	Grade 6/7	1	0	For full time	01	Attachment	For full time
5.	Assistant Revenue Officer	-	Grade 10	0	0	-	12	Attachment (new proposal)	For full time
6.	Cashier	Attachment	Grade-14	1	0	For full time	01	Attachment	Up to project period
7.	Office Assistant cum Computer Operator	Attachment	Grade 16	7	0	Only for project period	07	Attachment	Up to project period
8.	Driver	Attachment	Grade 16	4	0	Only for project period	04	Attachment	Up to project period
9.	Security Guard	Attachment	Grade 18	4	0	Only for project period	04	Attachment	Up to project period
10.	Office Assistant (MLSS)	Attachment	Grade 20	8	0	Only for project period	08	Attachment	For full project period
Total				35	0		47		


 प्रमुख निदेशक
 (निदेशक प्रमुखता अर्थात्
 परिचालन कर्ता)
 नेपाल राजस्व विभाग




 प्रमुख निदेशक
 (निदेशक प्रमुखता अर्थात्
 परिचालन कर्ता)
 नेपाल राजस्व विभाग

Annexure-11

Procurement of Transport

DPP				RDPP				
				(Taka in Lac)				
Budget Head	Economic Code	Description	Physical Quantity/Unit	Unit Price	Total Estimated Cost	Physical Quantity/Unit	Unit Price	Total Estimated Cost
1	2	3	4	5	6	7	8	9
6800	6807	Four-Wheeler	1	90	90	01	91	91
		Micro Bus	3	40	120	03	45	134
		Total	Total		210		Total	225

[Handwritten signature]

মোঃ আব্দুল
 সাদিক
 সিনিয়র প্রকৌশলী
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Handwritten signature]

প্রদীপ সিংহ
 সিনিয়র প্রকৌশলী
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Supplies and Services

List of Office Equipment (Computer & Others)						
SL	Economic Code		Description	Physical Quantity/Unit	Unit Price	Total Estimated Cost
	Old	New				
1	6815	4112202	Desktop Computer	30	76,915	2,307,450
2	6815	4112202	Laptop Computer	6	83,780	502,680
3	6815	4112202	Laptop Computer	4	114,460	457,840
4	6815	4112202	Laser Color Printer	3	22,960	68,880
5	6815	4112202	Laser Heavy Duty Printer	1	58,560	58,560
6	6815	4112202	Laser Printer	15	19,400	291,000
7	6815	4112202	Heavy Duty Digital Photo Copier	2	420,000	840,000
8	6815	4112202	Photo Copier	2	72,000	144,000
9	6815	4112202	Scanner	5	27,600	138,000
14	6815	4112202	PABX System	LS	-	419,750
15	6815	4112202	Multimedia System	2	454,000	908,000
16	6815	4112202	Conference Room BOSCH	LS	-	1,286,000
17	6815	4112202	Access Control Systems	LS	-	411,000
18	6815	4112202	CCTV	LS	-	267,500
19	6815	4112202	Fire Detection Systems	LS	-	463,000
20	6815	4112202	Networking, Cabling & Others	LS	-	2,930,247
					Total	11,495,000

[Handwritten Signature]
 এনসিপি সিস্টেম
 সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার
 (সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Handwritten Signature]

[Handwritten Signature]
 মোঃ আব্দুল জব্বার
 সিনিয়র সফটওয়্যার ইঞ্জিনিয়ার
 আওয়াজ সফটওয়্যার বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-12

List of Office Furniture & Decoration						
SL	Economic Code		Description	Physical Quantity/Unit	Unit Price	Total Estimated Cost
	Old	New				
1	6821	4112314	PD & HOPE Desk	2	80,000	160,000
2	6821	4112314	Chair	2	30,000	60,000
3	6821	4112314	Visitor Chair	6	25,000	150,000
4	6821	4112314	Double Seater Sofa	19	22,500	427,500
5	6821	4112314	Office Desk (DPD, ADG,JD)	5	55,000	275,000
6	6821	4112314	Chair	5	16,000	80,000
7	6821	4112314	Visitor Chair	10	12,000	120,000
8	6821	4112314	Office Desk (APD,AD, Consultant)	13	45,000	585,000
9	6821	4112314	Chair	13	12,500	162,500
10	6821	4112314	Visitor Chair	26	8,500	221,000
11	6821	4112314	Staff Work-Station Desk	14	30,000	420,000
12	6821	4112314	Staff Chair	14	7,500	105,000
13	6821	4112314	Meeting Table (8 Persons)	1	40,000	40,000
14	6821	4112314	Meeting Chair	8	15,000	120,000
15	6821	4112314	RMTC Table (8 Persons)	1	40,000	40,000
16	6821	4112314	RMTC Chair	8	7,500	60,000
17	6821	4112314	Board Table (26 Persons)	1	200,000	200,000
18	6821	4112314	Board Chair	26	15,000	390,000
19	6821	4112314	Reception Counter	1	80,000	80,000
20	6821	4112314	Reception Chair	2	7,500	15,000
21	6821	4112314	Sofa Side Table	4	5,000	20,000
22	6821	4112314	Sofa Center Table	5	10,000	50,000
23	6821	4112314	Dining Table	1	8,000	8,000
24	6821	4112314	Dining Chair	4	3,500	14,000
25	6821	4112314	File Cabinet (Sft)	835	850	709,750
26	6821	4112314	Office Decoration	LS	-	9,316,850
Total						13,830,000


 শ্রীজিৎ সিংহ
 সিনিয়র সহকারী প্রধান
 (সিনিয়র সহকারী সচিব)
 পরিচালনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ আবদুল জব্বার
 সিনিয়র সহকারী সচিব
 অস্বাস্থ্যবিধি সচিবালয়
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annexure-13

Governance & Operational Model:

After Completion of the project, the institutional arrangement and technical and financial requirement for operation and maintenance:

	Original	Revised
<p>If yes briefly narrate the institutional arrangement and technical & financial requirement for operation and maintenance. (To Continue the benefits of the projects required yearly costs and personnel should be mentioned)</p>	<p>After rolling out of the system, BD-NSW SPV company, to be established by NBR with 100 percent public-ownership, with other public and private sector representatives in the governing board. The company will procure the service of an Operation and Maintenance (O&M) firm, which will run and maintain the system as specified by the governing board for an initial period of ten years. Sufficient revenue will be generated to cover operational and maintenance expenditure and address further development needs. O&M cost will be charged from the BD-NSW system users as shall be fixed by the governing body time to time. The O&M operator will operate, maintain and update the BD-NSW system including regular technology refresh.</p>	<p>The Government Shall establish an Advisory Committee called Bangladesh Single Window Advisory Committee, with the Chairman, National Board of Revenue as the Chairperson and a Member (Customs), National Board of Revenue as the Member Secretary and one representative from each of the CLPIAs as members to oversee the activities of the NSW system. New provision will be added to the Customs Act to facilitate the operations of NSW. Based on the new provisions and rules, the advisory committee will set the principles and policy of NSW. After rolling out of the system, Bangladesh Single Window will be operated by a Commissioner established under the Customs Act. The name of the Commissioner will be "Bangladesh Single Window Commissioner" which will be responsible for providing service to user (Traders, CLPIAs and Information users) based on service level agreements (SLAs). Bangladesh Single Window Commissioner will be headed by a Commissioner. Sufficient revenue will be generated to cover operational and maintenance expenditure and address further development needs. Operational and maintenance cost will be charged from the Bangladesh Single Window system users as shall be fixed by the Advisory Committee time to time. The Bangladesh Single Window Commissioner will operate, maintain and update the BD-NSW system including regular technology refreshes. The establishment of Bangladesh Single Window Commissioner has been incorporated in the Financial Act, 2020 passed by the National Parliament of Bangladesh. (Annexure 15)</p>


 এমদীপা সিরি
 সিনিয়র সরকারী কর্মকর্তা
 (সিনিয়র সরকারী কর্মকর্তা)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 শেখ আবদুল জব্বার
 সিনিয়র সরকারী কর্মকর্তা
 মন্ত্রণালয় সচিবালয়
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

CREDIT NUMBER 6002-BD

Financing Agreement

(Bangladesh Regional Connectivity Project 1)

between


PEOPLE'S REPUBLIC OF BANGLADESH

and

INTERNATIONAL DEVELOPMENT ASSOCIATION

Dated

December 7, 2017


প্রদীপ সাহা
সিনিয়র সহকারী সচিব
পারিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




মাঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
সভাস্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

6.03. The Association's Address is:


International Development Association
1818 H Street, N.W.
Washington, D.C. 20433
United States of America

Cable:	Telex:	Facsimile:
INDEVAS Washington, D.C.	248423 (MCI)	1-202-477-6391

AGREED at Dhaka, People's Republic of Bangladesh, as of the day and year first above written.

PEOPLE'S REPUBLIC OF BANGLADESH

By




Authorized Representative

Name: Kazi Shofiquil Azam

Title: Secretary

INTERNATIONAL DEVELOPMENT ASSOCIATION

By



Authorized Representative

Name: Qimiao Fan

Title: Country Director for Bangladesh



প্রদীপ সিংহ
সিনিয়র সহকারী প্রোগ্রামার
(সিনিয়র সহকারী সচিব)
পল্লীকৃষক কল্যাণ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Category	Amount of the Credit Allocated (expressed in SDR)	Percentage of Expenditures to be Financed (inclusive of Taxes except for customs duties and valued-added taxes on imports)
(1) Goods (excluding vehicles), works, non-consulting services, consultants' services, Incremental Operating Costs and Training Costs under:		
(a) Part 1 of the Project	55,400,000	100%
(b) Part 2(a) and 2(b) of the Project	5,150,000	100%
(c) Part 3 of the Project	49,500,000	100%
(2) Goods, non-consulting services, consultants' services, Incremental Operating Costs and Training Costs under Part 2(c) of the Project	750,000	100% for each Fiscal Year and up to and including FY 2019-2020
TOTAL AMOUNT	110,800,000	

8. Withdrawal Conditions; Withdrawal Period

1. Notwithstanding the provisions of Part A of this Section, no withdrawal shall be made for payments made prior to the date of this Agreement.
2. The Closing Date is December 31, 2023.


প্রদীপ বিশ্ব
সিনিয়র সহকারী সচিব
(সিনিয়র সহকারী সচিব)
পরিচালনা কমিশন
গণস্বাস্থ্য বাংলাদেশ সরকার


মঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
স্বাস্থ্যসেবা বিভাগ
অর্থ মন্ত্রণালয়
গণস্বাস্থ্য বাংলাদেশ সরকার

অর্থ আইন, ২০২০

অধ্যায় সূচি



অধ্যায়	বিষয়	পৃষ্ঠা
প্রথম অধ্যায়	: প্রারম্ভিক	২
দ্বিতীয় অধ্যায়	: Excises and Salt Act, 1944 (Act No. I of 1944) এর সংশোধন	২-৭
তৃতীয় অধ্যায়	: Customs Act, 1969 (Act No. IV of 1969) এর সংশোধন	৭-১০
চতুর্থ অধ্যায়	: Income-tax Ordinance, 1984 (Ordinance No. XXXVI of 1984) এর সংশোধন	১১-৩১
পঞ্চম অধ্যায়	: মূল্য সংযোজন কর ও সম্পূরক শুল্ক আইন, ২০১২ (২০১২ সনের ৪৭ নং আইন) এর সংশোধন	৩২-৭৯
ষষ্ঠ অধ্যায়	: রহিতকরণ ও হেফাজত	৮০
সপ্তম অধ্যায়	: <u>তফসিলসমূহঃ</u>	
	তফসিল-১ [Customs Act, 1969 (Act No. IV of 1969) এর FIRST SCHEDULE এর প্রতিস্থাপন]	৮১
	তফসিল-২ [১ জুলাই, ২০১৯ তারিখে আরব্ব কর বৎসরের জন্য আয়করের হার]	৮২-৮৮
অষ্টম অধ্যায়	: ঘোষণা	৮৮
	উদ্দেশ্য ও কারণ সম্বলিত বিবৃতি	৮৮

Km
 প্রদীপ সিংহ
 সিনিয়র সহকারী প্রধান
 (সিনিয়র সহকারী সচিব)
 পরিকল্পনা বিভাগ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

bm

MM
 মোস্তাফিজুল আলম
 সিনিয়র সহকারী সচিব
 অভ্যন্তরীণ সম্পদ বিভাগ
 অর্থ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

se, be
s for
usand

ct এর
বেশিত

vered

fficial
ations

ct এর
ক্রমিকে
স্থাপিত

at not
which
ation;
ble to
e not

ct এর

ate an
ellate
nit to
the

(2) A person shall not be appointed as a member of the Customs, Excise and VAT Appellate Tribunal unless-

- (a) he was or is a member of the Board or holds the current charge of a member of the Board; or
- (b) he is a commissioner of Customs, Excise & VAT having experience of at least one year; or
- (c) he is, was or has been a District Judge.

(3) The Government shall appoint one of the members of the Appellate Tribunal to be the President thereof, who is a member of the Board or holds the current charge of a member of the Board."

১৩। Act No. IV of 1969 এর section 196C এর সংশোধনা- উক্ত Act এর section 196C এর sub-section (2) ও (3) এর পরিবর্তে নিম্নরূপ sub-section (2) ও (3) প্রতিস্থাপিত হইবে, যথা:-

"(2) Subject to the provisions of sub-sections (3) and (4), a Bench shall consist of any two members.


(3) Every appeal against a decision or order relating, among other things, to the determination of any question having a relation to the rate of duty of customs or to the value of goods for purposes of assessment shall be heard by a special Bench constituted by the President for hearing such appeals and such Bench shall consist of not less than two members."

১৪। Act No. IV of 1969 এর section 197D এর সন্নিবেশ।- উক্ত Act এর section 197C এর পর নিম্নরূপ নূতন section 197D সন্নিবেশিত হইবে, যথা: -

"197D. Establishment of Bangladesh Single Window- (1) The Government may, by notification in the official Gazette, establish Bangladesh Single Window (BSW) which shall serve as the single electronic entry point and a platform for person involved in import, export, warehousing, transit or transhipment of goods.

(2) There may be a Commissionerate to be called the Bangladesh Single Window Commissionerate which shall be responsible for the operation of the Bangladesh Single Window.


প্রদীপ সিংহ
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
গণস্বাস্থ্য কর্মসূচী
স্বাস্থ্যসচিব বাংলাদেশ সরকার




মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(3) The Bangladesh Single Window Commissionerate shall consist of the Commissioner of Customs (Single Window) and other designated representative from the certificate, license and permit issuing agencies or bodies, as the case may be.

(4) The functions of the Bangladesh Single Window Commissionerate shall be determined by the Board by notification in the official Gazette.

(5) Any person intending to engage in import, export, warehousing, transit or transshipment of goods, shall submit data and documents electronically to the Bangladesh Single Window in such form and manner as may be prescribed by the Board.

(6) The Board may, by notification in the official Gazette, constitute a Standing Committee with the following members, namely:-

- (a) Chairman, the National Board of Revenue, who shall also be its Chairperson;
- (b) a Member (Customs), the National Board of Revenue, who shall also be its Member Secretary; and
- (c) one representative from each of the certificate, license and permit issuing agencies or bodies, as the case may be.

(7) The Standing Committee formed under sub-section (6) shall supervise and coordinate the activities of the Bangladesh Single Window Commissionerate and give necessary advice to it.

(8) The Board may, by rules, prescribe the procedure, fees and other charges for the use of Bangladesh Single Window.”

১৫। Act No. IV of 1969 এর FIRST SCHEDULE এর প্রতিস্থাপনা।- উক্ত Act এর FIRST SCHEDULE এর পরিবর্তে এই আইনের তফসিল-১ এ উল্লিখিত “FIRST SCHEDULE” (পৃথকভাবে মুদ্রিত) প্রতিস্থাপিত হইবে।



এসি. এম. মাসুদ
সিনিয়র সহকারী সচিব
(সিআইসি সহকারী সচিব)
পারিসংখ্যান কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অর্থ মন্ত্রণালয়
অর্থনৈতিক সম্পর্ক বিভাগ
বিশ্বব্যাংক অধিশাখা-৭
শের-ই-বাংলানগর, ঢাকা-১২০৭।
www.erd.gov.bd



স্মারক নম্বর: ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭.৪৭/৫৩

তারিখ: ২ আষাঢ় ১৪২৭

১৬ জুন ২০২০

বিষয়: "National Single Window Implementation & Strengthening Customs Modernization" শীর্ষক প্রকল্পের মেয়াদ বৃদ্ধিকরণে বিশ্বব্যাংকের সম্মতি সংক্রান্ত।

সূত্র: অভ্যন্তরীণ সম্পদ বিভাগের স্মারক নং-০৮.০০.০০০০.০৩৯.১৪.০০৩.১৮.১২; তারিখঃ ৯/০৬/২০২০ খ্রি. উপর্যুক্ত বিষয় ও সূত্রের পরিশ্রেষ্ঠিতে জানানো যাচ্ছে যে বাংলাদেশ সরকার ও বিশ্বব্যাংকের মধ্যে গত ৭ ডিসেম্বর, ২০১৭ তারিখে স্বাক্ষরিত Financing Agreement অনুযায়ী বর্ণিত প্রকল্পের মেয়াদকাল ৩১ ডিসেম্বর ২০২৩ পর্যন্ত নির্ধারিত আছে। এর আলোকে প্রকল্পটির সময়সীমা ৩০ জুন ২০২৩ পর্যন্ত বৃদ্ধিতে অর্থনৈতিক সম্পর্ক বিভাগের সম্মতি নির্দেশক্রমে প্রদান করা হলো।

সংযুক্তিঃ বর্ণনামতে।

১৬-৬-২০২০

সৈয়দা মাহুমা খানম

উপসচিব

ফোন: ৯১৪৫৪৫৬

ইমেইল: ds-wb7@erd.gov.bd

সিনিয়র সচিব, অভ্যন্তরীণ সম্পদ বিভাগ, বাংলাদেশ
সচিবালয়, ঢাকা।

তারিখ: ২ আষাঢ় ১৪২৭

১৬ জুন ২০২০

স্মারক নম্বর: ০৯.০০.০০০০.০৫৭.২৪.০০৩.১৭.৪০/১(৫)

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল:

- ১) সচিব, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ
- ২) সদস্য, আর্থ সামাজিক অবকাঠামো বিভাগ (সচিব)-এর দপ্তর, পরিকল্পনা কমিশন
- ৩) প্রকল্প পরিচালক, ন্যাশনাল সিঙ্গেল উইন্ডো প্রকল্প, কাকরাইল, ঢাকা।
- ৪) ব্যক্তিগত কর্মকর্তা, উইং ২: বিশ্বব্যাংক, অর্থনৈতিক সম্পর্ক বিভাগ
- ৫) ব্যক্তিগত কর্মকর্তা, বিশ্বব্যাংক অধিশাখা-১, অর্থনৈতিক সম্পর্ক বিভাগ

১৬-৬-২০২০

সৈয়দা মাহুমা খানম

উপসচিব

এসীম বিহারী
সিনিয়র সহকারী সচিব
(সিনিয়র সহকারী সচিব)
পারিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

এম এ আবদুল জব্বার
সিনিয়র সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

