Annual Procurment Plan
2026-27

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)

Agency : National Board of Revenue (NBR)

Procuring Entity Name & Code : Diretorate, of Audit, Intelligence & Investigation Value Added Tax

Budget: Revenue

Package No.	Description of Procurement Package as per PP/TPP Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Tiime code for Process		Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
GD 1	Cleaning and Washing Economic Code: 3211102	--	As needed	RFQ	PE	GOB	2.00		Planned Dates		4/Nov/26	11/Nov/26	11/Nov/26	11/Nov/26	18/Nov/26			1/Dec/26
									Planned Days		0	7	0	0	7		14	
									Actual Dates									
GD 2	Computer Consumables Economic Code: 3255101	--	As needed	OTM	PE	GOB	12.00		Planned Dates									
									Planned Days		0	7	0	0	7		14	
									Actual Dates									
									Planned Dates		29/Sep/26	12/Oct/26	12/Oct/26	18/Oct/26	18/Oct/26	19/Oct/26		1/Dec/26
									Planned Days		0	17	0	7	0	1	25	
									Actual Dates									
GD3	Other Stationery Economic Code: 3255105	--	As needed	OTM / RFQ	PE	GOB	13.00		Planned Dates		12/Aug/26	19/Aug/26	19/Aug/26	19/Aug/26	26/Aug/26			31/Aug/26
									Planned Days		0	7	0	0	7		14	
									Actual Dates									
									Planned Dates									
									Planned Days									
									Actual Dates									
									Planned Dates		29/Sep/26	12/Oct/26	12/Oct/26	18/Oct/26	18/Oct/26	19/Oct/26		1/Dec/26
									Planned Days		0	17	0	7	0	1	25	
									Actual Dates									
GD 5	Computer and Accessories Economic Code: 4112202	--	As needed	OTM / RFQ	PE	GOB	9.00		Planned Dates		2/Sep/26	9/Sep/26	9/Sep/26	9/Sep/26	16/Sep/26			22/Sep/26
									Planned Days		0	7	0	0	7		14	
									Actual Dates									
									Planned Dates		29/Sep/26	12/Oct/26	12/Oct/26	18/Oct/26	18/Oct/26	19/Oct/26		1/Dec/26
									Planned Days		0	17	0	7	0	1	25	
									Actual Dates									

06/11/26
মোঃ আরমান সরকার
পিএ টু এডিজি
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

03.11.26
মুহাম্মদ মাজেদুর রহমান
সহকারী রাজস্ব কর্মকর্তা
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

03.11.26
মোহাম্মদ জাকারিয়া
উপ-পরিচালক
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

মুহম্মদ জাকির হোসেন
মহাপরিচালক
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

Scanned with CamScanner

Package No.	Description of Procurement Package as per PP/TPP **Goods**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Tiime code for Process		Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
GD 6	Office Equipment Economic Code: 4112310	–	As needed	OTM / RFQ	PE	GOB	7.00		Planned Dates		11/Oct/26	18/Oct/26	18/Oct/26	18/Oct/26	22/Oct/26			20/Oct/26
									Planned Days		0	7	0	0	4		11	
									Actual Dates									
									Planned Dates		29/Sep/26	12/Oct/26	12/Oct/26	18/Oct/26	18/Oct/26	19/Oct/26		1/Dec/26
									Planned Days		0	17	0	7	0	1	25	
									Actual Dates									
GD 7	Furniture Economic Code: 4112314	–	As needed	OTM	PE	GOB	5.00		Planned Dates									
									Planned Days									
									Actual Dates									
									Planned Dates		29/Sep/26	12/Oct/26	12/Oct/26	18/Oct/26	18/Oct/26	19/Oct/26		1/Dec/26
									Planned Days		0	17	0	7	0	1	25	
									Actual Dates									
GD 8	Books Economic Code:: 32111275	–	As needed	RFQ	PE	GOB	2.00		Planned Dates		11/Oct/26	18/Oct/26	18/Oct/26	18/Oct/26	25/Oct/26			1/Nov/26
									Planned Days		0	18	0	0	7		25	
									Actual Dates									
GD 9	Vehicle Economic Code:: 4112101	–	As needed	OTM	PE	GOB	55.00		Planned Dates		10/Nov/26	17/Nov/26	18/Nov/26	18/Nov/26	25/Nov/26			1/Dec/26
									Planned Days		0	18	0	0	7		25	
									Actual Dates									

০৩/১১/২৬
মোঃ আরমান সরকার
পিএ টু এডিজি
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

০৩/১১/২৬
মুহাম্মদ মাজেদুর রহমান
সহকারী রাজস্ব কর্মকর্তা
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

03.11.26
মোহাম্মদ জাকারিয়া
উপ-পরিচালক
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

৩/১১/২৬
মুহম্মদ জাকির হোসেন
মহাপরিচালক
নিরীক্ষা, গোয়েন্দা ও তদন্ত অধিদপ্তর
মূল্য সংযোজন কর, ঢাকা।

Scanned with CamScanner