[bookmark: _GoBack]DRAFT
 ANNUAL PROCUREMENT PLAN (Service)
Year/2015-16
	Ministry/Division
	Ministry of Finance/ National Board of Revenue (NBR)

	Agency
	National Board of Revenue (NBR)

	Procuring Entity Name & Code
	Project Director/Member (VAT), NBR
	NA

	Project Name& Code
	VAT and Supplementary Duty Act, 2012 Implementation Project
	NA


	Budget:
	Development





	Pkg.
No
	Description of Proc. Package
 (SERVICES)
	Unit
	Qty
	Proc. Method & (Type)
	Contract Appv. Authority*
	Source of Funds
	Estd. Cost in Lac Taka**
	Time Code for Process
	Advertise
EOI
	Issue RFP
	Technical Proposal Opening
	Technical Proposal Evaluation
	Financial Proposal Opening and Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total Time to Contract Signature
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD-1
(6815)
	Data Center Management
	LS
	1 Item
	SSS

(National)

	HOPE

	GOB/WB
	No Cost

	Continuation from 2013-14
	31-Dec-18








	SD-2
(4846: Microbus Hiring)
	Freight & Transport Charge (Microbus Hiring)
Y-1 to Y-5
	Months
	54
	OTM
(National)

	PD/HOPE
	GOB/WB
	115.00
	Continuation from 2014-15
	31-dec-2017


	SD-3
(4833)
	Contact Center and Central Processing Center Services 
	LS
	1 Item
	
QCBS-(80:20)
(International)

	CCGP
	GOB/WB
	
733.00
(unused amount of14-15 will be added if needed) 
	Planned Dates
	1-dec-15
	30-dec-15
	15-feb-16
	15-mar-16
	30-mar-15
	15-apr-15
	30-apr-15
	7-may-15
	-
	31-Dec-18

	
	
	
	
	
	
	
	
	Planned Days
	0
	30
	45
	30
	15
	15
	15
	7
	157
	

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	

	Sd-4
	National Workshop, Seminars, symposiums for public awareness and exchange of views in automation process

	-
	-
	-
	-
	-
	-
	
	Completed in 2014-15

	SD-5
	National Workshop, Seminars, symposiums for public awareness and exchange of views in automation process

	
	
	
	
	
	
	
	This SD is shifted to GD-19 of the APP of 2015-16

	SD-6
(4874: PMC)) 
	Project Management Consultant (Firm) 
	Personmonth
	Intl.-114
Natl-48
	QCBS-(80:20)
(International)

	CCGP
	GOB/
WB
	
  1871.16(15-16)
802.00(14-15)= 2673.16
	
Continuation from 2013-14

	31-dec-18



	SD-7
	Internal workshop and seminars covering 3000 NBR  staff ( Y-1)
	-
	-
	-
	-
	-
	-
	
Completed in 2013-14

	SD-8
	Internal workshop and seminars covering 3000 NBR  staff(Y-2)
	-
	-
	-
	-
	-
	-
	
Completed in 2014-15

	SD-9
	Internal workshop and seminars covering 3000 NBR  staff(Y-3)
	-
	-
	-
	-
	-
	-
	
This SD is shifted to GD-20 of the APP of 2015-16

	SD-10
	Internal workshop and seminars covering 3000 NBR  staff(Y-4)
	-
	-
	-
	-
	-
	-
	
Listed for the year 16-17

	SD-11
	Internal workshop and seminars covering 3000 NBR  staff(Y-5)
	-
	-
	-
	-
	-
	-
	
Listed for the year 17-18

	SD-12
	Individual Consultant (int)
	Person-month
	12
	ICS
(International)

	PD/HOPE
	GOB/WB
	310
	Continuation from 2013-14

	SD-13
	Individual Consultant (local)
	Person-month
	20
	ICS
(National)

	PD/HOPE
	GOB/WB
	104
	Continuation from 2014-15

	SD-14
	Leasing of Project office
	-
	-
	-
	-
	-
	-
	
                 Continuation from 2013-14
	31-dec-18

	SD-15
(4833: Taxpayer Advertizing Campaign GOB & PA)
	Taxpayer Awareness  Building Campaign


Lot 1: TV Feature Films
	
LS
	
1 Item
	
QCBS (National)

	HOPE
	GOB/WB
	
350.00

	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
30-dec-18



	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	
	Lot 2: TV Talk Shows
	
LS
	
1 Item
	QCBS (National)

	PD/HOPE
	GOB/WB
	150.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	
	Lot 3: TV Advertisements, Clippings etc
	
LS
	
1 Item
	QCBS (National)

	
HOPE
	GOB/WB
	350.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-16
(4833: Taxpayer Advertizing Campaign GOB & PA)
	Lot 1: Radio Features Advertisements, Talks, Drama etc
	LS
	
1 Item
	
QCBS (National)

	PD/HOPE
	GOB/WB
	35.00
	Planned Dates
	15-oct-15
	05-nov-15
	28-snov-15
	15-nov-15
	31-nov-15
	10-dec-15
	20-dec-15
	30-dec-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	
	Lot 2: Radio Advertisements
	
LS
	
1 Item
	QCBS (National)

	PD/HOPE
	GOB/WB
	35.00
	Planned Dates
	15-oct-15
	05-nov-15
	28-snov-15
	15-nov-15
	31-nov-15
	10-dec-15
	20-dec-15
	30-dec-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	
	Lot 3: Talks, drama etc
	
LS
	
1 Item
	QCBS (National)

	PD/HOPE
	GOB/WB
	33.00
	Planned Dates
	15-oct-15
	05-nov-15
	28-snov-15
	15-nov-15
	31-nov-15
	10-dec-15
	20-dec-15
	30-dec-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-17(4833: Taxpayer Advertizing Campaign GOB & PA)
	Advertisements in print media

	
LS
	
1 Item
	QCBS (National)

	HOPE
	GOB/WB
	315.00

	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
30-dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-18
(4874: Study of Contact Centre Performance eval. )
	Performance Evaluation of Contact and Processing Center
(annual)
	person  months
	50
	FBS
(National)

	HOPE
	GOB/WB
	60.00
	Planned Dates
	15-nov-15

	6-dec-15 
	29-dec-15
	13-jan-16
	28-jan-16
	10-feb-16
	20-feb-16
	2-mar-16
	
	
31-dec-18

	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	-

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	





	SD-19
	Training on Project Management for PU Staff
	-
	-
	-
	-
	-
	-
	-
	Completed in 2013-14

	SD-20
	Research study on Historical context and development of VAT and Supplementary duty in the region with particular reference to Bangladesh
	person  months
	01
	ICS
(National)

	PD/HOPE
	GOB/WB
	03.00
	Planned Dates
	1-aug-15
	-
	-
	Interview
30-aug-15
	-
	6-sep-15
	12-sep-15
	26-Sep-15
	
	30-jun-16



	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	

	SD-21

	Design and development of Training Contents and other documents




	person  months
	20
	ICS
(National)

	PD/HOPE
	GOB/WB
	20.00
	Planned Dates
	1-aug-15
	-
	-
	Interview
30-aug-15
	-
	6-sep-15
	12-sep-15
	26-Sep-15
	
	30-jun-16



	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	


	SD-22

	Design and development of User manuals and procedures


	person- months
	40
	QCBS
(80:20)
(National)

	PD/HOPE
	GOB/WB
	40.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
30-jun-16



	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	




	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-23

	Design and development of Technical Guidelines


	person- months
	40
	QCBS
(80:20)
(National)

	PD/HOPE
	GOB/WB
	50.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	30-jun-16


	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	


	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-24
	Design and development of office manuals


	person- months
	35
	QCBS
(80:20)
(National)

	PD/HOPE
	GOB/WB
	65.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	30-jun-16



	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	




	SD-25
	Design and development of Industry specific guidelines


	person- months
	45
	QCBS
(80:20)
(National)

	PD/HOPE
	GOB/WB
	100.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	30-jun-16




	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	


	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-26


	Design and development of different Forms



	person-months
	20
	ICS
(National)

	PD/HOPE
	GOB/WB
	25.00
	Planned Dates
	1-Aug-15
	-
	-
	Interview
31-aug-15
	-
	6-sep-15
	12-sep-15
	26-Sep-15
	
	30-jun-16



	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	


	SD-27
	Training logistics , materials, honorarium, venues, catering for conducting the training program 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
LOT -1
	-
	-
	-
	-
	-
	-
	-
	Listed for 2014-15




	
	LOt-2
	
	
	
	
	
	
	
	This SD is shifted to GD-21 of the APP of 2015-16


	SD-28
(4833)
(study of PDO indicator)

	PDO Indicator VAT Tax-GDP Ratio/1
(annual)
	Person-days
	20
	ICS
(National)

	PD/HOPE
	GOB/WB
	15.00
	Planned Dates
	1-Sep-15
	-
	
	Interview
30-Sep-15
	-
	6-Oct-15
	12-Oct-15
	26-oct-15
	
	31-Dec-18


	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	



	SD-29
(4833-study of compliance with RTI)

	Compliance with  the availability of information listed the RTI Rules & Regulations
(every two years)

	Person-days
	45
	ICS
(International)

	PD/HOPE
	GOB/WB
	20.00
	Planned Dates
	7-Sep-15
	-
	-
	6-Oct-15
	-
	12-Oct-15
	18-Oct-15
	1-Nov-15
	
	
31-Dec-18



	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	


	SD-30

(4833)
	Intermediate Results Indicators:
-1( bi-annual) : VAT Implementation Plan on Track/2
-2(bi-annual): New registered active VAT Taxpayers
-3(annual): Value of VAT e-payments
-4 (annual): Reduced VAT stop filers
-5- (bi-annual):Taxpayers file on-line
-6-(bi-annual): VAT Large Taxpayers who pay on-line
-7- (annual): Average time to process and issue tax refunds
-8(annual): “Hit-rate” of tax audits

	LS
	1 Item
	ICS
(National)

	PD/HOPE
	GOB/WB
	3.00
	Planned Dates
	14-Sep-15
	-
	-
	13-Oct-15
	-
	19-Oct-15
	25-Oct-15
	8-Nov-15
	
	31-Dec-18

	
	
	
	
	
	
	
	
	Planned Days
	0
	-
	-
	30
	-
	7
	7
	15
	59
	

	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	

	SD-31
(4833)
	Intermediate Results Indicators
-9 (annual); Lower costs for complying with VAT
-10 (annual): Greater transparency


	Each
	4
	FBS
(National)

	HOPE
	GOB/WB
	80.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	31-Dec-18




	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	


	SD-32
(4833)

	Intermediate Results Indicators -11 (annual) : Greater taxpayer satisfaction with service/3
-12 (annual): Improved fiduciary management
	Each
	1
	FBS
(National)

	PD/HOPE
	GOB/WB
	8.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	
31-Dec-18




	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	31-Dec-18



	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	




	SD-33
	Development of e-portal for educating Tax officials and Taxpayers through e-learning
	-
	-
	-
	-
	-
	-
	-
	Continuation from 2014-15
	31-jun-16

	SD-34
	Up gradation of the existing NBR website for proactive disclosure
	-
	-
	-
	-
	-
	-
	-
	Continuation from 2014-15
	31-jun-16

	
SD-35
(4833)

	Impact analysis of VAT and SD Act,2012  implementation
	 person months
	10
	SSS
(National)

	PD/HOPE
	GOB/WB
	25.00
	Planned Dates
	-
	5-sep-15
	2-Oct-15
	17-Oct-15
	-
	22-sep-15
	30-sep-15
	23-oct-15
	
	
30-jun-16


	
	
	
	
	
	
	
	
	Planned Days
	0
	0
	28
	15
	-
	17
	8
	23
	53
	




	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	


	SD-36
	Online Training of PIU officials
	-
	-
	-
	-
	-
	-
	
	Completed in 2013-14

	SD-37
(4874)
	Procurement Post Review/Y-2

	person months
	10
	FBS
(National)

	PD/HOPE
	GOB/WB
	30.00
	Planned Dates
	15-aug-15
	05-sep-15
	28-sep-15
	15-oct-15
	31-oct-15
	10-nov-15
	20-nov-15
	30-nov-15
	-
	

30-jun-16

	
	
	
	
	
	
	
	
	Planned Days
	0
	21
	23
	15
	15
	10
	10
	10
	104
	




	
	
	
	
	
	
	
	
	Actual Dates
	
	
	
	
	
	
	
	
	
	




	SD-38
	Procurement Post Review/Y-3

	-
	-
	-
	-
	-
	-
	-
	Listed for  the year 16-17

	SD-39
	Procurement Post Review/Y-4

	-
	-
	-
	-
	-
	-
	-
	Listed for  the year 17-18

	SD-40
	Procurement Post Review/Y-5

	-
	-
	-
	-
	-
	-
	-
	Listed for  the year 18-19

	Sd-41
	Random workshop, seminars and training for business community  awareness & exchange of views in automation Y-3
	-
	-
	-
	-
	-
	-
	-
	This SD is shifted to GD-22 of APP 2015-16

	SD-42
	Project Office Cleaning Services
Y-2 to Y-5
	Person
Months
	54
	OTM
(National)

	PD/HOPE
	GOB/WB
	32.40
	
	
Continuation from 2014-15
	
31-dec-18

	SD-43
	Internet connectivity and Services 
	Person
Months
	54
	DPM
(National)

	PD/HOPE
	GOB/WB
	150.00
	
	Continuation from 2014-15
	31-dec-18



1
*Chairman, NBR, MoF is the HOPE and Member, VAT (Policy) is the Project Director of “VAT & SD Act, 2012 Implementation Project”
**Inclusive of applicable taxes viz. AIT, VAT etc
