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Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window
(NSW) and Strengthening Customs Modernization

National Board of Revenue
Procurement Plan FY 2023-24

Sl No. Types of Procurement Nos. of Package Total Amount (Taka in Remarks
Lakh)
1 Goods 2 20"019.25
2 Services 6 3,040.00
Total 8 23,059.25

Project Director
National Single Window Project
National Board of Revenue




Annual Procurement Plan for the Year of 2023-24
annual Procurement Plan for the Year of 2023-24

Ministry/Division : Internal Resources Division
Agency : National Board of Revenue (NBR)
Procurement Entity Name : Project Director, PIU
Project/Program Name : Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window (NSW) and Strengthening Customs Modernization (223014700)
& Code
Package Description Unit | Quantity Procedure Contract Review | Source of | Estd.Costin Time Code for Advertise Initate/ Tender Tender Approval to Signing of | Total Time Time for
No of Procurement package: asper DPP Method & Approving Type Funds Lakh (TK.) process Prequal Advertise Opening Evaluation Award nn:?ﬂﬂ to contract [ Completion
(Goods). Type Authority (If applicable) Tender Signature | of Contract
3 2 3 4 5 6 7 8 3 10 11 12 13 14 15 16 17 18
GOODS PROCUREMENT :
Supply and installation of: Hardware and infrastructure 20,000.00 |planned Dates 12-Sep-23| 24-0ct-23|  19-Dec-23 27-Feb-24 5-Mar-24|  2-Apr-24 25-Jun-24
NBR-GD2A (network, communication, cabling, etc.) and standard s Ls oT™M ceap Prior ws o = i
i 1
software for NSW solution; {Internationat) {IDA) Planned Days 0 2 28 Ll : 2 208
Actual Dates }
= = 5 . i
Office equipment’s (computer, printer, fax machine, 19.25 | planned Dates 10an-24| 24-1an-24|  21-Feb-24 28-Feb-24 6-Mar-24]  3-Apr24 1-May-24]
scanner, projector & others) .
NBR-GD6 Ls LS OTM (national) PD Post GOB Planned Days 4] 14 28 7 7 28 84 28
Actual Dates
SERVICE PROCUREMENT :
2970.00|pianned pat 23| 20-Jul-23| 28-Sep-23 -Nov-23 9-Nov-23|  7-Dec-23 25-May-26
AE— Project Management and Quality Assurance m 168 aBs Niinist - WB anned Dates 11-May-2 Jul -Sep-23 2-Nov-2. ov ec: ay
=2 m i d
Consultancy (PMQA) Consultancy Services nd o (IDA) Planned Days Q 70 70 35 7 28 210 200
Actual Dates
— 50.00| planned Dates 20-un-23|  44ul-23|  18-ul-23 25-Jul-23 1-Aug-23| 29-Aug-23 25-Feb-24
NBR-SD1B Project & Contract Management Consultant mm 6 SIC (national) PD Paost (Dev) Planned Days 0 14 14 7 7 28 70 180
Actual Dates J
20.00|Planned Dates 12-Jun-23|  26-Jun-23 10-Jul-23 17-jul-23 24-Jul-23 21-Aug-23 17-Feb-24
NBR-NC1 Hiring Cleaning Services Firm 1 OTM (National) PD Post GOB Planned Days 0 14 14 7 7 28 70 180
Actual Dates
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Abul Bashar Md Shafiqr Rahnvsh

Project Director
National Sigele Window Project
National Board of Revenue




