REVISED ANNUAL PROCUREMENT PLAN FOR FY 2026-2027

Ministry/Division: Internal Resources Division, Ministry of Finance
Agency: National Board of Revenue
Procurement Entity Name & Code: Member (Customs: Export, Bond & IT), National Board of Revenue

Budget: Operational

Package | Description of | Unit |Quantity | Procurement | Contract |Source | Estd. | Time Advertise | Issue | Technical| Technical | Financial | Negotiation Approval | Signing | Time for | Time for
No. Procurement Method & |Approving| of |Costin|code for| EOI RFP | Proposal | Proposal | Proposal of Contract | Completion
Package Type Authority | Funds | million | Process Opening | Evaluation | Opening & Contract | Signature | of Contract
(Consultancy BDT Evaluation
Services)
1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 |
CS1 |Software Firm QCBS As per GOB | 440.00 |Planned | 15-Oct- 15- 13-Dec- | 14-Feb- 1-Mar- | 6-Mar-2027 | 15-May- |29-May- 29-May-
Development National DOFP Dates 2026 Nov- 2026 2027 2027 2027 2027 2030
& Upgradation 2026
of Customs Planned 0 31 28 63 15 5 70 14 226 \ 1096 \
Bond Days
Management Actual
System Dates
(CBMS) by
Enhancement
of Existing
Modules, New
Modules
Incorporation,
Geographical
Expansion and
Operation &
Maintenance
of CBMS
CS2 |Independent |Firm QCBS As per GOB | 60.00 |Planned | 15-Oct- 15- 13-Dec- | 14-Feb- 1-Mar- | 6-Mar-2027 | 15-May- |29-May- 29-May-
Advisory National DOFP Dates 2026 | Nov- | 2026 2027 2027 2027 | 2027 2030
Services on 2026
Overall Planned 0 31 28 63 15 5 70 14 226 1096
Software Days
Architecture Actual
and Dates
Framework,
Technical
Supervision,

e



Research on

Appropriate
AI/ML Model
and Quality
Assurance for
the
Enhancement
and
Modemnization
of the Al-
Enabled
Customs Bond
Management
System
(CBMS)
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