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ANNUAL PROCUREMENT PLAN

: Works

FY 2021-2022

Project Cost (Tk. In Lac)

Ministry/Division: Ministry of Finance/Internal Resource Division Total: 9301.98
Agency: National Board of Revenue GOB: 9301.98
Procuring Entity Name and Code: Project Director, BMAP, NBR PA: 0.00
Project/Programme Name & Code: Bond Management Automation Project, Code: 223014600 Own Fund: 0.00
Package [Description of Unit | Quantity | Procurement | Contract | Source of | Estd. Cost | Time Code | Advertise Tender Tender Approval to | Notification | Signing of |Total time for(  Time for
No. Procurement Method Approving Fund (Tk. In Lac) | for Process Tender Opening | Evaluation Award of Award | Contract Contract | Completion of
Package (Goods) (Type) Authority Signing Contract
it 2 3 4 5 6 7 | 8 9 10 11 12 13 14 15 16 17
wW-1 Bond Office Lump OTM (NCT) PD GOB 963.82 Plan Dates 1-Feb-22 1-Mar-22 15-Mar-22 22-Mar-22 29-Mar-22 | 26-Apr-22 24-Aug-22
Refurbishment sum
(Establishment Plan Days 0 28 14 F 7 28 84 120
at Rajashwa
Bhaban/Rent Actual Days
office)
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ANNUAL PROCUREMENT PLAN: Non-Consulting Services

FY 2021-2022

Project Cost (Tk. In Lac)

Project Dire
National Boar

d of Revenue

Ministry/Division: Ministry of Finance/Internal Resource Division Total: 9301.98
Agency: National Board of Revenue GOB: 9301.98
Procuring Entity Name and Code: Project Director, BMAP, NBR PA: 0.00
Project/Programme Name & Code: Bond Management Automation Project, Code: 223014600 Own Fund: 0.00
Package |Description of Unit | Quantity | Procurement | Contract |Source of| Estd. Cost |Time Code for| Invite/ Tender Tender Approval to | Notification | Signing of |Total time for Time for
No. |Procurement Package Method Approving | Fund | (Tk. In Lac) Process Advertise Opening Evaluation Award of Award Contract Contract Completion of
(Services) (Tvpe) Authority __Tender j _Signine | Contract |
1 2 3 4 5 6 i 8 9 10 11 12 13 14 15 16 17
SD-3 |Change Management Firm i £ OT™Mm PD GOB 150 Plan Dates 1-Jun-22 15-Jun-22 29-Jun-22 6-Jul-22 13-Jul-22 | 10-Aug-22 8-Nov-22
Training (Non- Plan Days 0 14 14 7 7 28 70 90
Consulting) Actual Dates
SD-4 |Workshop/Seminar/St | Firm 1 OTM PD GOB 100 Plan Dates 1-Jun-22 15-Jun-22 29-Jun-22 6-Jul-22 13-Jul-22 | 10-Aug-22 8-Nov-22
akeholders awareness Plan Days 0 14 14 2. 7 28 70 90
Program (Non- Actual Dates
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ANNUAL PROCUREMENT PLAN: Consulting Services (Individual) (Carried Over)

FY 2021-2022

Project Cost (Tk. In Lac)

Ministry/Division: Ministry of Finance/Internal Resource Division

National poal

Total: 9301.98
Agency: National Board of Revenue GOB: 9301.98
Procuring Entity Name and Code: Project Director, BMAP, NBR PA: 0.00
Project/Programme Name & Code: Bond Management Automation Project, Code: 223014600 Own Fund: 0.00

Package |Description of Unit Quantity | Procurement | Contract | Source | Estd.Cost | Time Code | Advertise [ lssue RFP Proposal Proposal Financial Negotiation Approval | Signing of | Total time for Time for
No. Procurement Package Method (Type)| Approving | of Fund | (Tk. In Lac) | for Process EOI Opening Evaluation Proposal Contract Contract Completion of

(Services) Authority Opening & Signing Contract

Evaluation
1 2 o 4 5 6 7 8 9 10 bl Gl 12 13 14 15 dai 17 18 19
SD-1  |Consultancy Person- 12 Selection of PD GOB 30.00 Plan Dates 1-Feb-22 15-Feb-22 | 1-Mar-22 8-Mar-22 15-Mar-22 | 12-Apr-22 12-Apr-23
(Procurement Expert) month Individual Plan Days 14 14 7 7 28 70 365
Consultant A D
(sic) ctual Dates
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ANNUAL PROCUREMENT PLAN: Consulting Services (Firm)

FY 2021-2022

Project Cost (Tk. In Lac)

Ministry/Division: Ministry of Finance/Internal Resource Division

Total: 9301.98

Agency: National Board of Revenue

GOB: 9301.98

Procuring Entity Name and Code: Project Director, BMAP, NBR

PA: 0.00

Project/Programme Name & Code: Bond Management Automation Project, Code: 223014600

Own Fund: 0.00

Procurement
Method

(Type)

Description of Unit | Quantity
Procurement

Package (Services)

Package
No.

Contract
Approving
Authority

Financial
Proposal
Opening &
Evaluation

Technical
Proposal
Evaluation

Signing of
Contract

Technical Negotiation | Approval
Proposal

Opening

Advertise | lssue RFP

EOI

Time Code for
Process

Estd. Cost
(Tk. In Lac)

Source
of Fund

Total time for|  Time for
Contract | Completion
Signing of Contract

1 2 3 4 5

6 7 8 9 10 11 12 13 14 15 16 17

18 19

SD-2  [Review and Firm x Qces
ReDesign Bond
Admin

HOPE

GOB 350.00 Plan Dates

8-Feb-23

Plan Days

50 months

Actual Dates | 26-Feb-18 | 28-May-18 | 12-Jul-18 | 5-Sep-18 | 26-Sep-18 | 9-Oct-18 |22-Nov-18 | 9-Dec-18

286

SD-5 |Design, Firm hl QCBS
development,
installation,
customization,
testing,
commissioning,
implementation and
maintenance of web-
based software
(Customs Bond
Management
System) and
integration with

related stakeholders

HOPE

GOB 700.00 Plan Dates | 20-Sep-20 | 30-Nov-20 | 28-Dec-20 | 18-Jan-21 | 1-Feb-21 15-Feb-21 | 22-Feb-21 | 15-Mar-21

15-Mar-22

Plan Days 0 71 28 21 14 14 7 21

176

Actual Dates | 20-Sep-20 | 11-Nov-20 | 20-Dec-20 | 10-Mar-21 | 18-Mar-21 | 4-Apr-21 | 25-Apr-21 | 6-May-21
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ANNUAL PROCUREMENT PLAN: Goods
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FY 2021-22
Project Cost (Tk. In Lac)
Ministry/Division: Ministry of Finance/Internal Resource Division Total: 9301.98
Agency: National Board of Revenue GOB: 9301.98
Procuring Entity Name and Code: Project Director, BMAP, NBR PA: 0.00
Project/Programme Name & Code: Bond Management Automation Project, Code: 223014600 Own Fund: 0.00
Package | Sub- |Description of Procurement Unit Procurement | Contract | Source | Estd. Cost |Time Code for| Advertise | Tender Tender |[Approval to| Notification | Signing of | Total time Time for
No. Package |Package (Goods) Method | Approving | of Fund [(Tk. In Lac) Process Tender Opening | Evaluation | Award of Award Contract | for Contract | Completion
No. (Type) Authority Signing of Contract
1 2 3 4 6 i 8 9 10 11 12 13 14 15 16 17 18
GD-1 GD-1 [Hiring Charge (Vehicle Rent) Nos. o™ PD GOB 173.00 Plan Dates | 31-Aug-21 | 14-Sep-21 | 5-Oct-21 | 11-Oct-21 | 15-Oct-21 9-Nov-21 30-Jun-21
(i Micrabivsiand 1 Car} Plan Days 0 14 21 6 4 25 70 600
Actual Dates | 31-Aug-21 | 14-Sep-21 | 28-Sep-21 | 3-Nov-21 4-Nov-21 7-Nov-21 30-Jun-23
GD-2 GD-2 |Establishment of Data Center, | Lump OTM (NCT) Ministry GOB 4502.39 Plan Dates | 15-Jan-22 | 12-Feb-22 | 26-Mar-22 | 16-Apr-22 | 23-Apr-22 | 21-May-22 21-May-23
Disaster Recovery Center Sum
(DRC), Near Data Center, and
Related Hardware for IT Plan Days 28 42 21 7 28 126 365
System (server, Storage,
Switch, Router, Firewall, Trap
Drive etc.), Database and Actual Dates
Operating System
GD-3 GD-3  |File Archiving and Document | Lump OTM (NCT) PD GOB 400.00 Plan Dates | 20-Feb-22 | 15-Mar-22 | 5-Apr-22 | 19-Apr-22 | 26-Apr-22 | 24-May-22 24-May-23
Management Aum Plan Days 0 23 21 14 7 28 93 365
Actual Dates
GD-4 GD-4  |Furniture (For PIU and Bond Lump OTM/DPM PD GOB 10.00 Plan Dates | 25-Dec-21 | 17-Jan-22 | 7-Feb-22 | 21-Feb-22 | 28-Feb-22 | 28-Mar-22 9-May-22
Office) Sum Plan Days 0 23 21 14 7 28 93 42
Actual Dates
GD-6 GD-6 |Installation of IT Lump OTM (NCT) HOPE GOB 600.00 Plan Dates | 19-Nov-20 | 19-Dec-20 | 31-Jan-21 | 14-Feb-21 | 21-Feb-21 | 21-Mar-21 16-Nov-21
infrastructure (computers, sum
printers, scanners, etc.) and Plan Days 0 30 43 14 7 28 122 240
LAN and WAN in all bond Actual Dates | 19/Nov/20 | 22/Dec/20 | 10/Feb/21 | 25/Apr/21 | 2/May/21 | 30/May/21 192
offices including Custom
Training Academy
G GRIRE]
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Package Sub- |Description of Procurement Unit | Quantity | Procurement | Contract | Source | Estd. Cost |[Time Code for| Advertise | Tender Tender |Approval to| Notification | Signing of | Total time Time for
No. Package |Package (Goods) Method Approving | of Fund | (Tk. In Lac) Process Tender Opening | Evaluation Award of Award Contract | for Contract | Completion
No. (Type) Authority Signing | of Contract
GD-7 | GD-7 (A) |Office Equipment: Computers,| Lump RFQ PD GOB 5.00 Plan Dates 5-Mar-22 | 21-Mar-22 | 4-Apr-22 | 18-Apr-22 | 25-Apr-22 | 23-May-22 4-Jul-22
Printers, Scanners, sum
Photocopier, Laptop, Tab, IP
Phone Etc.)
Plan Days 16 14 14 7 28 79 42
Actual Dates
GD-7 (B) |Office Equipment: Computers,| Lump DPM PD GOB 8.96 Plan Dates | 15-Mar-22 | 31-Mar-22 | 14-Apr-22 | 28-Apr-22 | 5-May-22 2-Jun-22 14-Jul-22
FHREENS, SET) o Plan Days 16 14 14 7 28 79 a2
Photocopier, Laptop, Tab, IP
Phone Etc.) Actual Dates
GD-8 GD-8 |Air-Conditioner (For PIU and Nos. 60 RFQ/OTM PD GOB 90.00 Plan Dates | 15-Mar-22 | 31-Mar-22 | 14-Apr-22 | 28-Apr-22 | 5-May-22 2-Jun-22 14-Jul-22
Bond Office) Plan Days 0 16 14 14 7 28 79 a2
Actual Dates
GD-9 GD-9 |Electric Generator Lump o™ PD GOB 25.00 Plan Dates | 15-Apr-22 | 1-May-22 | 15-May-22 | 29-May-22 | 5-Jun-22 3-Jul-22 14-Aug-22
— Plan Days 16 14 14 7 28 79 a2
Actual Dates
GD-10 GD-10 |Printing and Binding Lump DPM PD GOB 10.00 Plan Dates 1-Apr-22 | 8-Apr-22 | 15-Apr-22 | 18-Apr-22 | 23-Apr-22 | 30-Apr-22 11-Jun-22
il Plan Days 0 7 7 3 5 7 29 a2
Actual Dates
GD-11 GD-11 |Foreign Training/Study Tour Lump G2G PD GOB 250.00 Plan Dates | 15-Mar-22 | 31-Mar-22 | 14-Apr-22 | 28-Apr-22 | 5-May-22 2-lun-22 29-Nov-22
(Foreign) Sum
Plan Days 0 16 14 14 7 28 79 180
Actual Dates
GD-12 GD-12 |Books and Magazines Lump DPM PD GOB 10.00 Plan Dates | 15-Apr-22 | 22-Apr-22 | 29-Apr-22 | 2-May-22 | 7-May-22 | 14-May-22 13-Jun-22
A Plan Days 0 7 7 3 5 7 29 30
Actual Dates
GD-13 GD-13 |Electrical Equipment Lump DPM PD GOB 1.69 Plan Dates 1-Mar-22 | 8-Mar-22 | 15-Mar-22 | 18-Mar-22 | 23-Mar-22 | 30-Mar-22 29-Apr-22
Sum Plan Days 0 7 7 3 5 7 29 30
Actual Dates
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