ANNUAL PROCUREMENT PLAN

Ministry/Division

Ministry of Finance/Internal Resources Division

Agency

National Board of Revenue (NBR)

Procuring Entity Name & Code

Chairman, National Board of Revenue (NBR)

Budget: Revenue

Package | Description of | Unit | Quantity | Procurement | Contract | Source | Estimated Cost Time Net Invite/ Tender Tender Approval | Notification | Signing Total Time for
| No. Procurement Method & Approving of in BDT Code for | Used | Advertise | Opening | Evaluation | to Award of Award of time to Completion
! Package Type Authority | Funds Process in Tender Contract | Contract | of Contract

(Goods) Goods Signature
(D (2) (3) “4) (5) (6) (7 (8) ® 10 (n (12) (13) (14 (15) (16) an (18)
GD 01 Supply, No. OTM (Int.) Cabinet GoB 632,00,00,000/- | Planned 07 Oct, 28 Nov, 19 Dec, 20 Feb, 27 Feb, 19 Mar, 17 Jun,
Installation, Committee Dates 2019 2019 2019 2020 2020 2020 2020
Commissioning, on Govt. Planned 0. 53 21 63 T 21 165 620
Testing of 14 14 Purchase Days
units fixed X-
ray Container 28
Scanners, 28
Units of 14
Radioactive
Portal Monitors,
14 Units
Weighbridge
and Central
Supervision
System and
Regional
Supervision
System and
. interfacing
between Central
and Local
Supervision
System and 2
years
Operation,
Maintenance
and Service
GD 02 | Procurement of No. 106 OTM (ICT) HOPE GoB 76,00,000/- Planned 15 Sep, 06 Oct, 20 Oect, 27 Oct, 03 Nov, 01 Dec, 28 Dec,
Desktop Dates 2019 2019 2019 2019 2019 2019 2019
Computer, Planned 0 21 14 7 7 28 7 28
Printer, Days
Scanner, UPS
GD 03 | Procurement of | No. 250 OTM (ICT) HOPE GoB 5,50,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
Digital IP Dates 2019 2019 2020 2020 2020 2020 2020
Telephonic Planned 0 21 14 10 7 28 80 40
System Days .
GD 04 |( Hardware for No. 12 OTM (ICT) HOPE GoB 15,00,00000/- | Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
internal Dates 2019 2019 2020 2020 2020 2020 2020
/ software Planned 0 21 14 10 7 28 80 40
/ (PMIS, Days

)
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Message, Guest

} Management
System, Vehicle
management,

Store
Management)

GD 05 | Hardware for No. 08 OTM (ICT) HOPE GoB 15,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
internal Dates 2019 2019 2020 2020 2020 202 2020
software Planned 0 21 14 10 7 28 80 40
(Foreign Days
National
Database)

GD 06 | Hardware for No. 08 OTM (ICT) HOPE GoB 15,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
Electronic Bill Dates 2019 2019 2020 2020 2020 202 2020
Management Planned 0 21 14 10 T 28 80 40
System for Days
TAX

GD 07 | Digital No. 01 OTM (ICT) HOPE GoB 15,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
Foreignsic Lab Dates 2019 2019 2020 2020 2020 202 2020 |

Planned 0 21 14 10 7 28 80 40
Days

GD 07 | New LAN No. 50 OTM (ICT) HOPE GoB 6,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,

design for NBR Dates 2019 2019 2020 2020 2020 202 2020
Planned 0 21 14 10 i 28 80 40
Days

GD 08 | GIS based No. 01 OTM (ICT) HOPE GoB 5,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,

Software Dates 2019 2019 2020 2020 2020 202 2020
Planned 0 21 14 10 i 28 80 40
Days

GD 09 | Microsoft No. 250 OTM (ICT) HOPE GoB 3,50,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
Office 365 for Dates 2019 2019 2020 2020 2020 202 2020
NBR Official

Planned 0 21 14 10 7 28 80 40
Days

GD 10 | Network and No. 02 OTM (ICT) HOPE GoB 8,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
Security Dates 2019 2019 2020 2020 2020 202 2020
Devices for Planned 0 21 14 10 i) 28 80 40
NBR Days

GD 11 Comprehensive No. 01 OTM (ICT) HOPE GoB 5,00,00000/- Planned 01 Jan, 21 Jan, 05 Feb, 15 Feb, 22 Feb, 20 Mar 30 Apr,
e-Payment for Dates 2019 2019 2020 2020 2020 202 2020
NBR Planned 0 21 14 10 7 28 80 40

Days
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