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Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window
(NSW) and Strengthening Customs Modernization
National Board of Revenue

Procurement Plan FY 2022-23

Total Amount in
SI No. Types of Procurement Nos. of Package Lakh (Tk.) Remarks
1 Goods 2 29945 .44
Total 2 29945.44
N -
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Project Director
NSW Project



* Ministry/Division
"Agency

Procurement Entity Name
Project/Program Name

: Internal Resources Division
: National Board of Revenue (NBR)
: Project Director, PIU
: Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window (NSW) and Strengthening Cusforis Modernization (223014700)

Annual Procurement Plan for the Year of 2022-23*

& Code
Package Description Unit Quantity Procedure | Contract | Review |Source| Estd.Cost| Time Code | Advertise Initate/ Tender Tender Approval to | Notification | Signing of |  Total Time for
No of Procurement package: asper DPP Method & |Approving| Type of inLakh | for process Prequal Advertise | Opening | Evaluation Award of Award | Contract | Timeto |Completio
{Goods). Type Authority Funds (TK.) (If Tender contract n of
applicable) Signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 93 14 15 16 i7 18
GOODS PROCUREMENT :
Design, supply, installation, configuration, setup, OTS;::FL Planned Dated  7.Sep-20| 27-Apr-22| 30-Oct22| 2-Jan.23 26-Feb-23| 19-Mar-23| 16-Apr-23 19-Apr-25
NBR-RFP testing, reratav_! services and training for BSW Ls s |internationat2| ccae Prior WB 29940 84|Planned Days 7-Sep-20| 27-Apr-22 186 64 55 21 28 354 734
1A* software solution and Automated Risk Stage 2 (IDA)
Management System (ARMS) Enveg\o o Actual Dates
Planned Dates 15-Mar-23| 29-Mar-23 19-Apr-23 3-May-23| 10-May-23 7-Jun-23 31-Dec-23
NBR-NC1C |NSW Office Cleaning Services s ]| Ls RFQ PD NA 323 460 |Planned Days 0 14 21 14 7 28 84 207
Actual Dates
Total Nos. of
Packages 2 Total 2994544

* The World Bank’s is conducting Mid Term Review to extend the project duration and restructurin
** Two-stage Request for Proposal

g of fund allocation, afterward the procurement plan will be updated.
method using Initial Selection of the World Bank Procurement Regulation 2016. First Stage Technical Proposals received and evaluation is ongoing. Later on Second Stage Technical and Financial Proposals will be invited for evaluation.
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