

Ministry/Division Agency Procuring Entity Name & Code	Ministry of Finance/Internal Resources Division National Board of Revenue (NBR) Second Secretary (Board Admin-3), National Board of Revenue (NBR)
---	---

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time for Procurement Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-1	Procurement of Cleaning Equipments (Code: 3211102)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	6,30,000	Planned Dates		26 July, 2022	10 Aug, 2022	31 Aug, 2022	21 Sep, 2022	28 Oct, 2022	26 Nov, 2022	91	23 Dec, 2022
GD-2	Procurement of Refreshment for budget dinner (Code: 3211106)	Nos	LS	OTM	HOPE	GoB	1,80,77,000	Planned Dates		0	14	21	21	7	28	91	30
GD-3	Procurement of Vehicle (Irregular) (Code: 3211107)	Nos	LS	OTM	HOPE	GoB	25,00,00,000	Planned Dates		Direct Purchase from BRTC or other organization according to PPR-2008 & DFP							
GD-4	Procurement of Books & Magazine (Code: 3211127)	Nos	LS	RFQM	HOPE/According to the delegation of financial power	GoB	5,25,000	Planned Dates		17 Aug, 2022	31 Aug, 2022	20 Sep, 2022	10 Oct, 2022	17 Oct, 2022	15 Nov, 2022	91	15 Dec, 2022
GD-5	Procurement of manpower through outsourcing (Code: 3211131)	Nos	LS	OTM	HOPE	GoB	63,00,000	Planned Dates		29 July, 2022	16 Aug, 2022	07 Sep, 2022	14 Sep, 2022	12 Oct, 2022	14 Nov, 2022	91	13 Dec, 2022
GD-6	Procurement of Labor (Irregular) (Code: 3211134)	Nos	LS	DFM	HOPE	GoB	5,00,000	Planned Dates		0	14	21	21	7	28	91	30
GD-7	Procurement of Computer Accessories (Code: 3255101)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	94,50,000	Planned Dates		27 July, 2022	18 Aug, 2022	09 Sep, 2022	30 Sep, 2022	07 Oct, 2022	07 Nov, 2022	91	07 Dec, 2022
GD-8	Procurement of Stationary (Code: 3255105)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	94,50,000	Planned Dates		16 Aug, 2022	30 Aug, 2022	21 Sep, 2022	12 Oct, 2022	20 Oct, 2022	18 Nov, 2022	91	19 Dec, 2022
								Planned Days		0	14	21	21	7	28	91	30

Direct purchase by PPR-2008 & DFP

Direct Purchase from BRTC or other organization according to PPR-2008 & DFP

১৮ আগস্ট, ২০২২ তারিখ, ৩১ আগস্ট, ২০২২ তারিখ, ২০ সেপ্টেম্বর, ২০২২ তারিখ, ১০ অক্টোবর, ২০২২ তারিখ, ১৭ অক্টোবর, ২০২২ তারিখ, ১৫ নভেম্বর, ২০২২ তারিখ, ১৩ ডিসেম্বর, ২০২২ তারিখ।

২৯ জুলাই, ২০২২ তারিখ, ১৬ আগস্ট, ২০২২ তারিখ, ০৭ সেপ্টেম্বর, ২০২২ তারিখ, ১৪ সেপ্টেম্বর, ২০২২ তারিখ, ১২ অক্টোবর, ২০২২ তারিখ, ১৪ নভেম্বর, ২০২২ তারিখ, ১৩ ডিসেম্বর, ২০২২ তারিখ।

০০, ১৪, ২১, ২১, ৭, ২৮, ৯১, ৩০।

১৬ আগস্ট, ২০২২ তারিখ, ৩০ আগস্ট, ২০২২ তারিখ, ২১ সেপ্টেম্বর, ২০২২ তারিখ, ১২ অক্টোবর, ২০২২ তারিখ, ২০ অক্টোবর, ২০২২ তারিখ, ১৮ নভেম্বর, ২০২২ তারিখ, ১৯ ডিসেম্বর, ২০২২ তারিখ।

০, ১৪, ২১, ২১, ৭, ২৮, ৯১, ৩০।

১৮ আগস্ট, ২০২২ তারিখ, ৩১ আগস্ট, ২০২২ তারিখ, ২০ সেপ্টেম্বর, ২০২২ তারিখ, ১০ অক্টোবর, ২০২২ তারিখ, ১৭ অক্টোবর, ২০২২ তারিখ, ১৫ নভেম্বর, ২০২২ তারিখ, ১৩ ডিসেম্বর, ২০২২ তারিখ।

২৯ জুলাই, ২০২২ তারিখ, ১৬ আগস্ট, ২০২২ তারিখ, ০৭ সেপ্টেম্বর, ২০২২ তারিখ, ১৪ সেপ্টেম্বর, ২০২২ তারিখ, ১২ অক্টোবর, ২০২২ তারিখ, ১৪ নভেম্বর, ২০২২ তারিখ, ১৩ ডিসেম্বর, ২০২২ তারিখ।

০০, ১৪, ২১, ২১, ৭, ২৮, ৯১, ৩০।

১৬ আগস্ট, ২০২২ তারিখ, ৩০ আগস্ট, ২০২২ তারিখ, ২১ সেপ্টেম্বর, ২০২২ তারিখ, ১২ অক্টোবর, ২০২২ তারিখ, ২০ অক্টোবর, ২০২২ তারিখ, ১৮ নভেম্বর, ২০২২ তারিখ, ১৯ ডিসেম্বর, ২০২২ তারিখ।

০, ১৪, ২১, ২১, ৭, ২৮, ৯১, ৩০।

[illegible]

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3), National Board of Revenue (NBR),

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Cost for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Budget: Revenue	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)		
GD-9	Procurement of Liveries (Code: 3256106)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	20,00,000	Planned Dates		09 Aug, 2022	23 Aug, 2022	14 Sep, 2022	5 Oct, 2022	12 Oct, 2022	10 Nov, 2022		9 Dec, 2022		
GD-10	Procurement of Vehicle Repair (Code: 3258101)	Nos	LS	Frame Work/OTM	HOPE/According to the delegation of financial power	GoB	33,60,000	Planned Dates		26 July, 2022	10 Aug, 2022	31 Aug, 2022	21 Sep, 2022	28 Oct, 2022	26 Nov, 2022		25 Dec, 2022		
GD-11	Procurement of Computer Repair (Code: 3258103)	Nos	LS	RF-QM	HOPE/According to the delegation of financial power	GoB	3,68,000	Planned Dates		0	14	21	21	7	28	91	30		
GD-12	Procurement of Other Equipment & Accessories (Code: 3258105)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	15,00,00,000	Planned Dates		29 July, 2022	16 Aug, 2022	07 Sep, 2022	14 Sep, 2022	12 Oct, 2022	14 Nov, 2022		13 Dec, 2022		
GD-13	Procurement of Transportation hiring for office shifting (Code: 4112101)	Nos	LS	OTM/OTM	HOPE/According to the delegation of financial power	GoB	20,00,000	Planned Dates		0	14	21	21	7	28	91	30		
GD-14	Procurement of Information and Communication Technology (ICT) Equipment (Code: 4112201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	40,00,000	Planned Dates		17 Aug, 2022	31 Aug, 2022	20 Sep, 2022	10 Oct, 2022	17 Oct, 2022	15 Nov, 2022		15 Dec, 2022		
GD-15	Procurement of Computer & Chairs (Code: 4112202)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	25,00,000	Planned Dates		17 Aug, 2022	31 Aug, 2022	20 Sep, 2022	10 Oct, 2022	17 Oct, 2022	15 Nov, 2022		15 Dec, 2022		
GD-16	Procurement of Office Equipment (Code: 4112310)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	20,00,000	Planned Dates		18 Aug, 2022	01 Sep, 2022	21 Sep, 2022	11 Oct, 2022	18 Oct, 2022	16 Nov, 2022		15 Dec, 2022		
GD-17	Procurement of Furniture for Member of NBR (Code: 4112314)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	20,00,00,000	Planned Dates		30 Aug, 2022	16 Aug, 2022	07 Sep, 2022	28 Sep, 2022	05 Oct, 2022	03 Nov, 2022		02 Dec, 2022		

4

✓

8

2024-25

Ministry/Division
Agency
Procuring Entity Name & Code

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3), National Board of Revenue (NBR).

ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2022-2023

Budget: Revenue

Package No	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total time to complete of Contract	Time for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-18	Procurement of Furniture for NBR new building (Code: 4112314)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	20,00,00,000	Planned Dates		30 Aug. 2022	16 Aug. 2022	07 Sep. 2022	28 Sep. 2022	05 Oct. 2022	03 Nov. 2022	91	02 Dec. 2022
GD-19	Procurement of Tyre & Battery (Code: 3258101)	NOS	LS	DPM	HOPE	GoB	33,60,000	Planned Dates		30 Aug. 2022	16 Aug. 2022	07 Sep. 2022	28 Sep. 2022	05 Oct. 2022	03 Nov. 2022	91	02 Dec. 2022
GD-20	Procurement of 500 Mbps internet for NBR new building (Code: 3221120)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	2,00,00,000	Planned Dates		18 Aug. 2022	01 Sep. 2022	21 Sep. 2022	11 Oct. 2022	18 Oct. 2022	16 Nov. 2022	91	15 Dec. 2022
GD-21	Procurement of devices for e-TIN system (Code: 4112201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	4,50,00,000	Planned Dates		18 Aug. 2022	01 Sep. 2022	21 Sep. 2022	11 Oct. 2022	18 Oct. 2022	16 Nov. 2022	91	15 Dec. 2022
GD-22	Procurement of hardware and software for e-Return, e-TDS and e-filing (Code: 4112316)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	96,00,00,000	Planned Dates		18 Aug. 2022	01 Sep. 2022	21 Sep. 2022	11 Oct. 2022	18 Oct. 2022	16 Nov. 2022	91	15 Dec. 2022
GD-23	Procurement of support, maintenance and development for e-TIN system (Code: 4112201)	Nos	LS	OCBS	HOPE/According to the delegation of financial power	GoB	5,06,49,000	Planned Dates		18 Aug. 2022	01 Sep. 2022	21 Sep. 2022	11 Oct. 2022	18 Oct. 2022	16 Nov. 2022	91	15 Dec. 2022

৯.১২.২২
Engr. Jenifar Yasmin
Programmar
National Board of Revenue
Dhaka.

মোঃ সাইফুল করিম
বিত্তীয় সচিব (বোর্ড প্রশাসন-৩)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

মোঃ গাউসুল আজম
প্রথম সচিব (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

সঞ্জীৱ আছসোব
অতিরিক্ত সচিব
সহকারী (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

০৫/১২/২০২২
জাতীয় রাজস্ব বোর্ড, ঢাকা।