



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক এর কার্যালয়
SASEC Integrated Trade Facilitation
Sector Development Project: NBR Part
আল আমিন মিলিনিয়াম টাওয়ার (১৩ ও ১৪ তলা)
৭৫-৭৬, কাকরাইল ভিআইপি রোড, ঢাকা-১০০০



নথি নং: ০৮.০১.০০০০.০০৩.২৯.০০১.২৪/৮১৪



তারিখ: ১৪/০৯/২০২৬ খ্রি:

বিষয়: প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে জাতীয় রাজস্ব বোর্ড কর্তৃক এশিয়ান ডেভেলপমেন্ট ব্যাংক (এডিবি) এর ঋণ সহায়তায় (Loan 4178-BAN) SASEC Integrated Trade Facilitation Sector Development Project: NBR Part শীর্ষক প্রকল্প বাস্তবায়নাধীন রয়েছে। অত্র প্রকল্পের ২০২৬-২৭ অর্থবছরের ক্রয়কারী কার্যালয় প্রধান কর্তৃক অনুমোদিত সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো।

সংযুক্তি: ২০২৬-২৭ অর্থবছরের অনুমোদিত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা।

প্রাপক:

সদস্য (কাস্টম পলিসি ও আইসিটি), জাতীয় রাজস্ব বোর্ড, ঢাকা

(দৃষ্টি আকর্ষণ: সিস্টেম এনালিস্ট, জাতীয় রাজস্ব বোর্ড)।

(সংযুক্ত হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের জন্য সদয় অনুরোধ করা হলো)

মোহাম্মদ নেয়াজুর রহমান

প্রকল্প পরিচালক

নথি নং: ০৮.০১.০০০০.০০৩.২৯.০০১.২৪/

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে:

১। সদস্য (কাস্টম : নিরীক্ষা, আধুনিকায়ন ও আন্তর্জাতিক বানিজ্য), জাতীয় রাজস্ব বোর্ড, ঢাকা।

২। পিএস টু চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।

তারিখ: ১০/৯/২০২৬ খ্রি:

মোহাম্মদ নেয়াজুর রহমান
প্রকল্প পরিচালক

Annual Procurement Plan
2026-27

Budget: Development

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Project Name & Code : Project Director, SASEC Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Package No.	Description of Procurement Package as per PP/PP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Takd)	Time code for Process	Not Used in Goods	Invite/Adverts e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NBR/GO-01H- Lot 01A	Project administrative goods for PIU Lot 1: Office Furniture	No	LS	RFQ	PD	ADB & GOB	4,320	Planned Dates		30/Sep/26	14/Oct/26	4/Nov/26	18/Nov/26	25/Nov/26	2/Dec/26	63	11/Jan/27
NBR/GO-01H- Lot 01C	Project administrative goods for PIU Lot 1: Office Utility	No	LS	RFQ	PD	ADB & GOB	4,190	Planned Dates		30/Sep/26	14/Oct/26	4/Nov/26	18/Nov/26	25/Nov/26	2/Dec/26	63	11/Jan/27
								Actual Dates									

Md. Iqbal Hossain
Assistant Revenue Officer
SASEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Abul Hamid Mohammad Abdul Ahad
Deputy Project Director
SASEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Sushanta Paul
Additional Project Director
SASEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Mohammad Nazim Rahman
Project Director
SASEC Integrated Trade Facilitation
Sector Development Project: NBR Part

ড. মোহাম্মদ আলী আলী
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক

সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক

Annual Procurement Plan
2026-27

Ministry/ Division : Ministry of Finance/ Internal Resources Division (IRD)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Project Director, SASSEC Integrated Trade Facilitation Sector Development Project: NBR Part
Project Name & Code : SASSEC Integrated Trade Facilitation Sector Development Project: NBR Part [Project Code: 224368500]

Budget: Development

Package No.	Description of Procurement Package as per P/P/PP Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Advertise REOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial Proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	16	17
A. Consulting Services (CS)																		
NBR/CS-02	Detailed Design Consulting Services for central customs	Firm	1	OCBS (90-10) (International)	Minister, Ministry of Finance	ADB & GOB	754.21	Planned Dates 30/Sep/26	2/Dec/26	13/Jan/27	17/Feb/27	3/Mar/27	17/Mar/27	7/Apr/27	21/Apr/27		211	366
								Planned Dates -	63	42	35	14	14	21	14	203		
B. Non-Consulting Services (NCS)																		
NBR/NCS-01A	Transportation Service (Vehicles hire services)	Firm	1	RFQ	Honorable Minister, Ministry of Finance	ADB & GOB	120.00	Planned Dates -	30/Sep/26				28/Oct/26		18/Nov/26	2/Dec/26	63	762
								Planned Dates -					28		21	14		

Md. Iqbal Hossain
Assistant Revenue Officer
SASSEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Abu Hanif Mohammad Abdul Alad
Deputy Project Director
SASSEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Sushanta Paul
Additional Project Director
SASSEC Integrated Trade Facilitation
Sector Development Project: NBR Part

Mohammad Neazur Rahman
Project Director
SASSEC Integrated Trade Facilitation
Sector Development Project: NBR Part

ড. মোহাম্মদ নূরুল আমিন
অতিরিক্ত
সিনিয়র প্রকল্প পরিচালক
আইসিটি বিভাগ, বাংলাদেশ
সিস্টেম এনালিস্ট, ঢাকা-১।

ডায়েরী নং: ১৫০.০১.২০২৬
তারিখ: ১৫.০১.২০২৬
অতিরিক্ত প্রকল্প পরিচালক
আইসিটি বিভাগ, বাংলাদেশ
সিস্টেম এনালিস্ট, ঢাকা-১।