

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3), National Board of Revenue

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3), National Board of Revenue



ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2023-2024

Ministry/Division : Ministry of Finance/Internal Resources Division
 Agency : National Board of Revenue (NBR)
 Procuring Entity Name & Code : Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Budget: Revenue

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-9	Procurement of Vehicle Repair (Code: 3258101)	Nos	LS	OTM/PPM	HOPE/According to the delegation of financial power	GoB	35,00,000	Planned Dates		17 Aug, 2023	31 Aug, 2023	21 Sep, 2023	08 Oct, 2023	15 Oct, 2023	06 Nov, 2023		07 Dec, 2023
GD-10	Procurement of Computer Repair (Code: 3258103)	Nos	LS	RFCOM/PPM	HOPE/According to the delegation of financial power	GoB	10,00,000	Planned Dates		22 Aug, 2023	07 Sep, 2023	27 Sep, 2023	16 Oct, 2023	25 Oct, 2023	19 Nov, 2023		21 Dec, 2023
GD-11	Procurement of Other Equipment & Accessories (Code: 3258105)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	18,02,00,000	Planned Dates		0	14	21	14	7	21		30
GD-12	Procurement of Information and Communication Technology (ICT) Equipment (Code: 4112201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	5,00,00,000	Planned Dates		17 Aug, 2023	14 Sep, 2023	08 Oct, 2023	22 Oct, 2023	30 Oct, 2023	22 Nov, 2023		23 Dec, 2023
GD-13	Procurement of Computer & Others (Code: 4112202) (Code: 4112201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	3,50,00,000	Planned Dates		23 Aug, 2023	07 Sep, 2023	27 Sep, 2023	12 Oct, 2023	19 Oct, 2023	13 Nov, 2023		23 Dec, 2023
GD-14	Procurement of Office Equipment (Code: 4112310)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	1,10,00,000	Planned Dates		16 Aug, 2023	30 Aug, 2023	20 Sep, 2023	08 Oct, 2023	16 Oct, 2023	01 Nov, 2023		28 Dec, 2023
GD-15	Procurement of Furniture (Code: 4112314)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	10,30,00,000	Planned Dates		31 Aug, 2023	27 Sep, 2023	22 Oct, 2023	25 Oct, 2023	05 Nov, 2023	26 Nov, 2023		24 Dec, 2023
GD-16	Procurement of Tyre (Code: 3258140)	NOS	LS	Frame Work/OTM	HOPE	GoB	35,00,000	Planned Dates		16 Aug, 2023	30 Aug, 2023	20 Sep, 2023	08 Oct, 2023	16 Oct, 2023	01 Nov, 2023		28 Dec, 2023
GD-17	Procurement of Printer and Others Accessories (Code: 4212201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	1,00,00,000	Planned Dates		17 Aug, 2023	03 Sep, 2023	24 Sep, 2023	11 Oct, 2023	19 Oct, 2023	19 Nov, 2023		17 Dec, 2023

Ministry/Division	:	Ministry of Finance/Internal Resources Division
Agency	:	National Board of Revenue (NBR)
Procuring Entity Name & Code	:	Second Secretary (Board Admin-3), National Board of Revenue (NBR),

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3) National Board of Revenue (NBR),

Package No	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-18	Procurement of support, maintenance and development for e-TIN system (Code:4112201)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	5,00,00,000	Planned Dates		20 Aug, 2023	14 Sep, 2023	11 Oct, 2023	26 Oct, 2023	05 Nov, 2023	26 Nov, 2023	91	26 Dec, 2023
								Planned Days		0	28	21	14	7	21		30
GD-19	Procurement of Printer Toner (Code: 3255101)	Nos	LS	DPM/OTM	HOPE/According to the delegation of financial power	GoB	1,50,000	Planned Dates		16 Aug, 2023	30 Aug, 2023	20 Sep, 2023	08 Oct, 2023	16 Oct, 2023	01 Nov, 2023	91	28 Dec, 2023
								Planned Days		0	14	21	14	7	21		30
GD-20	Procurement of Photocopy Machine for NBR Officers (Code: 4112316)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	1,00,00,000	Planned Dates		22 Aug, 2023	07 Sep, 2023	27 Sep, 2023	16 Oct, 2023	25 Oct, 2023	19 Nov, 2023	91	21 Dec, 2023
								Planned Days		0	14	21	14	7	21		30
GD-21	Procurement of New Vehicle Purchase for NBR Officers (Code: 4112101)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	4,00,00,000	Planned Dates		31 Aug, 2023	14 Sep, 2023	08 Oct, 2023	26 Oct, 2023	02 Nov, 2023	23 Nov, 2023	91	31 Dec, 2023
								Planned Days		0	14	21	14	7	21		30
GD-22	Procurement of Crockery Items for Conference Room and Officers (Code:3255105)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	1,05,00,000	Planned Dates		17 Aug, 2023	31 Aug, 2023	21 Sep, 2023	08 Oct, 2023	15 Oct, 2023	06 Nov, 2023	91	07 Dec, 2023
								Planned Days		0	14	21	14	7	21		30

০০
প্রঃ সাংস্কৃতিক বিষয়ে বাস্তবায়ন
দ্বিতীয় পর্ব। ১৫ ফেব্রুয়ারি-৩)
জাতীয় সড়ক নং ৬, ঢাকা।

মোঃ গাউছুল আজম
প্রথম সচিব (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

যোঃ শফিকুল্লার রহমান
 সদস্য (বোর্ড প্রশাসন)
 জাতীয় রাজস্ব বোর্ড
 ঢাকা

PART-01

ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2023-2024

Ministry/Division : Ministry of Finance/Internal Resources Division
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Budget: Revenue

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-23	Procurement of Hardware Upgradation of e-Return System (Code: 4112316)	Nos	07 (Approximately)	OTM	Ministry/Minister	GoB	14,80,36,459	Planned Dates		17 Oct, 2023	15 Nov, 2023	17 Dec, 2023	26 Nov, 2023	03 Jan, 2024	24 Jan, 2024	91	25 Feb, 2024
								Planned Days		0	28	21	14	7	21		30
GD-24	Procurement of Laptop for TRP System (Code: 4112202)	Nos	03	OTM	HOPE/According to the delegation of financial power	GoB	9,00,000	Planned Dates		15 Oct, 2023	29 Oct, 2023	21 Nov, 2023	28 Nov, 2023	04 Dec, 2023	25 Dec, 2023	70	25 Jan, 2024
								Planned Days		0	14	21	7	7	21		30
GD-25	Procurement of Photocopier Machine (Code: 4112310)	Nos	03	OTM	HOPE/According to the delegation of financial power	GoB	15,00,000	Planned Dates		15 Oct, 2023	29 Oct, 2023	21 Nov, 2023	28 Nov, 2023	04 Dec, 2023	25 Dec, 2023	70	25 Jan, 2024
								Planned Days		0	14	21	7	7	21		30

১০/১০/২০২৩
তৌফায়েশ আহমেদ
দ্বিতীয় সচিব (বোর্ড প্রশাসন-৩)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

১০/১০/২০২৩
মোঃ গাউসুল আজম
প্রথম সচিব (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

১০/১০/২০২৩
মোঃ শফিকুর রহমান
সদস্য (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড
ঢাকা