

ANNUAL PROCUREMENT PLAN FOR FY 2025-26

Ministry/Division		Ministry of Finance/General Revenue Division										Budgetary Revenue							
Implementation Agency		National Board of Revenue										Total							
Procurement Entry Name & Code		NBR (Customer Auct. Management & Information Tech. National Board of Revenue (NBR))										Sample							
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in LacTaka) (Package cost)	Estimated Cost (in LacTaka) (for 2025-26)	Time Code for Process	Advertise Pre-Qual. (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 36 (Thirty Six) Units of Dual-View X-ray Baggage Scanners	Unit	36	OSTETM	DoFP	GOB	7500.00	4750.00	10	11	25-Oct-25	23-Nov-25	14-Jan-26	15-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-01	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 6 (Six) Units of Dual-View X-ray Freight Cargo Scanners with Related Accessories	Unit	6	OSTETM	DoFP	GOB	3600.00	3300.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-02	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 11 (Eleven) Units of Walk-Through Human Body Scanners	Unit	11	OSTETM	DoFP	GOB	4000.00	3615.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-03	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 02 (Two) Units of Vehicle Scanners (for the Hanger Gate of Hazrat Shahjalal International Airport)	Unit	2	OSTETM	HOPE	GOB	2200.00	2000.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-04	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 05 (Five) Handheld X-ray Fluorescence (XRF) Scanners	Unit	5	OSTETM	HOPE	GOB	550.00	500.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-05	Procurement of 02 Unit Gold Detection & Count Measurement Device and Gold Purity Determining Machine	Nos	2	OSTETM	HOPE	GOB	550.00	500.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-06	Procurement of Supply, Installation, Commissioning and Testing of Passport Scanner, Currency Machine, Body Worn Camera, Airway Metal Detector, Close Circuit Camera, Hand Metal Detector & Mobile Table	Nos	1	OSTETM	HOPE	GOB	40.00	22.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-07	Procurement of Supply, Installation, Commissioning and Testing of Passport Scanner, Currency Machine, Body Worn Camera, Airway Metal Detector, Close Circuit Camera, Hand Metal Detector & Mobile Table	Nos	1	OSTETM	HOPE	GOB	40.00	22.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-08	Procurement of Digital Signboard & Banner for Public Awareness	Nos	1	RFQ	HOPE	GOB	5.00	5.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-09	Procurement of Furniture (Full-height Secretarial Table, Utility Table, Chair, Book Shelf, Steel File Cabinet, Airfryer, Inventory Table, Etc.) and Metal Rack for ICR	Nos	1	OSTETM	HOPE	GOB	27.00	20.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-10	Procurement of Computer Monitor, Computer, printer, photocopy Machine,	Nos	1	OSTETM	HOPE	GOB	20.00	17.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
GR-11	Procurement of Supply, Installation, and Testing of Security Veil	Unit	4	OSTETM	HOPE	GOB	20.00	20.00	Planned Dates	-	25-Oct-25	23-Nov-25	4-Jan-26	14-Jan-26	25-Jan-26	22-Feb-26	119	50	
1912.00										1913.00									

Amirul Karim

09.10.25

অফিসে দিন

সহকারী রাজস্ব কর্মকর্তা
জাতীয় রাজস্ব বোর্ড, ঢাকা

সফর অন্তিম

09.10.25

নাজমা জাহান

জাতীয় রাজস্ব বোর্ড, ঢাকা

সফর অন্তিম

09.10.25

নাজমা জাহান

জাতীয় রাজস্ব বোর্ড, ঢাকা

সফর অন্তিম

09.10.25

নাজমা জাহান

জাতীয় রাজস্ব বোর্ড, ঢাকা

সফর অন্তিম

09.10.25

নাজমা জাহান

জাতীয় রাজস্ব বোর্ড, ঢাকা

ANNUAL PROCUREMENT PLAN FOR FY 2025-26

ANNUAL PROCUREMENT PLAN FOR FY 2025-26																			Budget Department					
Ministry/ Division																			Budget Department					
Information Agency																			Service Unit					
Member (Customer Acct. Modification & International Trade, National Board of Revenue (NBR))																			INBD/ISB					
Procurement Entry Name & Code:																			Project Code					
Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Take)	Estimated Cost (in Lac Take) (For 2025-26)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Financial Proposal Opening &	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks				
1	A. Consultancy Services	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21				
										Planned Dates	-	18-Oct-25	25-Oct-25	25-Oct-25	14-Nov-25	24-Nov-25	04-Nov-25		09-Nov-25					
SR-1	Selection of Procurement Specialist on an International, lumpy basis	42	MM	SSS-SCW/ MCS	HCPC	GDS	20.00	20.00		Planned Dates	-	0	7		1	7	7	22	210					
Total							20.00	20.00																

Arjun Das
09-10-25
অজুন দাস
সরকারী রাজস্ব কর্মকর্তা
জাতীয় রাজস্ব বোর্ড, ঢাকা।

জেনারেল মুরফি
09.10.25
নাজমা আরাবিন
জাতীয় রাজস্ব বোর্ড, ঢাকা।

জেনারেল মুরফি
09.10.25
জেনারেল মুরফি
জাতীয় রাজস্ব বোর্ড, ঢাকা।

ড. মোহাম্মদ আবু জাফর
জাতীয় রাজস্ব বোর্ড, ঢাকা।