

Government of the people's Republic of Bangladesh
Customs Bond Commissionerate, Chattogram
Annual Procurement Plan 2026-2027

Ministry/Division : Internal Resources Division (IRD), Ministry of Finance (MOF)
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Customs Bond Commissionerate, Chattogram.1110208102383

Package No	Description of procurement packages	Unit	Quantity	procurement	Contract	Source of Fund	Estimate Cost in BDT	Time Code for Process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Singing of Contract	Total Time to contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods (OTM)																	
APPCBCTG-REV /2026-27/G-01	Purchase of Books & Periodicals	Lot	1	OTM NCT	PE	GOB	300000	planned dates planned dates actual dates		23/09/2026	3/10/2026	10/10/2026	17/10/2026	24/10/2026	3/11/2026	41	60
APPCBCTG-REV /2026-27/G-02	Purchase of Computer Consumables	Lot	1	OTM NCT	AO	GOB	1000000	planned dates planned dates actual dates		23/10/2026	2/11/2026	9/11/2026	16/11/2026	23/11/2026	3/12/2026	41	60
APPCBCTG-REV /2026-27/G-03	Purchase of Other stationery	Lot	1	OTM NCT	AO	GOB	1400000	planned dates planned dates actual dates		15/09/2026	26/09/2026	3/10/2026	10/10/2026	17/10/2026	27/10/2026	42	60
APPCBCTG-REV /2026-27/G-04	Purchase of Uniform/ Dress	Lot	1	OTM NCT	AO	GOB	700000	planned dates planned dates actual dates		1/12/2026	11/12/2026	18/12/2026	25/12/2026	1/1/2027	11/1/2027	41	60
APPCBCTG-REV /2026-27/G-05	Purchase of computer & Accessories	Lot	1	OTM NCT	AO	GOB	700000	planned dates planned dates actual dates		23/10/2026	2/11/2026	9/11/2026	16/11/2026	23/11/2026	3/12/2026	41	60
APPCBCTG-REV /2026-27/G-06	Purchase of Office Equipment	Lot	1	OTM NCT	AO	GOB	1200000	planned dates planned dates actual dates		1/10/2026	11/10/2026	18/10/2026	25/10/2026	2/11/2026	12/11/2026	41	60
APPCBCTG-REV /2026-27/G-07	Purchase of Furniture	Lot	1	OTM NCT	AO	GOB	700000	planned dates planned dates actual dates		10/10/2026	20/10/2026	27/10/2026	4/11/2026	11/11/2026	22/11/2026	42	60
APPCBCTG-REV /2026-27/G-08	Purchase of printing and Binding	Part-A	1	OTM NCT	AO	GOB	900000	planned dates planned dates actual dates		23/09/2026	3/10/2026	10/10/2026	17/10/2026	24/10/2026	3/11/2026	41	60
APPCBCTG-REV /2026-27/G-09	Purchase of printing and Binding	Part-B	1	OTM NCT	AO	GOB	900000	planned dates planned dates actual dates		17/01/2027	27/01/2027	3/2/2027	10/2/2027	17/02/2027	27/02/2027	41	60
APPCBCTG-REV /2026-27/G-10	Repairs and Maintenance Of Furniture	Lot	1	OTM NCT	AO	GOB	700000	planned dates planned dates actual dates		10/10/2026	20/10/2026	27/10/2026	4/11/2026	11/11/2026	22/11/2026	42	60

del
Ry
Jm
Dij
2

