

Package no	Description of goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Est. Cost in Tk.(Lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature
1	Supply, Installation, Commissioning and Migration of LAN/WAN Equipment, Transmission Network Equipment, Information Security Solution and necessary software with 3 years IT Support Service	NOS		OTM	Ministry	GOB	4850	Planned Date for OTM Planned Days for OTM Actual Dates for OTM		02/10/2019	30/10/2019	12/12/2019	02/01/2020	09/01/2020	06/02/2020	126 days
2	Supply, Installation, Commissioning of the Data Center at Dhaka Custom House with 3 years IT Support Service	NOS		OTM	Ministry	GOB	850	Planned Date for OTM Planned Days for OTM Actual Dates for OTM		02/10/2019	30/10/2019	12/12/2019	02/01/2020	09/01/2020	06/02/2020	126 days
3	Supply, Installation, Commissioning and Migration of Database, Server, Storage and Related Software Development with 3 years IT Support Service	NOS		OTM	Ministry	GOB	4900	Planned Date for OTM Planned Days for OTM Actual Dates for OTM		6/10/2019	3/11/2019	15/12/2019	5/1/2020	12/1/2020	9/2/2019	126 days
4	Supply, Installation and Commissioning of Database Recovery, Database Security, User Identity Management, Application, Web, DNS and Test Servers, Laptop and necessary related Equipment and Software with 3 years IT Support Service	NOS		OTM	Ministry	GOB	4800	Planned Date for OTM Planned Days for OTM Actual Dates for OTM		6/10/2019	3/11/2019	15/12/2019	5/1/2020	12/1/2020	9/2/2019	126 days
5	i) VPN data link between NBR and Customs House & LC Stations and ii) Broad Band Internet Connection at NBR & NDC	NOS		OTM	Ministry	GOB	600	Planned Date for OTM Planned Days for OTM Actual Dates for OTM		6/10/2019	3/11/2019	15/12/2019	5/1/2020	12/1/2020	9/2/2019	126 days

১২.০৯.১৯

Engr. Jenifar Yasmin
Assistant Programmer
National Board of Revenue, Dhaka

১২.০৯.২০১৯

সহকারী প্রোগ্রামার
জাতীয় রাজস্ব বোর্ড, ঢাকা

১২.০৯.২০১৯

Senior System Analyst
National Board of Revenue, Dhaka