

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জাতীয় রাজস্ব বোর্ড
রাজস্ব ভবন, প্লট-এফ ১/এ আগারগাঁও
শেরেবাংলা নগর, ঢাকা
www.nbr.gov.bd
[কাস্টমস আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা শাখা]



নথি নং- ০৮.০১.০০০০.০৬৭.৪২.০০১.২৫.১০

তারিখ: ১৮ মাঘ, ১৪৩২ বঙ্গাব্দ
০১ ফেব্রুয়ারি, ২০২০ খ্রিস্টাব্দ

বিষয়: ২০২৫-২৬ অর্থবছরে জাতীয় রাজস্ব বোর্ডের কাস্টমস আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা শাখার সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (APP) ই-জিপি পোর্টাল ও ওয়েবসাইটে প্রকাশ প্রসঙ্গ।

উপর্যুক্ত বিষয়ের প্রতি সদয় দৃষ্টি আকর্ষণপূর্বক আদিষ্ট হয়ে জানানো যাচ্ছে যে, জাতীয় রাজস্ব বোর্ডের ২০২৫-২৬ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ মোতাবেক উক্ত বার্ষিক ক্রয় পরিকল্পনা ই-জিপি পোর্টাল এবং জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক ০১ (এক) পাতা।

নাজমা জ্যাবিন
০১.০২.২০
(নাজমা জ্যাবিন)

দ্বিতীয় সচিব (কাস্টমস: আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা)
ইমেইল: cmpmbr@gmail.com

প্রাপক

সিস্টেম ম্যানেজার
জাতীয় রাজস্ব বোর্ড।

নথি নং- ০৮.০১.০০০০.০৬৭.৪২.০০১.২৫

তারিখ: ১৮ মাঘ, ১৪৩২ বঙ্গাব্দ
০১ ফেব্রুয়ারি, ২০২০ খ্রিস্টাব্দ

অনুলিপি কার্যার্থে ও সদয় জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. পিএস টু চেয়ারম্যান, জাতীয় রাজস্ব বোর্ড (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
২. পি এ টু সদস্য (কাস্টমস: নিরীক্ষা, আধুনিকায়ন ও আন্তর্জাতিক বাণিজ্য), জাতীয় রাজস্ব বোর্ড (সদস্য মহোদয়ের সদয় অবগতির জন্য)।

(নাজমা জ্যাবিন)

দ্বিতীয় সচিব (কাস্টমস: আধুনিকায়ন ও প্রকল্প ব্যবস্থাপনা)

REVISED ANNUAL PROCUREMENT PLAN FOR FY 2025-26

Budget Revenue

Ministry/Division:		Ministry of Financial Resources Division																		
Implementing Agency:		National Board of Revenue																		
Procurement Entry Name & Code:		Member (Customs, Audit, Moderation & International Trade, National Board of Revenue (NBR))																		
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in LacTaka) (Package)	Estimated Cost (in LacTaka) (for 2025-26)	Time Code for Process	Advertise Pre-Qual, (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 23 (Twenty three) Units of Dual-View X-ray Baggage Scanners	Unit	23	OTM	DefP	GOB	4791.66	4112.49	Planned Dates	-	23-Feb-26	23-Mar-26	4-May-26	18-May-26	25-May-26	22-Jun-26	28	119	20-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	28	42	14	7	28				
GR-01	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 6 (Six) Units of Dual-View X-ray Foil Baggage Scanners with Related Accessories	Unit	6	OTM	DefP	GOB	3500.00	3300.00	Planned Dates	-	23-Feb-26	23-Mar-26	4-May-26	18-May-26	25-May-26	22-Jun-26	28	119	20-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	28	42	14	7	28				
GR-02	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 11 (Eleven) Units of Walk-Through Human Body Scanners	Unit	11	OTM/OTM/OTM	DefP	GOB	4000.00	3819.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	119	08-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	28	42	14	7	28				
GR-03	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 02 (Two) Units of Vehicle Scanners (for the Hanger Gate of Hazrat Shahjalal International Airport)	Unit	2	OTM/OTM/OTM	HOPE	GOB	2200.00	2000.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	119	28-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	28	42	14	7	28				
GR-04	Procurement of Supply, Installation, Commissioning, Testing and Maintenance of 05 (Five) Units of X-ray Fluorescence (XRF) Scanners	Unit	5	OTM/OTM/OTM	HOPE	GOB	550.00	500.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	112	01-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	21	42	14	7	28				
GR-05	Procurement of 02 Unit Grid Detection and Count Measurement Device and Gold Purity Determining Machine	Unit	1	OTM/OTM/OTM	HOPE	GOB	550.00	504.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	112	01-Sep-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	21	42	14	7	28				
GR-06	Procurement of Supply, Installation, Commissioning and Testing of Passport Scanner, Currency Machine, Body Worn Camera, Archival Metal Detector, Close Circuit Camera, Hand Metal Detector & Walk Through	Unit	1	OTM/OTM/OTM	HOPE	GOB	40.00	24.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	70	11-Jul-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	14	14	7	7	28				
GR-07	Procurement of Digital Signboard & Banner for Public Awareness	Unit	1	RFQ	HOPE	GOB	5.00	5.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	45	17-Aug-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	10	7	7	7	14				
GR-09	Procurement of Furniture (Furniture/Seating Table, Utility Table, Chair, Book Shelf, Steel File Cabinet, Aluminum Inventory Table Etc.) and Metal Rack for ICR	Unit	1	OTM/OTM/OTM	HOPE	GOB	27.00	20.00	Planned Dates	-	21-Feb-26	7-Mar-26	21-Mar-26	28-Mar-26	4-Apr-26	2-May-26	28	70	01-Jul-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	14	14	7	7	28				
GR-10	Procurement of Computer Monitor, Computer, printer, phoneropy Machine,	Unit	1	OTM/OTM/OTM	HOPE	GOB	20.00	17.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	70	11-Jul-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	14	14	7	7	28				
GR-11	Procurement of Supply, Installation, and Testing of Security Vault	Unit	4	OTM/OTM/OTM	HOPE	GOB	20.00	20.00	Planned Dates	-	11-Feb-26	11-Mar-26	22-Apr-26	6-May-26	13-May-26	10-Jun-26	28	70	11-Jul-26	
	Actual dates	-	-	-	-	-	-	-	-	-	0	14	14	7	7	28				

Amir Das
29.01.26

অমিন দাস
29.01.26

স্বাক্ষর
29.01.26

Dr. Md. Al Amin Pramanik
29.01.26

Member
National Board of Revenue, Dhaka.

CS CamScanner