

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জাতীয় রাজস্ব বোর্ড
রাজস্ব ভবন
সেগুনবাগিচা, ঢাকা-১০০০।
www.nbr.gov.bd

নম্বর- ০৮.০১.০০০০.০০৩.১৫.০০১.২১/ ৬৫৯

তারিখঃ ০৮ অগ্রহায়ণ, ১৪২৮ বঙ্গাব্দ
২৩ নভেম্বর ২০২১ খ্রিস্টাব্দ

বিষয়: জাতীয় রাজস্ব বোর্ডের ২০২১-২০২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।


উপর্যুক্ত বিষয়ের প্রতি সদয় দৃষ্টি আকর্ষণপূর্বক আদিষ্ট হয়ে জানানো যাচ্ছে যে, জাতীয় রাজস্ব বোর্ডের ২০২১-২০২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। বিধি মোতাবেক উক্ত বার্ষিক ক্রয় পরিকল্পনা জাতীয় রাজস্ব বোর্ডের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

০২। বিষয়টি অতীব জরুরী।

সংযুক্তি: বর্ণনা মোতাবেক।

সিস্টেমস ম্যানেজার
জাতীয় রাজস্ব বোর্ড, ঢাকা।

দৃ: আ: সিস্টেম এনালিস্ট, জাতীয় রাজস্ব বোর্ড, ঢাকা।


(মোঃ আবু মুসা)
দ্বিতীয় সচিব (বোর্ড প্রশাসন-৩)
ফোনঃ ৯৩৫৪৩২৪।

নম্বর- ০৮.০১.০০০০.০০৩.১৫.০০১.২১/

তারিখঃ ০৮ অগ্রহায়ণ, ১৪২৮ বঙ্গাব্দ
২৩ নভেম্বর ২০২১ খ্রিস্টাব্দ

অনুলিপি (সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে):

- ০১। চেয়ারম্যান মহোদয়ের একান্ত সচিব, জাতীয় রাজস্ব বোর্ড, ঢাকা (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
- ০২। ব্যক্তিগত সহকারী, সদস্য (বোর্ড প্রশাসন), জাতীয় রাজস্ব বোর্ড, ঢাকা (সদস্য মহোদয়ের সদয় অবগতির জন্য)।
- ০৩। ব্যক্তিগত সহকারী, প্রথম সচিব (বোর্ড প্রশাসন), জাতীয় রাজস্ব বোর্ড, ঢাকা (প্রথম সচিব মহোদয়ের সদয় অবগতির জন্য)।



(মোঃ আবু মুসা)
দ্বিতীয় সচিব (বোর্ড প্রশাসন-৩)

ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2021-2022

Ministry/Division : Ministry of Finance/Internal Resources Division
 Agency : National Board of Revenue (NBR)
 Procuring Entity Name & Code : Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Budget

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
GD-1	Procurement of Cleaning Equipments (Code: 3211102)	Nos	LS	RFQM/DPM/OTM	HOPE/According to the delegation of financial power	GoB	6,00,000	Planned Dates		26 July, 2021	10 Aug, 2021	31 Aug, 2021	21 Sep, 2021	28 Oct, 2020	26 Nov, 2021	91
GD-2	Procurement of Refreshment (Code: 3211106)	Nos	LS	OTM/DPM	HOPE	GoB	1,80,00,000	Planned Dates		0	14	21	21	7	28	91
GD-3	Procurement of Transportation (Contractual) (Code: 3211107)	Nos	LS	OTM/Direct Contract	HOPE	GoB	25,75,24,000	Planned Dates		Direct Purchase from BRTC of other organization according to PPR-2008 & DFP						
GD-4	Procurement of Legal Expenses (Code: 3211110)	Nos	LS	DPM/OTM	HOPE	GoB	3,00,000	Planned Dates		Direct disbursement/Allocation according to DFP						
GD-5	Procurement of Postal (Code: 3211119)	Nos	LS	DPM	HOPE/According to the delegation of financial power	GoB	8,00,000	Planned Dates		Direct purchase from Bangladesh Post Office as per PPR-2008 & DFP						
GD-6	Procurement of Telephone (Code: 3211120)	Nos	LS	RFQM/DPM/OTM	HOPE/According to the delegation of financial power	GoB	21,00,000	Planned Dates		Direct purchase from BTCL & TSS as per PPR-2008 & DFP						
GD-7	Procurement of Advertisement (Code: 3211125)	Nos	LS	OTM/DPM	HOPE	GoB	10,00,00,000	Planned Dates		According to PPR-2008 & DFP						
GD-8	Procurement of Books & Magazine (Code: 3211127)	Nos	LS	RFQM/OTM	HOPE/According to the delegation of financial power	GoB	5,00,000	Planned Dates		17 Aug, 2021	31 Aug, 2021	20 Sep, 2021	10 Oct, 2021	17 Oct, 2020	15 Nov, 2021	91
GD-9	Procurement of Outsourcing (Code: 3211131)	Nos	LS	OTM	HOPE	GoB	60,00,000	Planned Dates		29 July, 2021	16 Aug, 2021	07 Sep, 2021	14 Sep, 2021	12 Oct, 2021	14 Nov, 2021	91
GD-10	Procurement of Labor (Irregular) (Code: 3211134)	Nos	LS	DPM/OTM	HOPE	GoB	5,00,000	Planned Dates		0	14	21	21	7	28	91
GD-11	Procurement of Transport (Petrol/Fuel/Lubricant) (Code: 3243101)	Ltr	LS	DPM	HOPE	GoB	1,00,00,000	Planned Dates		Direct purchase by PPR-2008 & DFP						
GD-12	Procurement of Security Services (Code: 3253103)	Nos	LS	DPM	HOPE	GoB	55,00,000	Planned Dates		Direct purchase from Bangladesh Petroleum Corporation (BPC) or other Govt. Organization according to PPR-2008 & DFP						
										Direct purchase from Bangladesh Police/Ansar or other Govt. Organization according to PPR-2008 & DFP						

ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2021-2022

Ministry of Finance/Internal Resources Division
National Board of Revenue (NBR)
Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Budget: Revenue
(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
Procurement of Computer Accessories (Code: 3255101)	Nos	LS	OTM/RFQM	HOPE/According to the delegation of financial power	GoB	90,00,000	Planned Dates		27 July, 2021	18 Aug, 2021	09 Sep, 2021	30 Sep, 2021	07 Oct, 2021	07 Nov, 2021		07 Dec, 2021
Procurement of Printing and Binding (Code: 3255102)	Nos	LS	DPM/RFQM/OTM	HOPE/According to the delegation of financial power	GoB	7,00,000	Planned Days		0	14	21	21	7	28	91	30
Procurement of Stamp & Seal (Code: 3255104)	Nos	LS	DPM	HOPE	GoB	63,00,00,000	Planned Dates		09 Aug, 2021	23 Aug, 2021	14 Sep, 2021	5 Oct, 2021	12 Oct, 2021	10 Nov, 2021		9 Dec, 2021
Procurement of Stationary (Code: 3255105)	Nos	LS	RFQM/OTM/Frame work	HOPE/According to the delegation of financial power	GoB	90,00,000	Planned Days		0	14	21	21	7	28	91	30
Procurement of Livestock (Code: 3256106)	Nos	LS	RFQM/OTM	HOPE/According to the delegation of financial power	GoB	15,00,000	Planned Dates		09 Aug, 2021	23 Aug, 2021	14 Sep, 2021	5 Oct, 2021	12 Oct, 2021	10 Nov, 2021		9 Dec, 2021
Procurement of Innovation (Code: 3257105)	Nos	LS	DPM	HOPE	GoB	10,00,000	Planned Days		0	14	21	21	7	28	91	30
Procurement of Vehicle Repair (Code: 3258101)	Nos	LS	RFQM/Frame Work/OTM	HOPE/According to the delegation of financial power	GoB	32,00,000	Planned Dates		26 July, 2021	10 Aug, 2021	31 Aug, 2021	21 Sep, 2021	28 Oct, 2021	26 Nov, 2021		25 Dec, 2021
Procurement of Computer Repair (Code: 3258103)	Nos	LS	RFQM/OTM/	HOPE/According to the delegation of financial power	GoB	3,50,000	Planned Days		0	14	21	21	7	28	91	30
Vehicle Maintenance Expense (Code: 3258140)	Nos	LS	RFQM/DPM/DPM	HOPE/According to the delegation of financial power	GoB	35,00,000	Planned Dates		16 Aug, 2021	30 Aug, 2021	21 Sep, 2021	12 Oct, 2021	20 Oct, 2021	18 Nov, 2021		19 Dec, 2021
Procurement Vehicle Buy (Code: 4112101)	Nos	LS	OTM	HOPE/According to the delegation of financial power	GoB	2,00,00,000	Planned Days		16 Aug, 2021	30 Aug, 2021	21 Sep, 2021	12 Oct, 2021	20 Oct, 2021	18 Nov, 2021		19 Dec, 2021
Procurement Computer & Others (Code: 4112202)	Nos	LS	OTM/RFQM/DPM	HOPE/According to the delegation of financial power	GoB	15,00,000	Planned Dates		17 Aug, 2021	31 Aug, 2021	20 Sep, 2021	10 Oct, 2021	17 Oct, 2021	15 Nov, 2021		15 Dec, 2022
Procurement of Office Equipment (Code: 4112310)	Nos	LS	OTM/RFQM	HOPE/According to the delegation of financial power	GoB	18,00,000	Planned Days		18 Aug, 2021	01 Sep, 2021	21 Sep, 2021	11 Oct, 2021	18 Oct, 2021	16 Nov, 2021		15 Dec, 2022

Direct purchase from Bangladesh Post Office and The Security Printing Corporation (Bangladesh) Ltd. (SPCBL) according to PPR-2008 & DFP

Direct purchase by PPR-2008 & DFP

ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2021-2022

Ministry/Division : Ministry of Finance/Internal Resources Division
Agency : National Board of Revenue (NBR)
Procuring Entity Name & Code : Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to time to Contract Signature	Budget: Revenue
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
JD-24	Procurement of Furniture (Code: 4112314)	Nos	LS	OTM/RFQM	HOPE/According to the delegation of financial power	GoB	31,50,000	Planned Dates		30 Aug, 2021	16 Aug, 2021	07 Sep, 2021	28 Sep, 2021	05 Oct, 2021	03 Nov, 2021	91	02 Dec, 2021
JD-25	Procurement of Other Equipment & Accessories (Code: 4112316)	Nos	LS	OTM/RFQM	HOPE/According to the delegation of financial power	GoB	383,00,00,000	Planned Dates		18 Aug, 2021	01 Sep, 2021	21 Sep, 2021	11 Oct, 2021	18 Oct, 2020	16 Nov, 2021	91	15 Dec, 2022
JD-26	Procurement of Toners (approved)	NOS	LS	DPM	HOPE	GoB	10,00,000	Planned Dates		30 Aug, 2021	16 Aug, 2021	07 Sep, 2021	28 Sep, 2021	05 Oct, 2021	03 Nov, 2021	91	02 Dec, 2021
JD-27	Procurement of Tyre & Battery (approved)	NOS	LS	DPM	HOPE	GoB	10,00,000	Planned Dates		30 Aug, 2021	16 Aug, 2021	07 Sep, 2021	28 Sep, 2021	05 Oct, 2021	03 Nov, 2021	91	02 Dec, 2021
JD-28	Procurement for Vehicle Servicing (approved)	NOS	LS	DPM	HOPE	GoB	5,00,000	Planned Dates		30 Aug, 2021	16 Aug, 2021	07 Sep, 2021	28 Sep, 2021	05 Oct, 2021	03 Nov, 2021	91	02 Dec, 2021
JD-29	Procurement for 100 mbps Internet	NOS	LS	OTM	HOPE	GoB	9,00,000	Planned Dates		29 July, 2021	16 Aug, 2021	07 Sep, 2021	14 Sep, 2021	12 Oct, 2021	14 Nov, 2021	91	13 Dec, 2021

২২.০৮.২০২০
মোঃ আর মুসা
উপ কর কমিশনার
বিত্তীয় সচিব (বোর্ড প্রশাসন-৩)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

২২.০৮.২০২০
মোঃ গাউতুল আজম
প্রথম সচিব (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

২২.০৮.২০২০
বশীরা আহমেদ
অতিরিক্ত সচিব
সদস্য (বোর্ড প্রশাসন)
জাতীয় রাজস্ব বোর্ড, ঢাকা।

২২.০৮.২০২০
আবু হেলা মোঃ রহমাতুল মুনিম
সিনিয়র সচিব
অভ্যন্তরীণ সম্পদ বিভাগ, অর্থ মন্ত্রণালয়
ঢাকা
জাতীয় রাজস্ব বোর্ড, ঢাকা।